


Motor Fleet ZEV Plan Development Process (EO 80 Section 7)



Legend

1. **January 2019- May 2019:** Stake holder engagement to seek input on ZEV Priorities. Determination of stakeholder issues, barriers, opportunities and support required for ZEV priorities,
2. **May 2019- August 2019:** Data analysis and quantification of economic cost, contracted with outside consultant (Swatch Labs) to conduct telematic analysis and scoring of 2,536 vehicles, Draft ZEV Plan
3. **September 4:** Data review from Swatch and conclusions
4. **September 19th:** Review of Draft ZEV Plan with Stakeholders, recommend policy and actions needed to support ZEV
5. **September 30th:** Submit plan (which will include policy recommendations for use of ZEV) to Council for submission to Governor