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Office of the State Auditor Hears 
Testimony on State Construction Audit 

 
RALEIGH _ As part of an audit of the State Construction Office, the Office of the State Auditor held a series of 
four public hearings asking for comments from contractors and the public.  
 
The following summaries are intended to give the reader a general understanding of the issues raised by 
speakers at those public meetings in Durham, Greenville, Charlotte and Morganton. The points listed are the 
thoughts and opinions of the speakers and may or may not be fact. 
 
Comments relative to the Department of Insurance and the Department of Labor may or may not be directly 
related to the State Construction Office process under audit. 
 
  
  



OFFICE OF THE STATE AUDITOR 
State Construction Audit—Public Meetings 

Summary of March 19, 2002 Meeting 
Central Piedmont Community College-Huntersville, NC 

 
The Office of the State Auditor held the third of four public meetings to obtain 
input about the construction process for state facilities from persons in the 
construction industry.  
 
Panel members included:  Deputy State Auditor Jimmy Benson, Mr. Brooks 
Skinner -- representing Secretary Gwynn Swinson—Department of 
Administration, Mr. Speros Fleggas—Director of State Construction, Mr. Jim 
Roberts—Department of Insurance, Mr. Dolan Simmons—Department of 
Environment and Natural Resources, and Mr. Jack Forshey—Department of 
Labor, OSHA, with OSA staff Spencer Phillips, and Walter McMiller also in 
attendance. 
 
Deputy State Auditor Benson opened the meeting by explaining the purpose of 
the meetings and why OSA was conducting this performance audit of the State 
Construction Office and the state construction process.  Approximately 12 
individuals from the construction industry attended, with 7 of these addressing 
the panel.  Comments are summarized below: 
 
Speaker #1: 

 Often find that project budgets given to us at the outset of a project are 
often 3-4 years old making it difficult to meet all client expectations 

 Many AIA members find themselves negotiating services beyond the 
original scope of the contract 

 Some AIA members have been forced to provide additional services 
without commensurate changes in fees 

o This way of doing business sets up distrust that carries over into 
project administration 

 Auditor should look at whether agencies are developing realistic 
budgets (determine whether the SCO is sensitive to no-fee and 
reimbursables incurred by the designer on behalf of the owner) 

 HB1272 put teeth into the lifecycle analysis statute for new 
construction 

o The SCO made it clear that all new construction would go 
through rigorous life cycle cost analysis prior to design 

o  Fully support lifecycle cost analysis 
o Feel this implies and as proclaimed by the SCO, a greater 

commitment by the State to increase construction budgets to 
funds lifecycle analysis activities 

o There must be a shared commitment by all state agencies 
involved in the construction process to accept the increased 
construction cost due to lifecycle analysis 

o SCO believes that lifecycle analysis should be completed by the 
schematic design phase 
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o Do not believe that it is unrealistic to do lifecycle analysis at the 

schematic design stage  
o Believe that as the State conducts a pilot program to identify the 

most appropriate design phase for implementing the lifecycle 
cost analysis it should work w/the design industry 

o Suspect that for State projects the appropriate design phase for 
lifecycle cost analysis will be somewhere between the 
schematic and design development phase 

o AIA wants to make sure that the lifecycle analysis program 
succeeds and offers its guidance to make that happen 

 Pre-qualification of contractors was left out of SB914, however, feel 
this activity will greatly increase the efficiency of the construction 
process 

o UNC recognized this in their CM at Risk projects prior to 
passage of SB914 

o UNC recognized the importance of having firms that understood 
the importance of teamwork and the work environment in which 
they would be working 

o Design services have been selected in this way for many years 
o This process allows for a greater level of owner confidence in 

the firms ability to perform expected work 
 Would like to see the General Assembly pass legislation which 

implements a program for contractor pre-qualification 
 Some contractors are guilty of submitting incomplete plans for review 

to buy time to complete design documents 
o This is rooted in pressure from the client to get the project 

started 
o SCO contributes to this by providing lengthy review comments 

which are subjective or inconsistent with reviews of prior 
reviews of similar projects 

o If submittals for review are incomplete the SCO should return it 
un-reviewed for completion 

 SCO and the design community need to work together to identify the 
issues that cause designers to submit incomplete plans. 

o If schedules for design phases are unrealistic designers will 
need to advocate for more obtainable schedules 

 To often contractors hold change orders until the end of the project and 
submit them in large batches 

o Architect and owner are often unaware of these changes and/or 
have forgotten an issue that arose 2-3 years earlier 

o This often leads to contract disputes and costly litigation 
 State should require that contracts contain conditions that require a 

formal Notification of Changes (NOC) when issues arises that a 
contractor knows will lead to change orders 
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 State does not require contractors to have a plan to get projects back 

on track 
o This can leave a project floundering with no end in sight 
o Wake county requires their contractors to file recovery 

schedules if they are responsible for the project falling behind 
 State should include a recovery schedule requirement in its contracts 

o A recovery schedule simply holds a contractor accountable for 
his/her actions and production 

 Closing out projects seems to be an ongoing problem 
o Same thing was being discussed by the legislative review 

commission 4 years ago 
o No reason projects can’t be closed out in 45 days 
o Only roadblock is the State’s inability to enforce its own 

requirements 
 State needs to enforce liquidated damages provisions in the 

contractor’s contract if they do not close out in the required time frame 
 State should do a better job in enforcing all liquidated damages 

clauses in the contract 
 By in large the SCO is doing a fine job in implementing its mission 

o Staff is helpful 
o Interactions and service delivery is good 
o Feel that the length of review time and the consistency of review 

issues are easily solvable by providing sufficient staff and 
compensation 

 Believe that the working relationship between the design community 
and the State can be improved 

 Perception of the design community is that the design review process 
is the same every time 

o All projects that go through the SCO for review are not the same 
o One size does not fit all 
o A $1 million building should take far less time in review than the 

review process for a $50 million project 
 Negotiated fees for professional design work for the State should be at 

least on the same level as negotiated fees for private work   
o Logic says fee for State work should be better because of the 

additional work required to meet special State requirements and 
review processes 

o An example is the SCO’s current position of maximum fees for a 
principal designer of $70/hr. compared to $120/hr. on private 
work 

 Members are far from negative in their view of DOI 
o The design professional appreciate the job DOI that reviewers 

do 
o Common complaint--that the SCO is woefully understaffed 
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o Concerned about DOI’s ability to handle the increased load as a 

result of the Higher Ed. Bond 
o A big problem is getting appointments with DOI. 
o It takes 3-4 weeks to get an appointment to see a plan reviewer 

on your project 
 Concerned about the SCO’s ability to pick up the review slack if DOI 

does not meet the SB914 required 60 day deadline for code review 
o SCO is not prepared with qualified reviewers to handle this job 

 Electrical inspections in the field have become an increasing problem 
for project delay 

o Members report too many unnecessary inspections that slow 
down the process 

 Encourage the DOI’s efforts in establishing and interpreting policies 
and procedures on grey areas of the building codes 

o Recommend that DOI make these interpretations available to 
the design community 

o This can help cut down on the plan review problems early on 
 Encourage the Auditor’s Office to review the possibility of redundancy 

in the review processes between DOI and SCO 
 
 
Speaker #2:   

 AGC supported the Higher Education Bond and SB 914 
 The industry compromised on certain things in 914, but provides the 

state with more options on the bidding process 
 Will take some time to see how everything will work out   
 Suggested additional funding is necessary for the State Construction 

Office to help with the oversight of the bond projects 
 Said the SCO brings common sense to the projects and a 

fair/balanced viewpoint to all the parties involved 
 Indicated the industry had talked to the Legislature about additional 

positions at SCO but no action was taken 
 Confusion surrounding the criteria of the tolerance levels about lead 

paint on construction sites 
o per OSHA, there is a 0% tolerance level 
o State and local criteria is not the same?  
o This causes work stoppage and delays on the construction 

site.   
o Most general contractors do not have a license or insurance 

to handle lead paint removal.   
o Have to get an abatement contract.   
o Should be addressed in contract documents. 
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Speaker #3: 

 University and colleges have their own procurement offices to get 
information to HUB Office.   

 Do not think that universities and community colleges are being 
effective in HUB outreach/assistance/and other activities.   

 Need better outreach programs to assist small businesses.   
 Need better assistance and outreach from the State to keep firms 

informed. 
 
Speaker #4: 

 Questioned whether the State is being challenged on the legality of SB 
914.   

o What will happen to the legislation if it is contested in court?   
 What part the HUB office will play in the Bond projects?   
 Who is looking at the funding and equality?  
  Will the HUB office have sufficient staff to implement its SB914 

responsibilities? 
 
Rick Baskett, HUB Office:  

 Stated the DOA-HUB office would be collecting the information from 
approximately 900 entities on construction data regarding HUBs.   

 His office will also be responsible for the certification process.   
 The HUB office was granted 5 positions through SB 914 to accomplish 

these tasks.   
 Not sure whether this staffing will be sufficient. 

 
Speaker #5:   

 Asked the State to compare the costs associated with multi-prime and 
single prime.   

 The State should contract a pilot group of single prime projects to use 
in comparison with single prime and other delivery models to 
determine where the cost savings would be. 

 
Speaker #6: 

 Most of his work was with the Mecklenburg School System.   
 There are obstacles with the single prime system.   

o On single prime projects, all RFI (Requests for Information) have to 
go thru the general contractor.   

o This impedes the RFI process.   
o Need to call architect and engineers directly to save time and 

paperwork.   
o You can speed up the job and the quality if the subs can deal with 

an architect.   
 Favors the multi-prime system. 
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Speaker #7: 

 Questions concerning the impact of 914 on school system construction. 
o Will Charlotte have to report on the HUB requirements for 

construction projects?   
 How can one determine if State dollars are tied to a project.   

 
Mr. Brooks Skinner, DOA: 

 Responded that Charlotte would be required to apply SB914 rules to any 
project funded with State dollars.   

 Advised that he would have to ask Charlotte officials or look at the bid 
advertisement. 

 
Speaker #8: 

 General contractor’s mindset has not changed regarding the use of HUB 
in construction projects.   

o The law may have changed but the practices have not.   
o His association will work cooperatively with the general contractor 

industry to improve this.   
 Need more training, skilled work force, and qualified subcontractors to 

participate in state projects.   
 If general contractors refuse to adhere to HUB requirements, what 

recourse does the State have?   
 Need to establish training centers for trades and involve the general 

contractors to be involved in mentoring programs.   
 Currently the general contractor industry is the main obstacle to 

subcontractors getting work.  
o  If you confront the system, you have to hire a lawyer.  
o Need assistance from the state to step in when general contractors 

are not following the proper process.   
o If a subcontractor speaks out, then the general contractors attack 

them verbally and they are later excluded from projects. 
 Need data on projects, who is working, what type of work they are doing, if 

they are paid timely if at all.   
o Need ongoing routine reports on good faith effort so that can be 

proactive in dealing with contractors not making a good faith effort.   
 The requirements for SB 914 were watered down regarding HUB 

participation.   
o General contractor only has to meet 5 of the 10 criteria.   
o That point system “opens up the back door and lets the general 

contractor run out.”   
 CAMC had a lawsuit against DOT regarding contracts for highway 

construction.  What is being done differently?   
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 Acknowledged that the State Construction Office does not have enough 

authority.   
 Evaluation of contractors on all publicly funded projects has to be the key 

to improving good faith effort and minority contracting conditions.   
o HUB office can provide this information.   

 Need to re-train everyone regarding projects in relation to SB 914.   
o Need ongoing training to address needs of minority and small 

business enterprises.   
 Minority companies have problems getting bonding and insurance for 

construction projects and need assistance in these areas.    
o The Winston Salem Minority Business Association has a self- help 

program in place where members pool their resources to meet 
bonding and insurance needs.   

o However, such efforts are wasted if contractors place roadblock 
and barriers and roadblocks in the way of small contractors and the 
State is not able to detect such impediments.   

o For example, specifications in contract documents requiring 
masonry contractors to be bonded, is a roadblock.   

o There is currently no legal requirement.  
 
Speros Fleggas, Director, State Construction Office: 

 Call his office anytime a contractor is not doing what it is supposed to do.   
 SCO working with Turner Construction to see about developing training for 

subcontractors.   
o Such training would include such things as bonding, bookkeeping, 

etc.  
 
Mr. Benson closed the meeting by explaining how the performance audit process 
works and the time frame for completion of the audit.  He informed the group that 
a summary of each of the public meetings would be posted on the OSA web site 
within two weeks after the completion of the meetings.  He also reminded the 
group that the public can receive copies of our audit reports once they are 
finalized by contacting OSA or going to our web site. 
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The Office of the State Auditor held the first of four public meetings to obtain 
input about the construction process for state facilities from persons in the 
construction industry.  
 
Panel members included:  State Auditor Ralph Campbell, Jr., Commissioner Jim 
Long—Department of Insurance, Mr. Brooks Skinner -- representing Secretary 
Gwynn Swinson—Department of Administration, Mr. Speros Fleegas—Director 
of State Construction, Mr. Laird Davison—Department of Environment and 
Natural Resources, and Mr. Jack Forshey—Department of Labor, OSHA.  
Deputy State Auditor Jimmy Benson served as moderator, with OSA staff Janet 
Hayes, Spencer Phillips, and Walter McMiller also in attendance. 
 
State Auditor Campbell opened the meeting by explaining the purpose of the 
meetings and why OSA was conducting this performance audit of the State 
Construction Office and the state construction process.  Approximately 15 
individuals from the construction industry attended, with 6 of these addressing 
the panel.  Comments are summarized below: 
 
Speaker #1:   

 Need innovative bonding and lending programs for minority contractors 
 Only a few minority contractors have been chosen to work on any of 

the $3.1 billion in university projects 
 Programs need to identify more bonding agents for minorities to work 

with 
 State should find ways to get the banking industry involved 
 CAMC is currently working with DOT on innovative programs and has 

met with State Construction Office personnel to discuss issues 
 One innovation that the state should consider is using some of the 

bond funds to train minorities on AFDC to reduce the welfare roles 
 Another possibility is to use some of the funds to train non-violent 

inmates 
 
Speaker #2: 

 Concerns about the length of time it’s taking to get minority contractors 
in the state system 

 “Good faith effort” not working 
 SB914 intended to even the playing field, but still has obstacles for 

minorities 
 Meetings with state officials usually address these issues, but nothing 

is changed 
 Need funding, bonding, and insurance assistance 
 Need state assistance in finding contracting jobs to help the minority 

community 
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Speaker #3: 

 Have submitted proposals on 9 of the UNC projects but has only been 
selected on 2 

 Feels that the criteria for selection has not been explained clearly 
 More projects have been advertised but no changes have been 

requested in proposals 
 Thus far, have spent over $100,000 in completing these proposals, 

and other firms are doing the same 
 No assurance that the proposals are being done correctly or that SCO 

will accept 
 
Speaker #4: 

 Do a lot of work with the state but has been eliminated from 
consideration on a number of UNC projects 

 Have been monitoring changes re: SB914, but confused as to how 
system is now working 

 Changes have been poorly communicated to the industry 
 Not sure if pricing or merit is driving the award of contracts 
 Should be able to compete on either level but still not considered 
 State may be opening itself up for litigation 
 It appears contractors are eliminated from consideration if there is a 

strained working relationship with the contract manager 
 
Speaker #5: 

 Carolinas AGC is the largest construction trade association in the 
Carolinas 

 Involved in crafting SB914 which was the first rewrite of the 
construction laws in 30 years 

 80% of the state construction work was done by AGC members 
 SB914 complies with the policy that open competitive bidding system 

must be in place 
 Requires that the construction manager must be a licensed general 

contractor 
 Gives the owner a number of options on the method to use for a given 

project 
 AGC supports SB914 and feels SCO needs additional funding for staff 

in order to keep qualified people from leaving because of low salaries 
 SCO has approximately $1 billion in construction projects to oversee in 

the next 4 years  
 Additionally, the university system will let about $4.2 billion in projects 

and the public school systems will let about $1.3 billion in projects 
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Speaker #6: 

 Have been involved with a number of state projects 
 Is a strong advocate of the single prime process – it is proven and 

successful 
 Single prime gives more control and quality to one entity 
 Multiple prime results in poor communication and confusion over who 

is responsible for what 
 
Because there were only a few speakers, Mr. Campbell opened the meeting up 
for questions—both from the audience and from the panel and staff. 
 
Q: What will OSA do with the data that is gathered through these public 

meetings? 
A: Our purpose is to identify areas of concern and to solicit potential 

recommendations for change from construction industry people.  If any 
issues or concerns warrant, follow-up work will be done by the audit team 
to resolve those issues.  Once all fieldwork is completed, a final report will 
be issued which will include an official response from the Secretary of 
Administration and the State Construction Office.  Our recommendations 
for changes will be not just short-term but long-term.  We anticipate public 
release of the final report around September. 

Q: Will OSA audit budgets to see if any funds are available to help 
minorities? 

A: Staff will be following up on several issues and suggestions.  For instance, 
OSA did a prior audit on job training programs.  We’ll see if anything from 
that audit is applicable to possible recommendations in this audit. 

Q: Can Commissioner Long do anything to help with liability insurance 
increases?  For example, Wake County Schools are looking at something 
called owner-controlled insurance.  Could the state do this? 

A: Costs of insurance have been increasing across the board, not 
necessarily because of 9/11.  Unfortunately, the Department of Insurance 
does not have jurisdiction over increases in liability insurance.  Not familiar 
with owner-controlled insurance. 

Q: Do any of the firms represented have any long-term procedural or 
systematic problems with the construction process? 

A: No response from audience. 
Q: How does a delay in getting an electrical inspection completed affect the 

project overall? 
A: It delays the close out of the project.  The problem seems to be too few 

staff to do all the inspections required. 
Q: Several persons mentioned confusion over the process resulting from the 

SB914 changes, problems with communication.  Who was doing the 
communicating? 
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A: SCO held construction meetings to explain the changes.  The meetings 

were not clear on changes.  Right now, not sure which method the state 
wants to use. 

Q: All the agencies represented on the panel have a role in a state 
construction project.  Would the interest of the state and the contractors 
be better served if, for example, OSHA were involved earlier in the 
process? 

A: Rouse has worked to get OSHA involved early in the process by doing a 
consultative inspection.  This has worked to eliminate a number of 
problems and get the project completed faster. 

 CAMC members also try to invite all the parties involved in a project to 
meet in the beginning to help communications and be able to close out the 
project sooner. 

 
Mr. Campbell closed the meeting by explaining how the performance audit 
process works and the time frame for completion of the audit.  He informed the 
group that a summary of each of the public meetings would be posted on the 
OSA web site within two weeks after the completion of the meetings.  He also 
reminded the group that the public can receive copies of our audit reports once 
they are finalized by contacting OSA or going to our web site. 



OFFICE OF THE STATE AUDITOR 
State Construction Audit—Public Meetings 

Summary of March 20, 2002 Meeting 
McDowell Technical Community College-Marion, NC 

 
The Office of the State Auditor held the fourth of four public meetings to obtain 
input about the construction process for state facilities from persons in the 
construction industry.  
 
Panel members included:  Deputy State Auditor Jimmy Benson, Mr. Brooks 
Skinner -- representing Secretary Gwynn Swinson—Department of 
Administration, Mr. Kenneth Hunt—State Construction, Mr. Jack Cooke—
Department of Insurance, Mr. Dolan Simmons—Department of Environment and 
Natural Resource, and Mr. Jack Forshey—Department of Labor, OSHA, with 
OSA staff Spencer Phillips, and Walter McMiller also in attendance. 
 
Deputy State Auditor Benson opened the meeting by explaining the purpose of 
the meetings and why OSA was conducting this performance audit of the State 
Construction Office and the state construction process.  One individual from the 
construction industry attended and addressed the panel.  Comments are 
summarized below: 
 
Speaker #1: 

 Purpose of design reviews should be to determine compliance with 
building code and published State Construction Office Design Guidelines.   

o Responding to design reviews can turn into debate between 
designers and reviewer over design philosophy and preferences, 
rather than responding to objective review comments based on 
established design guidelines.   

o System types and basic design directions need to be set at the 
completion of design development. 

 Site visit requirements during construction need to be flexible, based on 
size and complexity of project, and negotiated design fee.   

o Weekly site visits during construction by the prime designer and all 
consultants is good if the fee levels can cover the legitimate costs 
for all these site visits. 

 Current fee levels do not correspond to designer’ costs incurred in 
providing the basic services outlined in standard design contract. 

 Current contract does not address payments from prime designer to 
consultants.   

o Standard AIA Owner-Architect agreements require architect to 
make timely payments to consultants.   

o State Construction documents and policies should mirror 
requirements set forth in AIA documents. 

 Design guidelines and other SCO procedures such as processing change 
orders or project closeout need to be officially issued and published, with a 
regular schedule of revisions.   

o Guidelines and procedures in place at time design contract is 
executed should be basis for designer’s performance, or there 
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should be opportunity for additional compensation to designers 
when changes in guidelines or procedures result in additional cost 
for designing, overseeing construction, and closing out projects. 

 
Mr. Benson closed the meeting by explaining how the performance audit process 
works and the time frame for completion of the audit.  He informed the group that 
a summary of each of the public meetings would be posted on the OSA web site 
within two weeks after the completion of the meetings.  He also reminded the 
group that the public can receive copies of our audit reports once they are 
finalized by contacting OSA or going to our web site. 
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The Office of the State Auditor held the second of four public meetings to obtain 
input about the construction process for state facilities from persons in the 
construction industry.  
 
Panel members included:  State Auditor Ralph Campbell, Jr., Mr. Brooks 
Skinner--representing Secretary Gwynn Swinson—Department of Administration, 
Mr. Speros Fleegas—Director of State Construction, Mr. Jim Roberts—
Department of Insurance, and Mr. Jack Forshey—Department of Labor, OSHA.  
Deputy State Auditor Jimmy Benson acted as moderator, with OSA staff Janet 
Hayes, Spencer Phillips, and Walter McMiller also in attendance. 
 
State Auditor Campbell opened the meeting by explaining the purpose of the 
meetings and why OSA was conducting this performance audit of the State 
Construction Office and the state construction process.  Only two individuals from 
the construction industry attended, with just 1 of these addressing the panel.  
Comments are summarized below: 
 
Speaker #1:   

 Represent a medium-sized mechanical contractor with between 80-90 
employees 

 Have been successful in obtaining state contracts under the multi-
prime system 

 Were active in lobbying for SB914 but have some concerns 
 Elimination of requirements for separate dual prime bidding 

process, elimination of multi-prime requirement 
 Feel that single prime could add costs to the HVAC portion of 

the contract resulting in higher costs to the state 
 No set criteria for the construction manager at risk process 

 Leaves decision criteria totally up to the owner 
 Need specific rules similar to multi prime 

 
State Construction Office personnel pointed Speaker to the SCO web site where 
selection criteria for construction manger at risk are posted.  The State Building 
Commission passed temporary rules for this.  They closely follow the procedures 
for selection of architects.  University boards of trustees and all other state 
agencies should use these for selection. 
 
Mr. Campbell closed the meeting by explaining how the performance audit 
process works and the time frame for completion of the audit.  He informed the 
group that a summary of each of the public meetings would be posted on the 
OSA web site within two weeks after the completion of the meetings.  He also 
reminded the group that the public can receive copies of our audit reports once 
they are finalized by contacting OSA or going to our web site. 
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