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CHAPTER 100 
 

State Construction Office 
 

Section 101 Jurisdiction 
 

 

A. Definition of “State Buildings:” 
 

“State buildings,” as defined by General Statute (GS) 143-336, refers to all State buildings, 
utilities, and other property developments except the State Legislative Building, railroads, 
highway structures, bridge structures, and any buildings, utilities, or property owned or leased by 
the North Carolina Global TransPark Authority. 

B. Definition of “Construction and Renovation:” 
 

The definition of construction and renovation work, for which the State Construction Office has 
oversight on State buildings, is defined in the Permits Section of the General Statutes (GS 153A- 
357) and the State Building Code. On State projects, permits require an approval letter for the 
design of the project. The State Construction Office’s scope of work for which permits are 
required includes construction, reconstruction, alteration, repair, relocation to another site, 
removal, or demolition of any building. This also includes the installation, extension or general 
repair of any plumbing, heating, cooling or electrical systems. 

C. Building Code Enforcement: 
 

In August 2009, Senate Bill (SB) 425 was enacted, which added the responsibility and jurisdiction 
for code compliance and electrical inspections of State and University projects to the State 
Construction Office. These responsibilities are not limited by the amount of source of funding. All 
State and University projects which construct, alter, renovate or add to State buildings or 
property, or are affected by any of the North Carolina Building Codes shall be submitted for code 
review and approval prior to the start of construction. This includes the UNC Healthcare system 
and ECU Medical Faculty Practice Plan. For all state buildings, the Department of Administration, 
through the State Construction Office, is the Authority Having Jurisdiction (AHJ) over the 
administration and enforcement of all sections of the North Carolina State Building Code as 
described in GS 143-139(e). This includes electrical wiring inspections required in GS 143-143.2. 
Additionally, no projects are exempt from the State Construction code enforcement of GS 143- 
139(e). 

 
1. Capital Improvement Project Oversight: 

 
The State Construction Office has oversight of construction and renovation of capital 
improvement projects for State buildings, with some exemptions 

 
a) University Project Exemptions: 

 
University projects with total project expenditure (budget) of two million dollars 
($2,000,000) or less, as defined in GS 116-31.11, are exempt from State Construction 

http://www.ncleg.net/enactedlegislation/statutes/pdf/bysection/chapter_143/gs_143-336.pdf
http://www.ncleg.net/enactedlegislation/statutes/pdf/bysection/chapter_153a/gs_153a-357.pdf
http://www.ncleg.net/enactedlegislation/statutes/pdf/bysection/chapter_153a/gs_153a-357.pdf
http://www.ncdoi.com/OSFM/Engineering_and_Codes/Default.aspx?field1=State_Building_Codes_USER&amp;user=State_Building_Codes
http://www.ncleg.net/Sessions/2015/Bills/Senate/PDF/S425v1.pdf
http://www.ncga.state.nc.us/enactedlegislation/statutes/pdf/bysection/chapter_143/gs_143-139.pdf
http://www.ncga.state.nc.us/enactedlegislation/statutes/pdf/bysection/chapter_143/gs_143-143.2.pdf
http://www.ncga.state.nc.us/enactedlegislation/statutes/pdf/bysection/chapter_143/gs_143-139.pdf
http://www.ncga.state.nc.us/enactedlegislation/statutes/pdf/bysection/chapter_143/gs_143-139.pdf
http://www.ncga.state.nc.us/enactedlegislation/statutes/pdf/bysection/chapter_116/gs_116-31.11.pdf
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architectural and engineering oversight required by GS 143-341. However, these 
projects are not exempt from State Construction code enforcement required by GS 143- 
139(e). In addition, designer selection and construction administration for these projects 
is the responsibility of the owner. For projects with total project expenditure (budget) 
between five hundred thousand dollars ($500,000) and two million dollars ($2,000,000), 
UNC-General Administration is the awarding authority. For projects with total project 
expenditure (budget) that are under five hundred thousand dollars ($500,000), the 
specific university is the awarding authority 

 
b) Community College Project Exemptions: 

 
All community college projects with an estimated total project expenditure (budget) 
below the public bidding threshold of five hundred thousand dollars ($500,000) or less 
are exempt from State Construction oversight, as required in GS 143-129. The building 
code is enforced through the local Authority Having Jurisdiction (AHJ), which is usually a 
county, town or city inspections department. 

 
c) Other Facility Exemptions: 

 
Exemptions exist, with no dollar limit, for UNC HealthCare Systems and ECU Medical 
Faculty Practice Plan, GS 116-37(j) and GS 116-40.6(e) respectively. Department of 
Transportation ‘Right-of-Way’ construction is exempt according to GS 143-341(4)k. 
Some Department of Transportation and Department of Public Safety construction 
projects may also be exempt, according to GS 143-134, if performed with in-house 
employees or prison labor. NC State Legislative Building and property owned/leased by 
the NC global TransPark Authority are exempt by definition, GS 143-336 

 
d) Privately Funded Projects on State Owned Land: 

 
All projects constructed for the use of State or any State institution, regardless of land, 
ground or other lease arrangements, shall be submitted to the State Construction 
Office for code review and approval. For all Agency projects and University projects with 
a total project expenditure (budget) of more than two million dollars ($2,000,000), 
reviews for energy efficiency, Performance Standards for Sustainable Energy-Efficient 
Public Buildings Article 8C and State Construction Guidelines will also be performed. 
The State Construction Office will inspect, observe and assist with construction 
administration; however, no contractual matters and/or change orders will be reviewed 
or processed. Acceptance of the project at completion will be subject to a complete 
State Construction Office final inspection with all life safety systems tested. 

 
e) Privately Funded Projects on Private Land: 

 
For all projects constructed with private funds on private land for use by the State or any 
State institution, or connected to the State’s utilities, reviews for energy efficiency, 
Performance Standards for Sustainable Energy-Efficient Public Buildings Article 8C and 
State Construction Guidelines will be performed. Permitting and code compliance 
review will be conducted by the local Authority Having Jurisdiction (AHJ). The State 
Construction Office will not be involved in contractual matters or construction 
administration. A complete facility assessment and inspection shall be conducted prior 
to the building being donated and/or purchased by the State. To expedite the transfer of 
the private property to the State’s inventory, the State Construction Office should review 
and inspect during the construction phase of the project. 

http://www.ncga.state.nc.us/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
https://www.ncleg.gov/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-139.html
https://www.ncleg.gov/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-139.html
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-129.pdf
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=116-37
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=116-40.6
http://www.ncleg.net/enactedlegislation/statutes/pdf/bysection/chapter_143/gs_143-341.pdf
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-134.pdf
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143-336
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.nc-sco.com/documents.aspx
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.nc-sco.com/documents.aspx
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f) Privately Funded Projects on Community College Land: 
 

All privately funded projects with total project expenditure (budget) of five hundred 
thousand dollars ($500,000) or larger, constructed on Community College land shall be 
submitted to the State Construction Office review of energy efficiency, Performance 
Standards for Sustainable Energy-Efficient Public Buildings Article 8C and State 
Construction Guidelines. Permitting and code compliance reviews are required to be 
conducted by the local Authority Having Jurisdiction (AHJ). The State Construction 
Office will inspect, observe and assist with construction administration. Acceptance of 
the project at completion will be subject to a complete State Construction Office Final 
Inspection with all life safety systems tested, and issuance of the local Authority Having 
Jurisdiction (AHJ) Certificate of Occupancy. 

 
Section 102 Responsibility of State Construction Office 

 

 

A. Certification of Statement of Needs (OC-25): 
 

The statement of needs describes a proposed project and is submitted on a Form OC-25, which 
is also called a Cost Estimate. It must be approved by the Department as feasible, according to 
GS 143-341(3)b1. Certification of needs is the initial step in submitting a capital project request 
for authorization and/or appropriation by the State legislature. 

 
B. Procurement of Design Services: 

 
The State Construction Office oversees the selection and contracting of architects and engineers 
to design State projects, in compliance with State Building Commission rules except as noted in 
Chapter 3 of the State Construction Manual. State Construction Office and State Building 
Commission Rules are in North Carolina Administrative Code (NCAC) 30 of the NC 
Administrative Code. 

 

C. Review and Approval of Plans and Specifications, General Supervision: 
 

The State Construction Office has general supervision of the administration and enforcement of 
all sections of the North Carolina State Building Code. Responsibilities as defined in GS 143- 
341(3)a and in GS 143-139(e) include examination and approval of plans and specifications, as 
well as building code compliance for construction and renovation of State buildings. 

 
D. Management of Bidding and Construction Contracting: 

 
The State Construction Office oversees the solicitation, bidding and contracting of construction 
and renovation for State buildings in compliance with GS 143-128 and GS 143-129 governing 
public contracts. The State Construction Office is the awarding authority for construction 
contracts except as noted in Section 101 of the State Construction Manual. 

 
E. Supervision and Inspection of Construction Work: 

 
The State Construction Office has responsibility for supervision and inspection of work and 
materials used in the construction or renovation of State facilities as described in GS 143-341(3)d 
except as noted in Section 101 of the State Construction Manual. 
 
 

 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.nc-sco.com/documents.aspx
http://www.nc-sco.com/documents.aspx
https://ncadmin.nc.gov/businesses/construction/forms-documents
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2030%20-%20State%20Ethics%20Commission
http://reports.oah.state.nc.us/ncac.asp
http://reports.oah.state.nc.us/ncac.asp
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-139.html
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-128.pdf
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-129.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
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GS 143C-8-2, 

F. Electrical Wiring Inspections: 
Electrical wiring inspections are required in GS 143-143.2 by the appropriate official electrical 
inspector or inspection department. For State buildings, the State Construction Office has that 
responsibility, as noted in GS 143-341(3)d. No project is exempt from electrical inspection(s), 
regardless of dollar value or funding source. 

 
G. Authority to Seek Remedies: 

 
The State Construction Office has the authority to seek remedies in State buildings that violate 
the North Carolina Building Code. Preventing occupancy of a building is an available remedy as 
described in GS 143-139(e) 

 
H. Project Approval and Acceptance: 

 
No construction work on a State building may be accepted by the State or by any State agency 
until it has been approved by the Department of Administration through the State Construction 
Office as noted in GS 143-341(3)d. A Certificate of Compliance must be issued by each designer 
on every state project, then uploaded into the State Construction Office Interscope database. 
University of North Carolina projects are exempt as noted in Section 101 of the State 
Construction Manual, but compliance certificates are required to be issued to the campus on 
which projects are performed. 

 
I. Facilities Condition Assessment Program (FCAP): 

 
The Facilities Condition Assessment Program (FCAP) was established to meet the requirements 
of which gives the Department of Administration responsibility for providing a 
condition assessment of State-owned facilities every three years. 

 
J. Assessment for Purchase of Buildings: 

 
The Department of Administration is responsible for Real Property Control, including the 
purchase of buildings, under Council of State oversight. The Facility Condition Assessment 
Program (FCAP) supports this statutory responsibility of the Department by inspecting buildings 
prior to purchase and providing cost estimates on needed repairs to aid in purchase price 
negotiations. This helps the Department ensure purchased buildings are safe and economical to 
operate and maintain. 

 
Section 103 Other Responsibilities 

 

 
A. Administration of Flood Plain Guidelines: 

 
Under the provisions of Executive Order 123, the State Construction Office is to administer a 
uniform flood plain development and permitting policy for any state construction within a Federal 
Emergency Management Agency (FEMA) designated flood plain. Flood Plain Guidelines are 
available on the State Construction website under Resources-Forms and Documents-Flood Plain 
Management. 

 

B. Allocation of Energy Efficiency Tax Deduction: 
 

GS 143-341(3)f establishes the State Construction Office as the Owner of all state property as it 
relates to the allocation of Federal Section 179D Tax Deduction for Energy Efficient Commercial 
Buildings. Any designer requesting a tax deduction should contact the State Construction Office. 

http://www.ncga.state.nc.us/EnactedLegislation/Statutes/PDF/BySection/Chapter_143C/GS_143C-8-2.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-143.2.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-139.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
https://en.wikipedia.org/wiki/North_Carolina_Council_of_State
http://reports.oah.state.nc.us/ncac/title%2001%20-%20administration/chapter%2030%20-%20state%20construction/subchapter%20g/subchapter%20g%20rules.pdf
http://www.nc-sco.com/docFlood.aspx
http://www.nc-sco.com/docFlood.aspx
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-341.pdf
http://www.nc-sco.com/documents/guidelines/Federal%20Tax%20Deduction%20Program%20Section%20179D.pdf
http://www.nc-sco.com/documents/guidelines/Federal%20Tax%20Deduction%20Program%20Section%20179D.pdf


March 2019 North Carolina – Construction Manual Page - 5 - 
 

Section 104 Organization of State Construction Office 
 

 

The State Construction Office is organized into three sections with general responsibilities 
described below. A staff listing is available on the State Construction website under Contact 
Us-SCO Staff Listing. 

 
A. Design Review Section: 

 Examination and approval of all plans and specifications for construction or renovation of State 
buildings throughout the state, including building code enforcement 

 Contracts for design. 

B. Construction Management Section: 

 Supervision and inspection of all work done, and materials used in construction or 
renovation of State buildings 

 Acceptance of constructed buildings on behalf of the State 
 Assessment of State and private buildings 
 Certification that statements of need are feasible 
 Inspect and assess state facilities conditions, needs and report to owners for budgetary 

planning 
 Contracts for construction 

 
C. Consulting Services Section: 

 

 Acting as the official electrical inspector 

 Examination and approval of all plans and specifications for construction or renovation of 
Department of Administration projects throughout the state, including building code 
enforcement 

 Provide in-house design services for Department of Administration projects 
 

 Monitor all project construction for the downtown government complex 
 

 Management of State buildings in Wake County 
  

http://www.nc-sco.com/documents/contactus/OfficeStaffP.pdf
http://www.nc-sco.com/documents/contactus/OfficeStaffP.pdf
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D. Organization Chart: 

 
 

Section 105 State Building Commission 
 

 

Created in July 1987 by the Legislature, GS 143-135.25 established the State Building Commission 
as the successor to the previous Capital Building Authority. Nine members are appointed by the 
Governor and the General Assembly, representing owners, designers, contractors, local governments 
and the public. Members serve three-year terms with each member limited to two consecutive terms. 
The Commission is only required to meet four times annually but, typically, meets monthly in the State 
Construction Office. The State Construction Office and State Building Commission Rules are in North 
Carolina Administrative Code (NCAC) 30 of the NC Administrative Code. 
 

Section 106 Forms and Guidelines 
 

 

Forms and guidelines can be found on the State Construction website under Documents and Permits 

Director 
SCO 

State Building 
Commission 

Business 
Systems 
Analyst 

Administrative 
Officer 

Assist. 
Director 
Design 
Review 

Assist. 
Director 

Construction 
Mgnt. FCAP 

Assist. 
Director 
Design & 

Construction 

Assistants 

Architect Engineer 
Super. Super. 

Design 
Contract 

Coordinat. 
FCAP 
Team 

Construct 
Monitors 

Construct 
Contract 

Coordinat. 

Electrical Architect 
Inspector Engineer 

Architect Engineer 

http://www.ncga.state.nc.us/EnactedLegislation/Statutes/PDF/BySection/Chapter_143/GS_143-135.25.pdf
http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2030%20-%20State%20Ethics%20Commission
http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2030%20-%20State%20Ethics%20Commission
http://reports.oah.state.nc.us/ncac.asp
https://ncadmin.nc.gov/businesses/construction/forms-documents
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CHAPTER 200 
 

Agencies and Institution Capital Projects 
 

Section 201 Definitions 
 

 

A. Capital Improvement: 
 

“Capital improvement project” in GS 143C-1-1 refers to the construction, alteration, renovation, or 
addition to State buildings for which State funds are used. These projects are to be publicly 
advertised and competitively bid. 
(G.S. 143-135.27, note that G.S. 143-1 referenced in this statute has been repealed and 
replaced by G.S. 143C-1-1). 

 
B. State Buildings: 

 
“State buildings,” as defined by GS 143-336, refers to all State buildings, utilities, and other 
property developments except the State Legislative Building, railroads, highway structures, bridge 
structures, and any buildings, utilities, or property owned or leased by the North Carolina Global 
TransPark Authority. 

 
C. Capital Projects Funds: 

 
“Capital Projects Funds” as defined by GS 143C-1-3, refers to Accounts for financial resources to 
be used for the acquisition or construction of major capital facilities other than those financed by 
proprietary funds or in trust funds for individuals, private organizations, or other governments. 
Capital outlays financed from general obligation bond proceeds should be accounted for through 
a capital projects fund. 

 
D. Capital Project Coordinator: 

 
The Capital Project Coordinator is the individual authorized by the Owner (Agency, Community 
College or University) to coordinate all capital improvement projects and related matters with the 
State Construction Office and to represent that agency on all matters presented to the State 
Building Commission. This individual may have other titles and responsibilities within his or her 
institution but shall carry out the duties assigned as Capital Project Coordinator (CPC). The 
duties of the Capital Project Coordinator (CPC) may be delegated to a designated assistant or 
representative. 

 
Section 202 Responsibilities of Owning Agencies 

 

 
A. Appointment of Capital Project Coordinator (CPC): 

 
Agencies, Community Colleges or Universities shall name staff members as Capital Projects 
Coordinators (CPC’s) responsible for all capital project. The term “Owner” typically refers to the 
owning agency Capital Projects Coordinator (CPC) or designee. The State Construction Office 
will periodically, and based on demand, conduct a course of instruction on the role and duties of 

http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143C/GS_143C-1-1.pdf
http://www.ncleg.net/enactedlegislation/statutes/pdf/bysection/chapter_143/gs_143-336.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_143C/GS_143C-1-3.pdf
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the Capital Project Coordinator (CPC), as well as topics pertinent to the state construction 
process. GS 143-135.26(4) and NCAC-30E &30F. 

 
B. Establishment of Needs, Scope and Budget: 

 
State agencies, institutions, and community colleges (owners) shall establish needs, scope, 
schedule and budgets for new physical facilities as well as repair and renovation needs. The 
owner shall request legislative funding by describing the proposed capital project on Form OC-25 
Cost Estimate. The Form OC-25 Cost Estimate can be completed online in the State Construction 
Office Interscope database as a Cost Estimate. The State Construction Office Facility Condition 
Assessment Program (FCAP) reports can assist owners in prioritizing needs and preparing cost 
estimates and should be included with each renovation funding request. 

 
Once the Form OC-25 Cost Estimate is complete and certified by the State Construction Office, 
the owner submits the request to the Office of State Budget and Management for possible 
inclusion in a budget request for funding project. 

 
Community Colleges are exempt from OC-25 process. 

 
C. Capital Project Requests: 

 
Capital projects must be authorized by the State legislature. Project requests are submitted for 
the upcoming fiscal period (2 year budget cycle) as described in the State Budget Manual. 
Project needs identified outside the normal 2-year budget cycle may be authorized through 
procedures established by the Office of State Budget and Management. For new capital project 
funding, funds available are typically reversions of monies not spent under the previous budget 
cycle. Repair and renovation funds are typically appropriated annually and shall not be used to 
construct new facilities nor to increase an existing building footprint. For Special Appropriations, 
allocations are created by specific legislative bills. 

 
Capital Improvement Funding Categories have typically included: 

 
1. Appropriations/Bonds: 

Funding authorized by legislation with funds provided by the State for specific projects. 
 

2. COPS: 
Funding authorized by legislation with funds provided by borrowing under a “Certificates of 
Participation” debt mechanism. COPS funding may be for specific projects or for repairs and 
renovations. 

 
3. Repairs and Renovations: 

Funding authorized and provided by the State for repairs and renovations necessary to 
maintain existing facilities. 

4. Self-Liquidating: 
Funding authorized by legislation for specific projects with funds provided from debt where 
proceeds generated from the sale of goods or services, such as Housing, Bookstore, Dining, 
Athletics, etc. are used to retire the debt. 

 
5. Other Non-Appropriated: 

Funding from other sources such as gifts, grants, donations, or other non-State sources. 

https://www.osbm.nc.gov/state-budget-manual
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D. Certification of Form OC-25 (Cost Estimate): 
 

State institutions and agencies planning a capital project request shall use Form OC-25 Cost 
Estimate Proposed Repair and Renovation Capital Improvement Project for verification of scope, 
schedule and cost estimate. This form is available on the State Construction Office Interscope 
Project Environment under the heading Cost Estimate, and can be completed on-line once the 
Capital Project Coordinator has obtained a log-in password. The Form OC-25 Cost Estimate 
shall fully describe the proposed project and justification for need. Each form shall be completed 
by an authorized representative of the institution or agency. 

 
The State Construction Office is to certify the statements of need submitted as Form OC-25 Cost 
Estimate are feasible, or sufficiently defined in overall scope; building program; site development; 
construction and equipment budgets; and comprehensive project scheduling so as to reasonably 
ensure completion within the amount of funds requested. GS 143-341(3)b1. Certification is 
required by the budget statute GS 143C-3-3(c)(3), except that in the case of a project of The 
University of North Carolina for which advance planning has not been completed, the request 
may be submitted without this certification under Session Law 2011-145 Section 30.12 (a). 
Advance planning is often needed in order to sufficiently define the project in order to obtain a 
certified OC-25. 

 
State Construction Office will review and certify the forms. The forms are then submitted by the 
agency to the Office of State Budget and Management for consideration in a proposed State 
Budget. Universities must follow additional approval processes within each institution and 
through the Board of Governors before submissions are made. 

 
E. Owner Responsibility for Design and Construction: 

 
Projects are authorized by the legislature. The Owner will expeditiously follow all procedures and 
actively participate in the designer selection, commissioning and contracting processes. The 
Owner will also provide all programming and information needed for the designer to prepare an 
appropriate scope of design work, schedule and design fee to meet the requirements established 
in the authorization. 

 
During the design process the owner shall meet regularly and as needed to coordinate with, and 
to provide program information to the designer as required to meet schedules. The owner shall 
review and approve plans and specifications at designated design stages to ensure project 
design, program and scope are appropriate and within budget. Owner reviews must be 
completed prior to plan submission to the State Construction Office. The submittal shall include 
Owner comments and/or approvals. 

 
Should there be any changes in scope, budget, schedule, or design fee, the Owner should 
request the design contract be amended accordingly and should do so in a timely manner. 
Similarly, changes to the construction contract should be reflected promptly. 

 
For design and construction of Capital Projects, the owner shall ensure that the performance of 
building systems meets the design intent. To provide quality assurance on a project, the owner 
may contract with an independent Commissioning Authority to serve as an advisor, depending on 
the method of compliance is selected, on projects above the size thresholds in GS 143-135.37(d), 
currently 20,000 square feet with some exceptions. Commissioning Guidelines are available on 
the State Construction Office website. 

http://www.nc-sco.com/
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143-341
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143C-3-3
http://www.ncleg.net/EnactedLegislation/SessionLaws/PDF/2011-2012/SL2011-145.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.nc-sco.com/documents/guidelines/BLDG_COMMISSIONING.pdf
http://www.nc-sco.com/
http://www.nc-sco.com/


March 2019 North Carolina – Construction Manual Page - 10 - 
 

Section 203 Emergency Projects 
 

 

Emergency situations are addressed in Administrative Code NCAC 30D.0302(e) for Special 
Procedures for Emergency Projects and reads as follows: 

 
On occasion, emergency design or consultation services may be required for restoration or correction 
of a facility condition which by its nature poses a hazard to persons or property, or when an 
emergency exists. Should this situation occur, in all likelihood there will not be sufficient time to follow 
the normal procedures described in this Rule. The Capital Projects Coordinator on these occasions 
may declare an emergency, notify the State Construction Office and then obtain the services of a 
designer or consultant for consultation or design of the corrective action. In all cases, such uses of 
these emergency powers shall involve a written description of the condition and rationale for 
employing this special authority signed by the head of the agency and presented to the SBC at its 
next normal meeting. Timeliness for obligation of funds or other non-hazardous or non-emergency 
situations do not constitute sufficient grounds for invoking this special authority. 
 

Section 204 Real Property 
 

 

A. Demolition of Buildings: 
 

1. General Authority: 
 

No building or structure owned by the State of North Carolina, with the exception of 
highways, bridges and railroads, may be razed, demolished or otherwise disposed of unless 
and until authority for such disposition has been approved by the Council of State and given 
in writing by the Department of Administration, State Property Office according to the 
conditions of GS 143-341(4) and other applicable statutes. All buildings to be razed or 
demolished shall be surveyed for asbestos-containing materials or other hazardous materials 
that shall be properly removed in accordance with environmental regulations and legally 
disposed of prior to demolition. 

 
2. Procedure to Obtain Authority: 

 
Request for authority to raze or demolish any building or structure as defined above shall be 
made to the State Property Office on Form PO-2, Disposition of Real Property. Such request 
shall be accompanied by a resolution of the board or governing body where such board or 
governing body exists. 

 
B. Acquisition of Property – Gift of Existing Real Estate to the State: 

 
For the State to accept a gift of land, buildings or other structures, proposals shall be submitted 
by the recipient institution to the State Property Office, which will review and provide a referral to 
the Office of State Budget and Management (OSBM). If approved by the Office of State Budget 
and Management (OSBM), the State Property Office shall request the State Construction Office 
to provide an engineering team to inspect and evaluate the property as to suitability for use and 
estimate the cost of any needed repairs or renovations. The State Property Office will report 
State Construction’s findings and make recommendations to the Council of State. 

 
For new building construction to be provided as a gift, contact the Construction Management 
section of the State Construction Office at 919-807-4100. 

http://reports.oah.state.nc.us/ncac/title%2001%20-%20administration/chapter%2030%20-%20state%20construction/subchapter%20d/01%20ncac%2030d%20.0302.html
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143-341
http://www.doa.state.nc.us/spo/olforms.htm
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CHAPTER 300 
 

Procurement of Design Services 
 

Section 301 Design Services 
 

 

A. Basic Requirements for Public Projects: 
 

Certain public projects must be designed by a licensed professional architect or engineer, as 
required by GS 133-1.1 . A design professional is required for the following: 

 
 
 

Public Project Owner Project Type Project Cost 

Agency & Community 
College 

Public building repair, no major 
structural change >$300,000 

University Public building repair, no major 
structural change >$500,000 

Agency, Community 
College, & University 

Public building repair, affecting 
life safety systems >$100,000 

Agency, Community 
College, & University 

Public building repair, includes 
major structural change >$135,000 

Agency, Community 
College, & University 

New construction or addition to 
public buildings or State-owned 
and operated utilities 

 
>$135,000 

 
 

For these projects that require design professionals, GS 133-1.1 states that architects and 
engineers must conduct frequent and regular inspections of the work and must issue a signed 
and sealed Certificate of Compliance. For projects with multiple Designers of Record, each 
architect or engineer providing sealed drawings is required to provide a Certificate of Compliance. 
This document requires the designer to certify that he has conducted adequate and thorough 
inspections in order to determine that, to the best of his knowledge, the contractor has complied 
with plans, specifications, and contract requirements. This form is provided on the State 
Construction Office website. 

 
For certain project types, the Certificate of Compliance must be uploaded onto the State 
Construction Office Interscope database following final project acceptance. Final payment to the 
design professional and contractor cannot be released until this Certificate has been received by 
the Awarding Authority. These requirements are summarized below: 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_133/GS_133-1.1.html
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Awarding Authority Project Type 

(Total Project Budget) 

Certificate of 
Compliance 
Documentation 

State Construction 
Office 

State Agency - Major - SCO Oversight 
(>$500,000) 

Upload into 
Interscope 

State Construction 
Office 

State Agency - Minor - SCO Oversight 
(<=$500,000) 

Upload into 
Interscope 

State Construction 
Office 

University - SCO Oversight 
(>$2,000,000) 

Upload into 
Interscope 

State Construction 
Office 

Community College - Major - SCO Oversight 
(>$500,000) 

Upload into 
Interscope 

University University - Download - No SCO Oversight 
(<=$2,000,000) 

Provide to 
Awarding 
Authority 

Community 
College 

Community College - Minor - No SCO 
Oversight (<=$500,000) 

Provide to 
Awarding 
Authority 

 
 

Section 302 Designer Selection – Basis Requirements 
 

 
Procurement of design services for architectural, engineering (which includes commissioning), and 
surveying are governed by “Article 3D - Procurement of Architectural, Engineering, and Surveying 
Services” in GS 143-64.31-.34 and the “State Building Commission Designer and Consultant 
Selection Policy” in 01 NCAC 30D. GS 143-64.31(a) exempts special emergency projects involving 
the health and safety of people or property and GS 143-64.34 exempts Capital Improvement Projects 
under the jurisdiction of the State Building Commission, University of North Carolina, and community 
colleges with an estimated total project budget of less than $500,000. “Major” projects with an 
estimated total project budget greater than $500,000 must meet all the requirements of GS 143- 
64.31-.34 which are summarized below: 

1. Public advertisement on the State of North Carolina Interactive Purchasing System (IPS) 
website for a period of at least 15 calendar days. 

 
2. Qualifications based selection process without regard for fee. Following the qualifications-

based selection, the scope of work, contract requirements, and design fee will be negotiated. 
If a contract cannot be negotiated with the best qualified firm, negotiations with that firm shall 
be terminated and initiated with the next best qualified firm. 

 
3. Good faith efforts by the Owner to notify minority firms of the opportunity to submit 

qualifications for consideration. 
 

4. Preference of North Carolina resident firm over non-resident firm. 
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Section 303 Roles in Designer Selection Process 
 

 
Various project types involve different levels of participation by State Construction Office as 
summarized in table below: 

 

 
 

 

Section 304 Designer Selection for Major Projects (>$500,000) 
 

 
A. Public Announcement: 

 
Projects with an estimated total project budget greater than $500,000 are considered to be “Major” 
projects and are required to be publicly advertised for a minimum of 15 calendar days. Per GS 143- 
341(3)b1, an SCO approved Estimated Project Cost Estimate (OC-25) is required for any State 
Agency project with an estimated total project budget greater than $100,000. 

 
1. For State Agency projects, the Owner’s Capital Projects Coordinator (CPC) should complete the 

Advertisement for Design Services form from the SCO website and email the completed form to 
scoads@doa.nc.gov for posting on the State of North Carolina Interactive Purchasing System 
(IPS) website. 

 
2. For University projects, the University should publicly advertise using the standard University 

procedures. 
 

3. For Community College projects, the Community College should publicly advertise using their 
own procedures appropriate to their respective Board of Trustees. Community Colleges may also 
use the Advertisement for Design Services form from the SCO website and email the completed 

Owner
Project Type (Total 

Project Budget)
Public 

Advertisement
Designer Selection 

Approval
Design Contract 

Negotiation

State Agency
Minor - SCO Oversight 
(<=$500,000) Not Required

State Construction 
Office SCO

State Agency
Major - SCO Oversight 
(>$500,000)

IPS Website for 
minimum of 15 

State Building 
Commission SCO

State Agency Emergency Not Required
Agency with Reporting 
to SBC SCO

University
Download - 
Minor(<=$500K) Not Required University University

University
Download Major- ($500K 
and $2,000,000)

UNC Website & IPS 
Website for 15 University University

University Major (>$2,000,000)
UNC Website & IPS 
Website for 15 University SCO

University Emergency Not Required
University with 
Reporting to SBC SCO (If >$2,000,000)

Community College Minor(<=$500K) Not Required Community College Community College

Community College
Major - SCO Oversight 
(>$500,000)

IPS Website for 
minimum 15 calendar Community College SCO

mailto:scoads@doa.nc.gov
mailto:scoads@doa.nc.gov
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form to scoads@doa.nc.gov for posting on the State of North Carolina Interactive Purchasing 
System (IPS) website 

 
B. Pre-Selection: 

 
1. For State Agency projects, the CPC will coordinate with SCO to create a pre-selection 
committee of interested parties to include a minimum of two representatives from State 
Construction Office with at least one member of the pre-selection committee being a licensed 
professional. The pre-selection committee will review the responsive qualification packages 
submitted in response to the Advertisement for Design Services and determine the most qualified 
firms to be interviewed by the pre-selection committee. This list of most qualified firms should 
include at least three firms but no more than six firms to be interviewed and evaluated. The pre- 
selection of the most qualified firms should include review of designer evaluations from 
Interscope. 

 
The firms to be interviewed will be notified by the State Construction Office. Firms are typically 
given a 10-15-day notice in advance of the interview.  Firms should prepare a presentation of 
their qualifications and experience to the pre-selection committee. Interviews are typically held at 
the State Construction Office but may also be held at the Owner’s facility depending for specific 
projects. Interviews for smaller projects are typically 30 minutes in total duration with time shared 
between a presentation session and a questions and answers session. Interviews for larger 
projects are typically 45 minutes in total duration with time shared between a presentation 
session and a questions and answers session. Any specific issues that the designers need to 
address in the presentation should be provided to them in advance as part of the invitation to 
interview. 
 
Following the interviews, the pre-selection committee should determine the three most qualified 
firms for the particular project and rank the three firms in priority order. In selecting the three firms 
to be presented to the SBC, the pre-selection committee should take into consideration the 
following ten factors identified in 01 NCAC 30D as: 

 
a) Specialized or appropriate expertise in the type of project. 

 
b) Past performance on similar projects. 

 
c) Adequate staff and proposed design or consultant team for the project. 

 
d) Current workload and State projects awarded. 

 
e) Proposed design approach for the project including design team and consultants. 

 
f) Recent experience with project costs and schedules. 

 
g) Construction administration capabilities. 

 
h) Proximity to and familiarity with the area where project is located. 

 
i) Record of successfully completed projects without major legal or technical problems. 

 
j) Other factors that may be appropriate for the project. 

2. Universities should follow procedures appropriate to their respective Board of Trustees. 

3. Community Colleges should follow their own procedures appropriate to their respective 

mailto:scoads@doa.nc.gov
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Board of Trustees. 
 

C. Documentation: 
 

1. For State Agency projects, the CPC should prepare an information package documenting the 
designer selection process for the project for delivery to the State Building Commission by the 
State Construction Office. The information package for designer selection should include at least 
three reasons for the selection of the number one firm. 

 
2. Universities should follow procedures appropriate to their respective Board of Trustees. 

 
3. Community Colleges should follow their own procedures appropriate to their respective Board 
of Trustees. 

 
D. Selection: 

 
1. For State Agency projects, the Pre-Selection committee members should understand that the 
final approval of a designer selection is the responsibility and authority of the State Building 
Commission. As such, no pre-selection committee members shall divulge any information about 
discussions or decisions made by the pre-selection committee. Designers and other interested 
parties should not contact any member of the pre-selection committee prior to final action by the 
State Building Commission. 

 
2. Universities should follow procedures appropriate to their respective Board of Trustees. 
3. Community Colleges should follow their own procedures appropriate to their respective Board 
of Trustees. 

 
E. Approval: 

 
1. For State Agency projects, the SBC is the final approval authority. Upon a determination by 
the SBC that the standard procedures and criteria have been properly followed, the SBC will 
select the firms in the priority order recommended, select the firms in a different priority order 
from that recommended and give justification for such selection, or request a new priority list and 
give justification for such request. 

 
2. Universities should follow procedures appropriate to their respective Board of Trustees. The 
designer selection results for University projects shall be submitted to the SBC. 

 
3. Community Colleges should follow their own procedures appropriate to their respective Board 
of Trustees. 

 
F. Notification: 

 
The selected designer will be notified by the Owner or the State Construction Office. Following 
notification of the selected designer, the CPC should contact the selected designer to share all 
necessary project information and obtain a design fee proposal for the project. Upon review and 
approval of the information contained in the designer’s proposal, the CPC will forward the design fee 
proposal along with all appropriate project information to the SCO Design Contracts Coordinator to 
allow for negotiation of a design contract. 

 
 
 
 
 



March 2019 North Carolina – Construction Manual Page - 16 - 
 

Section 305 Designer Selection for Minor Projects (<= $500,000) 
 

 
Public Announcement: 

 
Projects with an estimated total project budget less than or equal to $500,000 are considered to be 
“Minor” projects and are not required to be publicly advertised. There are no General Statute 
requirements for public advertisement for design services on projects where the estimated 
expenditure of public money is less than $500,000. The designer selection process for Major projects 
may be used for any Minor project if desired but is strictly optional. Per GS 143-341(3)b1, an SCO 
approved Estimated Project Cost Estimate (OC-25) is required for any State Agency project with an 
estimated total project budget greater than $100,000. 

 
A. Selection, Approval, and Notification: 

 
1. For State Agency projects, the selection of a designer is determined by the Owner’s CPC in 

coordination with the State Construction Office. The CPC may recommend a designer based 
on their knowledge of the firm’s qualifications or past performance on previous projects for 
the Owner. The CPC may also consult with State Construction Office representatives and 
review designer evaluations in Interscope as part of the selection process. The CPC should 
recommend a designer for final approval by SCO. Following SCO approval of the selected 
designer, the CPC should contact the selected designer to share all necessary project 
information and obtain a design fee proposal for the project. Upon review and approval of the 
information contained in the designer’s proposal, the CPC will forward the design fee 
proposal along with all appropriate project information to the SCO Design Contracts 
Coordinator to allow for negotiation of a design contract. 

2. Universities should follow procedures appropriate to their respective Board of Trustees. The 
designer selection results for University projects shall be submitted to the SBC. Negotiation 
and creation of the design contract will be the responsibility of the University. The contract 
will be executed using the UNC Standard Form of Agreement which is a modified version of 
the Standard Form of Agreement Between Owner and Designer. 

 
B. Community College: 

 
Community Colleges should follow their own procedures appropriate to their respective Board of 
Trustees. Negotiation and creation of the design contract will be the responsibility of the Community 
College. 
 

Section 306 Standard Design Contract 
 

 
Contracts for design shall be executed on the Standard Form of Agreement between Owner and 
Designer (Form OC-22) which includes, by reference, the latest edition of State Construction Office 
Manual available on the SCO website. The designer should carefully review this material prior to 
negotiating the contract. Preliminary design, studies, planning activities, and other specialty services 
may be executed using a Letter Agreement contract applicable to the project circumstances. 

The standard design contract form is for use only for “standard” capital improvement projects for State 
of North Carolina facilities. The designer should verify the scope of work as defined by the Owner. 
Major institutions or large scale projects may require more extensive design activity and submittals 
such as presentations to numerous groups or stakeholders, additional design documentation at early 
design stages, phased construction, renderings, models, and other design tasks. These special 
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project requirements should be addressed under Article 14 of the design contract as Additional 
Services. 

 
For contract execution, the Owner will be listed as The State of North Carolina through the specific 
State Agency or specific University. 

Community Colleges are locally owned and operated by their Board of Trustees but received funding 
support from the State of North Carolina. Per GS 143-341(3)a.2. and GS 143-129(a), any Community 
College project with a total project budget over $500,000 is required to follow all State Construction 
Office policies, forms and procedures, including architectural and engineering review and approval, 
except local jurisdictions have building code compliance authority. Community College projects using 
the State Construction Office forms and documents shall delete the State of North Carolina as the 
Owner and substitute the Trustees of the specific Community College as the Owner on all bid forms 
and contract documents. 

A. Definitions: 
 

1. Owner. 
The State of North Carolina through the specific State Agency or specific University or the 
Trustees of the specific Community College. 

 
2. Project Scope. 

Description of the intended use, size, budget, and special requirement for the facility as 
defined in the project OC-25 and/or as modified by the capital appropriation. 

3. Project Budget. 
The total funds available for the project. 

 
4. Project Reserves or Owner Reserves. 

The amount set aside for work or equipment in the project budget that are not intended to be 
included in the design or construction contract. Examples are: 

 
(a) Site work and/or Utilities infrastructure not part of the facility or by others. 

 
(b) Moveable Equipment by Owner. 

 
(c) Data/video equipment/cabling not part of general construction. 

 
(d) Parking allocations. 

 
(e) Utilities contribution. 

 
(f) Special Inspections (SI) may be held in reserve if the SI final scope of work is not clear 

at the time the contract is negotiated. 
 

5. Commissioning. 
May be desired or required depending on the specific project requirements. 

 
6. Balance of Project Budget. 

The total Project Budget minus the Project Reserves but including design and contingency 
funds. 

 
7. Owner’s Contingency. 

Owner’s reserve funds to pay for soils investigations, testing, change orders, fee 
adjustments, and other owner’s costs. This figure is typically 3% of the construction cost for 
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new buildings projects and 5% for renovation projects. The Owner’s Contingency funds 
cannot be used in financing the award of the construction contract. 

 
8. Design Fee. 

Negotiated fee between the State Construction Office and the Designer as a lump sum. 
 

9. Construction Funds Available. 
The amount of funds remaining for the award of construction contracts. This is the total 
project budget less the design fee, less the owner’s fixed contingency and less any reserves. 
For the Construction Manager at Risk construction delivery method, the Construction Funds 
Available should be the Guaranteed Maximum Price (GMP). 

 
10. Schedule. 

Describes the design phases with estimated dates for each design phase submittal. An 
estimated Approved For Bid date is also frequently identified but not required for all projects 
depending on their available funds or source of funds. Designers are encouraged to consult 
with the SCO Design Review Section as to the specific submittals required and estimated 
time of review for each phase. Typical Design Review periods are described in Section 402. 

 
11. Administrative Costs. 

Administrative costs in Article 1-21 should be verified by the Designer and verify Owner 
requirements for review copies at various design stages. 

12. Supplemental Agreement or Design amendment. 
An Amendment to the Standard Design Agreement is required for specific changes to the 
project scope and design fees and shall be outlined in an amended Article 14 subject to 
execution by the Owner and the Designer. 

 
B. Negotiation of Design Agreement. 

 
1. The selected designer will be notified by the Owner or the State Construction Office. 

Following notification of the selected designer, the CPC should contact the selected 
designer to share all necessary project information and obtain a design fee proposal 
for the project. Upon review and approval of the information contained in the 
designer’s proposal, the CPC will forward the design fee proposal along with all 
appropriate project information to the SCO Design Contracts Coordinator to allow for 
negotiation of a design contract. The selected Designer will receive a written request 
to submit a design fee proposal for consideration. The Designer shall carefully review 
scope, budget, site, special requirements and regulatory time frames of the project 
with Consultants and the Owner. The Designer shall also review the current State 
Construction Manual as well as all applicable forms, procedures and guidelines 
required for the project. 

2. A proposed lump sum design fee based on the project program, scope and budget. A 
breakdown of specific tasks and fees may also be required if there are specific 
Additional Services required for the project that are above and beyond the standard 
Basic Services. 

3. A proposed design production schedule and an anticipated Approved For Bid date. 
Designer should verify current regulatory review times for use in preparation of the 
schedule. 

4. Proposed professional Consultants to be employed for the project. 
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5. The design contract fees will be negotiated with the State Construction Office on an 
individual project basis with input from the Owner. 

6. The Designer should consult with the Owner as to the number of submittal copies the 
Owner requires for each stage of review and for record drawings, including facility 
management needs. 

C. Negotiation of Design Agreement. 
 

Upon request of the Owner, the State Construction Office shall prepare the design 
agreement and forward it to the Designer and Owner for execution and distribution of 
executed copies. No obligation on the part of the state shall exist until a design contract 
has been properly executed and distributed. Proceeding without a contract would be at 
the Designer’s own risk and may delay the review of any design submittals for the 
project. Typically, design submittals will not be reviewed until a design contract has been 
prepared. 

 SCO Project Identification Number. 
The project specific SCO Project Identification Number will be identified on the first page 
of the design contract. This number must be shown on all correspondence, planes, 
drawings, specifications, change orders, and other project documents to accurately track 
the project. All project tracking, data, correspondence, filing and project identification is 
dependent on this SCO Project Identification Number. 

 
 

 
Year is the date the project was funded. 

 Sequential # is assigned by the computer filing system and is a unique number to the 
project. 

 Design Contract # is for multiple design contracts, if any, on the same project. 
 Package ID letter is for the design or construction contract phases or packages within the 

project. 
 

The SCO Project Identification Number was developed to uniquely identify a project that may 
have different designers and different components, packages or phases 

D. Other Project Identification Numbers. 
 

Most State Agency and University projects will also use an Office of State Budget 
Management (OSBM) Code number and Item number to identify the project funding 
source or sources. The North Carolina Community College System uses a NCCCS 
Number to identify their projects. These numbers will be identified on the design contract 
and should also be provided on all documents and correspondence (including email and 
voice mail) to expedite communications and documentation. 
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Section 307 Other types of Design Contracts 
 

 
A. Advance Planning Phase or Preliminary Design 

 
Owners are encouraged to engage designers as necessary to assist in programming, 
scope and budget analysis, site selection, studies, master planning, and other strategic 
project decisions. Typically, these preliminary design services are performed 
independently from the design contract for Basic Services that includes Schematic 
Design, Design Development, Construction Documents, Bidding, Construction 
Administration, and Closeout services required by the Standard Form of Agreement 
between Owner and Designer (Form OC-22). Such preliminary design services are most 
frequently contracted by using a Letter Agreement instead of the Standard Form of 
Agreement. The resulting design reports, studies, documentation, and estimates shall be 
used for the creation of the Estimated Project Cost Estimate (OC-25) for approval by 
SCO. 

 
Certain projects require compliance with the Performance Standards for Sustainable, 
Energy-Efficient Public Buildings (Article 8C) per GS 143-135.35-.40 and, therefore, 
require an Advance Planning Phase submittal to SCO for review and approval based on 
confirmation that the project qualifies as a Major Facility Construction Project or a Major 
Facility Renovation Project per the definitions in GS 143-136.36. In accordance with GS 
143-135.37(a1), a “Net Savings Required” cost analysis is required to be included in the 
Advance Planning Phase submittal to SCO for review and approval. 

 
As a matter of clarification and distinction, the term “Advance Planning Only” which is 
frequently used in place of its full description of “ADVANCE PLANNING ONLY - NO 
CONSTRUCTION FUNDS AVAILABLE” refers to the situation when a capital 
improvement project is not fully funded but adequate funding is in place to complete a 
specific phase of the Design described in the Basic Services. Such design contracts 
should be negotiated based on the full funding amount but will include a limitation that the 
project will terminate upon completion of the approved specific phase of the Design 
unless extended in writing by the Owner and upon such extension and full funding the 
design fee will be increased to the full fee required for completion of the project. When 
used in this context “Advance Planning Only” should specifically refer to the completion of 
the SD, DD or CD phases of Design instead of the separate Advance Planning Phase as 
described in this section 

 
B. Commissioning: 

 
For projects subject to compliance with the Performance Standards for Sustainable, 
Energy-Efficient Public Buildings (Article 8C) per GS 143-135.35-.40, an engineering firm 
should be selected to provide Building Commissioning services. The Commissioning 
Agent should be an independent, third party firm that is not part of the design team or the 
construction team working on the project. Commissioning Agents should be selected 
using the qualifications-based selection process and based on the estimated total project 
budget for the project. The anticipated total fee for building commissioning services 
should not be used as a basis for the selection of Commissioning Agents. 
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C. Fixed Term Contract or Annual Service Agreement: 
 

A Fixed Term Contract (also known as an Annual Service Agreement) is a contract option 
for an Owner that may need the services of a designer for projects under $300,000 on a 
fixed term basis for the period of one year. No fixed term contract fee under the 
jurisdiction of the State Building Commission shall exceed $150,000 in total volume per 
year regardless of the number of projects. No fee shall exceed $36,000 per project. Fixed 
term contracts may be extended for a term of one additional year. Total fees shall not 
exceed $150,000 for the first year or $300,000 for the two-year period regardless of the 
number of projects. The designer for a fixed term contract shall be selected in 
accordance with the procedures described in 01 NCAC 30D .0302(c) of the State 
Building Commission Designer and Consultant Selection Policy. 
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CHAPTER 400 
 

Regulatory Review Agencies 
 

Section 401 General Requirements 
 

 
This chapter is intended to provide the Designer a listing of the possible regulatory review or permitting 
agencies that may impact the project. A brief description of each agency’s responsibility and jurisdiction 
is provided. The Designer is required to review these and note those that are applicable to the proposed 
project. Some agency reviews serve only State facilities and others serve both private sector and public 
sector projects. This means the Designer may be familiar with, or have experience with, many of these 
agencies. 

 
There are other agencies exercising inspection authority such as OSHA, who are not involved in the 
review process but may be involved during construction. The Designer must conform to all federal 
and state laws, codes and regulations applicable to the process or project regardless of whether a 
review is provided, or approval given. 

1. Indicate on all submittal letters, transmittal forms, e-mail and other correspondence to the 
State Construction Office any reviewing agencies that are receiving copies of the documents. 
Ensure that all correspondence and documents are clearly identified by project title, 
agency/institution name and, most importantly, the SCO ID # assigned to the project when 
the design contract was initiated or as required. 

 
2. According to the Standard Form of Agreement between Owner and Designer, Article 1 “Basic 

Services of the Designer” Paragraphs 1-12 shall be the responsibility of the Designer except 
where noted otherwise. The Designer to file all applicable permits and submit plans, 
specifications and other required documents directly to any local, state or federal agency 
having jurisdiction over any part of the project. Review comments and approval from all 
agencies having jurisdiction shall be provided directly to the Designer with copies to the State 
Construction Office. All reviews and approvals shall be obtained by the Designer prior to 
establishing a bid date. 

 
3. While a county or city cannot restrict the use of land for State use, under the provisions of 

GS 153A Article 18, and under GS 160A Article 19, respectively, they may regulate and 
restrict the following: 

 
 the height, number of stories, and size of buildings and other structures; 
 the percentage of a lot that may be occupied; 
 the size of yards, courts and other open spaces; 
 the density of population; 
 the location and use of buildings, structures, and land for trade, industry, residence, or 

other purposes, except farming. 

4. It shall be the Designer's responsibility to submit the necessary plans, specifications and 
other information as may be required to obtain zoning approval from the city or county. 
Copies of the city or county approval shall be forwarded by the Designer to the Owner and to 

http://www.nc-sco.com/documents/forms/Design_Contract(Jan-2009).pdf
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_153A/Article_18.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_153A/Article_18.html
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=160A-360
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the State Construction Office. The Designer shall also obtain required local approvals (city, 
county, utility authority) for tie-ins for water, sanitary sewer, storm sewers and other utilities, 
as well as modifications and/or improvements to streets, curbs and sidewalks on public right- 
of-way. 

 
5. Under GS143-135.1, State owned facilities are only exempt from local building authority 

inspections or local codes when plans and specifications are approved by the Department of 
Administration. State agency and UNC System projects are exempt from local building 
authority inspections under this provision. 
It is the responsibility of the Designer to determine federal requirements that may impact the 
project. The Designer should confer with the Owner, the State Construction Office, other 
State agencies, and federal authorities regarding this process. 

 
6. The State of North Carolina web site provides access to all State departments, agencies and 

institutions and should be used as a source of information. Website addresses and phone 
numbers change quite often, which means accessing the main State Website may be easier 
for first time users. Agencies are listed in a drop down list under “Government” tab at: 
http://ncgov.com/government/agencies 

 
7. Listed in the following sections are some of the main agencies for reviewing and approving 

the process of design and construction to ensure compliance with contracts, statutes, codes, 
regulations, rules and policies established for public construction projects. 

 
8. The NC Administrative Code requires projects to be resubmitted for review if they have not 

been bid within six (6) months of final approval by the State Construction Office. This 
ensures code and/or regulation changes are as up to date as possible. 

 

Section 402 Agency Review Times 
 

 
The State Building Commission has adopted rules to provide for consistent, concurrent and expeditious 
reviews for State and Community College capital improvement projects. The following review 
timeframes apply to any State regulatory Agency that reviews and approves or permits these projects, 
except where other applicable statutes may define other timeframes. The times given are calendar 
days from receipt of submittal until completion of the review for each discipline of review required. 
These times should be used by Owners and Designers when estimating project schedules. The review 
times for each design phase are: 

 
FULL SCO OVERSIGHT PROJECTS (including courtesy review oversight) 

 
Advance Planning 15 calendar days 

Schematic Design 30 calendar days 

Design Development 30 calendar days 

Construction Documents 60 calendar days 

Final Approval 15 calendar days 

 
  

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.1.html
http://ncgov.com/
http://ncgov.com/government/agencies
http://ncgov.com/government/agencies
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LIMITED SCO OVERSIGHT PROJECTS (project subject to Code Review only – CD phase 
only) 
 
Code Enforcement Review 15 calendar days 

Six (6) Month Expiration Re-Review 15 calendar days 
 

Other statutory timeframes, such as Department of Environment and Natural Resources regulations, 
may override this schedule. 

 
Meeting these timeframes will be contingent upon the Owner and Designer providing finished, complete 
submittals as defined by this Manual for each stage of design. 

 
Section 403 Owner Review 

 

 
The owning agency or institution of a capital project may not be a regulatory Agency, but their review 
and approval is the most important in the process. The public funds were appropriated to the owning 
Agency for facilities to support a program or service provided by the State or Community College. It is 
important that the Owner approve all plans submitted prior to their transmittal to the State Construction 
Office and other review entity. 

 
The Owner is the most familiar with the program, staff, spaces and overall operation, and needs to 
ensure that the design, materials, equipment and systems meet those needs and that the project is 
within the scope and funds established by the appropriation or budget. 

 
The Facilities Management department of each owning agency or institution must, by State Building 
Commission Rules, be a major participant in the design, review and approval of any capital project to 
ensure that not only the scope and program are addressed, but that the maintenance, serviceability, life 
safety and environmental support systems operate safely, effectively and efficiently over the life of the 
building. 

 
The Capital Projects Coordinator (CPC) shall be responsible for ensuring that facilities maintenance 
personnel are fully involved in the review and input provided to the Designer. Their comments should 
also be included with the Owner’s review and approval letter to the State Construction. 
 

Section 404 Department of Administration 
 

 
A. State Construction Office: 919-807-4100 

The State Construction Office has jurisdiction and responsibilities as described in Chapter 100 of 
this Manual. 

B. State Environmental Clearinghouse: 919-807-2425 

1. The North Carolina Environmental Policy Act, as set forth in GS113A, involving construction 
of structures, grading, land/air/water-disturbing activities, or the construction of water 
distribution or sewer collection systems or extensions be subject to the provisions of this Act. 

2. The Act is applicable to projects involving the expenditure of public funds or use of public 
land where there is a state approval action. Projects funded in part or wholly by federal 
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funds are not subject to review under the North Carolina Environmental Policy Act if, as 
part of the federal environmental policy requirements, the necessary environmental 
documents were submitted to the State Clearinghouse. 

 
3. Projects involving only interior renovations, except those projects involving a state or national 

historic site, are not required to be reviewed under the Environmental Policy Act. Other 
projects may also fall into the category of not having to be reviewed under the Environmental 
Policy Act if the Agency has established “minimum criteria” with the State Clearinghouse. 
For those projects subject to the Environmental Policy Act. The requirements of the Act may 
be fulfilled by filing one or more of the following with the State Clearinghouse: 

a) Environmental Assessment (EA) 
 

b) A Finding of No Significant Impact (FONSI) 
 

c) Environmental Impact Statement (EIS) 
 

4. Sixteen (16) copies of the above shall be submitted to: State Clearinghouse, Department of 
Administration, 116 W. Jones Street, Raleigh, NC 27603. Submission instructions may be 
obtained directly from the State Clearinghouse. Submissions must include the following: 

 
a) Sixteen (16) copies of a clear readable map 

 
b) A summary of the proposed action (to be published in the North Carolina Environmental 

Bulletin) 
 

c) Identification of the State Agency (Owner) responsible for the project 
 

d) Contact person for the project 
 

e) Source of funding (budget code and item 
 

5. The State Agency responsible for compliance may choose to immediately prepare an 
Environmental Impact Statement (EIS) if the project is of considerable size or complexity. 
Assistance with preparation of the documents is available, upon request, from the State 
Clearinghouse. 

 
6. For other major projects of less size and complexity, the responsible State Agency may meet 

the requirements by filing an Environmental Assessment (EA) and Finding of No Significant 
Impact (FONSI). If the EA demonstrates that the project activity will not have a significant 
impact on the environment, the state agency may file a FONSI at the same time. If the 
preparer is uncertain of the impacts, the EA may be filed, then based on the comments 
received after review, a decision may be made whether to file a FONSI or an EIS. 

 
7. After being filed with the State Clearinghouse, the document is circulated to appropriate state 

and local agencies for review and comment. The review period varies depending on the type 
of document and date of receipt. The official period is counted from the date a notice of the 
document is published in the North Carolina Environmental Bulletin.  The Bulletin is 
published bi-weekly by the State Clearinghouse. For specific information about the time 
required for review, contact the State Clearinghouse directly. 

 
8. At the end of the review period, the responsible state agency is notified of the comments. If 

any further action is needed, the agency will be notified at that time. 
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C. State Property Office: 919-807-4650 

The primary mission of State Property Office is to administer the acquisition and disposition of all 
state-owned land or any interest by deed, lease, easement, or allocation; manage the State’s 
submerged lands, and maintain an accurate inventory of state lands and buildings. 

 

Section 405 Department of Labor 
 

 
The Department of Labor no longer reviews plans and specifications during design phase. 

A. Elevator and Amusement Device Bureau: 919-807-2770 
 

The Department of Labor will inspect and approve installations on all projects involving elevators, 
dumbwaiters, escalators, moving walks, stairway inclined lifts, and vertical wheelchair lifts. 
Inspection and approval must be obtained prior to building occupancy and inspections are made 
annually thereafter. 

 
Elevator design and installation shall be in accordance with the North Carolina Building Code, 
Chapter 30 – Elevators and Conveying Systems. 

 
B. Boiler and Pressure Vessel Division: 919-807-2760 

 
The Department of Labor will inspect and approve installations of all pressure vessels. Copies of 
the Uniform Boiler and Pressure Vessel Act of North Carolina may be obtained directly from the 
Department of Labor website or from the NCGS 95 Article 7A and 7B. Inspection and approval 
must be obtained prior to building occupancy and inspections are made annually thereafter. 

 
Section 406 Department of Health Human Services 

 

 
A. Division of Health Service Regulation Construction Section: 919-855-3893 

 
1. Construction or renovation of any state-owned facility, which is licensed in whole or in part as 

an acute general hospital (more than two beds), must be reviewed and approved by the 
DHHS Construction section. The review is for compliance with minimum standards for facility 
licensure (copies available from the Division of Health Service Regulation). 

 
2. Construction or renovation of any state-owned facility licensed in part or in whole as a 

nursing home must be reviewed and approved by the DHHS Construction section. The 
review is for compliance with minimum standards for licensure (copies available from the 
Division of Health Service Regulation. 

 
3. Construction or renovation for any state-owned facility providing services for treatment of 

mental health, mental retardation or substance abuse and seeing federal reimbursement 
under Title 18 and Title 19 of the Social Security Act shall have plans and specifications 
reviewed and approved by the DHHS Construction section. The review is required to ensure 
compliance with minimum federal standards for life safety under Medicare and Medicaid and 
before certification for reimbursement can begin. An on-site inspection to ensure compliance 
with federal standards will also be made by a representative of the DHHS Construction 
section, under their contractual responsibility with the federal government for “fire authority” 
in North Carolina in regard to life safety under Medicare and Medicaid. For reference, the 
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Designer is referred to NFPA-101 (National Fire Protection Association) latest edition. 
 
4. Plan review by the Division of Health Service Regulation will be made at each design phase 

described in Chapter 500 of the State Construction Manual. One set of plans and 
specifications are to be forwarded directly to the Division, simultaneous with the submission 
to the State Construction Office. 

 
Section 407 Department of Natural and Cultural Resources 

 

 
A. State Historic Preservation Office: 919-807-6570 

 
1. The staff of the North Carolina Historic Preservation Commission, under GS 121-12(a), is 

required to review and comment on plans and specifications for any construction, renovation, 
demolition and interior or exterior rehabilitation of projects affecting properties included in the 
National Register of Historic Places in North Carolina. Plan review is required at each design 
stage. Standards for historic preservation projects with guidelines for applying the standards 
are available from this section. 

2. In addition, the North Carolina Historical Preservation Commission has the responsibility 
under GS 121-12(a) to review proposed projects involving disturbance in areas that have not 
been previously disturbed. Previous ground disturbance includes grading and subsurface 
excavations for site preparation, borrowing, and the installation of septic and underground 
storage tanks, water, sewer and utility lines. Agricultural tillage and use do not constitute 
ground disturbance. 

 
3. The Owner shall determine if a proposed construction project is involved with previously 

undisturbed ground by forwarding to the Office of State Archaeology for comments, a map 
showing the area involved and a description of the proposed project. Additional information 
such as a site plan may be requested by the Office and shall be furnished by the Owner. 
Comments shall be obtained prior to beginning any design work. 

 
4. The Owner shall furnish to the Designer and the State Construction Office a statement 

certifying that the project has no involvement with undisturbed ground or the Owner shall 
provide a statement certifying approval of the project site by the Office of Archives and 
History if the project has involvement with undisturbed ground. 

 
5. Approval of the schematic design phase will not be given by the State Construction Office 

until certification has been received. 
 

6. For properties and Historic Districts listed in the National Register of Historic Places, a 
current list may be obtained by calling the State Historic Preservation Office at 919-807- 
6570. 

 
B. Division of Parks and Recreation: 919-707-9300 

 
1. The Division of Parks and Recreation is required to issue a state lakes construction permit 

prior to the construction of any pier, boat ramp, seawall, boat stall, pavilion, platform, patio or 
other structure upon the floor of any state lake. (GS 113-35). 

 
2. The application shall be made to the Division of Parks and Recreation prior to the initiation of 

the project. Three sets of plans and specifications shall be submitted at each design stage to 
the Division of Parks and Recreation. Normal review time is 15 to 20 days. 

http://www.archaeology.ncdcr.gov/
http://www.history.ncdcr.gov/
http://www.history.ncdcr.gov/
http://www.history.ncdcr.gov/
http://www.hpo.ncdcr.gov/nrlist.htm
http://www.hpo.ncdcr.gov/
http://www.ncparks.gov/Visit/main.php
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Section 408 Information Technology Systems 
 

 
A. Information Technology Systems: 919-754-6100 

 
ITS under GS147-33.82 is a receipts supported agency providing design consulting and 
procurement for information technology systems for state agencies, except constituent 
institutions of the UNC system. 

1. The Designer should consult and cooperate with the Owner about his information technology 
systems needs and the role of ITS as the Owner's consultant and provider. 

 
2. ITS may be the Owner's consultant and provider of equipment and cabling. 

3. The Designer shall provide the building elements of communications closets, distribution 
conduit and receptacle boxes in accordance with State standards or standards of the 
constituent institution of the UNC system as appropriate. 

 
4. The general conditions of the construction contract require building contractors to 

accommodate the Owner’s ITS contractor and to cooperate with him and coordinate their 
schedules. 

 
Section 409 Department of Environmental Quality 

 

 
The DENR Contacts tab on the Department of Environment and Natural Resources website provides 
the locations of the regional offices and contacts for many of their programs. The website also has a 
Customer Service Center to assist in review and permit requirements. 

A. Division of Waste Management: 919-707-8200 

Plans and specifications relating to the construction, renovation or alterations to hazardous waste 
management facilities and solid waste disposal facilities, including solid waste incinerators, 
underground storage tanks (UST’s), Brownfields, Superfund sites, etc. may need to be reviewed 
and approved and permits issued. 

B. Division of Air Quality: 919-707-8200 
 

1. The Division of Air Quality, under the provisions of GS143-215.108 and GS143-215.109, is 
required to issue an air quality permit prior to the construction or operation of any air 
contaminant source, any equipment which may result in emissions of air contaminants or is 
likely to cause air pollution, and any construction or installation of any air-cleaning device. 

 
2. Some activities have been designated by the Environmental Management Commission as 

not likely to contravene air quality standards and therefore do not require a permit. 
 

3. The construction of a complex source may require a permit. The term complex source 
includes shopping centers; sport complexes; drive-in theaters; parking lots and garages; 
residential, commercial, industrial or institutional developments; amusement parks and 
recreational areas; highways; and airport facilities. 

 
4. A permit is required for the construction or modification of any facility that would result in: 

http://www.its.nc.gov/
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_147/GS_147-33.82.html
http://www.envhelp.org/
http://www.envhelp.org/
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-215.108.html
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-215.109.html
http://portal.ncdenr.org/web/emc/
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a) Open parking lots, including shopping center lots having 1,500 or more vehicle capacity, 
and parking decks, including shopping center decks and parking garages having 
capacity for 750 or more vehicles. 

 
b) Subdivisions, housing developments, apartment complexes and trailer courts having 500 

or more units resulting in a population density of 7,680 per square mile (12 persons per 
acre) or more. 

 
c) Stadiums and sport arenas having a seating capacity of 25,000 or more, or 8,000 vehicle 

parking spaces or more. 
 

d) Drive-in theaters having 700 or more parking spaces. 
 

e) Amusement parks and recreation areas designed to serve 25,000 persons per day or 
more, or to accommodate parking of 8,000 vehicles or more. 

 
5. Applications shall be filed prior to project initiation with the Division of Air Quality Permits 

Section. 
 

6. If the proposed source is on the Code of Federal Regulation list of sources requiring a review 
for prevention of significant deterioration (Environmental Protection Agency permit for which 
state has partial delegation), the Division of Air Quality is responsible for administrative and 
technical review. 

 
7. For a PSD (prevention of significant deterioration) permit or for any other source the director 

may designate, a public notice shall be issued 30 days prior to propose final action and a 
public hearing may be required. 

 
8. Three sets of plans and specifications at each design stage shall be submitted to the Division 

of Air Quality. Normal review time is 60 days. 
 

C. Division of Energy, Mineral Land Resources: 919-707-9200 
 

1. Prior to the commencement of any land-disturbing activity on any state construction project 
that involves earth moving (grading, filling, excavating, etc.) of more than 1.0 contiguous acre 
an erosion control plan must be submitted to and approved by the Land Quality Section 
regional engineer. 

 
2. One set of plans is required for the review process. Plans shall be submitted directly to the 

regional engineer by the Designer. 
 

3. A copy of the letter of approval shall be submitted by the Designer to the State Construction 
Office. Project construction will not be commenced without this letter of approval. 

 
4. The Owner is required to confer with the regional engineer to determine required extent of 

control by Owner after final acceptance of the project. (GS 113A-50 thru GS 113A-66) 
 

5. The construction, modification or repair of fluid impoundment structures is subject to review 
by the Land Quality Section of the Division of Energy, Mineral and Land Resources. The 
Designer must file a statement concerning dam location, height, purpose, impoundment 
capacity and estimated project cost. A determination will be made by the North Carolina 
Department of Environment and Natural Resources as to whether a permit is required. 
Generally, any dam 15 feet or greater in height (measured from lowest point on the 

http://daq.state.nc.us/permits
http://daq.state.nc.us/permits
http://daq.state.nc.us/permits
http://portal.ncdenr.org/web/lr/land-quality
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_113A/Article_4.html
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downstream toe to crest) or with an impoundment capacity of 10 acre-feet or greater, will 
require a permit. 

 
6. If a permit is required, the application must be filed by the Designer at least 60 days before 

the proposed start of construction. Plan approval and impoundment approval based on 
certification of as-built construction is required. Four sets of plans and specifications are 
required for review by this agency. Plans shall be submitted at each design stage. Normal 
review time is 30 days and 15 day final. Permit application forms and additional information 
may be obtained from the Land Quality Section regional engineer. 

 

D. Division of Water Resources: 919-707-9000 
 

The goal is to maintain, restore and improve an aquatic environment able to protect the existing 
or best intended uses of North Carolina's surface waters and to ensure compliance with state and 
federal water quality standards. Those uses include drinking water, recreational activities, 
agricultural and other purposes and the protection and maintenance of aquatic life. 

1. The Water Quality Section is required to review and approve plans and specifications, and a 
National Pollutant Discharge Elimination System (NPDES) permit must be issued prior to the 
construction or operation of any treatment works, or disposal system which would result in a 
discharge into surface waters. 

 
2. An NPDES permit shall be obtained by the Owner with the assistance of the Designer for any 

project involving any of the following and no person shall do any of the following things 
without first obtaining a permit (GS 143-215.1(a). 

 
a) Make any outlets into the waters of the state. 

 
b) Construct, alter, extend, operate or change the method of operation any sewer system, 

treatment works or disposal system within the state. 
 

c) Increase the quantity of waste or change the nature of the waste discharged through any 
outlet or any disposal system in any way that would result in a violation of effluent 
standards. 

 
d) Cause or permit any waste, directly or indirectly, to be discharged to or in any manner 

intermixed with the waters of the state in violation of water quality standards. 
 

e) Cause or permit any waste for which pretreatment is required to be discharged directly 
or indirectly, from a pretreatment facility to any disposal system or to alter, extend or 
change the construction or method of operation or increase the quantity or change the 
nature of the waste discharged from or processed in such a facility. 

 
f) Enter a contract for the construction and installation of any outlet, sewer system, 

treatment works, and pretreatment facility or disposal system or for the alteration or 
extension of any such facility. 

 
g) Certain municipalities and campuses of the UNC system have been given permitting 

authority. Designers shall consult with the Division of Water Quality regarding 
jurisdiction. 

3. The application must be filed at least 180 days prior to the construction of new facilities or 
expansion of existing facilities. Circulation of a public notice at least 45 days prior to any 
proposed final action is required. Normal processing time is 90 to 120 days. 

http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143-215.1
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4. Two sets of plans, at the final design stage, shall be submitted to the Water Quality Section 

for review and issuance of an authorization to construct after the NPDES permit is issued. 
Additional information and permit application forms may be obtained from the Division of 
Water Quality. 

 
5. The Water Quality Section is required to review and approve plans and specifications and a 

non-discharge permit must be issued prior to the construction, alteration, or extension and 
operation of any sewer system, treatment works or disposal system which does not 
discharge to surface waters. This includes sewer line extensions, spray irrigation systems, 
sludge land-farming systems, waste recycle systems and evaporative systems, not 
processed by the Division of Environmental Health. 

 
6. A construction permit, issued by the appropriate jurisdiction, shall be obtained by the Owner 

with the assistance of the Designer for any project involving item 2 above and no person 
shall do any of the things without first obtaining a permit (GS 143-215.1). 

 
7. The application shall be filed at least 90 days prior to award of contracts for construction. An 

on-site inspection may be required and will be accomplished by the Division of Water 
Quality's appropriate regional office. Monitoring requirements may be added as permit 
conditions. 

 
Two sets of plans and specifications for review by the Water Quality Section shall be 
submitted at the final design stage to the Division of Water Quality. Normal review time is 30 
days. 

 
8. The Water Quality Section is required to review and approve plans and specifications and a 

permit must be issued prior to the construction of any project involving the withdrawing, 
obtaining or utilizing surface waters or ground waters in excess of 100,000 gallons per day in 
an area designed as a "capacity use area." The existing capacity use area in the state is in 
the coastal area, centering in Beaufort, Pamlico and Washington counties. 

 
9. The permit application shall be filed prior to project initiation with the Division of Water 

Quality, Permits and Engineering Branch. A pre-application technical conference is usually 
required. Construction standards, periodic reports and withdrawal limits may be required. 

 
Two sets of plans and specifications for review by the Water Quality Section shall be 
submitted at each design stage to the Water Quality Section. Normal review time is 30 days. 

 
10. The Water Quality Section is required to review and approve plans and specifications and a 

permit must be issued prior to the construction of a water well with a design capacity of 
100,000 gallons per day or greater, or of any well added to an existing well system if the 
combined system capacity is 100,000 gallons per day or greater. The permit application 
shall be filed prior to project initiation with the Water Quality Section, Permits and 
Engineering Branch. Construction firms must be registered. Water well construction 
standards, well maintenance provisions and certain data and reports are required. Two sets 
of plans and specifications at each design stage shall be submitted to the Water Quality 
Section. Normal review time is seven days. Visit the Division of Water Quality website for 
additional criteria and information. 

 
11. The Water Quality Section must issue a 401 water quality certification prior to any activity 

that may result in a discharge requiring a federal permit to navigable waters (GS 
143-215.3(c)). The application must be filed in seven copies with the Water Quality Section, 
Permits and Engineering Branch, prior to project initiation. Project description, nature of 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-215.1.html
http://portal.ncdenr.org/web/wq
http://portal.ncdenr.org/web/wq/swp/ws/401
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-215.3.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-215.3.html
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discharge, and maps are required. Public notice is issued at least 30 days prior to proposed 
final action. Review time is normally 60 days 
 

E. Division of Coastal Management: 252-808-2808 
 

1. A Coastal Area Management Act (CAMA) permit for your project may be required if it meets 
all of the following conditions: 

 
 It is in one of the 20 counties covered by CAMA (see list below). 
 It is considered "development" under CAMA. I 
 t is in, or it affects, an Area of Environmental Concern (AEC) established by the Coastal 

Resources Commission. 
 It does not qualify for an exemption. 

 
2. “Development" includes activities such as dredging or filling coastal wetlands or waters, and 

construction of marinas, piers, docks, bulkheads, oceanfront structures and roads. 
 

3. Areas of Environmental Concern are the foundation of the Coastal Resources Commission's 
permitting program for coastal development. An AEC is an area of natural importance: It may 
be easily destroyed by erosion or flooding; or it may have environmental, social, economic or 
aesthetic values that make it valuable to our state. The Coastal Resources Commission 
classifies areas as AECs to protect them from uncontrolled development, which may cause 
irreversible damage to property, public health or the environment. AECs cover almost all 
coastal waters and about 3 percent of the land in the 20 coastal counties. 

 
The Coastal Resources Commission has established four categories of AECs: 

 
 The Estuarine and Ocean System 
 The Ocean Hazard System 
 Public Water Supplies 
 Natural and Cultural Resource Areas 

 
4. If you're planning any sort of development - from a sandbag structure to a bridge to a 

condominium - in the coastal area, and your project is in an AEC, you're probably going to 
need a CAMA permit. You'll also need to follow development rules specific to that AEC. 
You're probably in an AEC if your project is: 

 
 in or on navigable waters within the 20 CAMA counties 
 on a marsh or wetland 
 within 75 feet of the mean high-water line along an estuarine shoreline 
 near the ocean beach 
 near an inlet 
 within 30 feet of the normal high water level of areas designated as inland fishing waters 

by the North Carolina Marine Fisheries Commission 
 near a public water supply. 
If your project is in one of these areas, contact the Division of Coastal Management office 
nearest you. 

5. Section 103(5)(b) of the Coastal Area Management Act exempts the following activities from 
permitting requirements: 

 

http://portal.ncdenr.org/web/cm/coastal-area-management-act1
http://portal.ncdenr.org/web/cm/104
http://portal.ncdenr.org/web/cm/crac-meetings-schedule
http://portal.ncdenr.org/web/cm/crac-meetings-schedule
http://portal.ncdenr.org/web/cm/crac-meetings-schedule
http://www.ncdmf.net/mfc/index.html
http://portal.ncdenr.org/web/cm/permits
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 road maintenance within a public right-of-way; 
 utility maintenance on projects that already have CAMA permits; 
 energy facilities covered by other laws or N.C. Utilities Commission rules; 
 agricultural or forestry production that doesn't involve the excavation or filling of estuarine 

or navigable waters or coastal 
 marshland (Note: these activities are not exempt from permitting requirements under the 

state's Dredge and Fill Law); 
 agricultural or forestry ditches less than 6 feet wide and 4 feet deep; 
 emergency maintenance and repairs when life and property are in danger; 
 the construction of an accessory building usually found with an existing structure, if no 

filling of estuarine or navigable waters 
or coastal marshland is involved. 

 
6. In addition, CAMA allows the Coastal Resources Commission to exempt some types of 

minor maintenance and improvements. These types of projects are those with successful 
track records in protecting the resources around them. In all cases, you should check with 
the Division of Coastal Management to make sure that your project qualifies for an 
exemption. 
A CAMA permit is required for any person (agency) who undertakes any major development 
in an area of environmental concern in any of the 20 counties of the coastal zone. The 20 
counties of the coastal zone are: 

 
 

Beaufort Chowan Hertford Pasquotank 

Bertie Craven Hyde Pender 

Brunswick Currituck New Hanover Perquimans 

Camden Dare Onslow Tyrrell 

Carteret Gates Pamlico Washington 
 

7. The permit must be issued before any construction takes place. Public notice is issued after 
receipt of the complete application. A major development is any development requiring 
permission, licensing, approval or certification from the NC Department of Environment and 
Natural Resources, the Department of Health and Human Services, the Department of 
Administration; or which occupies a land or water area in excess of 20 acres; or which 
involves drilling or excavating natural resources, or which occupies on a single parcel a 
structure(s) in excess of a ground area of 60,000 square feet. 

 
8. The permit application shall be accompanied by an informational drawing showing a plat of 

the project. Drawing should be on 8 1/2" x 11" paper and to a scale of 1" = 200' or less. 
Additional engineering drawings may be required on specific projects for detailed review. 
Application shall be submitted to the Division of Coastal Management, Raleigh, N.C. 27611. 
Normal review time is 60 days 

 
9. A state dredge and fill permit is required for any project involving construction in any 

estuarine waters, tidelands, marshlands or state-owned lands. The application shall be filed 
prior to project initiation with Division of Coastal Management. A pre-application technical 
conference is usually required, and an on-site field inspection is required. The applicant is 
required to serve each adjacent riparian property Owner with a copy of the application. The 

http://portal.ncdenr.org/web/cm/permits
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application shall be accompanied by a work plat at a scale of 1" = 200' or less and must be 
on 8 1/2" x 11" paper. Additional engineering drawings may be required on specific projects 
for detailed review. Normal review time is 55 days. Applications shall be submitted to the 
Division of Coastal Management, Raleigh, N.C. 27611 

 
F. Division of Environmental Health Dairy and Food Protection Branch: 919-707-8400 

 
1. Dairy and Food Protection Branch: 

 
is required to review and approve plans and specifications for new construction and 
renovation of educational institutions, hospitals, nursing and rest homes, sanitariums, 
orphanages, residential care, and confinement institutions where lodging is provided or food 
is handled. The review relates to the location, sanitary construction, and health management 
of environmental sanitation facilities at state institutions. Plans and specifications will be 
reviewed at each design stage and will be submitted directly to the Branch. 

2. Pools, Tattoos and State Institutions Branch: 919-707-5854 

The Pools, Tattoos and State Institutions Branch protects public health by assuring safe and 
sanitary design, construction and operation of public swimming pools. This branch is also 
responsible for assuring the sanitation of state institutions and promoting quality 
improvement in all environmental health programs. 

3. On-Site Wastewater Section: 919-707-5854 

Projects with on-site wastewater systems (septic tanks, etc.) shall make application and 
submit plans and specifications to the local health department having jurisdiction in the 
project area. Prior to local approval, projects with subsurface wastewater systems exceeding 
3000 gallons per day shall have plans and specifications submitted for review and approval 
by the Section’s Engineering Team. State review and approval is prerequisite for any 
subsurface system designed for the collection, treatment and disposal of industrial process 
water. 

4. Public Water Supply: 919-707-5854 

A public well site approval letter (permit) must be obtained from this branch for any public 
water supply well. Surveillance of all public water supplies. Enforcement of public water 
supply rules. Consultation services and technical assistance. Assistance in planning and 
designing water supply systems. Review of technical plans and specifications for water 
supply construction. Training program for water works operators. Investigation of spills of 
hazardous substances that may affect public water supplies. 

 

Section 410 Department of Transportation 
 

 
The North Carolina Department of Transportation website provides locations of all Division and 
District Offices, addresses and phone numbers. 

 
1. The Board of Transportation has established rules, regulations and ordinances relating to 

utilities on highway rights of way and driveway entrance regulations. It shall be the 
responsibility Owner with the assistance of the Designer to obtain required encroachment 
agreements and driveway permits. Certification by the Designer that all such agreements 

http://portal.ncdenr.org/web/cm/permits
http://portal.ncdenr.org/web/cm/permits
http://www.ncdot.org/
http://www.ncdot.gov/board/bot/
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and permits have been obtained shall be made to the State Construction Office before a bid 
date will be established. (GS 136-18) 

 
2. Driveway permit applications shall be made to the District Engineer Office having jurisdiction. 

Utility encroachment agreements are normally handled by the Division Office; however, there 
may be instances where approval must be obtained through the state office of Department of 
Transportation in Raleigh. 

 
3. The Division of Highways has prepared manuals relating to both Driveway Entrance 

Regulations and Policies and Procedures for Accommodating Utilities on Highway Rights of 
Way. Designer should obtain copies of the manuals that cover in detail all requirements for 
approvals, permits, as well as technical requirements for material and methods of 
construction. 

 
4. Under the provisions of GS 136-18 (22), a permit from the Board of Transportation is 

required for the construction or alteration of any airport or aircraft landing area. Designers 
involved in construction projects of this nature shall obtain from the Raleigh office of the 
Department of Transportation all required permits and shall forward copies to the Owner and 
the State Construction Office. 

 
Note: Construction of any structures in or near an airport or aircraft landing area shall be 
coordinated with the FAA and the local airport authority for zoning requirements and FAA 
approval. 

 
Section 411 Department of Agriculture & Consumer Services 

 

 
A. Standards Division - LP Gas: 919-707-3225 

 
National Fire Protection Association Pamphlet No. 58 has been adopted by GS 119-49 and 
authority has been granted to the commissioner of Agriculture by this statute to approve plans for 
LP gas installations that use in excess of 4000 gallons water capacity. Inspection of LP gas 
installations by the Department of Agriculture and Consumer Services is also required to ensure 
compliance with the LP gas law. 

 
For installations subject to the State Building Code, inspection responsibility of the Department of 
Agriculture and Consumer Services ends at the outlet of the first stage pressures regulator. 

 
Plans and specifications shall be submitted at each design stage to the Division. 

http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_136/GS_136-18.html
http://www.ncagr.gov/standard/LP/
http://www.ncga.state.nc.us/gascripts/statutes/statutelookup.pl?statute=119
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CHAPTER 500 
 

Design Guidelines 
 

Section 501 General 
 

 
A. Design Overview: 

Project design phases described in this chapter reflect a typical new state construction project, 
subject to the “formal” bidding and contract process. “Informal”, University “download”, 
Community College, and various project types have unique review requirements that may differ 
from those described here. Refer to Table 501 at the end of this chapter for specific review 
requirements. 

 
In project for State agencies and all projects under $2m for constituent campuses of the UNC 
system are submitted to State Construction Office for North Carolina State Building Code review 
and approval. Information required for review should be commensurate with the details listed 
under Construction Documents. Questions should be directed to the State Construction Office 
Review Section. Information for UNC reviews is located on SCO web site Under University 
Download Review requirements. 

 
1. Public projects are diverse and must be adapted to these specific submittal requirements. 

The State Construction Office Design Review Section should be contacted to verify submittal 
requirements for each project. Other review agencies must be contacted individually to verify 
requirements for submitting project documents. 

 
2. It is the Designer’s responsibility to determine and show all work required to accurately bid 

and construct the project. The phrase “As Required” can be extremely problematic during 
bidding and construction because the Designer has not indicated work required or scope to 
bid. 

 
3. Since all work on public projects must be competitively bid, “Cash allowances” for work not 

fully defined are not permitted. 
 

4. Narrative descriptions in the project manual requiring the bidder to visit the site and inspect 
the conditions are not substitutes for graphic drawings detailing the work. 

 
5. The Designer shall obtain all State Construction Office and other regulatory agencies 

procedural and technical guidelines, including site investigations and existing conditions, 
prior to starting design work on the project. 

 
6. The State Construction Office Project ID#, contact name, phone number, and e-mail address 

must be on all documents and correspondence. 
 

7. The Designer shall perform a thorough job check and design team coordination of 
documents prior to each submittal. It is not the role of State Construction Office review staff 
to resolve errors and omissions in the Designer’s work. 
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8. An Integrated Design approach shall be utilized by the Design and Owner team. This 
approach shall include team meetings early in the design process to better enable a fully- 
integrated design of the most energy efficient and cost-effective building. Refer to the 
“Whole Building Design Guide” (a program of the National Institute of Building Sciences) 
www.wbdg.org for more information on Integrated Design approach. 

 
9. On projects to be delivered by CM at Risk method, the design team shall include the CM. It is 

expected that the CM will attend design meetings and will be involved with decisions 
regarding the use of materials, constructability issues, schedule and cost estimating. 

 
10. A Sustainable Energy Efficient Buildings Deliverables Checklist is available on the SCO 

website at www.nc-sco.com/docDesign.aspx, to assist the design team with requirements of 
energy and water efficient buildings. The standards are based on GS.143-135.35 -.40. 

 
11. Executive Order 50 requires preference for use of North Carolina manufactured materials 

shall be followed. 
 

B. Professional Seals: 

1. Public projects above certain cost thresholds must be designed by an architect or engineer 
as described in GS 133-1.1. 

 
2. Professional seals identifying the Designer of Record shall be affixed to all drawings, 

specifications and other technical submissions at all design phase submittals. No signature 
or date is required over the imprinted seals until final bid documents are printed for release to 
bidders. Designers may stamp documents as “Review Only”, “Not for Construction”, “Design 
Development” or any other statement accepted by their respective licensing boards. Do not 
stamp over the seal such that name, license number and state are obscured. 

 
3. The State Construction Office follows the NC Architect and Engineer licensing board rules. 

Designer is directed to the use of the words “all”, “may”, and definition of “direct supervision”. 
2 NCAC 02.0206(A) (1) (A) (B) and (5) (A) and (c) (1-6). A presentation describing 
requirements for professional seals is on the SCO website at 
www.ncadmin.nc.gov/businesses/construction/forms-documents. 

 
4. Professional seals are required on the following documents: 

a) All consultants’ drawings and specifications including Architecture, Civil/Structural, 
Landscape Architecture, Electrical, Mechanical, plumbing, gas, and Fire Protection. 

 
b) Other consultant drawings and specification that may include but limited to; kitchen, 

theater lighting, low-voltage, communications, security, audio visual, building 
automation, CCTV etc. 

 
C. Legislative Requirements for the Design of Public Works: 

 
1. GS133-1.1 states that public projects above certain Legislative cost thresholds must be 

designed by an Architect or Engineer. 
 

2. GS133-1 states it is unlawful for Designers to specify products or materials in which they 
have a financial interest. 

 
3. GS133-2 states it is unlawful for Designers of public work to employ or allow any 

manufacturer or representative to write, plan or draw any part thereof. 

http://www.wbdg.org/
http://www.wbdg.org/
http://www.nc-sco.com/docDesign.aspx
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_133/GS_133-1.1.html
http://reports.oah.state.nc.us/ncac/title%2021%20-%20occupational%20licensing%20boards%20and%20commissions/chapter%2002%20-%20architecture/21%20ncac%2002%20.0206.pdf
http://reports.oah.state.nc.us/ncac.asp?folderName=%5CTitle%2021%20-%20Occupational%20Licensing%20Boards%20and%20Commissions%5CChapter%2056%20-%20Engineers%20and%20Surveyors
http://www.ncadmin.nc.gov/businesses/construction/forms-documents
http://www.ncadmin.nc.gov/businesses/construction/forms-documents
http://www.ncleg.net/EnactedLegislation/Statutes/PDF/BySection/Chapter_133/GS_133-1.1.pdf
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=133-1
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=133-2
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4. GS133-3 states specifications shall be competitive by using performance specifications or 
specifying three or more brand names. Owner preferred alternates are permitted in limited 
circumstances that will provide cost savings, maintain or improve the functioning of any 
process or system affected by the preferred item or items. A justification for the preferred 
alternate must be available to the public, in writing, and explained in an open meeting prior to 
bid. Substitutions are allowed prior to bid with Designer approval. 

 
5. GS133-4 states any person, firm or corporation violating GS 133-3 shall be guilty of a Class 

3 Misdemeanor - loss of license to practice profession for 1 year and subject to $500 fine. 
 

Section 502 Forms and Guidelines 
 

 
The State Construction Office has specific Bidding and Contract Forms, Design Review Forms, and 
Design Guidelines that must be incorporated into State projects where appropriate. These Forms and 
Guidelines are available for download on the State Construction Office website at www.nc-sco.com. 
 

Section 503 Drawings 
 

 
A. Sizes: 

1. Drawing sheet size shall be consistent throughout the set. 24”x36”, 30”x42” and 36”x48” are 
common sizes. Use of oversize sheets must be approved by State Construction Office prior 
to start of work. Do not mix drawing sizes within the same project documents. 

 
2. Drawing shall be edge bound. For convenience and handing, each bound set shall not 

exceed 1 inch in thickness. Large project may require multiple volumes. 
 

3. Reduced drawings and electronic media are not suitable for review. However, submittal with 
a very large number of drawing sheets should include an additional half-size set as a useful 
cross reference set for reviewers. 

 
4. Complete sets must be provided with each submittal or re-submittal. No single sheets or 

partial sets are acceptable. If review comments are minor or limited, with approval from State 
Construction Office, corrected sheets may be submittal for review compliance verification 
with a complete bid set provided later when the project is issued for bids. 

 
5. All fonts, notes schedules and room names should be 1/8” minimum in height. Project 

Record Drawings are presently archived by microfilm in black and white and must be legible 
on a microfilm reader and for reproduction when needed. Specifications and files are 
archived by boxing and storage. 

 
B. Orientation and Presentation: 

1. All Sites and Building plans shall have the same orientation on all drawings for all disciplines. 
Various plan orientations by different disciplines can cause errors and confusion by 
reviewers and bidders. 

2. All Sites and Building plans shall indicate true North and Plan North. A survey benchmark 
shall be provided on the drawings locating the building (X&Y) as well as elevation. 

 
3. Column lines and designation shall be included on all plan sheets, elevations, building 

http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=133-3
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=133-4
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=133-3
http://www.nc-sco.com/
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sections and wall sections for orientation and reference between disciplines 
 

C. Cover Sheet and Title: 

1. Cover Sheet and all drawings shall have project name, agency/institution, Designer and 
Consultants, the SCO Project ID number and drawing index. The SCO project ID number is 
on the Owner/Designer Agreement. 

 
2. The current North Carolina State Building Code Summary Sheet, Appendix B, shall follow the 

cover sheet. This form is required by the North Carolina State Building Code to identify all 
code decisions and information for the project. An electronic template is available from the 
State Construction Office website at www.nc-sco.com. 

 

D. Arrangement of Drawings: 

The following drawing order is recommended but can be modified by the Designer to fit the 
specific project: 

1. General “G” series Cover Sheet, Drawing Index, Vicinity and Location Maps. 
a) Building Code Summary, Appendix B or Appendix B for Roof. 
b) Life Safety Plans 
c) Reprint of Test Reports such as UL Design 

2. Civil “C” Series 
3. Landscape “L” Series 
4. Architecture “A” Series 
5. Structure “S” Series 
6. Mechanical “M” Series 
7. Plumbing “P” Series 
8. Fire Protection “F” Series 
9. Other specialty drawings may include: 

a) Kitchen “K” Series 
b) Equipment “Q” Series 
c) Theatre Lighting “TL” Se 

10. The alphabet “D” should be used to designate demolition drawings preceded by the 
discipline series, i.e. Arch Demo “AD” etc. should precede their respective discipline. 

 
For additional information of sheet labelling, see Appendix A. 

 

Section 504 Programming and Advanced Planning 
 

 
The project scope, complexity and/or the Owner’s need for clarification and definition of the program, 
budget, space needs, site considerations, etc., may necessitate or benefit from pre-design or Advance 
Planning effort. Such effort should occur prior to preparation of Form OC-25 cost estimate. The 
Advanced Planning contract may be a letter agreement or limited scope design contract with one 
designer or different designers. 
Advance-planning documents can be a cost-effective approach for creating a realistic program and 
budget. Especially for large for State projects, the Schematic Design phase has been lengthy in time 
and ineffective due to “moving targets” for budgets, programs and even site selection. The Advance 
Planning document should expand and refine components of Form OC-25 to realistically define 
design goals and objectives relative to the budget. Consensus in advance planning will facilitate better 

http://www.nc-sco.com/
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communications and understanding of the owner’s needs and the designer’s direction and goals for 
the project. At a minimum, the Advanced Planning document should: 

A. Establish Components of the Project Budget: 
 

1. Reserves funds for furniture, equipment, utilities, landscaping, communications, special 
inspections, etc. Some of these items may not be in design/construction contracts. 

 
2. Owner Construction Contingency for change orders, testing, soils, survey, to be used at the 

discretion of the Owner. This contingency is not part of construction cost estimate. 
 

3. Design Fees for basic services, additional services – programming, models, presentations, 
etc. 

 
4. Construction Funds Available (CFA) is the remaining funds available to award a construction 

contract. Designer should be using this as the construction cost estimate target. 
 

5. Construction Procurement Method: The Owner and Designer should review Chapter 600. 
Construction Contracts and Bidding, to determine the procurement method proposed for the 
project. The plans and specification shall be properly prepared to reflect the construction 
procurement method selected. 

 
B. Site Evaluation: 

 
Evaluate each site for regulatory zoning constraints, physical characteristics, historic and 
environmental issues, subsurface investigations, flood plain, and any other requirement 
information. 

C. Special Owner/User Requirements: 
 

Special requirements from the Owner such as guidelines for energy conservation, sustainable 
design and construction, life cycle cost evaluations, hazardous materials used, asbestos and lead 
paint. 

For research, laboratory and other building types where hazardous materials are used or stored, 
the Designer shall discuss with the Owner the chemicals that will be used within the facility. 
Development of the Hazardous materials Analysis takes time that must be accounted for the 
Designer’s schedule. The Analysis is to be submitted no later than the Design Development 
phase. 

D. Space Program: 
 

Provide a space program to identify the primary users and spaces planned for the facility. The 
program will allow an early test of the project budget assumptions allowing adjustments to be 
made prior to starting the design phase. The space program should include individual room 
square footages, primary adjacencies and special space requirements for building equipment 
such as mechanical, electrical, plumbing and structural systems. 
 

E. Preliminary Project Schedule: 
 

Establish a preliminary project schedule to identify milestone design and construction delivery 
dates. The schedule should include owner and regulatory reviews times and any special starting 
or phasing requirements. Include a master schedule if the outcome of this project contingent upon 
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the starting or completion of other related projects. 
 

F. Facilities Condition Assessment Program Recommendations: 
 

If available for existing building, an integrate Facilities Condition Assessment Program 
recommendations and Department of Insurance inspections reports for code compliance and life 
safety. 
 

G. Sustainable, Energy Efficient Buildings GS 143-135.35.40: 
 

1. All State project that meet the limits stated in the statute reference above shall require that 
the Project Team identify the following items in the initial project phase: 

 
a) Construction Cost 

 
b) Design Fee 

 
c) Commissioning Cost 

 
2. Designer shall submit written project criteria, design recommendations and rationale that led 

to their design recommendations to the State Construction Office for the following 
programming phase design decisions: 

 
a) Identify and review potential energy and water conservation strategies for the building 

type and location. 
 

b) Evaluate building geometry, daylight depth and site development implications for north 
and south exposure. 

 
c) Daylight feasibility report. 

 

d) Identify local materials and their sources. 
 

e) Identify code requirements and required enhancements related to existing building. 
 
3. A checklist to assist design team with commissioning requirements of energy and water efficient 

buildings is available in the forms section of the State Construction Office website: www.nc-
sco.com 

 
H. Determine the “Net Savings” for a major facility construction or renovation 

project. “Net Savings Required” Cost Analysis per G.S. 143-13J.37(a1) 
 

Section 505 Schematic Design Phase 
 

 
A. Schematic Plan Overview: 

 
The Designer shall prepare Schematic Design drawings and documents illustrating the 
recommended implementation of the program and project requirements. It is essential that 
consultants for site work, structural, mechanical, plumbing, electrical, and fire protection be involved 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.nc-sco.com/
http://www.nc-sco.com/
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in the early design process. The Designer shall initiate a building preliminary code analysis identifying 
major code considerations including but not limited to occupancy group, construction type, building 
height, number of stories, floor area, and sprinkler protection. An Owner approved set of Schematic 
Design documents shall be submitted to the State Construction Office and regulatory agencies that 
have jurisdiction such that all agency reviews are concurrent. The Owner and regulatory agencies 
shall forward copies of the review comments to the State Construction Office. 

 
Project Scope and Budget: 

 
The Designer shall consult with the Owner to review the program and establish or verify the 
project scope and budget requirements. The State Construction Office recommends the base bid 
scope be established at approximately 90% of the available Construction Funding. 

 
If the Owner has not prepared a program or there has not been advanced planning, then 
programming shall become the initial step of the schematic design phase. The program shall 
include the Owner’s goal for energy conservation and energy use; sustainable design and 
construction including life cycle cost evaluations and the application and suitability of these goals 
for the particular project. The Designer shall confirm in writing such requirements to the Owner 
with a copy included in the Schematic Design submittal to the State Construction Office. 

 
If hazardous chemicals will be used or stored in the building, the Designer should begin 
discussions with the Owner to determine the impact such materials may have on the design. A 
detailed Hazardous Materials Analysis is required at the Design Development submittal, but even 
at this stage of the design, code requirements pertaining to hazardous chemicals should be 
considered. 

 
Integrate into the project the State Construction Office Facility Condition Assessment Program 
(FCAP) recommendations and Department of Insurance annual inspection reports for required 
code and life safety improvements. 

 
For building renovation projects or projects that require the demolition of existing structures, 
abatement of hazardous materials such as asbestos and lead paint shall be considered. 

 
B. Additional Design Scope: 

 
The Designer should verify any additional scope of work or submittals required by the Owner. 
Examples include documents required for presentations to other interested groups or 
stakeholders, phased construction, or CMR involvement. 

 
C. Owner/Other Agency Reviews: 

 
Submittal of the Schematic Design phase shall be reviewed and approved for submission by the 
Owner prior to submission to the State Construction Office and other regulatory agencies having 
jurisdiction such that all agency reviews are concurrent. The Owner, regulatory agencies or 
Designer shall forward a copy of any review comments to the State Construction Office. 

 
Indicate on the transmittal letter to the SCO any other reviewing agencies receiving copies for 
review. 

D. Minimum Requirements for Schematic Design Submittal: 
 

1. A written narrative and general description of the project based on the Designer’s studies 
and program describing the proposed construction materials, structural, mechanical, 
plumbing, and electrical systems. Outline or narrative specifications are acceptable and 
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desired. Full specifications will not be reviewed at this phase. If a numbering system is used, 
then CSI Master Format 1995 or 2004 should be used throughout by all design disciplines 
and at each submittal phase. 

2. A statement of probable construction cost based upon gross area, volume or other 
appropriate units. Separate line items shall be provided for site work, utility extensions and 
other items outside the structure. Provide a complete budget summary showing the 
breakdown of total appropriated funds and all line item funds reflected in the design contract. 
This is to verify the Designer has a clear understanding of the design contract line items and 
the cost estimate summary. 

 
3. The Designer and consultants shall confer jointly with the Owner on the most economical 

and appropriate location and orientation of the facility on the proposed site. This effort shall 
consider site conditions and the implications for various building systems. Energy Modeling 
(where required to satisfy the requirements of GS 143-135.35.40 for Sustainable, Energy 
Efficient Buildings) and LCCA results (civil/structural, general and PM&E) should be 
considered, as well as space requirements, functionality and special conditions, when 
determining the most effective building design and location. 

 
a) When the scope involves site modifications, a current site survey is necessary. The 

Designer shall define the scope of the survey as appropriate to the project requirements. 
The Owner will contract with the surveyor for these services directly and will pay the 
costs from the Owner’s project contingency. Surveying activities are professional 
services that cannot be bid competitively and must use appropriate Qualification Based 
Selection procedures. 

 
b) When the scope of the project requires a structural and foundation design, the Designer 

shall initiate a basic soils investigation program. The Owner shall select a geotechnical 
engineering consultant using Qualification Based Selection procedures. Subsurface 
investigation shall be provided in a formal report and a copy provided to the State 
Construction Office with the Design Development submittal. The Designer shall consider 
the report’s recommendations during formulation of the project design, plans and 
specifications. The contract for the Geotechnical service shall include review of the 
Design’s plans and specifications. A copy of the report shall be included in the bid 
documents and noted as for the bidder’s information only. Referencing the report 
“recommendations” shall not substitute for properly evaluated and prepared 
specifications and plans by the Designer. 

 
4. For Sustainable, Energy Efficient Buildings (GS 148-135.35-40), the Designer shall submit 

the following data to the State Construction Office as part of the Schematic Design phase: 
 

a) Daylight factor Calculations to confirm proportion and characterize programmed spaces 
and areas where daylighting is desirable or allowed by the owner’s program. 

 
b) Base building characteristics that are to be used for an hourly energy performance 

simulation model based on specific building geometry. 
c) A baseline energy simulation model to establish a base building that meets the ASHRAE 

90.1 2004 baseline building and is NC Code compliant. 
 

d) A Life Cycle Cost Analysis (GS 143-64.10-15) with preliminary calculations of the cost to 
construct the ASHRAE 90.1 baseline and alternate buildings, along with their projected 
payback. The Life Cycle Cost Analysis (LCCA) shall be submitted to ensure preliminary 
decisions regarding site characteristics and building orientation (including internal room 
arrangements and fenestration) are optimized relative to life cycle cost decisions for 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
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building systems. The LCCA shall be sealed, signed and dated, and then updated at 
each future submittal to reflect any changes to the project. The Designer shall consider 
the results of the LCCA throughout the design of the project. Submittals without the 
appropriate LCCA report will not be approved to proceed to the next phase. 

 
e) Energy strategies for variable building elements that investigate each of the following: 

 
(1) Building Envelope 

 
(2) Lighting control and lighting design 

 
(3) HVAC system control and design 

 
(4) Service water heating systems 

 
5. A code analysis should be initiated to confirm that the proposed facility is, at this level of 

development, within the requirement of the current North Carolina State Building Code. 
Preliminary Building Code information including but not limited to occupancy group, 
construction type, building height, number of stories, floor area, and sprinkler protection. 

 
6. A scaled site plan, with a north arrow, showing the location and size of the proposed facility 

in relation to existing real or assumed property lines, buildings, roads, walkways, parking and 
existing utility services. Importance shall be placed on early determination of the adequacy 
and availability of all existing utility services. The Designer shall review all available as-built 
drawings related to the project, which may or may not accurately reflect field conditions, and 
will be responsible for examining all existing conditions. 

 
7. Single line drawings of the proposed floor plan(s) that show the rooms and spaces, including 

mechanical and electrical rooms, service areas, etc. Rooms shall be identified by name or 
use for consideration of code implications. Space allocations shall be compared with those 
specified in the advance planning programming phase. 

 
8. Scaled proposed exterior building elevations to show massing and height. 

9. Scaled building sections to show relationship between floors. 
 

E. Designer Responsible for Plan Check: 
 

It is expected that the Designer will have done a thorough job check and coordination prior to 
each submittal. It is not the role of State Construction Office review staff to resolve simple errors 
and omissions in the Designer’s work. 

 
F. Approval to Proceed: 

 
The Designer should secure from the Owner and the State Construction Office written approval of 
the Schematic Design submittal before proceeding to the next phase. If the submittal does not 
sufficiently address the basic elements of the project, it will be returned “Not Approved” and a re- 
submittal showing further development will be required. 
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G. Commissioning Authority: 
 

The Commissioning Authority shall review the Schematic Design package against the modeling 
assumptions and make written comments to the design team for incorporation into the project by 
the design team. Refer to the “Commissioning of Buildings” on the State Construction Office 
website at www.nc-sco.com. 

 
Section 506 Combined Schematic and Design Development 

 

 
Combining Schematic Design and Design Development submittals is acceptable for specific project 
types with the concurrence of the State Construction Office. Types of projects that could be 
considered for a combined SD/DD submittal include. 

 
A. Architecture: 

 
Minor Renovations/upfit, Small Metal Buildings, Window Replacement, Roofing 
Repair/Replacement, Waterproofing, etc. 

 
B. Civil/Structure: 

 
Sitework/Utility Infrastructure, Repair/Renovation of Structural Elements, Grading, Paving and on- 
grade parking. 

 
C. Mechanical: 

 
Mechanical Equipment replacement, Fire Sprinkler Upgrade, Life safety Code Renovations, 
Mechanical Systems Upfit/Retrofit. 

 
D. Electrical: 

 
Electrical Equipment Upgrades/Replacements, Fire Alarm Systems, Telecommunication 
Systems, Lighting Renovations, etc. 

 
Section 507 Design Development Phase 

 

 
A. Design Development Overview: 

 
Based on the approved Schematic Design submittal, the Designer shall prepare the Design 
Development documents, which shall set forth in writing and drawings all basic program 
elements, systems and materials to be used in the project. The Design development submittal is 
a further development of the Schematic Design submittal. The Designer and their consultants 
shall have completed a Life Cycle Cost Analysis of various building orientations, materials, 
finishes, and PME system alternatives. The Designer shall select the systems and materials that 
are the best value for the project over the life of the building. Life Cycle Cost Analysis (LCCA) 
guidelines are available at www.nc-sco.com/docDesign.aspx. 

 
B. Owner/Other Agency Reviews: 

 
Submittal of the Design Development phase shall be reviewed and approved by the Owner prior 
to submission to the State Construction Office and other regulatory agencies having jurisdiction 

http://www.nc-sco.com/
http://www.nc-sco.com/docDesign.aspx
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such that all agency reviews are concurrent. The Designer shall forward a copy of any review 
comments to the State Construction Office. 

 
The transmittal letter shall indicate any other reviewing agencies receiving copies for review. 

 
C. Minimum Requirements of Design Development Submittal: 

1. A written response to Schematic Design review comments on the design firm’s letterhead. 
The letter shall include the name of respondents for each discipline. The response must 
detail how and where the comments have been addressed. An electronic copy (pdf) of the 
review letter, copied to the Owner, will be provided to the Designer. 

 
2. A statement of probable construction cost using the CSI Master Format Division, 1995 or 

2004, with appropriate units of measure such as area, volume, linear feet, tons BTU/hour, 
etc. The Designer shall carefully consider the cost estimate at this phase and whether the 
project is within budget. Take into consideration the actual systems and materials proposed. 
Provide a complete budget tabulation summary showing the breakdown of total appropriated 
funds and line items from the design contract. Site work and utility services shall be shown 
as separate items. If the scope and budget are not aligned at this point, making the 
necessary adjustments in scope or funding later could be costly in time and dollars to both 
the Owner and the Designer. 

3. If applicable, a Hazardous Materials Analysis formatted in accordance with the requirements 
of Chapters 3 and 4 of the North Carolina State Building Code is required at this submittal to 
verify types and quantities of hazardous chemicals, and the number and placement of control 
areas relative to the allowances and limitations of the Building Code. The Analysis must be 
included with the Design Development submittal to ensure approval to proceed to the next 
design phase. If the Analysis is not submitted until the Construction Document phase, it may 
require re-design and result in significant delays for the Owner. 

 
4. The soil investigation report, boring logs and all other reports or studies made for the project 

shall be considered by the Designer in his design and included in this submittal 
 

5. A written description of the engineering rationale leading to the utilization of systems as 
shown on the drawings. 

 
6. Outline specification with brief descriptions of building systems and materials in CSI Master 

Format division and numbering – 1995 or 2004 should be used throughout by all design 
disciplines. (Do not mixed different versions of the CSI Master Format !) Full specifications 
will not be reviewed at this phase. 

 
7. Drawings at the Design Development phase shall clearly show the locations of all rated 

walls. Plans shall a common compass orientation with north at the top of the sheet, and 
include a north arrow, numeral scale, and graphic scale. Up/down direction of all stairs and 
ramps is required. 

 
Discipline specific drawing requirements for Design Development submittals shall include all 
requirements of Schematic Design drawings (see Section 505) and the following: 
a) Building Code Summary (Appendix B) to include all preliminary code information needed 

to support the proposed design including but not limited to occupancy group, 
construction type, building height, number of stories, floor area, and sprinkler protection. 
The Building Code Summary is available for download from the State Construction 
Office website at www.nc-sco.com. 

 

http://www.nc-sco.com/
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b) Life Safety Plans showing the occupancy group, area in square feet, and occupant load 
of each room or space, dead ends corridors, common paths of travel, travel distances, 
dimensions to show remoteness of exits, exit widths at each exit and stair, actual and 
allowable occupant load at each exit and stair, and doors equipped with panic hardware. 

 
c) Fire Resistance Construction Plans to show areas of fire rated floor assemblies, and the 

fire rated columns and beams required to support them. 
 

d) Civil Drawings. Civil plans showing proposed grading, benchmarks, site drainage and 
sedimentation control; utility infrastructure, roads, parking, adjacent structures and site 
data as furnished on previous submittals. All plans shall include information relative to 
flood plain involvement of this project. (See Floodplain Evaluation Procedures on the 
State Construction Office website at www.nc-sco.com). 

 
e) Architectural Drawings: 

 
(1) Scaled Architectural Site Plan: Show adjacent structures, separation distances 

between structures and all real and assumed property lines, parking, accessible 
routes, and identify all building entrances/exits. 

 
(2) Floor Plans at 1/8” or ¼” scale: Show all fire rated wall construction. The plans 

shall clearly reflect the requirements of the building code analysis for the building 
type. 

 
(3) Building Elevations at 1/8” or 1/16” scale: Show exterior finish materials, 

fenestrations, doorways, expansion joints, floor and roof level elevations. 
 

(4) Building Sections at 1/8” or ¼” scale: Taken at appropriate locations to show major 
vertical spaces, large volumes such as atriums, shafts, basement, and adjacent 
structures. 

 
(5) Roof Plan at 1/8” or ¼” scale: Include roof slope and roof drainage information and 

indicate all roof top or roof mounted equipment. 
 

(6) Reflected Ceiling Plan at 1/8” or ¼” scale: Indicate the location of all ceiling 
mounted fixtures, devices, equipment, and other ceiling appurtenances. 

 
(7) Wall Sections at ¾” or 1” scale: Show construction of the wall from foundation to 

roof, including floor construction. Label the spaces/rooms and indicate building grid 
line and floor elevations. 

 
(8) Enlarged Details at 1½” or 3” scale. 

 
(9) Room Finish Schedule: Show basic materials proposed for the floors, walls and 

ceilings. 
 

(10) Door Schedule: Include fire ratings, door types, frame types, glazing types, 
hardware groups, etc. 

f) Structural Drawings: 
 

(1) Identify allowable soil bearing pressures and live loads used in the design. 
 

(2) Provide a foundation plan showing the basic elements of the foundation and 
additional details and information as necessary to delineate the size, type and 
probable depth of special foundations such as piles or caissons. 

http://www.nc-sco.com/


March 2019 North Carolina – Construction Manual Page - 48 - 
 

 
(3) Provide floor and roof framing plans showing size, spacing and type of primary 

members. Show locations of shear walls and/or bracing with such additional details 
and information as necessary to describe the method of lateral load resistance. 

 
g) Mechanical Drawings: At a minimum, mechanical drawings shall include the following: 

major HVAC equipment rooms and the basic layout of the heating, ventilating and air 
conditioning distribution system, a diagram of the temperature control systems; 
schematic diagram of air, hot water and/or steam systems, chilled water and condenser 
water systems. Rated walls shall be shown on all plans. 

 
h) Plumbing Drawings: At a minimum, plumbing drawings shall include the general 

development of the plumbing system. The drawing shall show source of water supply 
and waste disposal termination; water distribution and waste collection plan diagrams, 
including fixtures. 

 
i) Electrical Drawings: At a minimum, electrical drawings shall include the following: basic 

electrical service equipment and its location to include the electrical power distribution 
components, primary service switches, transformers, generators, main switchgear, 
motor control centers, and the locations of the electrical and telecommunication rooms: 

 
(1) Provide single line diagrams of the power distribution systems including primary, 

secondary and emergency power. 
 

(2) Provide similar diagrams for fire alarm, telecommunications, security and all other 
systems included in the electrical scope of work. 

 
(3) An estimated load summary in KVA rating, the connected load, the demand load 

and the DF are required with this submittal. 
 

(4) Electrical floor plans shall show the basic layout of the lighting, emergency lighting, 
power receptacles, smoke and heat detectors, data/telecommunications outlets or 
other systems in the project. The plans shall show location of all fire rated 
construction. 

 
j) Fire Protection: At a minimum, fire protection drawings shall clearly reflect compliance 

with NFPA 13, 13R, 14, 20, and 24, the NC State Fire Code, the NC State Building 
Code, and applicable State Construction Office Guidelines. 

 
(1) Floor Plans at 1/8” or ¼” scale. 

 
(2) Indicate the location of all valves, mains, drains and FDC locations. Plans must 

clearly indicate that the fire protection scope of work begins 12” above the finish 
floor. 

(3) Sprinkler Design Data Summary shall include the following; Project name and 
address, total building height in feet, type of system, hazard classification, design 
data, design density, hose allowance, and water supply information. 

 
(4) Drawing shall include fire protection equipment locations with schedule, and indicate 

electrical demands. 
 

(5) Piping schematic shall include all valves flow and tamper switch locations from point 
of city/county connection to further valve system. 

 
8. Energy Code Compliance: For all State buildings, the Designer shall comply with the NC 
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Energy Conservation Code and State Construction Office procedures for Implementation of 
Life Cycle Cost Analysis for State Buildings. Compliance may be demonstration by using the 
appropriate forms from ASHRAE/IESNA Standard 90.1 User’s Manual or other methods 
approved by the State Construction Office. The Life Cycle Cost Analysis shall be sealed, 
signed and dated by the designer. Use only the methods and forms provided in the 
guidelines. 

9. Sustainable, Energy Efficient Buildings GS 143-135.35.40: 

a) Final submittal of energy Model should be submitted at this phase, and should include a 
model of baseline ASHRAE 90.1 building, along with list of options and costs for up to 
two (2) alternate building models that result in a 20% (major renovations) or 30% (new 
construction) more efficient building than baseline model. 

 
b) Designer shall submit the following data along with forms provided in this section to the 

State Construction Office at the end of the Design Development phase: 
 

(1) Revised energy simulation model developed in the Schematic Design phase, 
refining the proposed energy conservation options. Compare via software the 
proposed options with the base building that meets ASHRAE 90.1 2004 baseline 
and NC State Building Code. 

 
(2) The incremental cost increases, if any, for each energy conservation strategy based 

on the difference of the cost of constructing the energy conservation option versus 
the cost of constructing the base ASHRAE 90.1 2004 building. 

 
(3) Updated LCCA comparing the energy conservation options for up to two composite 

buildings to ASHRAE 90.1 2004 compliant base building. 
 

(4) Selection of resultant the Energy Conservation Measures to be implemented and 
summarize the final building construction. 

 
(5) Water reduction calculation for both indoor and outdoor water use relative to 

baseline. Refer to the “Water Conservation” available in the drop down menu under 
“Guidelines on State Construction Office website. 

 
c) The Commissioning Authority shall review the DD design package against the modeling 

assumptions and shall make recommendations for incorporation into the project by the 
design team. Refer to “Building Commissioning” in the drop down menu under 
“Guidelines” on the State Construction Office website. (Sustainable, Energy Efficient 
Buildings Advanced Planning Flowchart, GS 143-135.35.40. 

 
D. Designer Responsible for Plan Check: 

 
It is expected that the Designer will have done a thorough job check and coordination prior to 
each submittal. It is not the role of State Construction Office review staff to resolve simple errors 
and omissions in the Designer’s work. 

 
E. Approval to Proceed: 

 
The Designer should secure from the Owner and the State Construction Office written approval of 
the Design Development submittal before proceeding to the next phase. If the submittal does not 
sufficiently address the basic elements of the project, it will be returned “Not Approved” and a re- 
submittal showing further development will be required. 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
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Section 508 Construction Documents Phase 

 

 
A. Construction Document Overview: 

 
Based upon the approved Design Development submittal, the Designer shall prepare 
construction drawings and specifications setting forth all the work in detail and describing the 
work to be performed, including: materials, products, and finishes: workmanship; finishes; 
plumbing, mechanical, electrical, and fire protection systems; special equipment; site work; and 
utility connections and services. The Construction Document submittal is a further development 
of the Design Development drawings and specifications. 

 
Complete bidding information including the Proposal, Contract, Bond Forms, General and 
Supplementary General Conditions of the Contract, and all other information, forms, and 
documents required to effectively bid the project and receive competitive bids shall be provided. 

 
Requirements for Construction Document submittals shall include all requirements of Design 
Development submittals (see Section 507) and any additional requirements of this section. 

 
B. Owner/Other Agency Reviews: 

 
Submittal of the Construction Document phase shall be reviewed and approved by the Owner 
prior to submission to the State Construction Office and other regulatory agencies having 
jurisdiction such that all agency reviews are concurrent. The Designer shall forward a copy of any 
review comments to the State Construction Office. 

 
The transmittal letter shall indicate any other reviewing agencies receiving copies for review. 

 
See Chapter 400 for the number of copies to be submitted by regulatory review agencies and the 
Owner. The State Construction Office will typically require only one set of complete documents. 
On large projects where drawings and specifications must be printed in 2 or more large volumes, 
2 complete sets may reduce time in review. In addition, 2 sets of reduced drawings may assist 
the Design Review Staff in conducting concurrent reviews and cross-referencing information. 

 
C. Design Calculations: 

 
The Designer and his consultants shall retain design calculations for all systems, including 
roofing, structural, special foundations, and mechanical and electrical designs. Calculations shall 
be kept in a reproducible format and submitted to the State Construction Office upon request. 
 

D. Minimum Requirements of Construction Document Submittal: 

1. A written response to Design Development review comments on the design firm’s letterhead. 
The letter shall include the name of respondents for each discipline. The response must 
detail how and where the comments have been addressed. An electronic copy (pdf) of the 
review letter, copied to the Owner, will be provided to the Designer. 

 
2. The Designer shall provide a construction cost estimate using quantity take-offs of major 

sections within Master Format Division. Overhead, profit, taxes, insurance, bonds, 
contractor’s contingency, etc., shall be included. Estimate shall be escalated to the midpoint 
of construction time. Estimate must be prepared for all bid items, including alternates as a 
separate line item. A summary tabulation shall be furnished showing the current design 
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contract total budget and line items for reserves, owner contingency, and design fee. The 
remaining funds are available for construction bids and award. Owner contingency should 
not be used to award a construction contract. The Designer is responsible for bringing the 
project within the Construction Funds Available as set forth in the design contract. It is 
essential that accurate and proper construction estimates be developed at this stage to avoid 
delays and added cost to the state resulting from bids that exceed the construction funds 
available. 

The State Construction Office recommends the base bid scope be established at 90% of the 
Construction Funds Available with add alternates to 110% of those funds to permit flexibility 
and/or the ability to award a contract without negotiating down, which is not advantageous to 
the Owner. An estimate considerably over the construction funds available cannot be 
approved for bids unless scope is reduced and/or Owner provides evidence that additional 
funds can and will be added to the project for award of contract. An amendment to the 
contract will be necessary to reflect any new funding or added scope. 

 
If the low bid(s) are over the construction funds available for the project and additional funds 
are not available, negotiations in consultation with the State Construction Office may be 
successful in bringing the project within the available budget. Bids exceeding the 
construction funds by 15% or more will be difficult to resolve. It is generally viewed as a 
better value to reduce scope and re-bid than to negotiate more than 15%. 

 
3. Sustainable, Energy Efficient Buildings (GS 143-135.35.40): 

a) The Design team shall incorporate the energy conservation options into the project. The 
energy model submittal from the design development phase shall be re-submitted with 
the documentation for this phase. If alterations have occurred due to site or building 
changes, the model shall be updated and indicated to contain altered information. 

 
b) The LCCA shall be refined and updated and submitted in accordance with the 

requirements of Life Cycle Cost Manual. 
 

c) Designers shall refine, update and submit the water reduction calculation for both indoor 
and outdoor water use. 

 

4. Commissioning Authority shall review the construction document package against the 
modeling assumptions and shall make recommendations for incorporation into the project by 
the design team. Refer to “Building Commissioning” in the drop-down menu on the State 
Construction Office website under “Guidelines”.The Project Manual shall be complete and 
contain all the required SCO bidding and contract forms and documents, as listed below and 
available on the State Construction Office website at www.nc-sco.com. The format shall be 
8½ x 11 securely left side bound limited to 1 inch thick. If the manual is too thick it will not 
stay open and difficult to read near the binding especially with spiral coil, twin loop wire, 
comb, velo, screw and sewing type bindings. The documents should be arranged in the 
following order. 

a) Single Volume Project Manual: 
 

(1) Manual Cover – State Construction Office Project ID number and Professional Seals 
affixed. [Professional Seals may be on a flysheet following the cover] 

 
(2) Newspaper Advertisement formatted and edited for the project. 

 
(3) Notice to Bidders formatted and edited for the project 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.nc-sco.com/
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(4) Table of Contents 

 
(5) Instructions to Bidders and General Conditions of the Contract 

 
(6) Supplementary General Conditions prepared by the Designer, formatted and edited 

specifically for the project 
 

(7) Guidelines for MBE Participation 
 

(8) Special Conditions if any by agency/institution 
 

(9) Subsurface Investigation report, hazardous materials surveys, etc. 
 

(10) Statement of Special Inspections (if required by the State Construction Office in DD 
Phase review or earlier) 

 
(11) Statement of Contractor’s Responsibility (if required by wind and/or seismic 

conditions.) 
 

(12) Technical Specification Divisions, CSI 1995 or 2004 version 
 

(13) Form of Proposal formatted and edited for the project 
 

(14) MBE Contractor List and Affidavits A through D 
 

(15) Form of Bid Bond 
 

(16) Form of Construction Contract 
 

(17) Form of Performance Bond 
 

(18) Form of Payment Bond 
 

(19) Sheet for attaching Power of Attorney 
 

(20) Sheet for attaching Insurance Certificates 
 

(21) Approval of the Attorney General 
(22) Office of State Budget and Management. 

 
b) Multiple Volumes Project Manual: 

 
(1) The cover of each volume shall include the State Construction Office Project ID 

number and Professional Seals. Volumes should be noted as Volume 1, 2 etc. 
[Professional Seals may be on a flysheet following the cover] 

 
(2) The Bid Forms and contractual documents [Items (13)-(22)] may be included in the 

front of the first volume preceding item 12 (Technical Specifications), or as a 
separate volume. Note that if submitted as a separate volume, the requirements of 
Item (1) above apply. 

 
5. In addition to the newspaper and web site advertisements, full information on the details and 

requirements of bidding the project shall be provided in a Notice to Bidders. The State 
Construction Office format contains the appropriate language. Items to be edited by the 
Designer include: 
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a) Identify the “Owner as the State of North Carolina (or Trustees of  Community 

College) through the using agency, department, institution, etc. including the location of 
the project. 

 
b) Identify the specific physical location where bids will be received including the building 

name, floor, and room/room number, and the name of the person to receive bids. 
Ensure adequate access or parking is available for bidders. The bid opening must be 
held in a “public place” meaning publicly owned facility and not a private facility or office. 
There must be a “physical address” for use by delivery services or postal service (NO 
P.O. Box). Many state facilities have centralized mail service that can be problematic in 
timely delivery of bids. If the pre-bid location is the same as the bid opening, then 
bidders are less likely to have delivery problems on bid day. The bid opening and bid 
receiving location must be the same to avoid confusion. The prospective bidder is 
responsible for on-time delivery of his bid at the proper location and time. 

 
c) The AIA/AGC Joint Cooperative Committee recommendation for bid openings is 

Tuesday through Thursday 1:00 to 4:00 pm with 3:00 pm being traditional. Dual bidding 
is required to be separated by 1 hour. (Note: AIA/AGC recommendations may not agree 
with State requirements in some instances. In such cases, SCO requirements will 
govern and shall be followed). 

 
d) Identify the project contract type being bid – Single Prime, Separate, Dual, etc. 

 
6. Instructions to Bidders and General Conditions of the Contract: 

a) Form OC-15: This document is to be used for single and multi-prime bidding on State 
capital construction projects and Community College projects that are reviewed, 
approved, and inspected by the State Construction Office. 

 
b) For projects less than $2 million, constituent institutions of UNC system use a modified 

version of the OC-15, the Instructions to Bidders, and the General Conditions of the 
Contract Standard Form for Construction Projects. 

c) Form OC-15CM is used for projects delivered under the Construction Management at 
Risk project delivery method. Forms are available on the SCO website at www.nc- 
sco.com/cmrforms.aspx 

 
d) These forms are not to be modified in any manner except by a Supplementary General 

Condition. 
 

7. Supplementary General Conditions shall be prepared by the Designer. Editing of the General 
Conditions beyond the items described below is strongly discouraged. Excessive editing may 
result in delay and creates legal/contractual conflicts and situations that may make legal 
defense of the contract documents problematic and costly. Supplementary General 
Conditions shall be prepared by the Designer and are reserved for additions or modifications 
as indicated below: 

 
a) General Conditions Article 1.b: 

Owner may be Trustee of a Community College. 
 

b) General Conditions Article 14.e: 
If the service of a surveyor is required for benchmarks, elevations, layout, and utilities. 

 
c) General Conditions Article 14.f: 

http://www.nc-sco.com/cmrforms.aspx
http://www.nc-sco.com/cmrforms.aspx
http://www.nc-sco.com/cmrforms.aspx
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If the project is a single prime construction contract, the single prime contractor by 
default is the project expeditor. See General Conditions Article 1.i. 

 
d) General Conditions Article 14.g and 14.j: 

If the construction contract is over $500,000, remove all languages pertaining to Bar 
Chart Schedule. 
If the construction contract is less than $500,000, remove all languages pertaining to 
CPM Schedule. 

 
e) General Conditions Article 23.a: 

The Designer, in consultation with the Owner, shall establish a time of completion in 
consecutive calendar days from Notice to Proceed to Final Acceptance. For projects 
where completion dates are more important than the number of days allowed to 
complete the work, a critical completion date may be substituted for the number of 
calendar days allowed. Projects such as University Residence Halls may benefit from 
this approach. 

 
f) General Conditions Article 23.b: 

Liquidated damages, where required, shall be estimated on a per day basis to cover any 
loss or damages to the Owner should there be delay in completion or occupancy of the 
project. 

 
g) General Conditions Article 24: 

Modification to Minimum Insurance – If the Owner requires modifications to the 
insurance coverage noted in the General Conditions, the need for the change must be 
demonstrated to the State Construction Office. If the State Construction Office agrees, 
SCO will seek comment and approval from the Attorney General’s Office. 

 
h) General Conditions Article 38.d: 

Contractor shall post a sign indicating Firearms are prohibited on the construction site. 
i) General Conditions Article 40: 

Review this article thoroughly in conjunction with Division 01 specification on Temporary 
Utilities. For renovation/addition projects in particular, the responsibilities of each party 
during construction should be clarified. (Some State facilities own their utility systems.) 

 
j) Other: 

 
(1) Special requirements of participating Federal Agencies, if required. 

 
(2) Owner prepared Supplementary General Conditions or Special Conditions are not 

an acceptable substitution for the required Designer prepared Supplementary 
General Conditions unless prior approval have been obtained from the State 
Construction Office (GS 116-31.11(b)). Many Owner requirements can be effectively 
addressed within Division 1 of the specifications rather than being incorporated into 
the General Conditions. 

 
(3) The Owner may include a “standard” Project Requirements in specification “Division 

01 General Requirements” for technical and procedural issues specific to their 
facility such as parking, rules, security, work periods, fencing, safety, conduct, etc. 
These are not conditions of the contract but are technical and procedural 
requirements. These requirements should stand-alone and not be repetitious or in 
conflict with the State General Conditions or its Supplementary General Conditions. 

 
8. Minority Business Enterprise Guidelines, a contractor list form, Affidavits A, B, C, D, and 
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Appendix E are available on State Construction Office website and require no editing. The 
Guidelines and Appendix E should follow the Supplementary General Conditions in the 
manual. The List and Affidavits A-D should follow the Proposal Form. The MBE guidelines 
and MBE forms provide all necessary instructions for use and are available on the State 
Construction Office website. 

MBE Identification List and either Affidavit A or Affidavit B must be submitted with the bid. 
 

9. Division 1 Specifications – General Requirements: 

a) Temporary Utilities: Many State institutions have their own utility systems. Clarify with 
the Owner whether any Owner utilities may be used and how, especially on 
renovations/additions projects. Include any charges to be assessed. 

 
b) Alternates: List and describe Alternates to be used. Limit the use of alternates and 

“Owner-preferred” alternates. An excessive number of alternates can discourage 
bidders, over complicate design and construction, and be misconstrued as “price 
shopping”. Keep alternates simple and clearly identified in scope and details. 

 
If the “base bid” is set at 90% of the project construction funds with add alternates 
adding up to 110% of funds available, then award of contract may be expedited without 
time lost on negotiations or “value engineering”. 

 
(1) Bid Alternates – Bid Alternates are line item components of the project that are set 

aside on the Proposal Form for separate bids to give the Owner control and 
flexibility over how budgeted funds can best be used to adjust scope or meet budget 
limitations. It is State Construction Office policy to only use ADD alternates and not 
DEDUCT alternates to control project costs. The construction industry consensus is 
that deleting work on a bid project returns only a portion of the true value of the 
alternate scope. 

 
While the use of alternates may be helpful in controlling budget, such alternates 
should be held to a minimum, be as simple as possible, be thoughtfully configured in 
consideration of the size of the project verses the size/value of the alternates, and 
not more than 10% of the construction budget. Consideration should also be given 
to prioritizing the alternates. 

 
Bid alternates may not be used as a means for price shopping. 

 
(2) Owner Preferred Alternates – Owner preferred Alternates were established by GS 

133-3 in 2002. The Owner may bid an alternate for a preferred ‘brand’ of product 
under the conditions and procedures described in the statute. Such preferred 
alternates should be limited to equipment and components of building control 
systems, fire alarm systems, energy management systems, building security 
systems, (including door hardware), and central utility systems. Appearance and 
color, while important, are not a performance standard. If a particular item must 
match an existing element, color, or texture, it is sufficient to specify that as a 
requirement and let other manufacturers meet those requirements. Procedures to 
comply with GS 133-3 are available at the State Construction Office website under 
Guidelines. 

 
c) Cash Allowances are not used in public work as there is no “competitive bidding” 

process as required by statute. Estimated quantity allowances are acceptable with a unit 
price solicitation on the Proposal Form. Quantity Allowances can be used to adjust the 
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cost up or down after the actual quantity has been established and verified. Base bid 
quantities should be carefully estimated to ensure project contingency is not critically 
depleted. 

 
Exception: Brick products may be purchased using a set dollar allowance per 1000 brick 
provided in the bid documents. All other costs for labor and materials for masonry shall 
be included in the base bid. 

 
d) Unit prices are not considered in determining the low bidder and may be negotiated with 

the low bidder if prices are out of line compared to other bids. The Designer shall 
estimate and provide a “quantity allowance” in the bid documents for the bidder to 
include in the base bid. The bid Proposal Form shall request a single unit price from the 
bidder that will be used to adjust the actual quantity or scope up or down. 

 
e) Owner supplied items or work should be fully identified and explained to eliminate 

duplication and confusion during bidding. 
 

f) In renovation/remodeling projects, items to be salvaged and turned over to the Owner, 
and items to be removed, stored, and reinstalled must be identified. 

 
10. Technical Specifications: 

a) Divisions: The CSI Master Format should be used for uniformity and consistency in all 
State projects. Designer may use either the CSI 1995 or 2004 version. However, it is 
recommended the CSI 2004 be used since the 1995 version is no longer supported by 
CSI. 

 
b) Format for all specifications shall be in narrative or “imperative” form. So-called 

“streamline”, “short form” or “outline” specification are not acceptable for a Construction 
Document submittal. Specifications shall be complete and concise, in simple language 
known to the construction trades. Specification content shall relate only to the specific 
project requirements. The division of responsibility between prime contracts (such as 
between food service equipment and plumbing or electrical and mechanical) shall be 
carefully coordinate and noted. The specifications shall be customized and tailored to 
the project. 

 
c) Do not mix CSI 1995 and CSI 2004 version of the specification in the construction 

manual. The two formats are not consistent with each other. 
 

d) Specifications shall be created via electronic wood processor. Copies shall be legible 
and securely bound. Review sets shall be complete and fully edited for the project. 

 
e) Neither Federal Specification (FS) nor Military Specification (MS) are to be used or 

referenced. The State Construction Office and many contractors do not have those 
specifications. Reference standards such as UL, FM, NFPA, etc. are appropriate. 

 
E. Designer Responsible for Plan Check: 

 
It is expected that the Designer will have done a thorough job check and coordination prior to 
each submittal. It is not the role of State Construction review staff to resolve simple errors and 
omissions in the Designer’s work. 

 
F. Approval to Proceed: 
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The Designer should secure from the Owner and the State Construction Office written approval 
of the Construction Document submittal before proceeding to the next phase. If the submittal 
does not sufficiently address the basic elements of the project, it will be returned “Not Approved” 
and a re-submittal showing further development will be required. 

 
Section 509 Final Submittal 

 

 
A. Final Submittal for Bid: 

 
The Final Submittal is not intended to be another project review. Final submittal is to verify the 
Designer’s written responses to the State Construction Office Construction Document review 
comments and verify the required revisions have been made to the project documents. 

 
Provide a written response to the Construction Documents review comments with this submittal. 
The Designer responses shall be written on the Design Firm’s letterhead with all respondent’s 
names, phone numbers and email addresses. Responses shall indicate the specific 
page/paragraph/sheet/detail where revisions occur in the specifications/drawings and/or 
explanation to questions(s) raised. If new sheet(s) added or removed, and/or re-arrangement 
within a sheet, clarify the change. Evidence of approval from other review agencies having 
jurisdiction are required. 

If the Construction Document submittal was incomplete, the Designer’s responses or the Final 
submittal may generate additional questions or comments. If the Final submittal shows non- 
compliance with previous CD review comments or has generated more comments, the submittal 
is considered “Not Approved for Bid” and another submittal will be necessary. 
An e-copy of the Final Review/Approval letter will be e-mailed, copied to the Owner, to the 
Designer to facilitate a response letter. Final project approval letters from the Owner and all 
regulatory agencies having jurisdiction must be on file with the State Construction. 
 

B. “Sit-down” Final: 
 

Upon request by the Designer and only where the conditions listed below are met, a “sit-down” 
review meeting may be scheduled at the State Construction Office in Raleigh. While the Designer 
may request a “sit-down” final when the Final is submitted, the State Construction Office will 
schedule the meeting for a date no less than 14 days after receipt of the Final documents. Note 
that the 14 days starts when the project is logged into our tracking system (Interscope). 

 
1. The total of all CD review comments does not exceed 7 pages. 

2. The Final submittal resolves all code issues identified at the CD. 

3. The Final submittal satisfactorily addresses all CD review comments. 

4. Other regulatory approvals are provided. 

5. Approval letter from the Owner. 

If the submittal is complete, all comments satisfactorily addressed, and other regulatory 
approvals are provided, the project may be approved to bid the day of the sit down review. 
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C. Approved for Bid: 
 

The State Construction Office Final Review letter states that the project is Approved for Bids 
subject to approval of involved regulatory agencies. Coordinate a bid date with State 
Construction Office when all approvals have been obtained. The State Construction Office may 
be generally satisfied with the project documents but has not received comments or concurrence 
from the Owner or other regulatory approvals that are necessary for approval to bid. Final project 
approval letters from the Owner and all regulatory agencies having jurisdiction must be on file 
with State Construction Office before a bid date may be established. Email approval letters to 
scoreview@doa.nc.gov 
 

Section 510 Bid Date 
 

 
A. Setting Bid Date: 

 
Upon approval of all regulatory agencies, the Owner and Designer in consultation with the State 
Construction Office, shall establish the date of receipt of bids. When the bid date is established, 
email State Construction Office at scoads@doa.nc.gov, a copy of the completed Notice to 
Bidders to State Construction Office for posting on the State IPS website for public 
advertisements. A review of statutory authority and procedures may be helpful at this point. 
 

Section 511 Addenda/Proposed Change Order 
 

 
A. Addenda: 

 
Design Review Section at the State Construction Office will continue to assist the Designer and 
Owner in the review of Addenda that affect Life Safety, Structural and Code changes during the 
bid period. The submitted Addendum or Addenda shall include a Transmittal Letter, A letter 
explaining the change, full size drawing sheet(s) with change(s) highlighted. 

 
B. Proposed Change Order: 

 
Design Review Section will continue to assist the Designer and Owner in the review of Proposed 
Change Order (PCO) that affect Life Safety, Structural and Code changes during construction. 
The submitted PCO shall include a Transmittal Letter, A letter explaining the change, full size 
drawing sheet(s) with change(s) highlighted. 

  

mailto:scoreview@doa.nc.gov
mailto:scoads@doa.nc.gov
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TABLE 500 

TYPES OF REVIEWS 
 
 
 

Owner 

 
 
 

Project Type 

 
SCO 
Code 

Review7 

 
SCO 
Tech 

Review 

Local 
AHJ 

Code 
Review9 

 
SCO Forms 
Documents 

Required 

 

State Agencies Minor (<$500K) X X  X Notes 1, 2, 5 
 

State Agencies 
Major 
(>=$500K) 

 
X 

 
X 

  
X 

 

State Agencies Emergency X X   Note 6 
 

University 
Download- 
Minor (<$500K) 

 
X 

    
Notes 2, 5 

 
 

University 

Download- 
Major (>$500K 
and <$2M) 

 
 

X 

    

University Major (>$2M) X X  X  

University Emergency X X   Note 6 
Community 
College 

 
Minor (<$500K) 

   
X 

  
Notes 2,5 

Community 
College 

Major 
(>=$500K) 

  
X 

 
X 

 
X 

 

Community 
College 

 
Emergency 

  
X 

 
X 

  
Note 6 

Fed Funded - 
State Land 

DOT Highway 
Visitor Center 

 
X 

    
Notes 2,4,5 

UNC Hospitals  X    Notes 2,4,5 
Global Transpark  X    Notes 2,4,5 
Privately Funded State Land X X   Notes 2,4,5 
Privately Funded Private Land  X X  Notes 2, 3, 

 
Privately Funded 

Community 
College Land 

  
X 

 
X 

  
Notes 2,4,5 

 Design Build X X  X Notes 2,4,5 
 CM at Risk X X  X Notes 2,4,5 
Notes: 
1 - May be exempt from SCO technical review on request. 
2 - HUB Documentation for projects that cost <$300K is the responsibility of the owner. Comply with Agency HUB. 
3 - SCO Courtesy Review. 
4 - Formal Bids and contracts are required on construction projects that have a total project cost of $500,000 or more. (Major) 
5 - Informal bidding may be used for projects with a total project cost less than $500,000 (Minor). 
6 - Emergency designation requires approval of SCO. Emergency projects may begin construction prior to completion of SCO 
review. 
7 - Building Code review by the State Construction Office is required for all State and University projects by GS143-139. 
8 - Review for energy efficiency GS143-135.35 to .40 and State Construction Guidelines by the State Construction Office 
jurisdiction. 

9 - Local Authority Having Jurisdiction Code review and permitting are required. 
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Section 512 Electronic/Digital Submittal Requirements 
 

 

Section 512 Electronic/Digital Submittal Requirements 
 

 
A. Digital Files: 

 
The State Construction Office is currently accepting digital files for review in Bluebeam through 
“InterScope.” Each new digital submission shall be via same media from beginning of project to 
final punch out. If project was submitted initially as hard copy (paper) continue to do so for the 
duration of the project to facilitate filing for State Construction Office. Complete sets must be 
submitted for every phase. If both hard copy and digital are submitted must remain both 
throughout, including Bid Set. 

 

B. Preparing documents for submission: 
1. Drawings: 

a) It is preferred that all documents are submitted according to the Guidelines for Construction PDF 
Documents as put forward by the Construction Progress Coalition. 

b) All submittals shall conform to the following requirements. 

i Submitted PDF drawing files shall be converted directly from drawing files. Complete set of 
one continuous file with one exception, large submittals may be divided by discipline.  

ii All Drawings shall have electronically recognized page labels based on the numbering 
convention shown in the bottom right hand corner of the drawing (i.e. G001, etc.) See 
Appendix A. Providing these electronically recognized labels are not required for the 
Project Manual/Specifications but is strongly encouraged as it can help with clarity in the 
SCO comment letter. 
 
 

iii All drawings shall be flattened such that the document appears as one layer with no 
markups in a PDF viewer. 

 
iv The sheet sizes and plot locations shall be consistent between submittals so when sheets 

are overlaid, they align, making it easier to find changes. 
 

v All drawings shall be vector PDFs (not pixilated lines and text). 
 

vi TrueType fonts for all text (text is electronically recognized). 
 

vii Color shall not be used on drawings in preparation for printing of drawings in the field and to 
improve distinction from colored markups by SCO reviewers.  

 
c) The following are recommendations beyond those referenced in (a) for the submittal that can 

expedite the review process. 
 

i If the Designer has the “Extreme” version of Bluebeam, please batch hyperlink for 
details/sections etc.  

 

https://www.constructionprogress.org/uploads/8/5/4/2/85427296/guidelines-for-construction-pdf-documents_revision_11.pdf
https://www.constructionprogress.org/uploads/8/5/4/2/85427296/guidelines-for-construction-pdf-documents_revision_11.pdf
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ii Create organized bookmarks for drawing sheets and specification sections. 
 

2. Submittal shall include the following files: 

a) A transmittal letter with SCO project ID number, contact information - name of person, 
email address and phone number, list of items included, and a brief description of the 
project. 

 
b) A complete cost estimate for every phase and/or other documents such as LCCA, 

calculations etc. 
 

c) Documents (project manual/specification and drawings). 
 

d) Additional information such as cut sheets etc. can should be in a different file. 
 

3. File Naming: 
 

Files for submitting shall be labelled following the SCO convention. State ID – 
Agency – Current submittal – phase – document 

 
Ex: XX-XXXXX-XX-UNC-CD-DWG (First submission) 
Ex: XX-XXXXX-XX-UNC-CD2-DWG (Second submission) 
Ex: XX-XXXXX-XX-UNC-CD-CE (Cost Estimate) 

 
For listing of all labelling convention, see Appendix B. 

 
4. Seals: 

 
Seals are required on all drawings and project manual in all submissions without exception 
to identify the author. 
The bid set shall include seals, signatures and dates on all drawing sheets and project 
manual. This set may be “locked” due to digitized signature security. 
Designer should keep a bid set without signature for field construction. It will be shared by 
contractors, owners, inspectors, project managers etc. 

 

C. Submission: 
 

1. Digital submission shall be submitted by logging in through “Interscope.” For instructions on 
How-To, go to “Help” after login, “User Training”, “Designer Submittal” to walk through the 
process. 

 
2. As SCO reviewers are still in the transition stage, a paper (hardcopy) set is still required 

for those who need it. 
 

D. Designer Responses: 
 

Responses need to be in the same format as the comments from SCO. If comments are in the 
traditional letter, responses need to be on the traditional letter. If comments are in Bluebeam, 
Designer needs to respond on the Bluebeam PDF, or the Designer can respond to the comment 
directly in Bluebeam session: 

 
1. To do so, click on the comment response and select “reply” while in the “studio session.” 

There you can type your comment. We request that a printed (PDF) copy of the reply to 
accompany your resubmission or response since we are still in the transition period. 
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2. To create a PDF copy of your response in Bluebeam Revu: Open all the files in this phase of 

the project (and only these files), click Batch -> Summary, at the top of the new window select 
the “Add” dropdown and choose “open files”. 

 
3. Next scroll to the bottom and click “Load Config”, then find the configuration provided [here]. 

Change the title field based on the convention stated in 512 (B)(3). Change the “Export to” field 
to the location you intend to save the file and click “OK”. If you respond without using 
Bluebeam just add your responses beneath the comment. 

 
E. Bid Set: 

 
The bid set shall include seals, signatures and dates on all drawing sheets and project manual. 
This set may be “locked” due to digitized signature security. Designer should keep a bid set 
without signature for field construction to be shared by contractors, owners, inspectors, project 
managers etc. 
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CHAPTER 600 
 

Construction Contracts and Bidding 
 

Section 601 Formal & Informal Contract Definitions 
 

 

GS 143-128 and 129 govern construction contracting for public work in North Carolina. The terms 
formal and informal are not clearly established in the statutes except to prescribe dollar limit 
classifications for public contracting and bidding. The total construction contracting value is used to 
determine if a project is informal or formal. The current threshold is $500,000, above which projects 
are formal, and below informal. This classification impacts how the project construction documents 
and contracts are written and organized as well as the method and procedures for bidding and award 
of a public project. 

A project may not be subdivided or phased with the purpose or the intent to evade the formal contract 
requirements, according to GS143-133. 

 

Section 602 Informal Contracts, Bidding Procedures & Award 
 

 
A. An SCO Informal Contract format is available on the SCO Website. It is a simplified and 

condensed form with a Notice to Bidders, abbreviated OC-15 General Conditions of the Contract, 
a Supplementary General Conditions page for Designer edits and a simplified combination 
proposal and contract form. An Informal Contract in no way implies that plans and specifications 
may be less than fully developed or inadequately describe the work to be done. Constituent 
institutions of the UNC system may use the SCO format or develop their own. 

 
B. On projects where construction cost will be less than $500,000, a public advertisement, bid 

bonds, performance bonds and payment bonds are not required but may be included if the Owner 
desires. 

 
C. The receipt of three (3) bids is not required to open bids. But, for the advantages of competitive 

bids, at least three (3) bids should be solicited. Bids may be faxed or sent electronically to the 
Owner. 

 
D. If the low bid exceeds $500,000, then, if reasonable and practical, the bid may be negotiated 

below $500,000 for an award of an informal contract, by reducing the project scope or the bid 
value. If this is impractical or unreasonable to do, then the project shall be re-bid under the 
formal contract process. 

 
E. MBE requirements and 10% goal also apply on informal contracts BUT the Owner has the 

responsibility to make a good faith effort to solicit minority bids and to attain the goal. (GS 143- 
131 (b)). Documentation and data on MBE participation is required for informal projects and must 
be reported annually to the Department of Administration – HUB Office. A reporting form is 
available on the HUB website (HUBSCO). 

  

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-133.html
http://www.nc-sco.com/Forms/Alpha_All_Forms.htm
http://www.nc-sco.com/default.aspx
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-131.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-131.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-131.html
http://www.doa.state.nc.us/hub
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Section 603 Formal Contracts Bidding Procedures & Award 
 

GS 143-129 establishes considerable requirements for the public bidding process and is the basis for 
many of the rules and forms created for this most important part of the capital construction process. 
Statutory rules and procedures are intended to be fair and equitable to all parties participating in the 
process, as well as providing good stewardship in the use of public funds. 

When all regulatory reviews have been completed and approvals have been obtained for formal 
projects, the project is ready for advertisement and bidding. The Designer and Owner, in consultation 
with the State Construction Office-Design Review Section, shall establish a bid date. Constituent 
institutions of the UNC system establish bid dates for their projects less than $2M. 

The documents, forms and formats to be used and edited for projects under the jurisdiction of the 
SCO are as described under Chapter 500. For Construction Document review all forms shall be 
edited as required for the specific project complete, and ready for bidding except for the bid date. 
Forms are available in electronic format in MSWord (doc) or Acrobat (pdf) under Forms on the SCO 
website. Construction bidding involves. 

 
A. Advertisement: 

 
1. Newspaper/Electronic Advertising: 

 
Where the contract is to be let by a board or governing body of the State government or of a 
State institution, proposals shall be invited by advertisement in a newspaper having general 
circulation in the State of North Carolina.” (GS 143-129 (b))  The Sunday editions of the 
major newspapers in the State are usually selected for their larger circulation. Other days are 
not excluded but may be less effective in attracting bidders. 

 
(NOTE) Where the contract is to be let by a political subdivision of the State (county, city, 
town), proposals shall be invited by advertisement in a newspaper having general circulation 
in the political subdivision or by electronic means, or both. A decision to advertise solely by 
electronic means, whether for particular contracts or generally for all contracts that are 
subject to this Article, shall be approved by the governing board of the political subdivision of 
the State at a regular meeting of the board. 

 
In addition to the newspapers, the State Interactive Purchasing System (IPS) is the electronic 
notification system for all State purchasing, designer solicitations and construction bidding. 
Upon approval to bid by SCO for State agencies and Community Colleges, provide an e- 
copy of the final completed Notice to Bidders to the State Construction Office for posting on 
the State IPS website. 

 
Constituent institutions of the UNC system submit advertisements electronically through the 
UNC web site which are then also placed on the State IPS site. 

 
2. Advertisement Format: 

 
The newspaper advertisement shall be prepared in the SCO format, which complies with 
required statutory language for a “public notice”. The ad shall be published in one issue of 
the newspaper. The completed ad shall be included with the construction document 
submittal for review. The ad needs to include name of the Owner, the type contract being 
solicited, project name and a basic description of the scope. The Owner and Designer’s 
names should be included as contacts. Please use discretion in the size of the ad relative to 

https://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
http://www.nc-sco.com/Forms/Alpha_All_Forms.htm
http://www.nc-sco.com/Forms/Alpha_All_Forms.htm
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
http://www.ips.state.nc.us/ips/bidlist.asp?category=99&amp;name=Construction%2BServices&amp;department
http://www.northcarolina.edu/info/vendors/opportunities.htm
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the project size because of the expense of newspaper advertising. A sample “Advertisement 
for Bids” form is on the SCO web site. The newspaper ad does not need to fully describe the 
project and all the details and information that are included in the Notice to Bidders. 

 
3. Elapsed Time from Advertisement to Bid Opening: 

 
“Bids may not be received until at least seven (7) days have lapsed from the date of 
advertisement,” according to GS143-129 (b). The statute requires a minimum of at least 
seven (7) full days elapsed time between the date of publication and the date of the opening 
of bids. There are numerous requirements for more time such as the MBE program which 
requires 21 days elapsed time. Pre-bid conferences or the issuance of addendums may also 
extend the bid time. A period of three (3) to six (6) weeks between advertising and receipt of 
bids should be provided as a matter of general policy. Seven-day bid times are only used in 
re-bid situations A copy of the actual advertisement shall be furnished with affidavit of 
publication to the Owner. Payment for advertisement shall be by the Owner. 

 
4. Plans to be Furnished: 

 
All contractors who desire to bid shall be furnished complete sets of plans and specifications 
upon payment of a plan deposit when required. Plan deposit amount shall reflect the cost of 
replacement should the documents not be returned in good usable condition. Plan deposit 
shall be returned in accordance with the Notice to Bidders. Cost of mailing plans and 
specifications to the bidder shall be borne by the Designer. The Designer shall take into 
consideration the fact that it is necessary for a bidder to mark-up plans on those portions of 
the work for which he is submitting a bid. 

 
5. Plan Rooms: 

 
Plans are to be made broadly accessible to prospective bidders with physical and electronic 
plan rooms providing support. 

 
a) Complete plans, specifications and contract documents will be open for inspection in the 

offices of  (Owner and the Designer) and in the plan rooms of the Associated 
General Contractors, Carolinas Branch,     (City)  in the local North Carolina offices 
of McGraw-Hill Dodge Corporation, and in the Eastern Regional Office of Reed 
Construction Data in Norcross, GA and in Minority Plan Rooms in ---- (Edit list below) --- 
or may be obtained by those qualified as prime bidders, upon deposit of dollars ($ 
) in cash or certified check. The full plan deposit will be returned to those bidders 
provided all documents are returned in good, usable condition within ten (10) days after 
the bid date. 

 
b) Projects within the following counties: Buncombe, Haywood, Henderson, Jackson, 

Madison and Swain shall have bid documents (Plans and Specifications) submitted to 
the Asheville Business Development Center, 70 Woodfin Place, Suite 305, Asheville, NC 
28801, Phone: 828-252 2516. 

 
c) Projects within the following counties: Durham, Person, Orange, Chatham and Wake 

shall have bid documents submitted to NC Institute of Minority Economic Development, 
Inc. at MCTAP/NCIMED, Inc., 114 West Parrish Street, 4th Floor, Durham, NC. 
27701.(919-956-8889). 

 
d) Projects within the following counties: Mecklenburg, Cabarrus, Iredell, Union, Gaston, 

Anson, Rowan and Lincoln shall have bid documents submitted to Minority Contractors 

http://www.nc-sco.com/docBidding.aspx
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
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Resource Center, 418 W. Trade St., Charlotte, NC 28202. Ph. (704)-332-5746 Fax 
(704)-332-5990. 

 
e) Projects in the Greenville/Eastern NC areas: shall have bid documents submitted to 

East Coast Digital (ECD) Plan Room, Minority Plan Room Provider, 210 E 14th. St., 
STE. D, Greenville, NC 27858, Tel. 252-758-1616, Fax 252-758-7311. 

 
6. Prequalification (See Section 605): 

 
When prime contractors are pre-qualified, the Advertisement for Bidders shall be published 
as described but shall include a listing of the pre-qualified prime contractors. Subcontractors 
will know who the prime bidders are and plans and specifications shall be made available as 
described in the Notice to Bidders. 

 
B. Bid Bonds: 

 
Bid security, bid bond or cash, in the amount of 5% of the total bid is required with the bid. Bid 
bonds are required with the bid at the bid opening. According to GS 143-129(b), “No proposal for 
construction or repair work may be considered or accepted by said board or governing body 
unless at the time of its filing the same shall be accompanied by a deposit with said board or 
governing body of cash, or a cashier's check, or a certified check on some bank or trust company 
insured by the Federal Deposit Insurance Corporation in an amount equal to not less than five 
percent (5%) of the proposal. In lieu of making the cash deposit as above provided, such bidder 
may file a bid bond executed by a corporate surety licensed under the laws of North Carolina to 
execute such bonds, conditioned that the surety will upon demand forthwith make payment to the 
obligee upon said bond if the bidder fails to execute the contract in accordance with the bid bond. 
This deposit shall be retained if the successful bidder fails to execute the contract within 10 days 
after the award or fails to give satisfactory surety as required herein.” A bid will not be read or 
considered without a valid bid security. Bid security, Proposal Form and MBE form(s) are all that 
are required with the bid. DO NOT require any other material with the bid. 
The Bid Bond form required is available on the SCO Website and shall be included in the bid 
documents. 

 
C. Performance and Payment Bonds: 

 
Performance and payment bonds are required on formal projects on any prime construction 
contracts awarded over $500,000 under (GS 44A-26). 

When the total amount of construction contracts awarded for any one project exceeds five 
hundred thousand dollars ($500,000), performance and payment bonds, each for 100% of the 
amount of the contract, are required by the contracting body from any contractor or construction 
manager at risk with a contract more than fifty thousand dollars ($50,000). 

The performance bond shall be solely for the protection of the contracting body that is 
constructing the project. The payment bond shall be solely for the protection of the persons 
furnishing materials or performing labor for which a contractor, subcontractor, or construction 
manager at risk is liable. In the discretion of the contracting body, performance and payment 
bonds may be required on any construction contract. 

The performance bond and the payment bond shall be executed by one or more surety 
companies legally authorized to do business in the State of North Carolina and shall become 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
http://www.nc-sco.com/
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_44A/GS_44A-26.html
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effective upon the awarding of the construction contract. The prescribed forms are available on 
the SCO Website. 

 
D. Number of Bids: 

 
Receipt of three bids on any formal contract is required to open bids on the first advertisement. If 
an insufficient number of bids are received, then bids shall not be opened, and the project shall 
be re-advertised and bids received again in no less than 7 days from re-advertisement.  Do not 
make any changes to the bid documents between 1st and 2nd opening. Whatever number of bids 
received at the second opening may be opened and read, if desired, or the project may be bid 
again at a later time. (GS143-132). 

 

E. State of North Carolina General Conditions and Forms: 
 

State General Conditions of the Contract (UNC General Conditions of the Contract for formal 
projects under $2M) and all forms, formats and guidelines and must be used to ensure 
consistency in the process of design, contracting and construction across state government 
agencies and institutions. All forms are available on the SCO or UNC website. 

 
F. State of North Carolina MBE Requirements: 

 
MBE Requirements (GS143-128 (f)) – The State has a 10% goal for minority participation in 
State projects. MBE Guidelines and Affidavit forms are described in the project manual which 
also provides MBE program information and instructions for MBE Forms. Department of 
Administration HUB website has additional HUB program information, as well as listing HUB 
certified MBE firms. 

 
G. Bids Under or Over Formal Threshold: 

 
Should the low bid in a formal project be <$500,000 the formal award process would still apply. If 
a project is bid as a formal project, it cannot be changed and awarded as an informal one. 

 
Section 604 Formal Bidding Methods and Contracting 

 

 
The State under GS143-128 has required, since the 1930’s, that public construction contracts be 
competitively bid in at least 4 subdivisions or branches of work – General, Plumbing, HVAC and 
Electrical contracts. “Separate plans and specifications” are required, and the Designer shall identify 
the scope of work required for each category in the specifications and on the drawings. There have 
been occasions when Elevators, Fire Protection Systems, Communications Systems and other 
Specialty Construction have been separate prime contracts as well but not required by statute. With 
changes effective January 1, 2002, multiple bidding and contracting methods were allowed, dollar 
thresholds for contracts, bonds, and professional licenses were raised, owner preferred alternates 
were revised, and MBE requirements and procedures strengthened. Following are the 4 major 
methods of bidding and contracting public work currently available for public entities. 

1. Single Prime Contracting: 
 

A single prime bid and contract with the Owner is permitted for any construction contracts of 
any dollar amount. GS143-128 requires a single prime bidder to identify on the proposal 
form the sub-contractors selected for the subdivisions or branches of work for:(1) General 

http://www.nc-sco.com/
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-132.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.html
http://www.nc-sco.com/documents/forms/MB_Participation_Forms_7-22-2010.doc
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.html
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construction; (2) HVAC; (3) Plumbing; and (4) Electrical. The sub’s license number is not 
required by statute but may be requested. The subcontractor bid quote to the prime bidder 
shall not be requested. 
The single prime contractor whose bid is accepted shall not substitute any person as 
subcontractor in the place of the subcontractor listed in the original bid, except by permission 
of the Owner and in accordance with the statute. (See the Proposal Form format for listing of 
subcontractors.) 
Under GS 87-1, a contractor that superintends or manages construction of any building, 
highway, public utility, grading, structure or improvement shall be deemed a “general 
contractor” and shall be so licensed. A 2004 revision to GS87.1.1 allows a PM or E 
contractor under GS 87 to contract directly (as single prime) with a public Owner and 
subcontract to other contractors provided the total general construction work does not 
exceed 25% of the total construction costs. (See GS 87-1 and NCLB GC Rules 0200.0210.) 

 
2. Separate Prime Contracting: 

 
Separate prime bids and contracts are still an option for the Owner. GS 143-128 has 
established the basic subdivisions of work as General, Plumbing, HVAC, and Electrical 
contracts. The Owner signs separate prime construction contracts with each subdivision 
contractor. Project documents shall have “separate specifications and drawings” prepared 
for each subdivision. The Owner shall designate one contractor, typically the General or the 
contractor having the largest contract, as the “Project Expediter” to coordinate and schedule 
the work. The project expeditor has no contract with the other primes so the general 
contractor definition in GS 87-1 does not apply. 

 
3. Dual Bidding: 

 
Dual Bidding, defined in GS143-128 (d1), is a combination of bidding that permits both single 
prime and separate prime bids to be received together on one project and permits the Owner 
to contract with the lowest separate prime bids OR the lowest single prime bid. In 
determining the award, consideration may be given to the cost of construction oversight, time 
for completion, and other factors as appropriate. The lowest bid overall does not have to be 
accepted but, awarding to other than the low bidder should have reasonable justification. 
Separate drawings and specifications shall be prepared for the dual method as well. 

 
Dual bids are to be received one hour apart. Separate prime bids are received on the first 
hour but not opened. Then single prime bids are received on the second hour and all bids 
received are then opened and read. Ex: 2:00 - Separate prime bids received but not opened. 
3:00 - Single prime received. If sufficient bids are received per SBC procedures, then all bids 
may be opened. (A bidder may withdraw or change his bid up until the first bid is opened.) 

 
4. Construction Manager at Risk and as Agent: 

 
Construction Management at Risk is an authorized contracting method. The procedures for 
selecting a “Construction Manager at Risk” (CMR) are posted on the State Construction 
Office web site. The Request for Proposals (RFP) to be used in soliciting prospective 
Construction Managers is also on the web site. The CMR is selected on a qualification- 
based solicitation typically at the beginning of the design process and, working with the 
Owner and Designer, provides constructability input and cost estimating advice during 
design. When the construction documents are reviewed and approved by regulatory 
agencies, the CMR provides a GMP (guaranteed maximum price) acting as a construction 
manager to deliver the project. The GMP will be presented as either a pre-bid GMP (Final) 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_87/GS_87-1.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_87/GS_87-1.1.html
http://www.nclbgc.net/pages/LawNReg.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_87/GS_87-1.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.html
http://www.nc-sco.com/Guidelines/Public_Bids/sbcbids_complete.pdf
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or post-bid GMP (Preliminary). As suggested by the titles, a preliminary GMP is subject to 
adjustment after the bids are received, while the final GMP is a fixed price. 

 
The Owner may accept, negotiate or decline the GMP offering and bid the work under 
another construction delivery method. If the GMP is accepted, the CMR is required by 
GS143-128.1 (a-d) to act as a fiduciary of the Owner in the bid process. The CMR shall 
publicly advertise for and pre-qualify all “first tier subcontractors,” shall comply with the state 
MBE program requirements and open all bids in a public venue. All bids become public 
records. The CMR may self-perform work only under limited circumstances. The Designer 
should familiarize himself with the scope of his work under this delivery method and address 
this in his design contract if necessary. SCO Design Review Section reviews and approves 
the construction document plans and specifications for GMP. The CMR prepares the bid 
forms and bid packages. The Designer interprets the documents, approves products, issues 
addenda, change orders, etc. and performs contract administration. 

 
A Construction Manager (CMA) as Agent is not a construction contracting method. The CM 
is an “agent” of the Owner similar to the Designer and is selected on a qualification-based 
solicitation and has a negotiated contract. The CM prepares the trade packages and 
solicits the bids for the Owner and then provides scheduling and construction administration. 
However, all construction contracts are with the Owner, not the CM. This is separate prime 
contracting, but may involve many more construction trade contracts with the Owner than 
just the P, M & E contracts. 

 
5. Alternative Contracting Methods: 

 
A written request and presentation may be made to the State Building Commission for 
consideration of a contracting method other than those listed above. Application procedures 
are available from SCO. Examples of alternate methods are design-build or separate prime 
bidding-single prime award, where separate primes are assigned to a general. In approving 
an alternate contracting method, the State Building Commission cannot waive bidding. 

 

Section 605 Prequalification of Bidders 
 

 
GS143-135.8. Pre-qualification - Bidders may be pre-qualified for any public construction project. If 
the Owner wishes to pre-qualify bidders under single-prime or multi-prime contracting prior to issuing 
bid documents, the forms and procedures prescribed by the State Building Commission as available 
on the SCO web site under “Prequalification of General Contractor” are to be used. Advertising to 
prequalify should follow the same procedures as advertising for bids. 

Under the CMR contracting method, first tier subcontractors must be prequalified. Forms for 
prequalification are on the SCO Website. 

 

Section 606 Proposal Form 
 

 
A Proposal Form in MSWord format is available on the SCO Website. The proposal form will require 
important editing for a project. Maintain the existing text and edit the material in red or italics. Delete 
portions of the form not used on a specific project such as separate primes, alternates and unit prices, 
etc. 
 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.1.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.8.html
http://www.nc-sco.com/prequalforms.aspx
http://www.nc-sco.com/
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Section 607 Bidder Proposed Substitutions 

Bidder proposed substitutions should be submitted no later than 10 days prior to bid date for Designer 
evaluation and inclusion in the last addenda that may be issued no later than 7 days prior to bid date. 
GS133-3 requires bidder proposed substitutions be submitted and approved prior to bid receipt.  These 
would be bidder’s “desired or voluntary” substitutions. Necessary or required substitutions can occur later 
when specified products are not available, late delivery, model changes, etc. then substitutions can be 
made after contract award per usual procedure in the General Conditions of the Contract. 

 

Section 608 Pre-Bid Meetings 
 

 
1. Prebid meetings should be scheduled no later than 10 days prior to the bid opening to allow 

sufficient time for the Designer to prepare pre-bid minutes and any addenda that may need 
to be issued as a result of the meeting work and locating the place to receive bids. Project 
requirements may be explained and discussed, and questions asked. Attendance sign-in 
sheets should be provided, and questions and answers recorded for use in minutes and in 
any Addenda. 

 
2. Mandatory attendance may be required in the Notice to Bidders if desired by the Owner, but 

it can be problematic to the bid process. An attendance record must be made, and it must be 
made clear in the notice to bidders and at the pre-bid meeting that any prospective bidder not 
attending will not be permitted to submit a bid on the project. 

 
3. MBE Guidelines, bid forms, and affidavits shall be discussed and clarified. 

4. Owner Preferred Alternate(s) may be presented at the pre-bid meeting as it meets the 
requirements for a publicly advertised, open meeting as required by GS133-3. See GS133-3 
Recommended Procedures under Guidelines on the SCO website. 

 
5. Prebid meetings should be scheduled no later than 10 days prior to the bid opening to allow 

sufficient time for the Designer to prepare pre-bid minutes and any addenda that may need 
to be issued as a result of the meeting. 

 
Section 609 Addenda 

 

 
1. Addenda are changes made to the construction documents after project bid sets have been 

issued to bidders. Addenda are issued to all plan rooms and plan holders. Copies shall also 
be provided to the Owner, the State Construction Office and any other regulatory or review 
agencies involved. 

 
2. No addenda shall be issued later than 7 days prior to bid opening. Should significant 

changes or issues arise prior to or after that time, an addendum may be issued to delay or 
postpone the bid opening as necessary to resolve and then properly inform bidders of such 
changes. In the case of the CM at Risk delivery method, designers should put any addenda 
in the hands of the CM no later than 10 days prior to first-tier subcontractor bid opening. 

 
3. Addenda should be kept to a minimum, both as to number and content. 
 

 
 

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_133/GS_133-3.html
http://www.nc-sco.com/
http://www.nc-sco.com/
http://www.nc-sco.com/
http://www.nc-sco.com/guidelines.aspx
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Section 610 Bid Opening time and Location 
 

 
1. Location and time: Bid openings must be in a “public place” such as the owner’s facility, a 

public library or similar publicly owned and readily accessible facility. Not a private office 
such as Designer’s office or privately-owned facility. 

 
2. Dual Bidding: Under dual bidding method, separate prime and single prime split bidding time 

is required in public projects.  Separate prime bids are received one hour prior to single 
prime bids to allow time for single prime bidders to receive quotes from the other bidders and 
subcontractors. All bids may be opened and read only after receipt of the single prime bids. 
No bids may be withdrawn after any bid is opened. 

 
3. GS143-128 was amended in 1998 to require Public Schools (K-12) dual bids be separated 

by 3 hours. SB 914 in 2002 revised the time to one hour for all public entities using dual 
bidding. 

 
4. Bid tabulation forms shall be provided by the Designer to all parties present at the bid 

opening for all single and multi-prime bids with adequate space and spaces to record base 
bids, all alternates, license numbers and bid bonds that may affect the bid award. Bid 
tabulations shall be provided by the CM at Risk on projects delivered by that construction 
method. 

 
5. Bid clock time shall be determined as accurately as possible by the Owner/Designer. No 

further bids will be received after the designated time.  If there is a “serious” event beyond 
the control of bidders and that is impacting a significant number of bidders being able to meet 
the bid deadline, then the Designer may postpone the opening a short time to allow the 
problem to be resolved. (Phone outage, fire alarm, traffic jam, Designer missing, etc.) 

 
Section 611 Close of Bidding 

 

 
1. At the appointed time the Owner, Designer or SCO representative will declare the receipt of 

bids closed. The Designer shall have sorted bids into single prime and separate prime bid 
categories. A determination as to whether sufficient bids have been received to open will be 
made in accordance with “Guidelines for Opening of Public Construction Bids” on the SCO 
Website. The State Construction Office is available by phone should any clarifications be 
required during the bid opening process. 

 
2. If sufficient bids are available to proceed with the bid opening, then the following will be 

asked: 
 

 Whether bidders (present) have received all addenda issued. 
 Whether anyone was denied the right to bid. 
 Whether there are any objections to proceeding with the bid opening 

 
3. If there is an objection to the opening of bids, then the Designer/Owner shall determine 

the merits and implications of the objection and shall: 
 

 Attempt to address and satisfy the objection; or 
 Secure complete information as to the objection and proceed with opening of bids under 

protest, for later disposition by proper authority; or 
 Postpone the bid opening to a later date to allow sufficient time for the objection to be 

http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-128.html
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addressed; or  
 Rule the objection as an informality and proceed with the opening of bids. 

 
Section 612 Change or Withdrawal of Bid 

 

 
1. Prior to the opening of any bids, a bid may be changed or withdrawn. Example: Should a 

bidder not have received an addendum; he will have an opportunity to read the addenda to 
determine the impact on his work or bid. Then, he may change his bid, leave his bid as is or 
withdraw his bid. 

 
2. Once any bid is opened, there shall be no changes or withdrawal of any bids by any bidder, 

nor bids returned to any bidders. 
 

3. After the bid opening, a bidder may withdraw his bid from consideration without forfeiture of 
his bid security when the provisions of GS143-129.1 are followed and applicable. 

 
a) A written request must be made to the Owner or Designer prior to award of contract and 

no later than 72 hours after the bid opening. The Owner or Designer will contact the 
State Construction Office. 

 
b) A hearing will be held to determine if GS143-129.1 is applicable and whether the bid 

security may be returned. 
 

c) Once a letter requesting withdrawal is received, the bidder may no longer participate in 
the project in any manner. He may not be a supplier of materials or labor, subcontractor 
at any level or bid the project should it be re-bid, without the prior written approval of the 
Owner. GS143-129.1 

 
Section 613 Formal Opening of Bids 

 

 
1. All bids shall be read aloud. The Designer/Owner/CM shall state the name of bidder, license 

number if applicable, bid security, base bid and all alternates. Unit prices are not typically 
read as they are not considered in the award of the contract. Any irregularities noted should 
also be stated during the reading of bids. 

 
2. No announcements on low bidder(s) or decisions on irregularities should be made at the bid 

opening. State that bids will be reviewed and validated, and decisions will be made public at 
a later time. 

 
Section 614 Formal Re-Advertisement 

 

 
If insufficient bids are received at the first bid opening, a new bid date may be set as early as possible; 
however, the minimum advertising period shall be seven (7) days. Note that this period must be 7 
days elapsed time after reposting the advertisement, not necessarily 7 days from the initial bid 
opening date. At the re-bid, any number of bids received may be opened. This is the only occasion, 
insufficient number of bids at first opening, that less than 3 bids may be opened. Bid Postponement 
by addendum, cancellation or rejection of bids, and a second bidding after a scope change are not 
considered a re-bids. 
 

http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143-129.1
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143-129.1
http://www.ncleg.net/gascripts/statutes/statutelookup.pl?statute=143-129.1
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Section 615 Negotiations 
 

 
GS143-129 states “In the event the lowest responsible bids are in excess of the funds available for 
the project or purchase, the responsible board or governing body is authorized to enter into 
negotiations with the lowest responsible bidder above mentioned, making reasonable changes in the 
plans and specifications as may be necessary to bring the contract price within the funds available…“ 

The State Construction Office considers a 10-15% reduction of the bid price as being “reasonable 
changes” to the project. In general, if negotiation requires more than a 15% reduction, a better value 
may be received by making changes to the project and re-bidding. 

If a contract cannot be awarded under the above conditions, the board or governing body is 
authorized to re-advertise, as herein provided, after having made such changes in plans and 
specifications as may be necessary to bring the cost of the project or purchase within the funds 
available. Changes are subject to approval by the reviewing authorities. 

 

Section 616 Form of Formal Construction Contracts 
 

 
The format for the standard Construction Contract is available on the SCO Website. The same form is 
used for constituent institutions of the UNC system. Selecting the form will also download the 
following associated documents and forms. This package of forms may be incorporated into the 
project manual without editing. The Designer will complete the forms after the award of contract is 
approved. 

 
A Construction Contract Checklist for use by Designer and contractor for formal contract preparation 
is attached to the documents on the SCO Website but should not be included in the bid documents. 

 Standard Construction Contract for formal bid projects. 
 Performance Bond form 
 Payment Bond form 
 Sheet reminder for attaching Power of Attorney 
 Sheet reminder for attaching Insurance Certificates 
 Attachment page for Approval of the Attorney General and Certification by the Office of State 

Budget and Management 

Construction Contract, Performance and Payments Bonds, Insurance Page, Power of Attorney and 
the Attorney General Approval/Budget Office Approval are all “bundled under “Construction Contract” 
under “Forms, on the SCO Website. 

Standard Construction Manager at Risk (CMR) Contract- The formats for the standard Construction 
Manager at Risk contracts are available on the SCO Website. The CMR preconstruction services 
agreement is typically negotiated and executed prior to or during the early phases of design and 
terminates with the acceptance by the Owner of the GMP. The CMR provides a guaranteed maximum 
contract price (GMP) based on the Final approved set of construction drawings and specifications. If 
accepted by the Owner, the construction services contract is executed. A Construction Manager at 
Risk Checklist for contract preparation is available on the SCO Website. 

 

http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
http://www.nc-sco.com/
http://www.nc-sco.com/Forms/Alpha_All_Forms.htm
http://www.nc-sco.com/Forms/Alpha_All_Forms.htm
http://www.nc-sco.com/Forms/Alpha_All_Forms.htm
http://www.nc-sco.com/
http://www.nc-sco.com/
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Section 617 Formal Construction Contract Award 
 

 
The following procedures will be followed in the award of construction contracts: (Checklist) 
 
A. The Designer shall provide the Owner with a certified bid tabulation, a Bid Summary Sheet, a 

copy of the recommended bidder’s Proposal Form, an Affidavit of MBE participation and the 
Designer’s recommendations concerning disposition of bids. The certified bid tabulation sheet 
should indicate the project name, SCO #, each contractor’s name (as listed with the Secretary of 
State or local county), each contractor’s contractor license number, base bids, price of alternates, 
total price of each bid, and indicate the apparent low bidder. The Bid Summary Sheet shall 
include the gross square footage of the new or renovated project, and/or other pertinent 
information of the project that will enable the State Construction Office to develop realistic cost 
data. If bids are in excess of funds available, the Designer shall redesign and rebid the project or 
under provisions of G.S. 143-129 bring the project within the authorized budget. All negotiations 
are subject to approval of the State Construction Office. Negotiations shall show complete price 
breakdowns, including quantities of materials, material cost, labor, etc. Proposed negotiations 
shall be submitted to the State Construction Office for evaluation not less than ten (10) days prior 
to bid expiration date. 

 
B. The Owner shall provide the State Construction Office with a copy of the certified bid tabulation, a 

Bid Summary Sheet, a copy of the recommended bidder’s Proposal Form, an Affidavit of MBE 
participation and the Owner’s recommendations concerning disposition of bids. The State 
Construction Office will review the documents for completeness and correctness and provide 
them to the Office of State Budget and Management. 

 
C. Upon approval of the Office of State Budget and Management the State Construction Office shall 

issue an award letter to the Owner which shall detail the complete budget for the project including 
construction cost, Designer's fee, contingency reserve, movable equipment and any other 
specific reserves. The State Building Commission may delegate to the Department of 
Administration authority to award contracts for construction of buildings and other projects, which 
are not required by GS143-129 to be publicly advertised for proposals. 

 

D. The Designer, upon receipt of the notification of award, shall notify the responsible low bidder(s) 
in writing and will prepare the contract documents. The Owner, if desired, may prepare the 
contract documents. In any event, contract documents shall include: 

 
1. A copy of the contractor's proposal; 

2. Form of Construction Contract; 

3. Form of Performance Bond in the amount of 100 percent of the contract (G.S. 44A, Art. 3); 

4. Form of Payment Bond in the amount of 100 percent of the contract (G.S. 44A, Art. 3); 

5. Power of attorney (an instrument of a surety indicating that the person signing the 
performance and payment bonds is authorized to act in its behalf) 

 
6. Public liability and property damage insurance and builder's risk policy, as required in the 

General Conditions of the Contract; and 
 

7. Approval of the Attorney General and certification by the Office of State Budget and 
Management. 

 

http://www.nc-sco.com/Forms/Alpha_All_Forms.htm
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
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E. Upon completion and execution of the documents by the contractor, the Designer shall forward 
them to the Owner for execution. The Owner shall then forward them to the State Construction 
Office for approval. The State Construction Office shall obtain approval by the Attorney General 
for form and a certification of availability of funds by the Office of State Budget and Management. 

 
F. Approved contract documents shall be returned to the Designer by the State Construction Office 

for distribution. The Designer shall coordinate with the State Construction Office the date of the 
pre-construction conference. No pre-construction conference or starting date will be scheduled 
until all contracts have been approved and distributed. 

 
G. Upon award of the project construction contract(s), the SCO Construction Administration Section 

will assign a project monitor to represent the State Construction Office at the project during 
construction until completion and acceptance. 

 
H. Note that for UNC institutions the awarding authority for formal projects under $2M is UNC- 

General Administration. The award request described in item 2 above is prepared as described 
and submitted to General Administration for approval. The awarding authority for informal projects 
in the UNC institutions is the campus on which the project is located. 
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CHAPTER 700 
 

Construction Management 
 

Section 701 Construction Management Section Responsibilities 
 

 
A. Architecture and Engineering: 

 
The State Construction Office (SCO) has the responsibility to inspect and accept construction of 
State buildings, from an architectural, engineering, and life-safety standpoint, for all projects that 
fall under the jurisdiction of GS143-341(3)(d) 

 
B. Jurisdiction: 

 
GS 143-139(e) gives SCO responsibility for enforcing the building code on State Buildings. SCO 
staff in the Construction Management Section will confirm that adequate on-site inspections have 
been performed for code compliance, and that Certificates of Compliance have been issued when 
the project is complete, including University Download Projects GS 116-31.11, and Community 
College projects. 

 
GS 143-341(d) gives the Department of Administration responsibility for electrical wiring 
inspections described in GS 143-143.2. SCO Electrical Inspectors provide these electrical 
inspections on all State projects where SCO is the Authority Having Jurisdiction. SCO Electrical 
Inspectors are assigned specific geographic areas of the State and a territory assignment map 
can be accessed under the “Contact US” tab of the SCO website. (Electrical inspector map) 

 
Section 702 Project Monitor Responsibilities 

 

 
A. Assignment of Project Monitor: 

 
Upon receiving notification of the award of the construction contract, the Construction 
Management Section will assign a Project Monitor to represent the State Construction 
Office at the project site. Contracts within the State Government Center, in downtown 
Raleigh and Department of Administration projects will be administered and monitored by 
the Construction Management Section of the State Construction Office. 

 
Project monitors are not assigned to University Download Projects as defined by GS 
116-31.11, Department of Transportation building construction projects located within a 
State or Federal Highway right-of-way (welcome centers, visitor centers and rest-stops), 
or any property owned by the North Carolina Global Transpark. 

 
B. Supervision Responsibilities: 

 
The Project Monitor must be present at the pre-construction meeting to ensure that all 
required documentation throughout the duration of the project is presented to the project

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-341.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-139.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-341.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-143.2.html
http://www.nc-sco.com/documents/maps/Electrical%20Inspector%20Map%20March_2011.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
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team. Any State Construction project pre-construction meeting held without the Project 
Monitor is not valid and must be re-held with the Monitor in attendance. 

 
The Project Monitor will attend the monthly construction meetings at the site and other 
meetings as needed to facilitate progress of the project. 

 
The project monitor will verify that all project documentation is complete as listed on the 
"final inspection checklist" 

 
C. Code Enforcement: 

 
The Project Monitor will confirm that each project has been adequately inspected for 
code enforcement. The Project Monitor will verify that the Certificates of Compliance 
have been issued by each designer on the project. 
 

Section 703 Designer Responsibilities 
 

 
A. Pre-Construction Conference: 

 
The Designer shall coordinate with the Owner and assigned State Construction Office Project 
Monitor to schedule a pre-construction conference. The Designer shall then give written notice to 
all contractors, the Owner and the State Construction Office as to the time and place of this 
conference. The purpose of this meeting is to review and confirm the requirements of the contract 
and the requirements of the State Construction Office and to coordinate activities for all 
construction, as described in the Pre-Construction Meeting Requirements & Agenda. The 
Designer shall send copies of the minutes of this conference to all contractors, the Owner, the 
State Construction Office Project Monitor and any other interested parties. 

 
No pre-construction conference will be scheduled, or starting date established, until all contracts 
have been signed, fully executed by all Departments (including the Attorney General’s Office) and 
distributed to all parties. 

 
B. Notice to Proceed: 

 
Designer shall issue letters of Notice to Proceed to all prime contractors. This letter shall establish 
the beginning date for each prime contract, and the required completion date. Copies of each 
letter issued by the Designer shall be furnished to the Owner Capital Project Coordinator and to 
the State Construction Office Project Monitor assigned to the project. The Notice to Proceed shall 
be issued only after receipt of fully executed contracts. 

 
C. Inspections: 

 
1. The Designer shall provide liaison and necessary inspection of the project to ensure 

compliance with the plans and specifications. 
 

2. Inspections shall be by qualified representatives of the Designer's firm and his consultants. 
 

3. Inspections shall be as often as necessary to ensure compliance with the contract 
documents, but in no case less than once per week while work is in progress. 

http://www.nc-sco.com/documents/forms/Final_insp_owner_occupy.doc
http://www.nc-sco.com/documents/forms/Final_insp_owner_occupy.doc
http://www.nc-sco.com/documents/forms/pre-construction.doc
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4. When a full-time inspector is engaged for the project, this is an additional service provided by 
or through the Designer. The Designer shall be compensated in accordance with the 
provisions of the design contract. 

 
5. In signing Certificates of Compliance at the end of the project, the Designers, for each 

architect or engineering consultant sealing drawings on the project, are certifying that the 
necessary inspections have been performed to ensure compliance with the plans and 
specifications. 

 
D. Monthly Meetings: 

 
The Designer shall establish and conduct a regularly scheduled monthly meeting to be held at the 
job site for all single and multi-prime projects. Under CM at Risk, the construction manager shall 
establish and conduct the regularly scheduled monthly meetings. All in-house consultants and 
contract consultants whose design is under current active construction shall be present at the job 
site for the monthly meeting. The consultants shall be available to answer questions and resolve 
all problems within their discipline. These meetings shall be open to subcontractors, material 
suppliers and any others who contribute to the progress of the project. Designer shall request that 
each prime contractor, or in the case of CM, each first-tier subcontractor be represented by 
appropriately authorized project personnel. These representatives shall have authority to act on 
behalf of the contractor. It shall be the purpose of these meetings to effect coordination, 
cooperation and assistance in maintaining progress of the project on schedule in order to 
complete the project within the contract time. The format of these meetings shall include the 
following: 

 
1. Review minutes of last job conference and resolve all uncorrected problems. 

2. Review the required and official construction schedule for completion by all contractors and 
update when necessary. 

 
3. Discus the progress of work and field observations since the previous meeting. 

4. Review of Designer’s Logs and discus Issues, Information, & Instructions; Proposals and 
Modifications. 

 
5. Review any pending change orders or field orders. 

Designer shall prepare and submit, to the Owner and the State Construction Office Project 
Monitor, minutes of the monthly meetings for all single and multi-prime projects. Under CM at 
Risk, the construction manager will prepare and submit minutes of the monthly meetings. These 
minutes shall include a roster of all participants and all documentation of all items relating to 
project status and progress. The monthly meeting minutes can be uploaded into the State 
Construction Office InterSCOPE database as Package Documents. 

 
Monthly Reports: 
 

The Designer shall provide written copies of monthly construction progress reports. These reports 
shall be submitted in accordance with the Monthly Progress Report document. The Monthly 
Reports can be uploaded into the State Construction Office InterSCOPE database as Package 
Documents, with a copy or email notice sent to the Owner's designated representative and the 
State Construction Office Project Monitor. Reports shall be submitted by the 10th of each month. 
These reports shall include copies of weekly inspection reports by the Designer and by all 
consultants involved, consistent with work in progress. A sample form for a weekly inspection 

http://www.nc-sco.com/documents/forms/monthly_Const_progress_sec_315.doc
http://www.nc-sco.com/documents/forms/weekly_insp_sec_314.doc
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report is on the SCO web site. 
 

E. Shop Drawings: 
 

The Designer shall process shop drawings, provide details, clarifications, interpretations, process 
material lists and other data with sufficient dispatch to avoid delay in the progress of construction. 
The Design Team shall also review shop drawings to verify compliance with energy conservation 
options. 

 
F. Progress Payments: 

 
The Designer shall provide general administration for construction contract processing, as well as 
payment request processing. Requests from contractors, including Construction Managers, shall 
be submitted to the Designer for approval. After payment requests have been approved by the 
Designer, the Designer's signature shall be affixed, and the payment request forwarded to the 
Owner (with sufficient copies) for payment. The Designer's certificate shall reflect each of the 
following: 

 
1. Total amount of contract 

2. Extra work 

3. Credits 

4. Total contract plus or minus any changes 

5. Value of work performed to date 

6. Retainage 

7. Amount previously paid 

8. Amount of present certificates 

9. Balance of contract sum 
 

G. Field Testing and Delegated Authority Having Jurisdiction (AHJ): 
 

The Designer shall approve results of all field testing on the project; and observe the operations 
of all building systems for determining compliance with specification requirements. The Designer 
shall observe and approve life-safety tests, as well as provide all documents required by the 
National Fire Protection Association (NFPA) guidelines. For the purpose of completing NFPA 
testing and inspection reports, the SCO delegates to the Designer of Record the responsibility of 
signing the forms as the Authority Having Jurisdiction (AHJ) for the Designer’s specific area of 
expertise and professional license. 

 
H. Change Orders and Field Orders: 

 
Change Orders shall be filed electronically using the State Construction Office InterSCOPE 
project environment. No change in the construction from approved plans and specifications shall 
be made until a change order or field order has been prepared and approved, except in the case 
of emergency, as covered in the General Conditions. Change orders shall be accompanied by a 
complete breakdown showing computation of the cost, together with a written explanation of the 
change. The Designer, by his submission of the change order to the Owner, certifies that he has 

http://www.nc-sco.com/documents/forms/weekly_insp_sec_314.doc
http://www.nc-sco.com/documents/forms/Form%20OC-15R.doc
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examined and analyzed the change order and has found it to be in order and reasonable. 
 

Field orders may be issued to the contractors when necessary, so as not to delay the progress of 
construction. Under CM at Risk, changes in the work that are funded by the CM Contingency or 
project reserve that are part of the GMP contract must be documented in the same manner as a 
change order and authorized in writing by the Designer and Owner as a field change. 

 
Section 704 Commissioning Authority 

 

 
A. Requirement for Commissioning: 

 
Commissioning is required on State projects according to GS 143-135.37(d) and the State 
Construction Building Commissioning Guidelines. In general, the Commissioning Authority will be 
under a separate contract with the Owner, but projects under the 20,000 square footage 
threshold of GS 143-135.37, with some exceptions, may be commissioned by the Designer. 

 
B. Responsibilities of Commissioning Authority: 

 
The Commissioning Authority responsibilities will include review of component and equipment 
submittals by contractors, review of systems to be commissioned, and review the contractor’s 
pre-functional/start-up check lists. The Commissioning Authority will provide the projects 
functional testing procedures, validate the Test, Adjust, and Balance effort, and lead functional 
acceptance testing of commissioned systems. The Commissioning Authority will also review and 
approve training agendas, operation and maintenance manuals, project as-built documentation 
and record documents. Functional testing must be completed satisfactorily prior to final 
acceptance of the project. 

 
C. Commissioning Report: 

 
Evidence of completed functional testing is sufficient to accept the building at the final inspection. 
The commissioning report should be provided to the Owner no later than the project closeout 
phase, which is within 60 days of project acceptance. 

 
Section 705 Electrical Inspection 

 

 
A. General: 

 
Electrical wiring inspections are required in GS 143-143.2, by the appropriate official electrical 
inspector or inspection department. For State buildings, the State Construction Office has that 
inspection responsibility for ALL projects as noted in GS 143-341(3)(d). 

 
 

B. Inspectors Assigned Territory; 
 

Electrical inspectors, as staff in the State Construction Office, are assigned to specific regions of 
the State (electrical inspector map). Electrical contractors shall contact inspectors directly to 
schedule inspections, and the electrical contractor must be present on-site at the time of 
inspection. There are many counties in North Carolina for which the SCO Electrical Inspector can 
only visit that area one day per week. The Electrical Contractor must plan ahead to coordinate 
the project around the inspector’s schedule. 

http://www.nc-sco.com/documents/forms/field_order.doc
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/ByArticle/Chapter_143/Article_8C.html
http://www.nc-sco.com/documents/guidelines/BLDG_COMMISSIONING.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-143.2.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-341.html
http://www.nc-sco.com/documents/contactus/OfficeStaffP.pdf
http://www.nc-sco.com/documents/maps/Electrical%20Inspector%20Map%20March_2011.pdf
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C. Scope of Electrical Inspection: 

 
Electrical inspectors will perform periodic electrical inspections for ALL State projects, regardless 
of dollar value. Periodic electrical inspections coincide with the following construction phases: 

 
1. Construction site power system 

2. Trench and duct bank rough-ins 

3. Under slab and in slab rough-ins 

4. Wall rough-ins 

5. Above ceiling 

6. Conditional premises power 

7. Final inspection (after a final inspection, an electrical certificate will be issued to describe 
permission for electrical power to be supplied to the building.) 

 
Section 706 Special Inspection 

 

 
Since 2009, the NC Building Code has required mandatory special inspections based upon specific 
building categories and components. Special inspections are no longer conducted at the discretion of 
the Building Code Official. The State Construction Office has published thorough Special Inspections 
Requirements and Guidelines which must be adhered to in the construction process. 
 

Section 707 Surety 
 

 
It shall be incumbent upon the Designer during the construction process to advise the surety company 
of any indication of failure on the part of a contractor to perform under the terms of his contract. 
Timely notification to the surety company of any such failure on the part of the contractor is essential. 
GS 143-129 provides that a bond written on a surety company against which the State of North 
Carolina has pending an unsettled claim or complaint for a period of more than 180 days, may be 
rejected by the Owner. Such rejection shall not be subject to protest by the contractor; however, the 
contractor shall be given a reasonable time to furnish a bond written by an acceptable surety 
company. 
 
 

Section 708 Beneficial Occupancy 
 

 
The Owner, with the approval of State Construction Office, may use a specified part of the project 
without significant interference with construction of the other parts of the project. Permission to use 
part of the project by the Owner shall be obtained from the prime contractors. The Designer shall 
schedule and conduct a beneficial occupancy inspection, with the approval of State Construction 
Office. Beneficial occupancy or partial utilization of the project shall not be permitted until all life safety 

http://www.nc-sco.com/documents/guidelines/specialinspections/SpecialInspectionsGuidelines.pdf
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-129.html
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is satisfactorily inspected by the Designers, and supporting documentation provided including National 
Fire Protection Association forms. The Designer must complete the State Construction Office “Project 
Approval Authorization: Partial Utilization (Beneficial Occupancy)” form. Refer to General Conditions, 
Article 24, for more information. 
 

Section 709 Final Inspection 
 

 
A. Notification: 

 
Upon notification from the contractors that the project is complete, the Designer shall make a 
preliminary final inspection of the project. The Designer shall prepare a list of discrepancies as a 
punch list for the contractors. A copy of the punch list shall be sent to the State Construction 
Office prior to scheduling the final inspection. Upon notification by the contractors that the 
discrepancies have been completed, the Designer shall verify the completeness of the project 
and schedule a formal final inspection. For final inspection procedures, the Designer may utilize 
State Construction Office “Project Approval Authorization: Final Inspection for Owner Occupancy” 
form. When complete, the form should be uploaded into the State Construction Office 
InterSCOPE database as one of the closeout documents. 

 
B. Inspection Scheduling and Attendance: 

 
Upon notification from the contractors that the project is complete, the Designer shall make a 
preliminary final inspection of the project. The Designer shall prepare a list of discrepancies as a 
punch list for the contractors. A copy of the punch list shall be sent to the State Construction 
Office prior to scheduling the final inspection. Upon notification by the contractors that the 
discrepancies have been completed, the Designer shall verify the completeness of the project 
and schedule a formal final inspection. For final inspection procedures, the Designer may utilize 
State Construction Office “Project Approval Authorization: Final Inspection for Owner Occupancy” 
form. When complete, the form should be uploaded into the State Construction Office 
InterSCOPE database as one of the closeout documents. 

 
C. Designer Certification: 

 
The Designer shall certify in writing that all punch list items from the preliminary final inspection 
have been completed prior to scheduling a final inspection. The date and time of the final 
inspection shall be set by the Designer in consultation with the Owner and approved by the State 
Construction Office Project Monitor. The Designer shall furnish written notice of the inspection not 
less than seven (7) days prior to the inspection. The notice shall be sent to the Owner, the State 
Construction Office, the contractors concerned, the Board of Health (Sanitary Engineering 
Division, where applicable), and regulatory agencies exercising jurisdiction on the project. In the 
event that the project is not ready for final inspection on the date scheduled as determined by the 
State Construction Office, such occurrence shall be documented in writing and considered in the 
contractor's and Designer's evaluation. 

 
The procedure for University Download Projects GS 116-31.11 is identical to the above except 
for the involvement of the SCO monitor. 

 
D. Punch-list: 

 
The Designers, including all in-house and contract consultants, shall be responsible for 
conducting the inspection in the presence of the above listed parties, and shall tabulate a punch 

http://www.nc-sco.com/documents/forms/Final_insp_benefit_occupy.doc
http://www.nc-sco.com/documents/forms/Final_insp_benefit_occupy.doc
http://www.nc-sco.com/documents/forms/Form%20OC-15R.doc
http://www.nc-sco.com/documents/forms/Final_insp_owner_occupy.doc
http://www.nc-sco.com/documents/forms/Final_insp_owner_occupy.doc
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
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list of any defects or discrepancies for correction by the responsible prime contractors. A 
scheduled time for completion of the punch-list items shall be established as required by contract, 
typically 30 days. Copies of the list will be furnished to all parties concerned. On completion of 
this final punch list, the Designer shall issue a letter stating that these final punch list items are 
complete and upload the letter into the State Construction InterSCOPE database as a project 
closeout document. 

 
E. Punch-list Completion Document: 

 
Upon notification by the prime contractors that the discrepancies have been completed, the 
Designer, in consultation with the Owner, shall schedule another inspection to verify all final 
punch list items. The Designer shall confirm in writing, the completion of all final punch list items 
by the contractors and upload the punch list completion confirmation letter into the State 
Construction Office InterSCOPE database, as a Package Document, within 30 days of project 
acceptance. Final punch list items not completed by the contractors within the established time of 
completion shall be dealt with in accordance with Article 28 of the General Conditions of the 
contract. 

 
F. Completion Date and Liquidated Damages: 

 
Upon completion of the project, the Designer shall compute the total time for completion as allow 
in the contract, plus any time extensions granted and determine the number of days, if any, in 
excess of the contract construction time for which the prime contractors appear liable for 
liquidated damages. The Designer shall then notify the affected contractors of any proposed 
assessments of liquidated damages and allow the contractors time to respond. The Designer 
shall then prepare recommendations to the Owner and to the State Construction Office as to the 
amount of liquidated damages, if any, to be assessed and the portion of such assessment 
attributed to each prime contractor. 

 
G. Maintain Builders Risk Insurance: 

 
The contractors shall not cancel their builder's risk insurance until final acceptance of the project. 
The contractor shall forward cancellation notice to the Designer and the Owner. 

 
H. Contractor and Designer Affidavits: 

 
Upon acceptance of the project, the Designer shall assemble written guarantees, affidavits, and 
materials of instruction for operation, and other closeout documents from contractors; issue 
certificates of final completion and certificates of compliance as required by GS 133-1.1b which 
requires that: 

 
1. The inspections of the construction, repairs or installations have been conducted with the 

degree of care and professional skill and judgment ordinarily exercised by a member of my 
(our) profession; and 

 
2. To the best of my (our) knowledge, and in my (our) professional opinion as an architect or 

engineer, the contractor has fulfilled the obligations of such plans, specifications and 
contract; final certificates for payment; set the date for the beginning of the guarantee period; 
and forward all closing papers to the Owner. 

 
I. Certificates of Compliance: 

 
Within 15 days of the acceptance of the project, or within 15 days of verifying completion of the 

http://www.nc-sco.com/documents/forms/Form%20OC-15R.doc
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_133/GS_133-1.1.html
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punch list items, the Designer shall provide certificates of compliance to the Owner, the State 
Construction Office and to the surety company. Also, Certificates of Compliance shall be provided 
by various in-house and contract consultants as required by law. The Certificates of Compliance 
should be uploaded into the State Construction Office InterSCOPE database, as a closeout 
document. 

 
Section 710 Owner Insurance Coverage 

 

 
The Owner shall notify the State Property Office and Department of Insurance of notice of either 
Beneficial Occupancy and/or Final Acceptance of a project and complete and submit the “Property 
Reporting Form (Building Update Form)” 
 

Section 711 Construction Claims 
 

 
A. Contractor Claims: 

 
The Designer shall be advised of the dispute and, in consultation with the Owner, render a 
decision. If the Designer's decision is unacceptable to the contractor, the Designer will request 
that the State Construction Office Project Monitor meet with the contractor and the Designer to 
attempt to resolve the dispute. 

 
On failing to reach a satisfactory settlement, the claim will proceed in accordance with GS 143- 
135.3. For University Download projects GS 116-31.11 the Designer will request that UNC- 
General Administration meet to attempt to resolve the controversy. If it cannot be resolved to the 
contractor’s satisfaction, the decision may be appealed to the State Construction Office. 

 
B. Designer Claims: 

 
The Owner shall be advised by the Designer of the claim and the Owner in consultation with the 
State Construction Office will render a decision. If the decision is unacceptable to the Designer, 
and a satisfactory settlement cannot be achieved, the Designer may request an informal hearing 
with the State Construction Office in accordance with GS 143-135.3. 

 
On failing to reach a satisfactory settlement, the claim will proceed in accordance with GS 143- 
135.3. For University Download Projects GS 116-31.11the Designer will request that UNC- 
General Administration meet to attempt to resolve the controversy. If it cannot be resolved to the 
Designer’s satisfaction, the decision may be appealed to the State Construction Office. 

 
Section 712  Designer Evaluation 

 

 
The Capital Projects Coordinator is required to follow the procedures established by the State Building 
Commission, under NCAC-30F, to evaluate the Designer at the completion of the project. Interim 
evaluation of the Designer is allowed under the State Building Commission rule.  Specific 
requirements and guidelines for entering Designer Evaluations into InterSCOPE are found at: 
Designer Electronic Evaluations. 
 
 

http://www.doa.state.nc.us/spo/olforms.htm
http://www.doa.state.nc.us/spo/olforms.htm
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.3.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.3.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.3.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.3.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.3.html
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
http://reports.oah.state.nc.us/ncac/title%2001%20-%20administration/chapter%2030%20-%20state%20construction/subchapter%20f/subchapter%20f%20rules.html
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Section 713 Contractor Evaluation 
 

 
The Capital Projects Coordinator is required to follow the procedures established by the State Building 
Commission, under NCAC-30F to evaluate the contractor at the completion of the project. Interim 
evaluation of the Contractor is allowed under the State Building Commission rules. Specific 
requirements and guidelines for entering Contractor Evaluations into InterSCOPE are found at: 
Contractor Electronic Evaluations. 
 

Section 714 Post Occupancy Phase 
 

 
Starting with the first month of operation of a building, the public agency shall compare data obtained 
from the building energy usage (via meters installed on-site) with the final energy model results. 

At the completion of the first twelve months of building operations, the Owner is required by GS 143- 
135,37(e) to compare the actual energy and water use data with the energy model results and 
assumptions. If energy and/or water usage exceeds the model projections by 15% or more, the 
Owner will further investigate and resolve any issues found or recommend further corrections or 
modifications to meet efficiency standards. 

The Commissioning Authority will perform opposite seasonal testing, coordinate a ten-month warranty 
review, and participate with the Owner in collecting building data for the twelve-month measurement 
and verification of energy performance. The Commissioning Authority will deliver a complete 
commissioning systems manual to the Owner that includes a re-commissioning plan. 

 

Section 715 Project Closeout and Record Documents 
 

 
A. Final Payment to Designer: 

 
Final payment to the Designer will not be made until all closeout documents listed below have 
been provided to and approved by the Owner and the State Construction Office. 

 
B. Contractor As-Built Drawings: 

 
The contractor shall provide marked-up drawings, specifications and other material that reflect 
actual final conditions of the project in compliance with the Article 32 (d) of the General 
Conditions of the Contract. The contractor should forward the marked-up drawings and material 
to the designer for editing of the record documents, and the original marked-up plans should be 
given to the owner to document details of the actual conditions that may not be completely shown 
on the electronic Record Drawing files. 

 
C. Record Document Requirements: 

 
The Designer should take the marked-up drawings from the contractor, including any hand- 
written notes or other material, and produce electronic record drawings and specifications for the 
project. Original as-built mark-ups should be given to the Owner. Record documents should be 
uploaded into the State Construction Office InterSCOPE database and provided to the Owner. 
 

http://reports.oah.state.nc.us/ncac/title%2001%20-%20administration/chapter%2030%20-%20state%20construction/subchapter%20f/subchapter%20f%20rules.html
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.html
http://www.ncga.state.nc.us/EnactedLegislation/Statutes/HTML/BySection/Chapter_143/GS_143-135.html
http://www.nc-sco.com/documents/forms/Form%20OC-15R.doc
http://www.nc-sco.com/documents/forms/Form%20OC-15R.doc
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UNC formal projects under $2M should also be uploaded into InterSCOPE and provided to the 
Owner. 

 
D. Approval of Final Project Closeout Documents: 

 
The closeout documents, required upon acceptance of the project, should be uploaded by the 
Designer into the State Construction Office InterSCOPE database and provided to the Owner. 
The Project Monitor will verify that all required closeout documents have been uploaded and 
approved prior to authorizing final payment to the Designer. All closeout documents should be 
provided within 60 days of project acceptance, unless required earlier by the contract. 
Closeout documents uploaded into the State Construction InterSCOPE database are considered 
to be the Final Report on the project. A separate Final Report, a past requirement of the State 
Construction Office, does not need to be submitted. 

 
1. Final Inspection Checklist: 

 
The Designer shall provide a completed, signed copy of the Final Inspection for Owner 
Occupancy form, which should have been available at the time of final inspection. 

 
2. Verification of Punch List Completion: 

 
The Designer shall provide written confirmation that the final punch list items are complete. 

 
3. Unsettled Claim Verification: 

 
The Designer shall confirm that no unsettled claims exist on the project. 

 
4. Record Documents: 

 
Record drawings shall be provided for the project. Two files should be made available for 
each drawing. One file type should be computer-aided design (CAD) drawing files, with or 
without designer seals, for the owner to use as a basis for future project drawings. A full set 
of these CAD drawing files should be provided to the owner, in a digital media acceptable to 
the owner such as a compact disk. Printed copies of record drawings may be provided at the 
owner’s request. The building summary sheet and the architectural floor plans should be 
given to the State Property Office as CAD drawing files, in the same digital media as the 
owner drawing files. 

 
Pdf files should also be provided as permanent drawings, with Designer seals, that cannot be 
electronically edited. The pdf files can either be uploaded into the State Construction Office 
InterSCOPE database, which is preferable, or for extremely large files, another digital media 
such as a compact disk can be provided. For any record drawing digital media delivered to 
State Construction, identical files should be given to the owner. 

 
5. Final Pay Application: 

 
Minority Business Enterprise Final Documentation 
Consent of Surety of Final Payment 
Contractor’s Affidavit of Release of Liens 
Contractor’s Affidavit of Payment of Debts and Claims 

 
6. Certificates of Compliance: 

 
A Certificate of Compliance from every Designer or consultant sealing drawings on the 

http://www.doa.nc.gov/spo/contactus.htm
http://www.nc-sco.com/documents/forms/compliance_completion.doc
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project shall be uploaded onto the State Construction InterSCOPE database. On University 
Download Projects GS 116-31.11 this certificate should be uploaded into InterSCOPE and 
provided to the Owner. 

 
7. Certificate of Completion: 

 
One Certificate of Completion shall be issued for each project by the lead Designer and 
uploaded into the State Construction Office InterSCOPE database. On University Download 
Projects GS 116-31.11 this certificate should be uploaded into InterSCOPE and provided to 
the Owner. 

  

http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
http://www.nc-sco.com/documents/forms/compliance_completion.doc
http://www.ncleg.net/EnactedLegislation/Statutes/HTML/BySection/Chapter_116/GS_116-31.11.html
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APPENDIX A 
 
 
 

Drawing Sheet Numbering System 
 

Primary discipline designator 
A Architecture 
C Civil 
E Electrical 
F Fire Protection – Fire Sprinklers 
G General – Cover Sheet, Building Code Summary, Life Safety Plans, Reproduces Testing 

Reports (UL) 
H Hazardous Materials, Abatement 
I Interiors – Interior Design/Finishes 
L Landscape 
M Mechanical - HVAC 
P Plumbing 
Q Equipment 
S Structural 
T Telecommunication 
X Security, intrusion Alarm, Camera etc. 

 
Secondary discipline/level designator 
A-101 The “Dash” is a space holder 
AD101 Architectural Demolition, First Floor etc. 
EL101 Electrical Lighting Plan, First Floor etc. 
EP101 Electrical Power Plan, First Floor etc. 
FA101 Fire Alarm Plan, First Floor 
FP101 Fire Protection Plan, First Floor, Sprinklers 
QH101 Equipment Hospital 
QK Equipment Kitchen 

 
Note that the first number of each sheet is 1 designating the first floor and is consistent for all 
discipline. 
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APPENDIX B 
 
 
 

Bluebeam Abbreviation Legend 
 

Agencies: 
DOA Department of Administration 
DACS Dept. of Agriculture & Consumer Services 
COMM Department of Commerce 
DPS Department of Public Safety 
DNCR Department of Natural and Cultural Resources 
DEQ Department of Environmental Quality 
HHS Department of Health & Human Services 
DOJ Department of Justice 
DOT Department of Transportation 
GASS General Assembly 
B&C Boards and Commissions 
DPI Department of Public Instruction 
MVA Department of Military & Veterans Affairs 

 
Universities: 
ASU Appalachian State University 
ECU East Carolina University 
ECSU Elizabeth City State University 
FSU Fayetteville State University 
NCAT NC A&T State University 
NCARB NC Arboretum 
NCCU North Carolina Central University 
NCSU North Carolina State University 
NCSA NC School of the Arts 
NCSSM NC School of Science and Math 
UNCA University of NC at Asheville 
UNCC University of NC at Charlotte 
UNC University of NC at Chapel Hill 
UNCGA University of NC General Administration 
UNCG University of NC at Greensboro 
UNCH UNC - Hospital 
UNCP University of NC at Pembroke 
UNCW University of NC at Wilmington 
UNCTV UNC - TV 
WCU Western Carolina University 
WSSU Winston-Salem State University 

 
Community College: 
DCC Prefix for all Community Colleges 
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State ID # - Agency – Phase – Document 
 

Phase 
AD Addendum 
AP Advance Planning 
AM Alternate Means and Methods 
BN Bid Negotiation 
CD Construction Documents 
DD Design Development 
FD Final Documents 
FI Field Inspection 
FP Fire Protection 
IG Investment Grade Audit 
CO Proposed Change Order 
PC Performance Contract 
RP Resubmitted Proposed CO 
SD Schematic Design 
SP Sprinkler Shop Drawing 
SO Shop Drawing (Other) 
SS Structural Shop Drawing 
SR Study Report 
ST Structural Steel 
UN Unknown 
VE Value Engineering 
WS Testing Analysis of Water Supply 

 
Document 
CE Cost Estimate 
CR Comment Responses * 
DWG Drawing 
HC Hydraulic Calculations 
HM Hazardous Material Report (Asbestos/Lead) 
HML Hazardous Material List/Chemical List 
LCCA Life Cycle Cost Analysis 
PD Product Data 
PM Project Manual 
SUP Supplemental 
TL Transmittal Letter 

 
 

State ID # - Agency – Phase – Document 
 

*When submitting comment responses use State ID – Agency – Current submittal – Phase- 
responses 
Ex.: XX-XXXXX-XXX Agency-CD-DD-CR 

XX-XXXXX-XXX Agency-CD-DWG 
 

When submitting Bidsets label as ID#-Agency-Bidset-Document 
Ex. XX-XXXXX-XX-Agency-Bidset-DWG 
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INDEX 
 
 
 
  

A 
 

Addenda - 58 -, - 70 - 
advertisement - 64 - 

 
cost estimate - 51 - 
Cost Estimate - 8 - 
CPC - 7 - 
CSI Master Format - 43 - 

 
 
 
 
 
 
 
 
 

 
 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

Civil - 39 - 
CMA - 69 - 
CMR - 42 -, - 68 - 
code - 44 - 
Combining - 45 - 
Commissioning Agents - 21 - 
Community College - 11 - 

G 
 

General Conditions - 50 -, - 54 - 
Global TransPark - 1 - 
GMP - 68 -, - 69 - 

 
Construction Documents - 50 -    
Contingency - 40 - H 
Contract - 50 -  

cooling - 1 - Heating - 1 - 

Advertisement 
Agency 

- 64 - 
- 11 - D  

AHJ - 1 -  
Allowances - 56 - Daylight - 43 - 
alteration - 1 - demolition - 1 - 
Alternates - 55 - Department of Labor - 26 - 
Architecture - 39 - Design Development - 45 - 
Attorney General - 73 - Designer - 12 - 
award - 73 - Download - 13 - 

  Drawing - 38 - 
  Drawings - 38 - 
B    

base bid - 55 - E  

Beneficial occupancy - 81 -   
Bid - 58 - ECU Medical Faculty - 1 - 
Bid Date - 58 - ECU Medical Faculty Practice Plan - 1 - 
Bid Opening - 65 - Efficient - 41 - 
Bond - 50 -, - 52 - electrical - 1 - 
budget - 1 -, - 40 - Emergency - 10 -, - 13 - 
Budget - 42 - Energy - 41 - 
Building Code Enforcement - 1 -   

 
C 

 F  

  FCAP - 4 -, - 42 - 
Calculations - 50 - Federal - 29 -, - 57 - 
CAMA - 32 -, - 33 - Final - 57 - 
Cash Allowances - 56 - Fire Protection - 39 - 
Certificate of Compliance - 4 -, - 11 - Funding - 8 - 
CFA - 40 -   
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HUB - 63 -, - 67 -  PCO - 59 - 
HVAC - 44 -  Plan Check - 44 -, - 57 - 

   plumbing - 1 - 
   Plumbing - 39 - 

I   Power of Attorney - 73 - 
   pre-construction - 77 - 
Inspections - 77 -  Preferred Alternates - 56 - 
Insurance Certificates - 73 -  Pre-qualification - 69 - 
Integrated - 37 -  Presentation - 38 - 
Interscope - 9 -, - 11 -  Professional Seals - 37 - 
ITS - 28 -  Project Manual - 52 -, - 53 - 

   Project monitors - 76 - 
   projects - 2 - 

K   proposal - 69 - 
   Proposal - 50 - 

Kitchen - 39 -  punch list - 82 - 

L   R  

Landscape - 39 - 
 reconstruction - 1 - 

LCCA - 44 -  relocation - 1 - 

Life Safety - 39 -  removal - 1 - 

Lighting - 44 -  repair - 1 - 
   review times - 23 - 
   Review Times - 23 - 

M   RFP - 68 - 

Major - 13 - 
MBE - 52 -, - 55 -, - 63 - S  
Mechanical - 39 -   

Meetings - 78 - SBC - 14 - 

Minor - 13 - Schematic Design - 41 -, - 42 - 

Monitor - 76 - Seals - 37 - 
  Specifications - 56 - 

N 
 Sprinkler - 49 - 

  State Construction Office - 1 - 

negotiations - 73 -

 Structure 

- 39 - Structural - 48 - 

NFPA - 79 - submittal - 49 - 
 - 49 - 

Notice to Bidders - 64 - 
Notice to Proceed - 77 - 

  

O 
OC-15 - 53 - 

Sustainable - 41 - 

 

T 
Theatre Lighting - 39 - 

 
OC-25 - 8 - 
Organization - 5 - U  

Oversight - 13 -   

  UNC Healthcare system - 1 - 

P 
 UNC-General Administration - 2 - 

payment - 79 - Unit prices - 56 - 

  University - 11 – 
 

W     

 
Water                                                   49  

 

   

Withdraw                                 -72- 



March 2019 North Carolina – Construction Manual Page - 93 - 
 

 


	Latif Kaid, P.E., Director
	301 North Wilmington Street, Suite 450 Raleigh, North Carolina 27601-2827 (919)807-4100 Fax (919)807-4110
	CHAPTER 100   State Construction Office . - 1 -

	CHAPTER 100
	Section 101 Jurisdiction
	A. Definition of “State Buildings:”
	B. Definition of “Construction and Renovation:”
	C. Building Code Enforcement:
	1. Capital Improvement Project Oversight:
	a) University Project Exemptions:
	b) Community College Project Exemptions:
	c) Other Facility Exemptions:
	d) Privately Funded Projects on State Owned Land:
	e) Privately Funded Projects on Private Land:
	f) Privately Funded Projects on Community College Land:


	Section 102 Responsibility of State Construction Office
	A. Certification of Statement of Needs (OC-25):
	B. Procurement of Design Services:
	C. Review and Approval of Plans and Specifications, General Supervision:
	D. Management of Bidding and Construction Contracting:
	E. Supervision and Inspection of Construction Work:
	F. Electrical Wiring Inspections:
	G. Authority to Seek Remedies:
	H. Project Approval and Acceptance:
	I. Facilities Condition Assessment Program (FCAP):
	J. Assessment for Purchase of Buildings:

	Section 103 Other Responsibilities
	A. Administration of Flood Plain Guidelines:
	B. Allocation of Energy Efficiency Tax Deduction:
	The State Construction Office is organized into three sections with general responsibilities described below. A staff listing is available on the State Construction website under Contact Us-SCO Staff Listing.
	 Contracts for design.
	C. Consulting Services Section:
	D. Organization Chart:

	Section 106 Forms and Guidelines

	CHAPTER 200
	Section 201 Definitions
	A. Capital Improvement:
	C. Capital Projects Funds:
	D. Capital Project Coordinator:

	Section 202 Responsibilities of Owning Agencies
	A. Appointment of Capital Project Coordinator (CPC):
	B. Establishment of Needs, Scope and Budget:
	C. Capital Project Requests:
	1. Appropriations/Bonds:
	2. COPS:
	3. Repairs and Renovations:
	4. Self-Liquidating:
	5. Other Non-Appropriated:
	D. Certification of Form OC-25 (Cost Estimate):
	E. Owner Responsibility for Design and Construction:

	Section 203 Emergency Projects
	Section 204 Real Property
	A. Demolition of Buildings:
	2. Procedure to Obtain Authority:
	B. Acquisition of Property – Gift of Existing Real Estate to the State:


	CHAPTER 300
	Section 301 Design Services
	A. Basic Requirements for Public Projects:

	Section 302 Designer Selection – Basis Requirements
	Section 303 Roles in Designer Selection Process
	Section 304 Designer Selection for Major Projects (>$500,000)
	A. Public Announcement:
	B. Pre-Selection:
	C. Documentation:
	D. Selection:
	E. Approval:
	F. Notification:

	Section 305 Designer Selection for Minor Projects (<= $500,000)
	Public Announcement:
	A. Selection, Approval, and Notification:
	B. Community College:

	Section 306 Standard Design Contract
	A. Definitions:
	B. Negotiation of Design Agreement.
	Most State Agency and University projects will also use an Office of State Budget Management (OSBM) Code number and Item number to identify the project funding source or sources. The North Carolina Community College System uses a NCCCS Number to ident...

	Section 402 Agency Review Times
	LIMITED SCO OVERSIGHT PROJECTS (project subject to Code Review only – CD phase only)

	Section 403 Owner Review
	Section 404 Department of Administration
	A. State Construction Office: 919-807-4100
	B. State Environmental Clearinghouse: 919-807-2425
	C. State Property Office: 919-807-4650

	Section 405 Department of Labor
	A. Elevator and Amusement Device Bureau: 919-807-2770
	B. Boiler and Pressure Vessel Division: 919-807-2760

	Section 406 Department of Health Human Services
	A. Division of Health Service Regulation Construction Section: 919-855-3893

	Section 407 Department of Natural and Cultural Resources
	A. State Historic Preservation Office: 919-807-6570
	B. Division of Parks and Recreation: 919-707-9300

	Section 408 Information Technology Systems
	A. Information Technology Systems: 919-754-6100

	Section 409 Department of Environmental Quality
	A. Division of Waste Management: 919-707-8200
	B. Division of Air Quality: 919-707-8200
	C. Division of Energy, Mineral Land Resources: 919-707-9200
	D. Division of Water Resources: 919-707-9000
	E. Division of Coastal Management: 252-808-2808
	F. Division of Environmental Health Dairy and Food Protection Branch: 919-707-8400
	2. Pools, Tattoos and State Institutions Branch: 919-707-5854
	3. On-Site Wastewater Section: 919-707-5854
	4. Public Water Supply: 919-707-5854

	Section 410 Department of Transportation
	Section 411 Department of Agriculture & Consumer Services
	A. Standards Division - LP Gas: 919-707-3225


	CHAPTER 500
	Section 501 General
	A. Design Overview:
	B. Professional Seals:
	C. Legislative Requirements for the Design of Public Works:


	Section 502 Forms and Guidelines
	Section 503 Drawings
	A. Sizes:
	B. Orientation and Presentation:
	C. Cover Sheet and Title:
	D. Arrangement of Drawings:

	Section 504 Programming and Advanced Planning
	A. Establish Components of the Project Budget:
	B. Site Evaluation:
	C. Special Owner/User Requirements:
	D. Space Program:
	E. Preliminary Project Schedule:
	F. Facilities Condition Assessment Program Recommendations:
	a) Identify and review potential energy and water conservation strategies for the building type and location.
	H. Determine the “Net Savings” for a major facility construction or renovation project. “Net Savings Required” Cost Analysis per G.S. 143-13J.37(a1)


	Section 505 Schematic Design Phase
	A. Schematic Plan Overview:
	Project Scope and Budget:
	B. Additional Design Scope:
	C. Owner/Other Agency Reviews:
	D. Minimum Requirements for Schematic Design Submittal:
	E. Designer Responsible for Plan Check:
	F. Approval to Proceed:
	G. Commissioning Authority:

	Section 506 Combined Schematic and Design Development
	A. Architecture:
	B. Civil/Structure:
	C. Mechanical:
	D. Electrical:

	Section 507 Design Development Phase
	A. Design Development Overview:
	B. Owner/Other Agency Reviews:
	C. Minimum Requirements of Design Development Submittal:
	D. Designer Responsible for Plan Check:
	E. Approval to Proceed:

	Section 508 Construction Documents Phase
	A. Construction Document Overview:
	B. Owner/Other Agency Reviews:
	C. Design Calculations:
	D. Minimum Requirements of Construction Document Submittal:
	E. Designer Responsible for Plan Check:
	F. Approval to Proceed:

	Section 509 Final Submittal
	A. Final Submittal for Bid:
	B. “Sit-down” Final:
	C. Approved for Bid:

	Section 510 Bid Date
	A. Setting Bid Date:

	Section 511 Addenda/Proposed Change Order
	A. Addenda:
	B. Proposed Change Order:


	TABLE 500
	Section 512 Electronic/Digital Submittal Requirements

	A. Digital Files:
	B. Preparing documents for submission:
	C. Submission:
	D. Designer Responses:
	E. Bid Set:
	CHAPTER 600
	Section 601 Formal & Informal Contract Definitions
	Section 602 Informal Contracts, Bidding Procedures & Award
	Section 603 Formal Contracts Bidding Procedures & Award
	A. Advertisement:
	2. Advertisement Format:
	3. Elapsed Time from Advertisement to Bid Opening:
	4. Plans to be Furnished:
	5. Plan Rooms:
	6. Prequalification (See Section 605):
	B. Bid Bonds:
	C. Performance and Payment Bonds:
	D. Number of Bids:
	E. State of North Carolina General Conditions and Forms:
	F. State of North Carolina MBE Requirements:
	G. Bids Under or Over Formal Threshold:

	Section 604 Formal Bidding Methods and Contracting
	1. Single Prime Contracting:
	2. Separate Prime Contracting:
	3. Dual Bidding:
	4. Construction Manager at Risk and as Agent:
	5. Alternative Contracting Methods:

	Section 605 Prequalification of Bidders
	Section 606 Proposal Form
	Section 607 Bidder Proposed Substitutions
	Bidder proposed substitutions should be submitted no later than 10 days prior to bid date for Designer evaluation and inclusion in the last addenda that may be issued no later than 7 days prior to bid date. GS133-3 requires bidder proposed substitutio...
	Section 608 Pre-Bid Meetings
	Section 609 Addenda
	Section 610 Bid Opening time and Location
	Section 611 Close of Bidding
	Section 612 Change or Withdrawal of Bid
	Section 613 Formal Opening of Bids
	Section 614 Formal Re-Advertisement
	Section 615 Negotiations
	Section 616 Form of Formal Construction Contracts
	Section 617 Formal Construction Contract Award

	CHAPTER 700
	Section 701 Construction Management Section Responsibilities
	A. Architecture and Engineering:
	B. Jurisdiction:

	Section 702 Project Monitor Responsibilities
	A. Assignment of Project Monitor:
	Upon receiving notification of the award of the construction contract, the Construction Management Section will assign a Project Monitor to represent the State Construction Office at the project site. Contracts within the State Government Center, in d...
	A. Pre-Construction Conference:
	B. Notice to Proceed:
	C. Inspections:
	D. Monthly Meetings:
	E. Shop Drawings:
	F. Progress Payments:
	G. Field Testing and Delegated Authority Having Jurisdiction (AHJ):
	H. Change Orders and Field Orders:



	Section 704 Commissioning Authority
	A. Requirement for Commissioning:
	B. Responsibilities of Commissioning Authority:
	C. Commissioning Report:

	Section 705 Electrical Inspection
	A. General:
	B. Inspectors Assigned Territory;
	C. Scope of Electrical Inspection:

	Section 706 Special Inspection
	Section 707 Surety
	Section 708 Beneficial Occupancy
	Section 709 Final Inspection
	A. Notification:
	B. Inspection Scheduling and Attendance:
	C. Designer Certification:
	D. Punch-list:
	E. Punch-list Completion Document:
	F. Completion Date and Liquidated Damages:
	G. Maintain Builders Risk Insurance:
	H. Contractor and Designer Affidavits:
	I. Certificates of Compliance:

	Section 710 Owner Insurance Coverage
	Section 711 Construction Claims
	A. Contractor Claims:
	B. Designer Claims:

	Section 713 Contractor Evaluation
	Section 714 Post Occupancy Phase
	Section 715 Project Closeout and Record Documents
	A. Final Payment to Designer:
	B. Contractor As-Built Drawings:
	C. Record Document Requirements:
	D. Approval of Final Project Closeout Documents:
	1. Final Inspection Checklist:
	2. Verification of Punch List Completion:
	3. Unsettled Claim Verification:
	4. Record Documents:
	5. Final Pay Application:
	6. Certificates of Compliance:
	7. Certificate of Completion:


	INDEX
	A
	O
	T


