

Basin Planning Schedule (March 2020)					
River Basin	Basin Planner(s)	EMC Basin Liaison	DRAFT Plan Complete	Present to WQC	Present to EMC
Chowan	Deamer/Raquet	Harris	May 2020	July 2020	September 2020
Neuse Estuary INFORMATION ITEM	Davis/Deamer	Keen	July 2020	September 2020	November 2020
White Oak	McMillan/Deamer (nutrients)	Lazorick	October 2020	November 2020	January 2021
Pasquotank	Raquet/Deamer (nutrients)	Arata	October 2020	November 2020	January 2021
Cape Fear: Haw (HUC 03030002)	Deamer	McAdams	January 2021	March 2021	May 2021
Yadkin	Baker	Yadkin - Meiburg Pee Dee - Davis	April 2021	May 2021	July 2021
Cape Fear: Deep (HUC 03030003); Upper Cape Fear (HUC 03030004); Lower Cape Fear Above Lock & Dam #1 (HUC 03030005)	Deamer	McAdams	May 2021	July 2021	September 2021
Neuse	Davis/Deamer (nutrients)	Upper - Anderson Lower - Keen	July 2021	September 2021	November 2021
Hiwassee	Baker	Deerhake	October 2021	November 2021	January 2022
Little Tennessee	Tarver	Deerhake	October 2021	November 2021	January 2022
Savannah	Tarver	Deerhake	October 2021	November 2021	January 2022
Lumber	McMillan/Shepherd	Arata	January 2022	March 2022	May 2022
Cape Fear: Black (HUC 03030006); Northeast Cape Fear (HUC 030303007)	Deamer	Bailey	March 2022	May 2022	July 2022
Broad	Raquet	Van der Vaart	May 2022	July 2022	September 2022
New River	Raquet	Monast	July 2022	September 2022	November 2022
Cape Fear: Lower Cape Fear Below Lock & Dam #1 (HUC 030303005)	Deamer/Davis (estuary)	Bailey	April 2023	May 2023	July 2023
Catawba	Oggeri	Gillespie	May 2023	July 2023	September 2023
French Broad	Raquet	Solomon	July 2023	September 2023	November 2023
Roanoke	Shepherd/Deamer	Carter	September 2023	November 2023	January 2024
Tar-Pamlico	Deamer/Davis	Lazorick	September 2025	November 2025	January 2026
Watauga	Raquet	Monast	September 2026	November 2026	January 2027