

Basin Planning Schedule - Updated August 2020													
River Basin	Last EMC Approved Plan	Basin Planner(s)	EMC Basin Liaison	Stakeholder Engagement*	Proposed Public Comment Period*	Present to WQC	Proposed EMC Approval Date	NPDES Permits Renewal Years	Biological Basinwide Monitoring	Quantity Model Platform	Nutrient Criteria Development	Strategy	Web Links to Executive Summary
Chowan	2007	Shepherd/Raquet/Deamer	Harris	Throughout development	September - mid-Oct.	September 2020	January 2021	2022/2027	2020/2025	n/a	Estuarine – Chowan River & Albemarle Sound	NSW	<a href="#">CHO</a>
White Oak	2007	McMillan/Raquet/Hoffman/Shepherd	Lazorick	Ongoing thru January 2021	Mid-Nov - December 2020	March 2021	May 2021	2022/2027	2019/2024	n/a		New R.-NSW	<a href="#">WOK</a>
Cape Fear: Haw (HUC 03030002)	2005	Deamer/Raquet/Tarver	McAdams	September 2020 - January 2021	Mid-Nov - December 2020	March 2021	May 2021	2021/2026	2023/2028	OASIS	Flowing River & Stream - Central CFR	Haw R.-NSW	<a href="#">CPF</a>
Pasquotank	2007	Shepherd/Raquet/Deamer (nutrients)	Arata	September 2020 - March 2021	February 2021	May 2021	July 2021	2022/2027	2020/2025	n/a	Estuarine – Chowan River & Albemarle Sound		<a href="#">PAS</a>
Yadkin	2008	Baker/Hoffman/Feyyisa/Deamer (High Rock Lake)	Yadkin - Meiburg Pee Dee - Davis	September 2020 - May 2021	April 2021	July 2021	September 2021	2023/2028	2021/2026	OASIS^	Lake - High Rock Lake		<a href="#">YAD</a>
Cape Fear: Deep (HUC 03030003); Upper Cape Fear (HUC 03030004); Lower Cape Fear Above Lock & Dam #1 (HUC 030303005)	2005	Deamer/Shepherd/Raquet/Tarver	McAdams	January - May 2021	April 2021	July 2021	September 2021	2021/2026	2023/2028	OASIS	Flowing River & Stream - Central CFR		CPF
Broad	2008	Raquet/Baker/Hoffman	Van der Vaart	May - September 2021	August 2021	November 2021	January 2022	2023/2028	2020/2025	OASIS			<a href="#">BRD</a>
Neuse	2009	Oggeri/Deamer (nutrients)/Tarver	Upper - Anderson Lower - Keen	January - November 2021	October 2021	January 2022	March 2022	2023/2028	2020/2025	OASIS		NSW	<a href="#">NEU</a>
Hiwassee	2012	Tarver/Baker	Deerhake	June 2021 - January 2022	December 2021	March 2022	May 2022	2022/2027	2019/2024	TVA			<a href="#">HIW</a>
Little Tennessee	2012	Tarver/Baker	Deerhake	November 2021 - March 2022	February 2022	May 2022	July 2022	2022/2027	2019/2024	TVA			<a href="#">LTN</a>
Savannah	2012	Tarver/Baker	Deerhake	November 2021 - March 2022	February 2022	May 2022	July 2022	2022/2027	2019/2024	n/a			<a href="#">SAV</a>

River Basin	Last EMC Approved Plan	Basin Planner(s)	EMC Basin Liaison	Stakeholder Engagement*	Proposed Public Comment Period*	Present to WQC	Proposed EMC Approval Date	NPDES Permits Renewal Years	Biological Basinwide Monitoring	Quantity Model Platform	Nutrient Criteria Development	Strategy	Web Links to Executive Summary
Lumber	2010	McMillan/Shepherd	Arata	January - May 2022	April 2022	July 2022	September 2022	2019/2024	2021/2026	OASIS^			<a href="#">LBR</a>
Cape Fear: Black (HUC 0303006); Northeast Cape Fear (HUC 030303007)	2005	Deamer/Raquet/Tarver	Bailey	January - May 2022	April 2022	July 2022	September 2022	2021/2026	2023/2028	OASIS			<a href="#">CPF</a>
New River	2011	Hoffman/Raquet	Monast	March - July 2022	June 2022	September 2022	November 2022	2021/2026	2023/2028	OASIS			<a href="#">NEW</a>
Cape Fear: Lower Cape Fear Below Lock & Dam #1 (HUC 030303005)	2005	Deamer/Raquet/Tarver	Bailey	August 2022 - March 2023	February 2023	May 2023	July 2023	2021/2026	2023/2028	OASIS			<a href="#">CPF</a>
Catawba	2010	Oggeri/Hoffman/Tarver	Gillespie	May 2022 - April 2023	March 2023	July 2023	September 2023	2020/2025	2022/2027	CHEOPS			<a href="#">CAT</a>
French Broad	2011	Raquet/Tarver/ Shepherd	Solomon	February -July 2023	June 2023	September 2023	November 2023	2020/2025	2022/2027	OASIS			<a href="#">FBR</a>
Roanoke	2012	Shepherd/Deamer	Carter	February - September 2023	August 2023	November 2023	January 2024	2022/2027	2019/2024	OASIS		216 Study	<a href="#">ROA</a>
Tar-Pamlico	2015	Deamer/Raquet	Lazorick	January-September 2025	July- August 2025	November 2025	January 2026	2024/2029	2022/2027	OASIS		NSW	<a href="#">TAR</a>
Watauga	2018	Hoffman/Raquet	Monast	January - September 2026	August 2026	November 2026	January 2027	2022/2027	2023/2028	OASIS			<a href="#">WAT</a>
<p>OASIS^ - OASIS hydrologic model development starting in 2020;  n/a - currently hydrologic models are not being developed for coastal areas and the Savannah River Basin;  TVA - Tennessee Valley Authority Model;  CHEOPS - Duke Power Computer Hydro-Electric Operations and Planning Software (CHEOPS) model;  NSW - Nutrient Sensitive Waters;  * Outreach and communicating with stakeholders and regional offices is included in this phase of basin plan development. This can include emails, presenting to and participating in stakeholder meetings as requested, etc. Stakeholders and regional office personnel will be contacted when questions arise about issues in a particular watershed. Basin planners will also interact and communicate with coalitions throughout plan development.</p> <p>The amount of time to develop a basin plan often depends on its size, major water quality concerns, issues identified in previous basin plans, existing strategies, rule-making, amount of data, data availability, etc.  Dates are subject to change as priorities change due to emerging water quality issues, staffing changes, and other tasks assigned to basin planners. This includes (but is not limited to): reviewing grant proposals, integrated report and 303(d) list assistance and review, watershed management strategies and watershed action plans; participating in stakeholder meetings, basin specific workgroups and projects as well as division specific workgroups (i.e., NCDP, coalitions, technical committees, etc.), data availability issues, environmental sensitivity analysis, etc.</p> <p><a href="#">Basinwide Water Resource Archived Basin Plans Website Link</a></p>													