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EXECUTIVE SUMMARY 

The Blockhouse Creek site was restored through a full delivery contract with the North Carolina 
Ecosystem Enhancement Program (NCEEP).  This report documents the completion of the project and 
presents base-line, as-built monitoring data for the five-year monitoring period.  The stream mitigation 
units developed on the project exceed the number of units that Baker contracted with the North Carolina 
Ecosystem Enhancement Program (NCEEP) to provide, as shown in Table 1.  Table 1 summarizes site 
conditions before and after restoration as well as what was predicted in the restoration plan.  The 
monitoring plan and as-built baseline data are discussed in Sections 2.1 through 2.5 of this report.    

 

Table 1.  Background Information 
Blockhouse Creek Restoration Project 
Preconstruction Site Conditions 
Site 

Location Polk County, approximately three miles east of the town of Tryon  

USGS Hydro Unit 03050105150020 

NCDWQ Subbasin 03-08-06 

Contract Mitigation Units 
(SMUs)  5,550 SMUs 

Stream 
Reach Length Condition Drainage Area 
Blockhouse Creek  3,998 LF Channelized; incised; bank erosion 2.44 Mi2  Total        

UT 1 540 LF Incised; bank erosion 211.2 Ac 
UT 2 1,224 LF Channelized; incised; over-wide 57.6 Ac 
UT 3  430 LF  38.4 Ac 

Restoration Plan 
Stream 

Reach Restoration/Enhancement Type Length 
Blockhouse Creek Reach 1 Restoration of dimension, pattern, and profile  887 LF 
Blockhouse Creek Reach 2 Restoration of dimension, pattern, and profile  340 LF 
Blockhouse Creek Reach 3 Restoration of dimension and profile  950 LF 
Blockhouse Creek Reach 4 Restoration of dimension, pattern, and profile 1,821 LF 

     UT 1 Restoration of dimension and profile 523 LF 
UT 2 Restoration of dimension, pattern and profile 1,240 LF 
UT 3 Preservation of channel corridor 430 LF 

Post-Construction Site Conditions 
Stream 

Reach Restoration/Enhancement Type Length SMUs 
Blockhouse Creek Reach 1 Restoration of dimension, pattern, and profile  1070 LF 1070 
Blockhouse Creek Reach 2 Restoration of dimension, pattern, and profile  340 LF 340 
Blockhouse Creek Reach 3 Restoration of dimension and profile  950 LF 633 
Blockhouse Creek Reach 4 Restoration of dimension, pattern, and profile 1,780 LF 1,780 
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     UT 1 Restoration of dimension and profile 580 LF 580 
UT 2 Restoration of dimension, pattern and profile 1,155 LF 1,155 
UT 3 Preservation of channel corridor 430 LF 86 

Riparian Buffer Acreage 
Conservation Easement 8.6 Acres  

Vegetation Monitoring Plots 
Average Stems Per Acre 764 Stems # of Plots: 10 

Ecological Benefits 

Water Quality  
Erosion reduction; Increased dissolved oxygen concentrations; Improved 
stream bank stability 

Water Quantity/Flood Attenuation 
Increased water storage/flood control; Reduced downstream flooding by 
reconnecting stream with its floodplain; Improved groundwater recharge; 
Improved/restored hydrologic connections 

Aquatic and Terrestrial Habitat 
Improved substrate and in-stream cover; Addition of large woody debris; 
Reduced water temperature by increasing shading; Restoration of 
terrestrial habitat; Improved aesthetics 

Monitoring Plan 

Success Criteria   
Success is measured with permanent cross-section, vegetation plots, and 
longitudinal profile conducted for a period of five years. 

Methodology  

Cross-sections are surveyed annually and longitudinal profiles are 
surveyed in Monitoring Years 1, 3, and 5.  Both surveying parameters are 
tied to a common benchmark. Each tree within the 100-square-meter 
vegetation plots are flagged and identified. Measurements of height and 
diameter are also taken and annual survival rates are recorded.  

Remedial Action  N/A 
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1.0 BACKGROUND INFORMATION 

The Blockhouse Creek Restoration site is located within the Foothills Equestrian Nature Center (FENCE), 
approximately three miles east of Tryon, in Polk County, North Carolina (Figure 1).  The project site is situated in 
the Broad River Basin, within North Carolina Division of Water Quality (NCDWQ) sub-basin 03-08-06 and 
United States Geologic Survey (USGS) hydrologic unit 03050105150020.  Since the late 1980s, the project area 
has been used as an equestrian/recreational complex.  Surrounding lands are currently used for pasture land, hay 
production and residential use.  Prior to the establishment of an equestrian and nature center, the FENCE property 
was used for agriculture activities and timber production.  At that time, riparian buffers were removed and streams 
were channelized which was a common practice.  There is also evidence on some tributaries of ephemeral gullies 
which most likely resulted from clear cutting.   More recent development in the watershed has resulted in 
additional changes to Blockhouse Creek and its tributaries.  Construction of the equestrian facility, nature trails 
and Interstate 26 has required the installation of bridged and culverted stream crossings that have been detrimental 
to stream stability.  These structures have also impacted the flow pattern and velocity of the project streams, 
resulting in changes to the cross-sectional area, and often facilitating the deepening of the channel.  This 
deepening of the channel resulted in the streams becoming incised and losing their connection to the adjacent 
floodplain.   

The project involved restoration, enhancement or preservation of 6,305 linear feet (LF) of four on-site streams: 
Blockhouse Creek and three smaller unnamed tributaries (UTs) identified in the project as UT1, UT2, and UT3.  
Blockhouse Creek is a “blue-line” stream, as shown on the USGS topographic quadrangle for the site, and is 
considered to be perennial based on field evaluations using NCDWQ stream assessment protocols.  The three 
tributaries were all identified as perennial during initial project scoping, although UT2 and UT3 have little or no 
flow during extreme drought conditions as observed during the past two summers. 

1.1 Restoration Summary 
1.1.1 Project Location 

The Blockhouse Creek mitigation site is located on the Foothills Equestrian Nature Center (FENCE) 
property approximately three miles east of Tryon, in Polk County, North Carolina.  From Asheville, take 
South Carolina Exit #1 from I-26, toward Landrum, S.C.  Go 1.5 miles, and turn right onto Bomar Road 
(look for the Land Mart on the corner). Go one short block and turn right onto Prince Road.  After 1.7 
miles, turn left onto Hunting Country Road, just before the I-26 bridge.  Go .5 mile to the FENCE entrance 
on the left or another .1 miles (going under I-26) to the second entrance on the right.  The Blockhouse 
Creek site starts at the upper limits of the horse stables accessed through the first entrance.  Figure 1 
illustrates the physical location of the project site. Figure 2 depicts the project streams, easement boundaries 
and monitoring reference data. 

 

 

 

 

 



MICHAEL BAKER ENGINEERING, INC.  
BLOCKHOUSE CREEK – MITIGATION REPORT 

2 

 



MICHAEL BAKER ENGINEERING, INC.  
BLOCKHOUSE CREEK – MITIGATION REPORT 

3 

 



MICHAEL BAKER ENGINEERING, INC.  
BLOCKHOUSE CREEK – MITIGATION REPORT 

4 

1.1.2 Project Objectives 
The specific design objectives of the project included: 

• Restoration or enhancement of channel dimension, pattern and profile; 

• Improvements to water quality in the Blockhouse Creek watershed through nutrient removal, sediment 
removal, improved recreational opportunities, streambank stability, and erosion control; 

• Improved water quantity/flood attenuation through water storage and flood control, reduction in 
downstream flooding due to the reconnection of stream and floodplain, improved ground water recharge, 
and improved and restored hydrologic connections; 

• Enhancement of aquatic and terrestrial habitats through improved substrate and instream cover, addition 
of woody debris, reduction in water temperature due to shading, restoration of terrestrial habitat, increase 
of spatial extent of natural area, and improved aesthetics.   

1.1.3 Project Description and Restoration Approach 
Restoration of site hydrology involved the restoration of natural stream functions to impaired reaches on the 
site.  The streams in their historic condition were channelized and, as a result, were highly incised.  Because 
of the extent of the incision, a Rosgen Priority I restoration, which would connect the stream to the 
abandoned floodplain (terrace), would not have been feasible without extending the project reach several 
thousand feet upstream and significantly altering the channel profile.  However, there was sufficient space 
in areas within the project boundaries to implement Rosgen Priority II restoration by excavating the 
floodplain and creating a new meandering channel.  With the exception of a small section of UT2, the 
restored streams were designed as Rosgen “E” channels with design dimensions based on those of reference 
parameters.  The upper project reach on UT2 was designed as an “E” channel while the lower section of the 
project reach (approximately 200 feet) was designed as a “B” channel.  The preserved reach on UT3 was 
determined to be a “B” channel that transitions to an “E” channel. 

The design for restored sections of the streams involved the construction of new, meandering channels 
across excavated floodplains.  This new channel system was constructed through grassed fields.  The 
streams through the site were restored to a stable dimension, pattern, and profile.  Total stream length across 
the project was increased from approximately 6,191 LF to 6,305 LF.  The design allows stream flows larger 
than bankfull flows to spread onto the floodplain, dissipating flow energies and reducing streambank stress.  
Instream structures were used to control streambed grade, reduce streambank stress, and promote bedform 
sequences and habitat diversity.  Rootwad and log vane structures installed will protect streambanks and 
promote habitat diversity in pool sections.  Constructed riffles were used to promote both hydraulic and 
habitat heterogeneity to the channel.  Where grade control was a design consideration, constructed riffles 
were installed to provide long-term stability.  Streambanks were stabilized using a combination of erosion 
control matting, bare-root planting, transplants, and geolifts.  Transplants provided immediate living root 
mass to increase streambank stability and create shaded holding areas for fish and aquatic biota.  Native 
vegetation was planted across the site, and the entire restoration site is protected through a permanent 
conservation easement. 
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1.1.4 Construction Summary 
In accordance with the approved restoration plan for the site, construction activities began in January 2008.  
Project activity on Blockhouse Creek and UT1 and UT2 consisted of making adjustments to channel 
dimension, pattern, and profile.  A primary design consideration for this project was to allow stream flows 
larger than bankfull events to spread onto a floodplain, dissipating flow energies and reducing streambank 
stress.  The design for most of the restoration reaches involved a priority II approach with the construction 
of new, meandering channels across a floodplain that was excavated to the elevation of the creek.  The 
lower part of reach 4 was not incised and did not require this approach.  Along this section the overly 
sinuous channel was realigned in a more stable pattern at the existing elevation.   Total stream length across 
the project increased from approximately 6,191 LF to 6,305 LF.   

Access sites and stockpile areas were established at the beginning of site construction.  Site stakeout and the 
harvesting of root wads also began during the beginning stages of construction and occurred throughout the 
construction phase.  Materials were stockpiled as needed for the initial stages of construction.   

After stakeout was completed, the floodplain was excavated and graded within discrete work areas of the 
site to reach design grade.  Grading activities commenced at the upstream limits of the project site near the 
equestrian center and continued downstream below highway Interstate-26 (I-26), through the nature center 
area.  Restoration activities on the project tributaries commenced once construction crews reached each 
confluence between Blockhouse Creek and the respective tributaries.  Excavated material was placed in a 
field on the property and kept at least 75 feet from any stream.  Where necessary, silt fencing was installed 
to prevent erosion of sediment into the nearest waterbody.   

Once the design floodplain elevations were achieved, new stream channel segments were graded and 
constructed in the dry by pumping stream flows around the construction segment.  Upon completion of new 
channel segments, instream structures, matting and transplants were installed and the new channel was tied 
to the existing streambed.  Once fully prepared, temporary sediment traps at the downstream ends of the 
channels were removed, and water was directed into the newly constructed channel.  Remnant channels 
were immediately filled and graded.  As-built cross sections and longitudinal profiles are shown in 
Appendix B.     

Rootwads, rock and log vanes and other structures were used to protect streambanks and promote habitat 
diversity in pool sections.  Streambanks were stabilized using a combination of erosion control matting, 
bare-root planting, transplants, and geolifts.  Transplants provided immediate living root mass to increase 
streambank stability and create shaded holding areas for fish and aquatic biota.  Native vegetation was 
planted across the site, and the entire restoration site is protected through a permanent conservation 
easement.   

Modifications made during construction of this project involved the location and selection of instream 
structures and bank stabilization practices as well as minor adjustments in channel alignment.  Structure 
substitutions were made based on availability of materials and professional judgment.  At the upstream 
project limits on UT2 from Station 0+00 to 4+20, the channel location was adjusted to avoid mature trees in 
the vicinity of the project.  Slight adjustments to the proposed channel alignment were also made during 
construction along the mainstem of Blockhouse Creek between Stations 7+50 to 9+25.  This adjustment 
was made to take advantage of a highly stable, vegetated section of streambank on Blockhouse Creek.  The 
adjustment also improved the angle of approach of Blockhouse Creek to a bridge crossing.  These changes 
are documented in the attached as-built drawings.  Table 2 provides a summation of the as-built lengths and 
restoration approaches applied within the project site.  The final as-built stream length for the restoration 
and enhancement reaches of the project site was 5,875 LF.   

Tables 3 through 6 provide additional information regarding the Blockhouse Creek restoration project. 
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*This represents 94 SMUs more than our EEP contract requires. 

1.2 Project History, Contacts and Attribute Data 
 

Table 3.  Project Restoration Components 

Blockhouse Creek Restoration Project  
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Stationing  Comment 

Blockhouse Cr. Reach 1     887 LF R P2 1070 LF 1.0 1,070 0+00-10+70 

Meandering channel  
construction; excavation  
of floodplain 

Blockhouse Cr. Reach 2     340 LF R P2 340 LF 1.0 340 10+70-14+14 

Meandering channel  
construction; excavation 
of floodplain  

Blockhouse Cr. Reach 3  950 LF E I 950 LF 1.5 633 14+34-25+44 

Constraints prevented  
restoration; bankfull  
benches established,  
structures installed,  
pattern stabilized.   

Blockhouse Cr. Reach 4  1,821 LF R P2 1,780 LF 1.0 1,780 28+37-46+17 

Meandering channel  
construction; floodplain 
excavation   

UT 1    523 LF R P2 580 LF 1.0 580 0+00-5+23 

 Meandering channel  
construction; floodplain 
excavation 

UT 2 1,240 LF R P2 1,155 LF 1.0 1,155 0+00-12+40 

 Only incised at lower  
end, upper 1000 LF  
realigned to a more  
stable pattern with  
only minor floodplain 
grading 

         

Table 2.  Summary of As-built Lengths, Mitigation Units, and Restoration ApproachesBlockhouse Creek 
Restoration Project 

Reach Name As-built Length (ft) Existing Length (ft) SMUs Restoration Approach 
Blockhouse Cr. Reach 1 1070  887  1,070 Priority II Restoration  
Blockhouse Cr. Reach 2 340  340  340 Priority II Restoration 
Blockhouse Cr. Reach 3 950  950  633 Enhancement Level I 
Blockhouse Cr. Reach 4 1780  1,821  1,780 Priority II Restoration 

UT 1 580 523  580 Priority II Restoration 
UT 2 1155 1,240  1155 Priority II Restoration 
UT 3 430 430  86 Preservation 

Total Length 6305 6,191  5,644*  
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UT 3    430 LF P -  430 LF 5.0 86 0+00-4+30 

No channel alteration 
(preservation) 
 

 
Mitigation Unit Summations 

Nonriparian Total 
Stream (LF) 

Riparian 
Wetland (Ac) Wetland (Ac) Wetland (Ac) 

Buffer 
(Ac) Comment 

5,644  NA NA NA 8.6   

 

 

Table 4.  Project Activity and Reporting History  

Blockhouse Creek Restoration Project 

Activity or Report 

Data Collection 

Complete 

Completion or 

Delivery 

Categorical Exclusion Approved --- January 2007 

Conservation Easement Signed --- September 2007 

Restoration Plan Approved --- October 2007 

Project Permit Approval --- December 2007/ January 2008 

Final Design-90% --- October 2007 

Construction   

`Upstream of Interstate-26 January 2008 March 2008 

Downstream of Interstate-26 March 2008 May 2008 

Permanent seed mix and riparian vegetation applied to project site   

Upstream of Interstate-26 January 2008 March 2008 

Downstream of Interstate-26 March 2008 June 2008 

 Vegetation Plots , Crest Gauges and Photo Stations Established July 2008 September 2008 

Mitigation Plan / As-built (Year 0 Monitoring – baseline) July 2008 October 2008 

Year 1 Monitoring July 2009 December 2009 

Year 2 Monitoring July 2010 December 2010 

Year 3 Monitoring  July 2011 December 2011 

Year 4 Monitoring  July 2012 December 2012 

Year 5 Monitoring  July 2013 December 2013 
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Table 5.  Project Contact Table 

Blockhouse Creek Restoration Project 

Designer   

797 Haywood Rd Suite 201 
Michael Baker Engineering, Inc. 

Asheville, NC  28806 

  Contact:  Micky Clemmons, Tel. 828.350.1408 x2002 

Construction Contractor   

8000 Regency Parkway, Suite 200 
River Works, Inc.  

Cary, NC  27511    

  Contact:  Will Pedersen, Tel. 919.459.9001   

Planting & Seeding Contractor  

8000 Regency Parkway, Suite 200 

River Works, Inc. Cary, NC  27511    

 Contact:  George Morris, Tel. 919.459.9001   

Seed Mix Sources Green Resources 

Nursery Stock Suppliers Arborgen and Hillis Nursery 

Monitoring   

797 Haywood Rd Suite 201 
Michael Baker Engineering, Inc. 

Asheville, NC  28806 

 Contact:  Micky Clemmons, Tel. 828.350.1408 x2002   

 

Table 6.  Project Background Table 

Blockhouse Creek Restoration Project  
Project County Polk County, NC 

Drainage Area  (Square Miles or Acres)   

Blockhouse Creek Reach 1 1.63 mi2  

Blockhouse Creek Reach 2 1.97 mi2 

Blockhouse Creek Reach 3 2.21 mi2 

Blockhouse Creek Reach 4 2.44 mi2 

UT 1 211.2 Ac. 

UT 2 57.6 Ac. 

UT 3 38.4 Ac. 

Drainage impervious cover estimate (%) <1% 

Stream Order Second Order  

Physiographic Region Piedmont Province.  Borders Blue Ridge Escarpment 
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Ecoregion Southern Inner Piedmont 

Rosgen Classification of As-built  

Blockhouse Creek Reach 1 C4 

Blockhouse Creek Reach 2 C4 

Blockhouse Creek Reach 3 E4/Bc4 

Blockhouse Creek Reach 4 E4 

UT 1 C4 

UT 2 Bc5 (upper)/Cb (lower) 

UT 3 B-E (lower) 

Cowardin Classification Riverine 

Dominant Soil Types  

Blockhouse Creek Reach 1 Chewacla Loam, Pacolet Sandy Clay Loam 

Blockhouse Creek Reach 2 Chewacla Loam, Pacolet Sandy Clay Loam 

Blockhouse Creek Reach 3 Chewacla Loam, Pacolet Sandy Clay Loam 

Blockhouse Creek Reach 4 Chewacla Loam, Pacolet Sandy Clay Loam, Rion Sandy Loam 

UT 1 Chewacla Loam, Pacolet Sandy Clay Loam 

UT 2 Pacolet Sandy Clay Loam,  

UT 3 Chewacla Loam, Pacolet Sandy Clay Loam, Hiwassee Clay 
Loam 

Reference Site ID Reference reach used for upper portion of project area located 
350 LF upstream of project.  Big Branch, Surry County was also 
identified in the NCDOT reference reach database as a suitable 
reference for design ratios 

USGS HUC for Project and Reference Sites Blockhouse Creek HUC#: 03050105                                               
Big Branch HUC#:  03040101 

Any portion of project segment(s) on NC 303d List? No 

Any portion of project upstream of a 303d Listed 
Segment? 

No 

Reasons for 303d Listing or Stressor N/A 

% of Project Easement Fenced  None of the easement area is presently fenced. 

 

2.0 MONITORING PLAN 

The five-year monitoring plan for the Blockhouse Creek restoration project includes criteria to evaluate the 
success of the vegetation and stream components of the project.  The specific locations of vegetation plots, 
permanent cross-sections, and crest gauges are shown on the as-built drawing sheets. Reference photo points were 
selected to show cross-sections, structures (i.e. vanes and weirs), and other important channel areas along the 
restored stream.   
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2.1 Stream Monitoring and Success Criteria 
Geomorphic monitoring of restored stream reaches will be conducted over the next five years to evaluate the 
effectiveness of the restoration.  Monitored stream parameters include bankfull flows, channel dimension (cross-
sections), profile (longitudinal survey), changes to bed composition, bank stability assessment, and stability of 
reference sites documented by photographs.  The methods used and any related success criteria are described 
below for each parameter 

2.1.1 Bankfull Events 
The occurrence of bankfull events within the monitoring period will be documented by the use of crest 
gauges and photographs.  Three crest gauges were installed on the floodplain within 10 feet of the restored 
channels.  One crest gauge was placed on UT 2, while 2 gauges were set up on Blockhouse Creek.  The first 
gauge on the main channel was set up on the right bank below the confluence of UT 1 and Blockhouse 
Creek.  The second crest gauge was set up, at the downstream end of the project, just upstream of the 
confluence of UT3 and Blockhouse Creek on the right bank.  The crest gauge on UT2 was placed above the 
vehicle crossing at the lower end of the tributary.     The crest gauges will record the highest watermark 
between site visits and will be checked at each site visit to determine if a bankfull event has occurred.  
Photographs will be used to document the occurrence of debris lines and sediment deposition on the 
floodplain during monitoring site visits. 

Two bankfull flow events must be documented within the 5-year monitoring period.  The two bankfull 
events must occur in separate years; otherwise, the stream monitoring may have to be continued until two 
bankfull events have been documented in separate years. 

2.1.2 Cross-Sections  
Sixteen permanent cross-sections were installed to help evaluate the success of the restoration project.  
Cross-sections selected for monitoring were located in representative riffle and pool reaches as well as 
downstream of the confluences between Blockhouse Creek and UT1 and UT2.  Each cross-section was 
marked on both banks with permanent pins to establish the exact transect used.  A common benchmark will 
be used for cross-sections and consistently referenced to facilitate comparison of year-to-year data.  The 
cross-sectional surveys will include points measured at all breaks in slope, including top of bank, bankfull, 
inner berm, edge of water, and thalweg, if the features are present.  Riffle cross-sections will be classified 
using the Rosgen Stream Classification System. 

There should be little change in the as-built cross-sections.  If changes do take place, they will be evaluated 
to determine if they represent a movement toward a more unstable condition (e.g., down-cutting or erosion) 
or a movement toward increased stability (e.g., settling, vegetative changes, deposition along the banks, or 
decrease in width/depth ratio). 

2.1.3 Longitudinal Profile 
A longitudinal profile was completed for the restored streams to provide a baseline for evaluating changes 
in channel bed conditions over time.  A longitudinal profile was conducted for the entire project length on 
UT1 and UT2.  An additional 3,396 linear feet of stream channel was surveyed on Blockhouse Creek.  
Longitudinal profiles will be replicated in years one, three, and five of the monitoring period.   

Measurements taken during longitudinal profiles include thalweg, water surface, inner berm, bankfull, and 
top of low bank, if the features are present.  All measurements will be taken at the head of each feature 
(e.g., riffle, or pool) and the maximum pool depth.  Elevations of grade control structures will also be 
included in longitudinal profiles surveyed.  Surveys will be tied to a permanent benchmark.  Permanent 
cross-section and longitudinal profile data are provided in Appendix B.   

The longitudinal profiles should show that the bed features are remaining stable; i.e., they are not aggrading 
or degrading.  The pools should remain deep with flat water surface slopes, and the riffles should remain 
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steeper and shallower than the pools.  Bed form observations should be consistent with those observed for 
channels of the design stream type. 

2.1.4 Bed Material Analyses 
Bed material analyses will include pebble counts taken during each geomorphic survey.  These samples will 
reveal any changes in sediment gradation that occur over time as the stream adjusts to upstream sediment 
loads.  Significant changes in sediment gradation will be evaluated with respect to stream stability and 
watershed changes. 

Two bulk sediment samples will be processed along the mainstem of Blockhouse Creek.  One bulk 
sediment sample will be collected in a riffle upstream of I-26. The second bulk sample will be collected 
from a riffle downstream of the interstate in the vicinity of the pond adjacent to the project site.  During the 
monitoring period, if the bulk samples show a coarsening of the bed and gravel becomes a larger 
component of the bed, then a pebble count will be added above and below I-26.   Bedload samples will be 
taken one year after construction and at two-year intervals thereafter, at the time the longitudinal field 
surveys are performed.  Sediment data will be plotted on a semi-log graph and compared with data from 
previous years.   

2.1.5 Bank Stability Assessments 
To aid the NCEEP in evaluating the risk of erosion from changes in channel and bank stability and 
subsequent sediment yield from the project area, Baker is prepared to assign numeric values to streambank 
and channel features.  This will occur during Year 5 of the monitoring period.  These numeric scores will be 
derived using the Bank Erosion Hazard Index (BEHI) and Near Bank Stress (NBS) evaluation methods.  
The scores will then be used to evaluate channel stability and project sediment export.   Results from a 
visual stability assessment are provided in Table 7. 

 

 

 

 

 

 

 

 

 

2.1.6 Photo Reference Sites 
Photographs will be used to document restoration success qualitatively.  Reference stations will be 
photographed during the as-built survey and for five years following construction.  Reference photos will be 
taken once a year, from a height of approximately five to six feet.  Permanent markers will be established to 
ensure that the same locations (and view directions) are utilized during each monitoring period.  Reference 
photographs are shown in Appendix A. 

2.1.6.1 Lateral Reference Photos 
Reference photo transects will be taken at each permanent cross-section.  Photographs will be taken 
of both banks at each cross-section.  A survey tape will be centered in the photographs of the bank.  
The water line will be located in the lower edge of the frame, and as much of the bank as possible will 

Table 7.  Categorical Stream Feature Visual Stability Assessment  
Blockhouse Creek Restoration Project 
  
Features Initial MY-01 MY-02 MY-03 MY-04 MY-05 
A. Riffles 100%           
B. Pools 100%           
C. Thalweg 100%           
D. Meanders 100%           
E. Bed General 100%           
F. Bank Stability 100%           
G. Vanes 100%           
H. Rootwads, Boulders, Geolifts 100%           
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be included in each photo.  Photographers will make an effort to consistently maintain the same area 
in each photo over time. 

2.1.6.2 Structure Photos 
Photographs of primary grade control structures (i.e. vanes and weirs), along the restored stream are 
included within the photographs taken at reference photo stations.  Photographers will make every 
effort to consistently maintain the same area in each photo over time.   

Photographs will be used to evaluate channel aggradation or degradation, bank erosion, success of riparian 
vegetation, structure function and stability, and effectiveness of erosion control measures.  Lateral photos 
should not indicate excessive erosion or degradation of the banks.  A series of photos over time should 
indicate successive maturation of riparian vegetation and consistent structure function. 

2.2 Vegetation Monitoring 
Successful restoration of the vegetation on a site is dependent upon hydrologic restoration, active planting 
of preferred canopy species, and volunteer regeneration of the native plant community. In order to 
determine if the criteria are achieved, 10 vegetation monitoring quadrants were installed across the 
restoration site as required by the NCEEP. The size of individual quadrants vary from 100 square meters for tree 
species to 1 square meter for herbaceous vegetation. Vegetation monitoring will occur in spring, after leaf-out has 
occurred. Individual quadrant data will be provided and will include diameter, height, density, and coverage 
quantities. Relative values will be calculated, and importance values will be 
determined. Individual seedlings will be marked to ensure that they can be found in succeeding monitoring years. 
Mortality will be determined from the difference between the previous year's living, planted seedlings and the 
current year's living, planted seedlings.   
 
At the end of the first growing season, species composition, density, and survival will be evaluated. For 
each subsequent year, until the final success criteria are achieved, the restored site will be evaluated 
between May and July. 
 
The interim measure of vegetative success for the site will be the survival of at least 320, 3-year old, 
planted trees per acre at the end of year three of the monitoring period. The final vegetative success 
criteria will be the survival of 260, 5-year old, planted trees per acre at the end of year five of the 
monitoring period. If the measurement of vegetative density proves to be inadequate for assessing plant 
community health, additional plant community indices may be incorporated into the vegetation monitoring plan as 
requested by the NCEEP.   

2.3 Maintenance and Contingency Plans 
Maintenance requirements vary from site to site and are generally driven by the following conditions:  

• Projects without established, woody floodplain vegetation are more susceptible to erosion from floods 
than those with a mature, hardwood forest 

• Projects with sandy, non-cohesive soils are more prone to short-term bank erosion than cohesive soils or 
soils with high gravel and cobble content 

• Alluvial valley channels with wide floodplains are less vulnerable than confined channels 

• Wet weather during construction can make accurate channel and floodplain excavations difficult 

• Extreme and/or frequent flooding can cause floodplain and channel erosion 

• Extreme hot, cold, wet, or dry weather during and after construction can limit vegetation growth, 
particularly temporary and permanent seed 
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• The presence and aggressiveness of invasive species can affect the extent to which a native buffer can be 
established. 

Maintenance issues and recommended remediation measures will be detailed and documented in future 
monitoring reports.  Factors that may have caused any maintenance needs, including any of the conditions listed 
above, shall be discussed.  NCEEP approval will be obtained prior to any remedial action. 

2.4 Monitoring Results – 2008 As-Built Data 
The five-year monitoring plan for the Blockhouse Creek Site includes criteria to evaluate the success of the 
vegetative and geomorphic components of the project.  The specific locations of vegetation plots, permanent 
cross-sections, and crest gauges are shown on the as-built sheets.  Photo points, located along the stream 
restoration project, are also shown. 

2.4.1 Morphology 
For monitoring stream success criteria, 16 permanent cross-sections and 3 crest gauges were installed.  The 
permanent cross-sections will be used to monitor channel dimension over time.  The crest gauges will be 
used to document the occurrence of bankfull events.  In addition, a complete longitudinal survey was 
completed for the restored stream channels to provide a base-line for evaluating changes in bed conditions 
over time.  The permanent cross-section and longitudinal data are provided in Appendix B.  The location of 
the permanent cross-sections and the crest gauges are shown on the as-built plan sheets in Appendix C. 

2.4.1.1 Results and Discussion 
No results are available at the submittal of this report.  As-built data will be compared with first year 
monitoring data in the Year 1 Monitoring Report, scheduled for submittal to NCEEP during 
December 2009. 

2.4.2 Vegetation 
Temporary seeding applied to streambanks beneath the erosion matting sprouted within two weeks of 
application and has provided good ground coverage.  Live stake, bare root trees, and live brush in the geolift 
structures have also begun to grow and are providing streambank stability.  Bare-root trees were planted 
throughout the conservation easement with the exception of the preservation reach.  A 30-foot buffer was 
established along of the majority of the restored stream and the width exceeds this minimum in most places.  
However at crossings the easement “pinches” in to meet the crossing structure and along one section of 
Reach 3 the easement on the left bank is less than 30 feet due to existing constraints; however, the total 
width is greater than 60 feet.  In general, bare-root vegetation was planted at a target density of 680 stems 
per acre, in an 8-foot by 8-foot grid pattern.  Planting of bare-root trees was completed in May 2008.  
Species planted and as-built densities are summarized in Table 8. 

 

 

 

 

 

 

 

 

 



MICHAEL BAKER ENGINEERING, INC.  
BLOCKHOUSE CREEK – MITIGATION REPORT 

14 

Table 8.  Rooted trees, live stakes and seeding planted in the riparian zone of Blockhouse Creek.   
The species composition for two different areas is shown; with one area being upstream of I-26  
and the second area being downstream of I-26.  

Planting Plan 
Scientific name Common name Percent Planted by Species 
Blockhouse Creek upstream of I-26 and UT1  (40% trees/ 60% shrubs) planted at 680 stems/A 
Trees - Planted 13'x13'      
Acer rubrum Red maple 13 
Fraxinus pennsylvanica Green ash 13 
Juglans nigra Black walnut 13 
Liriodendron tulipfera Tulip poplar 0.5 
Platanus occidentalis Sycamore 0.5 
 Understory Trees/Shrubs- Planted 
10'x10'      
Alnus serrulata Tag alder 9 
Calicanthus floridus Sweet Shrub 10 
Cornus florida Flowering dogwood 12 
Cercis canadensis Redbud 10 
Carpinus caroliniana Ironwood 9 
Asimina triloba Paw paw 9 

Blockhouse Creek downstream of I-26 and UT2 (60% Trees/ 40% shrubs) planted at 680 stems/A 
Trees - Planted 10'x10'      
Acer rubrum Red maple 4 
Diospyros virginiana Persimmon 6 
Juglans nigra Black walnut 12 
Liriodendron tulipfera Tulip poplar 10 
Platanus occidentalis Sycamore 10 
Prunus serotina Black Cherry 6 
Quercus phellos Willow oak 6 
Quercus rubra Red oak 6 
 Understory Trees/Shrubs- Planted 
13'x13'      
Alnus serrulata Tag alder 6 
Calicanthus floridus Sweet Shrub 6 
Cornus florida Flowering dogwood 9 
Cercis canadensis Redbud 8 
Carpinus caroliniana Ironwood 6 
Asimina triloba Paw paw 5 

Woody Vegetation for Live Stakes - Planted 3’ x 3’ on center 
Salix sericea Silky willow  30 
Physocarpus opulifolius Ninebark  25 
Sambucus canadensis Elderberry  15 
Cornus amomum Silky Dogwood 30 
Note:  Species selection may change due to availability at the time of planting. 
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The restoration plan for the Blockhouse Creek Site specifies that the number of quadrants required were 
based on the species/area curve method, as described in NCEEP monitoring guidance documents, with a 
minimum of three quadrants.  The size of individual quadrants are 100 square meters for woody tree 
species, and 1 square meter for herbaceous vegetation.  A total of ten vegetation plots, each 10 by 10 
meters in size, were established across the restored site.  The initial planted density within each of the 
vegetation monitoring plots is given in Table 9.  The average density of planted bare root stems, based on 
the data from the ten monitoring plots, is 764 stems per acre.  The locations of the vegetation plots are 
shown on the as-built plan sheets. 

2.4.2.1 Results and Discussion 
No monitoring results are available at the submittal of this report.  As-built data will be compared 
with first year monitoring data in the Year 1 Monitoring Report, scheduled for submittal to NCEEP 
during December 2008. 
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2.5 Areas of Concern 
 

There are two factors of concern at this project site.  Neither have to do with specific sites on the channel.  
The first concern is the rate of overland flow that the site experiences above Interstate 26.  Due to the 
buildings on this site and the high compaction of the soil from heavy use by horse show participants, the 
runoff from the land adjoining the stream is high.  This has not affected the channel proper but is the 
source of some minor rutting along terrace slopes leading down to the floodplain.  Baker is working with 
FENCE to seek grant funding to address this issue.  The second concern is that two of the three box 
culverts under Interstate 26 are two thirds full of sand.  During any high flow event this sand mobilizes 
into the channel downstream of the interstate.  This is causing some pools to fill with sand and the loss of 
pool depth.  The channel is moving this material and it will eventually correct the problem but it will 
affect the lower end of the project of the next several years.  NCDOT has been contacted about this issue 
but they do not appear interested in addressing it. 

The project area has received little precipitation in the time since ground cover and woody vegetation was 
planted in the riparian buffers.  Considering the drought conditions that have persisted in the region where 
the project site is located, vegetation survival has been excellent.  Mortality rates for woody vegetation 
planted appear to be low though some sections of the project have experienced higher rates of mortality as 
evidenced by the vegetative plot data listed in Table 9.  Early observations indicate that the vegetation 
treatments have been effective at establishing herbaceous ground cover in the majority of the project site.  
Areas of sparser vegetation will be replanted if suitable cover is not found to be established during Year 1 
monitoring.   

Beyond these issues no areas of concern have been identified during the first months following 
completion of the project.   
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APPENDIX A 

SELECTED PROJECT PHOTOGRAPHS 



Notes:
1.  Photo point locations are shown on the plan views in the actual location the picture was taken.
2.  All points are marked with a wooden stake and pink flagging tape. 

Blockhouse Creek Restoration Project
Photo Log - Photo Points

Photo Point 3: facing upstreamPhoto Point 2: facing downstream

Photo Point 2: facing upstreamPhoto Point 1: facing downstream



Photo Point 3: facing downstream Photo Point 4: facing downstream

Photo Point 5: facing downstream Photo Point 6: facing downstream

Photo Point 7: facing downstream Photo Point 8:  facing downstream



Photo Point 9: facing downstream Photo Point 10: facing downstream

Photo Point 11: facing downstream Photo Point 12: facing downstream

Photo Point 13: facing downstream Photo Point 14: facing downstream



Photo Point 18: facing downstream Photo Point 19: facing downstream

Photo Point 15: facing downstream Photo Point 16: facing downstream

Photo Point 17: facing downstream Photo Point 18: facing upstream



Photo Point 21: facing upstream Photo Point 21: facing downstream

Photo Point 20: facing upstream Photo Point 20: facing downstream

Photo Point 22: facing upstream Photo Point 22: facing downstream



Photo Point 24: facing downstream Photo Point 25: facing upstream

Photo Point 25: facing downstream Photo Point 26:  facing upstream

Photo Point 23: facing upstream Photo Point 23: facing downstream



Photo Point 29: facing downstream Photo Point 30: facing downstream

Photo Point 26: facing downstream Photo Point 27: facing downstream

Photo Point 28: facing upstream Photo Point 28: facing downstream



Photo Point 32: facing downstream

Photo Point 31: facing downstream Photo Point 32: facing upstream



Notes:
1.  Photo point locations are shown on the plan views in the actual location the picture was taken.
2.  All points are marked with a wooden stake and pink flagging tape.   

Blockhouse Creek Restoration Project: UT1
Photo Log - Photo Points

Photo Point 3: facing upstreamPhoto Point 2: facing downstream

Photo Point 2: facing upstreamPhoto Point 1: facing downstream



Photo Point 6: facing upstream Photo Point 6: facing downstream

Photo Point 3: facing downstream Photo Point 4: facing downstream

Photo Point 5: facing upstream Photo Point 5: facing downstream



Notes:
1.  Photo point locations are shown on the plan views in the actual location the picture was taken.
2.  All points are marked with a wooden stake and pink flagging tape.  

Blockhouse Creek Restoration Project: UT2
Photo Log - Photo Points

Photo Point 4: facing upstreamPhoto Point 3: facing downstream

Photo Point 2: facing downstreamPhoto Point 1: facing downstream



Photo Point 4: facing downstream Photo Point 5: facingn downstream

Photo Point 6: facing upstream Photo Point 6: facing downstream

Photo Point 7: facing upstream Photo Point7: facing downstream



Photo Point 8: facing upstream Photo Point 8: facing downstream

Photo Point 9: facing upstream Photo Point 9: facing downstream

Photo Point 10: facing upstream Photo Point: facing downstream



Photo Point 11: facing downstream



Notes:
1.  Photo point locations are shown on the plan views in the actual location the picture was taken.
2.  All points are marked with a wooden stake and pink flagging tape.   

Blockhouse Creek Restoration Project: UT3
Photo Log - Photo Points

Photo Point 4: facing downstreamPhoto Point 3: facing upstream

Photo Point 2: facing downstreamPhoto Point 1: facing upstream



Photo Point 5: facing downstream Photo Point 6: facing upstream

Photo Point 7: facing upstream Photo Point 8: facing upstream

Photo Point 9: facing downstream



Notes:
1.  Photo point locations are shown on the plan views in the actual location the picture was taken.
2.  All points are marked with a wooden stake and pink flagging tape. 

Blockhouse Creek Restoration Project
Photo Log - Photo Points

7/8/2009

Photo Point 1:  Veg Plot 1

7/8/2009
Photo Point 3:  Veg Plot 3

7/8/2009
Photo Point 4:  Veg Plot 4

7/8/2009

Photo Point 2:  Veg Plot 2

7/8/2009
Photo Point 5:  Veg Plot 5

7/8/2009
Photo Point 6:  Veg Plot 6



7/8/2009
Photo Point 10:  Veg Plot 10

7/8/2009

Photo Point 8:  Veg Plot 8

7/8/2009

Photo Point 7:  Veg Plot 7

7/8/2009
Photo Point 9:  Veg Plot 9
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APPENDIX B 

AS-BUILT CROSS-SECTIONS AND LONGITUDINAL PROFILES 



AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5
Dimension

BF Width (ft) 21.69 23.48 23.01 22.57
Floodprone Width (ft) >54 >54 >48 >57

BF Cross Sectional Area (ft2 ) 29.00 30.80 34.20 34.90
BF Mean Depth (ft) 1.34 1.31 1.49 1.54
BF Max Depth (ft) 2.29 2.81 3.45 2.92
Width/Depth Ratio 16.20 17.89 15.49 14.62

Entrenchment Ratio 2.50 2.30 2.10 2.50
Wetted Perimeter (ft) 24.37 26.10 25.99 25.65
Hydraulic Radius (ft) 1.19 1.18 1.32 1.36

Substrate
d50 (mm) 10.75 ---- ---- ----
d84 (mm) 22.60 ---- ---- ----

AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5
Dimension

BF Width (ft) 21.50 24.40 19.62 18.35
Floodprone Width (ft) >44 >36 >53 >61

BF Cross Sectional Area (ft2 ) 33.00 35.40 34.80 35.80
BF Mean Depth (ft) 1.54 1.45 1.77 1.95
BF Max Depth (ft) 3.20 2.88 3.15 4.50
Width/Depth Ratio 13.99 16.83 11.08 9.41

Entrenchment Ratio 2.10 1.50 2.70 3.30
Wetted Perimeter (ft) 24.58 27.30 23.16 22.25
Hydraulic Radius (ft) 1.34 1.30 1.50 1.61

AB MY1 MY2 MY3 MY4 MY5
Dimension

BF Width (ft) 19.01
Floodprone Width (ft) >59

BF Cross Sectional Area (ft2 ) 35.10
BF Mean Depth (ft) 1.84
BF Max Depth (ft) 2.98
Width/Depth Ratio 10.30

Entrenchment Ratio 3.10
Wetted Perimeter (ft) 22.69
Hydraulic Radius (ft) 1.55

Substrate
d50 (mm) 2.24
d84 (mm) 26.23

Pool

Blockhouse Creek Reach 1 (1,070 ft) Blockhouse Creek Reach 2 (340ft)

Blockhouse Creek Reach 4 (1,780 ft)

Morphology and Hydraulic Monitoring Summary - As-Built Monitoring

Blockhouse Creek Restoration Project

Cross Section 1
Riffle

Cross Section 2
Pool Pool RiffleParameter

Cross Section 3 Cross Section 4

Cross Section 5 Cross Section 8
Pool

Cross Section 7
Riffle

Blockhouse Creek Reach 3 (950ft)

Blockhouse Creek Reach 4 (1,780 ft)

Riffle
Cross Section 6

Parameter

Parameter Riffle
Cross Section 9



Min Max Med Min Max Med Min Max Med Min Max Med Min Max Med Min Max Med
Pattern

Channel Beltwidth (ft) 55.00 144.00 99.50
Radius of Curvature (ft) 15.50 36.00 25.75

Meander Wavelength (ft) 109.00 216.00 162.50
Meander Width Ratio 3.50 8.00 5.75

Profile
Riffle length (ft) 15.00 80.00 47.50

Riffle Slope (ft/ft) 0.00 0.04 0.02
Pool Length (ft) 10.00 25.00 17.50

Pool Spacing (ft) 30.00 122.00 76.00

Substrate
d50 (mm) 2.24 10.75 6.50
d84 (mm) 22.60 26.23 24.42

Additional Reach Parameters
Valley Length (ft)

Channel Length (ft)
Sinuosity 1.12 1.19 1.16

Water Surface Slope (ft/ft) 0.00 0.01 0.01
BF Slope (ft/ft) 0.00 0.02 0.01

Rosgen Classification C4/Bc4/E4

4140.00
2939.00

MY-2 (2010) MY-3 (2011) MY-4 (2012)Parameter AB (2008) MY-1 (2009) MY-5 (2013)



UT1 Reach (580 ft)

AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5
Dimension

BF Width (ft) 12.43 11.42 12.95
Floodprone Width (ft) >39 >41 >30

BF Cross Sectional Area (ft2 ) 10.70 10.30 10.40
BF Mean Depth (ft) 0.86 0.90 0.80
BF Max Depth (ft) 1.76 1.66 1.58
Width/Depth Ratio 14.48 12.66 16.16

Entrenchment Ratio 3.10 3.60 2.30
Wetted Perimeter (ft) 14.15 13.22 14.55
Hydraulic Radius (ft) 0.76 0.78 0.71

Substrate
d50 (mm) ---- ---- ----
d84 (mm) ---- ---- ----

Min Max Med Min Max Med Min Max Med Min Max Med Min Max Med Min Max Med
Pattern

Channel Beltwidth (ft) 35.00 80.00 57.50
Radius of Curvature (ft) 10.00 20.00 15.00

Meander Wavelength (ft) 70.00 120.00 95.00
Meander Width Ratio 3.50 8.00 5.75

Profile
Riffle length (ft) 19.00 74.00 46.50

Riffle Slope (ft/ft) 0.03 0.04 0.03
Pool Length (ft) 7.00 15.00 11.00

Pool Spacing (ft) 13.00 60.00 36.50

Substrate
d50 (mm) ---- ---- 16.00
d84 (mm) ---- ---- 26.89

Additional Reach Parameters
Valley Length (ft)

Channel Length (ft)
Sinuosity 1.12 1.13 1.12

Water Surface Slope (ft/ft) ---- ---- 0.02
BF Slope (ft/ft) ---- ---- 0.02

Rosgen Classification

580.00

C4

525.00

MY-4 (2012) MY-5 (2013)

Riffle Riffle Pool
Cross Section 12

Parameter

Cross Section 10
Parameter

Cross Section 11

AB (2008) MY-1 (2009) MY-2 (2010) MY-3 (2011)



UT2 Reach (1,155 ft)

AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5 AB MY1 MY2 MY3 MY4 MY5
Dimension

BF Width (ft) 10.93 6.21 8.55 6.87
Floodprone Width (ft) >24 >21 >29 >27

BF Cross Sectional Area (ft2 ) 4.90 4.50 5.20 4.90
BF Mean Depth (ft) 0.45 0.72 0.61 0.71
BF Max Depth (ft) 1.07 1.24 1.00 1.05
Width/Depth Ratio 24.52 8.59 14.00 9.63

Entrenchment Ratio 2.20 3.40 3.40 3.90
Wetted Perimeter (ft) 11.83 7.65 9.77 8.29
Hydraulic Radius (ft) 0.41 0.59 0.53 0.59

Substrate
d50 (mm) ---- ---- ---- ----
d84 (mm) ---- ---- ---- ----

Min Max Med Min Max Med Min Max Med Min Max Med Min Max Med Min Max Med
Pattern

Channel Beltwidth (ft) 25.00 56.00 40.50
Radius of Curvature (ft) 7.00 14.00 10.50

Meander Wavelength (ft) 49.00 84.00 66.50
Meander Width Ratio 3.50 8.00 5.75

Profile
Riffle length (ft) 5.00 41.00 23.00

Riffle Slope (ft/ft) 0.03 0.05 0.04
Pool Length (ft) 3.00 15.00 9.00

Pool Spacing (ft) 12.00 38.00 25.00

Substrate
d50 (mm) 0.73 1.23 0.98
d84 (mm) 1.90 4.47 3.19

Additional Reach Parameters
Valley Length (ft)

Channel Length (ft)
Sinuosity 1.14 1.28 1.21

Water Surface Slope (ft/ft) 0.01 0.03 0.02
BF Slope (ft/ft) 0.02 0.03 0.02

Rosgen Classification

946.00
1155.00

Cross Section 14Cross Section 13
Riffle

Cross Section 16
Riffle

MY-3 (2011) MY-4 (2012) MY-5 (2013)

Cross Section 15
Parameter

Parameter AB (2008) MY-1 (2009)

Riffle Pool

MY-2 (2010)

Bc5/Cb/E4



Regional Curve
Equation

Dimension - Riffle Eq. Min Mean Max Min Mean Max Min Med Max Min Mean Max
Bankfull Width (ft) 16.48 ----- 16.92 ----- 18.50 20.00 21.50 18.50 20.00 21.50 21.69 22.59 23.48

Floodprone Width (ft) ----- ----- 33.00 ----- ----- ----- ----- ----- 70+ ----- 53.90 54.05 54.20
Bankfull Mean Depth (ft) 1.82 ----- 1.80 ----- 1.80 2.30 2.80 ----- 1.9 ----- 1.31 1.33 1.34

Bankfull Max Depth (ft) ----- ----- 3.00 ----- 2.50 3.30 4.10 ----- 2.5 ----- 2.29 2.55 2.80
Bankfull Cross Sectional Area (ft2) 29.88 ----- 30.60 ----- 39.60 47.05 54.50 ----- 29.4 ----- 29.00 29.90 30.80

Width/Depth Ratio ----- ----- 9.40 ----- 9.19 10.57 11.94 ----- 8.2 ----- 16.20 17.05 17.89
Entrenchment Ratio ----- ----- 1.90 ----- 6.05 6.40 6.74 ----- >2.2 ----- 2.30 2.40 2.50

Bank Height Ratio ----- ----- 2.80 ----- 1.00 1.05 1.10 ----- 1.05 ----- 0.90 1.25 1.60
Bankfull Velocity (fps) ----- ----- 2.94 ----- 3.50 4.25 5.00 ----- 3.06 ----- 3.10 3.01 2.92

Pattern
Channel Beltwidth (ft) ----- 6.31 10.16 14.00 30.50 37.25 44.00 55.00 89.50 124.00 59.00 80.50 102.00

Radius of Curvature (ft) ----- ----- ---- ----- 42.30 52.70 63.10 16.00 23.50 31.00 15.50 23.25 31.00
Meander Wavelength (ft) ----- ----- ---- ----- 185.00 222.50 260.00 109.00 147.50 186.00 108.50 150.15 191.80

Meander Width Ratio ----- ----- 0.60 ----- 1.50 1.83 2.16 2.97 4.37 5.77 2.72 3.53 4.34
Profile

Riffle Length (ft) ----- ----- ---- ----- ----- ----- ----- 25.00 70.00 115.00 18.76 36.50 73.00
Riffle Slope (ft/ft) ----- ----- ---- ----- 0.0150 0.0170 0.0190 0.0081 0.00 0.0011 0.0030 0.0085 0.0140

Pool Length (ft) ----- ----- ----- ----- ----- ----- ----- 8.00 21.50 35.00 13.00 17.0000 21.00
Pool Spacing (ft) ----- ----- ---- ----- 97.50 138.65 179.80 62.00 85.50 109.00 65.00 77.50 90.00

Substrate and Transport Parameters
d16 / d35 / d50 / d84 / d95 -----

Reach Shear Stress (competency) lb/f2 ----- ----- 0.38 ----- ----- ----- ----- ----- 0.33 ----- ----- 0.32 -----
Stream Power (transport capacity)  W/m2 ----- ----- 1.13 ----- ----- ----- ----- ----- 1.02 ----- ----- 0.96 -----

Additional Reach Parameters
Channel length (ft) ----- ----- 887.00 ----- ----- 330.00 ----- ----- 1070.00 ----- ----- 1070.00 -----

Drainage Area (SM) ----- ----- 1.63 ----- 0.20 1.90 2.30 ----- 1.63 ----- ----- 1.63 -----
Rosgen Classification ----- ----- E4 ----- ----- C/E4 ----- ----- E4 ----- ----- E4 -----

Bankfull Discharge (cfs) 126.72 ----- 90.00 ----- ----- ---- ----- ----- 90.00 ----- ----- 90.00 -----
Sinuosity ----- ----- 1.01 ----- ----- 1.10 ----- ----- 1.10 ----- ----- 1.18 -----

BF slope (ft/ft) ----- ----- ----- ----- ----- ----- ----- ----- 0.0067 ----- ----- 0.0054 -----

 Baseline Stream Summary
Blockhouse Creek: Reach 1 

Parameter (As-Built)DesignReference Reach(es) DataPre-Existing Condition

0.3 / 0.58 /1.0/5.7/12.4 NA/5.01/10.75/22.6/31.09---- 0.3 / 0.58 /1.0/5.7/12.4



Regional Curve
Equation

Dimension - Riffle Eq. Min Mean Max Min Mean Max Min Med Max Min Mean Max
Bankfull Width (ft) 17.71 ---- 25.6 ---- 18.50 20.00 21.50 18.50 20.00 21.50 22.57 22.79 23.01

Floodprone Width (ft) ----- ---- 37.5 ---- ---- ---- ---- ----- 70+ ----- 47.70 52.50 57.30
Bankfull Mean Depth (ft) 1.92 ---- 1.94 ---- 1.80 2.30 2.80 ----- 2.25 ----- 1.49 1.52 1.54

Bankfull Max Depth (ft) ----- ---- 3.3 ---- 2.50 3.30 4.10 ----- 3.00 ----- 2.92 3.19 3.45
Bankfull Cross Sectional Area (ft2) 33.98 ---- 49.7 ---- 39.60 47.05 54.50 ----- 35.6 ----- 34.20 34.55 34.90

Width/Depth Ratio ----- ---- 13.2 ---- 9.19 10.57 11.94 ----- 8.00 ----- 14.62 15.06 15.49
Entrenchment Ratio ----- ---- 1.5 ---- 6.05 6.40 6.74 ----- >2.2 ----- 2.10 2.30 2.50

Bank Height Ratio ----- ---- 2.0 ---- 1.00 1.05 1.10 ----- 1.00 ----- 0.90 0.90 0.90
Bankfull Velocity (fps) ----- ---- 2.41 ---- 3.50 4.25 5.00 ----- 3.37 ----- 3.51 3.47 3.44

Pattern
Channel Beltwidth (ft) ----- 5.09 8.70 12.30 30.50 37.25 44.00 63.00 103.50 144.00 57.30 78.70 100.10

Radius of Curvature (ft) ----- ---- ---- ---- 42.30 52.70 63.10 18.00 27.00 36.00 30.79 34.06 37.32
Meander Wavelength (ft) ----- ---- ---- ---- 185.00 63.60 260.00 126.00 171.00 216.00 145.67 165.94 186.21

Meander Width Ratio ----- ---- 0.34 ---- 1.50 1.83 2.16 3.41 5.05 6.70 2.54 3.47 4.39
Profile

Riffle Length (ft) ----- ---- ---- ---- ----- ----- ----- 25.00 55.00 85.00 35.00 55.50 76.00
Riffle Slope (ft/ft) ----- ---- ---- ---- 0.0150 0.0170 0.0190 0.0081 0.0046 0.0011 0.0109 0.02 0.0350

Pool Length (ft) ----- ---- ---- ---- ----- ----- ----- 8.00 21.5000 35.00 15.00 20.00 25.00
Pool Spacing (ft) ----- ---- ---- ---- 97.50 138.65 179.80 72.00 99.00 126.00 58.00 89.00 120.00

Substrate and Transport Parameters
d16 / d35 / d50 / d84 / d95 -----

Reach Shear Stress (competency) lb/f2 ----- ----- 0.45 ----- ----- ----- ----- ----- 0.54 ----- ----- 0.50 -----
Stream Power (transport capacity)  W/m2 ----- ----- 1.09 ----- ----- ----- ----- ----- 1.83 ----- ----- 1.74 -----

Additional Reach Parameters
Channel length (ft) ----- ----- 340.00 ----- ----- 330.00 ----- ----- 340.00 ----- ----- 340.00 -----

Drainage Area (SM) ----- ----- 1.97 ----- 0.20 1.90 2.30 ----- 1.97 ----- ----- 1.97 -----
Rosgen Classification ----- ----- E4 ----- ----- C/E4 ----- ----- E4 ----- ----- C4 -----

Bankfull Discharge (cfs) 145.30 ----- 120.00 ----- ---- ---- ---- ---- 120.00 ---- ----- 120.00 -----
Sinuosity ----- ----- 1.02 ----- ----- 1.10 ---- ----- 1.10 ----- ----- 0.38 -----

BF slope (ft/ft) ----- ----- ----- ----- ----- ----- ----- ----- 0.0121 ----- ----- 0.0183 -----

 Baseline Stream Summary
Blockhouse Creek: Reach 2 

Parameter (As-Built)DesignReference Reach(es) DataPre-Existing Condition

.87/2.99/7.6/19/21.8 NA/5.01/10.75/22.6/31.09----- .87/2.99/7.6/19/21.8



Regional Curve
Equation

Dimension - Riffle Eq. Min Mean Max Min Mean Max Min Med Max Min Mean Max
Bankfull Width (ft) 18.50 ---- 21.2 ---- 18.50 20.00 21.50 18.50 20.00 21.50 ---- 21.50 ----

Floodprone Width (ft) ----- ---- >150 ---- ---- ---- ---- ----- 45+ ----- ---- 44.20 ----
Bankfull Mean Depth (ft) 1.99 ---- 2.31 ---- 1.80 2.30 2.80 ----- 2.25 ----- ---- 1.54 ----

Bankfull Max Depth (ft) ----- ---- 3.3 ---- 2.50 3.30 4.10 ----- 3.00 ----- ---- 3.20 ----
Bankfull Cross Sectional Area (ft2) 36.75 ---- 49.1 ---- 39.60 47.05 54.50 ----- 35.6 ----- ---- 33.00 ----

Width/Depth Ratio ----- ---- 9.2 ---- 9.19 10.57 11.94 ----- 8.00 ----- ---- 13.99 ----
Entrenchment Ratio ----- ---- >7 ---- 6.05 6.40 6.74 ----- >2.2 ----- ---- 2.10 ----

Bank Height Ratio ----- ---- 1.1 ---- 1.00 1.05 1.10 ----- 1.00 ----- ---- 0.80 ----
Bankfull Velocity (fps) ----- ---- 2.44 ---- 3.50 4.25 5.00 ----- 3.37 ----- ----- 3.64 -----

Pattern
Channel Beltwidth (ft) ----- 8.69 33.02 57.34 30.50 37.25 44.00 63.00 103.50 144.00 54.70 60.85 67.00

Radius of Curvature (ft) ----- ---- ---- ---- 42.30 52.70 63.10 18.00 27.00 36.00 26.49 34.25 42.00
Meander Wavelength (ft) ----- ---- ---- ---- 185.00 63.60 260.00 126.00 171.00 216.00 125.06 160.07 195.07

Meander Width Ratio ----- ---- 1.56 ---- 1.50 1.83 2.16 3.15 5.18 7.20 2.54 2.83 3.12
Profile

Riffle Length (ft) ----- ---- ---- ---- ----- ----- ----- 25.00 60.00 95.00 35.00 52.50 70.00
Riffle Slope (ft/ft) ----- ---- ---- ---- 0.0150 0.0170 0.0190 0.0038 0.00 0.0038 0.0120 0.03 0.0420

Pool Length (ft) ----- ---- ---- ---- ----- ----- ----- 10.00 22.50 35.00 10.00 17.00 24.00
Pool Spacing (ft) ----- ---- ---- ---- 97.50 138.65 179.80 72.00 99.00 126.00 30.00 76.00 122.00

Substrate and Transport Parameters
d16 / d35 / d50 / d84 / d95 -----

Reach Shear Stress (competency) lb/f2 ----- ----- 0.54 ----- ----- ----- ----- ----- 0.50 ----- ----- 0.50 -----
Stream Power (transport capacity)  W/m2 ----- ----- 1.33 ----- ----- ----- ----- ----- 1.69 ----- ----- 1.82 -----

Additional Reach Parameters
Channel length (ft) ----- ----- 950.00 ----- ----- 330.00 ----- ----- 950.00 ----- ----- 950.00 -----

Drainage Area (SM) ----- ----- 2.21 ----- 0.20 1.90 2.30 ----- 2.21 ----- ----- 2.21 -----
Rosgen Classification ----- ----- C4 ----- ----- C/E4 ----- ----- E4 ----- ----- E4/Bc4 -----

Bankfull Discharge (cfs) 157.88 ----- 120.00 ----- ---- ---- ---- ---- 120.00 ---- ----- 120.00 -----
Sinuosity ----- ----- 1.06 ----- ----- 1.10 ---- ----- 1.10 ----- ----- 1.03 -----

BF slope (ft/ft) ----- ----- ----- ----- ----- ----- ----- ----- 0.0004 ----- ----- 0.0032 -----

 Baseline Stream Summary
Blockhouse Creek: Reach 3 

Parameter (As-Built)DesignReference Reach(es) DataPre-Existing Condition

.5/2.12/6.1/18.1/21.1 NA/.31/2.24/26.23/55.59----- .5/2.12/6.1/18.1/21.1



Regional Curve
Equation

Dimension - Riffle Eq. Min Mean Max Min Mean Max Min Med Max Min Mean Max
Bankfull Width (ft) 19.21 18.2 18.85 19.5 18.50 20.00 21.50 18.50 20.00 21.50 18.35 20.35 24.40

Floodprone Width (ft) ----- 23.2 41.60 60 ---- ---- ---- ---- 50+ ----- 36.00 44.40 61.30
Bankfull Mean Depth (ft) 2.05 1.83 1.92 2.0 1.80 2.30 2.80 ----- 2.25 ----- 1.45 1.75 1.95

Bankfull Max Depth (ft) ----- 3.0 3.10 3.2 2.50 3.30 4.10 ----- 3.00 ----- 2.98 3.38 4.50
Bankfull Cross Sectional Area (ft2) 39.30 35.6 35.95 36.3 39.60 47.05 54.50 ----- 35.6 ----- 34.80 35.28 35.80

Width/Depth Ratio ----- 9.1 9.90 10.7 9.19 10.57 11.94 ----- 8.00 ----- 9.41 11.91 16.83
Entrenchment Ratio ----- 1.3 2.15 3 6.05 6.40 6.74 ----- >2.2 ----- 1.50 2.65 3.30

Bank Height Ratio ----- 1.7 2.80 3.9 1.00 1.05 1.10 ----- 1.00 ----- 1.10 1.15 1.20
Bankfull Velocity (fps) ----- ----- 3.34 ----- 3.50 4.25 5.00 ----- 3.37 ----- 3.45 3.40 3.35

Pattern
Channel Beltwidth (ft) ----- 5.47 44.56 83.65 30.50 37.25 44.00 63.00 103.50 144.00 47.00 72.80 98.60

Radius of Curvature (ft) ----- ----- ----- ----- 42.30 52.70 63.10 18.00 27.00 36.00 16.00 24.90 33.80
Meander Wavelength (ft) ----- ----- ----- ----- 185.00 63.60 260.00 126.00 171.00 216.00 81.40 106.20 131.00

Meander Width Ratio ----- ----- 2.36 ----- 1.50 1.83 2.16 3.15 5.18 7.20 2.31 3.58 4.85
Profile

Riffle Length (ft) ----- ----- ----- ----- ----- ----- ----- 25.00 65.00 105.00 27.00 53.50 80.00
Riffle Slope (ft/ft) ----- ----- ----- ----- 0.0150 0.0170 0.0190 0.0075 0.01 0.0100 0.0110 0.01 0.0160

Pool Length (ft) ----- ----- ----- ----- ----- ----- ----- 10.00 22.50 35.00 10.00 15.50 21.00
Pool Spacing (ft) ----- ----- ----- ----- 97.50 138.65 179.80 72.00 99.00 126.00 12.00 63.00 114.00

Substrate and Transport Parameters
d16 / d35 / d50 / d84 / d95 -----

Reach Shear Stress (competency) lb/f2 ----- ----- 0.49 ----- ----- ----- ----- ----- 0.54 ----- ----- 0.56 -----
Stream Power (transport capacity)  W/m2 ----- ----- 1.64 ----- ----- ----- ----- ----- 1.83 ----- ----- 1.90 -----

Additional Reach Parameters
Channel length (ft) ----- ----- 1821.00 ----- ----- 330.00 ----- ----- 1780.00 ----- ----- 1780.00 -----

Drainage Area (SM) ----- ----- 2.44 ----- 0.20 1.90 2.30 ----- 2.44 ----- ----- 2.44 -----
Rosgen Classification ----- ----- E4 ----- ----- C/E4 ----- ----- E4 ----- ----- E4 -----

Bankfull Discharge (cfs) 169.59 ----- 120.00 ----- ---- ---- ---- ---- 120.00 ---- ----- 120.00 -----
Sinuosity ----- ----- 1.29 ----- ----- 1.10 ---- ----- 1.10 ----- ----- 1.19 -----

BF slope (ft/ft) ----- ----- ----- ----- ----- ----- ----- ----- 0.0047 ----- ----- 0.0043 -----

 Baseline Stream Summary
Blockhouse Creek: Reach 4

Parameter (As-Built)DesignReference Reach(es) DataPre-Existing Condition

.3/.58/1.0/5.7/12.4 NA/.31/2.24/26.23/55.59----- .3/.58/1.0/5.7/12.4



Regional Curve
Equation

Dimension - Riffle Eq. Min Mean Max Min Mean Max Min Med Max Min Mean Max
Bankfull Width (ft) 8.98 ---- 9.3 ----- 18.50 20.00 21.50 ----- 10.00 ----- 11.42 12.27 12.95

Floodprone Width (ft) ----- ---- 23.6 ----- ---- ---- ---- 30+ 32.5+ 35+ 29.50 39.75 40.60
Bankfull Mean Depth (ft) 1.13 ----- .91 ----- 1.80 2.30 2.80 ----- 1.05 ----- 0.80 0.85 0.90

Bankfull Max Depth (ft) ----- ----- 1.5 ----- 2.50 3.30 4.10 ----- 1.50 ----- 1.58 1.67 1.76
Bankfull Cross Sectional Area (ft2) 10.08 ----- 8.4 ----- 39.60 47.05 54.50 ----- 10.50 ----- 10.30 10.47 10.70

Width/Depth Ratio ----- ----- 10.2 ----- 9.19 10.57 11.94 ----- 9.50 ----- 12.66 14.43 16.16
Entrenchment Ratio ----- ----- 2.6 ----- 6.05 6.40 6.74 ----- >2.2 ----- 2.30 3.00 3.60

Bank Height Ratio ----- ----- 3.2 ----- 1.00 1.05 1.10 ----- 1.00 ----- 0.90 0.97 1.00
Bankfull Velocity (fps) ----- ----- 3.57 ----- 3.50 4.25 5.00 ----- 2.86 ----- 2.91 2.87 2.80

Pattern
Channel Beltwidth (ft) ----- 5.30 9.47 13.63 30.50 37.25 44.00 35.00 57.50 80.00 22.60 33.64 44.68

Radius of Curvature (ft) ----- ----- ----- ----- 42.30 52.70 63.10 10.00 15.00 20.00 10.78 15.20 19.62
Meander Wavelength (ft) ----- ----- ----- ----- 185.00 63.60 260.00 70.00 95.00 120.00 32.86 38.77 44.68

Meander Width Ratio ----- ----- 1.02 ----- 1.50 1.83 2.16 3.50 5.75 8.00 1.98 2.74 3.45
Profile

Riffle Length (ft) ----- ----- ----- ----- ----- ----- ----- 25.00 50.00 75.00 19.00 46.50 74.00
Riffle Slope (ft/ft) ----- ----- ----- ----- 0.0150 0.0170 0.0190 0.0200 0.02 0.0270 0.0250 0.03 0.0370

Pool Length (ft) ----- ----- ----- ----- ----- ----- ----- 8.00 14.00 20.00 7.00 11.00 15.00
Pool Spacing (ft) ----- ----- ----- ----- 97.50 138.65 179.80 40.00 55.00 70.00 13.00 36.50 60.00

Substrate and Transport Parameters
d16 / d35 / d50 / d84 / d95 -----

Reach Shear Stress (competency) lb/f2 ----- ----- 0.94 ----- ----- ----- ----- ----- 0.92 ----- ----- 0.80 -----
Stream Power (transport capacity)  lb/ft2 ----- ----- 3.37 ----- ----- ----- ----- ----- 2.62 ----- ----- 3.40 -----

Additional Reach Parameters
Channel length (ft) ----- ----- 523.00 ----- ----- 330.00 ----- ----- 580.00 ----- ----- 580.00 -----

Drainage Area (SM) ----- ----- 0.33 ----- 0.20 1.90 2.30 ----- 0.33 ----- ----- 0.33 -----
Rosgen Classification ----- ----- E4 ----- ----- ----- ----- ----- E4 ----- ----- C4 -----

Bankfull Discharge (cfs) 39.98 ----- 30.00 ----- ---- ---- ---- ---- 30.00 ---- ----- 30.00 -----
Sinuosity ----- ----- 1.05 ----- ----- 1.10 ---- 1.15 1.10 1.18 ----- 1.12 -----

BF slope (ft/ft) ----- ----- ----- ----- ----- ----- ----- ----- 0.0142 ----- ----- 0.0176 -----

9.68/13.27/16.00/25.97/31.45 1.68/11.71/16/26.89/34.85---- 9.68/13.27/16.00/25.97/31.45

Baseline Stream Summary
UT1

Parameter As-BuiltDesignReference Reach(es) DataPre-Existing Condition



Parameter Regional Curve
Equation

Dimension - Riffle Eq. Min Mean Max Min Mean Max Min Med Max Min Mean Max
Bankfull Width (ft) 5.48 ----- 6.30 ----- 18.50 20.00 21.50 ----- 7.00 ----- 6.21 8.57 10.93

Floodprone Width (ft) ----- ----- 22.60 ----- ---- ---- ---- ---- 35+ ---- 21.20 22.65 24.10
Bankfull Mean Depth (ft) 0.76 ----- 0.61 ----- 1.80 2.30 2.80 ----- 0.70 ----- 0.45 0.59 0.72

Bankfull Max Depth (ft) ----- ----- 0.90 ----- 2.50 3.30 4.10 ----- 1.00 ----- 1.07 1.16 1.24
Bankfull Cross Sectional Area (ft2) 4.17 ----- 3.80 ----- 39.60 47.05 54.50 ----- 5.00 ----- 4.50 4.70 4.90

Width/Depth Ratio ----- ----- 10.30 ----- 9.19 10.57 11.94 ----- 10.00 ----- 8.59 16.56 24.52
Entrenchment Ratio ----- ----- 3.60 ----- 6.05 6.40 6.74 ---- >2.2 ---- 2.20 2.80 3.40

Bank Height Ratio ----- ----- 2.80 ----- 1.00 1.05 1.10 ----- 1.00 ----- 0.70 0.85 1.00
Bankfull Velocity (fps) ----- ----- 3.42 ----- 3.50 4.25 5.00 ----- 2.60 ----- 2.89 2.77 2.65

Pattern
Channel Beltwidth (ft) ----- 6.80 29.55 52.30 30.50 37.25 44.00 25.00 40.50 56.00 20.34 31.67 43.00

Radius of Curvature (ft) ----- ----- ----- ----- 42.30 52.70 63.10 7.00 10.50 14.00 12.18 31.72 51.26
Meander Wavelength (ft) ----- ----- ----- ----- 185.00 222.50 260.00 49.00 66.50 84.00 46.87 74.30 101.72

Meander Width Ratio ----- ----- 4.69 ----- 1.50 1.83 2.16 3.50 5.75 8.00 3.28 3.70 3.93
Profile

Riffle Length (ft) ----- ----- ----- ----- ----- ----- ----- 18.00 34.00 50.00 7.00 24.00 41.00
Riffle Slope (ft/ft) ----- ----- ----- ----- 0.0150 0.0170 0.0190 0.0270 0.03 0.0360 0.0270 0.03 0.0360

Pool Length (ft) ----- ----- ----- ----- ----- ----- ----- 3.50 9.25 15.00 4.00 9.50 15.00
Pool Spacing (ft) ---- ----- ----- ----- 97.50 138.65 179.80 28.00 38.50 49.00 22.00 30.00 38.00

Substrate and Transport Parameters
d16 / d35 / d50 / d84 / d95 -----

Reach Shear Stress (competency) lb/f2 ----- ----- 0.40 ----- ----- ----- ----- ----- 0.30 ----- -----* -----* -----*
Stream Power (transport capacity)  W/m2 ----- ----- 1.36 ----- ----- ----- ----- ----- 0.78 ----- -----* -----* -----*

Additional Reach Parameters
Channel length (ft) ----- ----- 1616.00 ----- ----- 330.00 ----- ----- 950.00 ----- ----- 950.00 -----

Drainage Area (SM) ----- ----- 0.09 ----- 0.20 1.90 2.30 ----- 0.09 ----- ----- 0.09 -----
Rosgen Classification ----- ----- E5 ----- ----- B ----- ----- E4 ----- ----- Bc5 -----

Bankfull Discharge (cfs) 15.64 ----- 13.00 ----- ---- ----- ---- ----- 13.00 ----- ----- 13.00 -----
Sinuosity ----- ----- 1.34 ----- ----- 1.10 ---- ----- 1.28 ----- ----- 0.82 -----

BF slope (ft/ft) ----- ----- ----- ----- ----- ----- ----- ----- 0.0164 ----- ----- 0.0292 -----
Notes: UT 2 was dry during the time as-built surveying was conducted.  Therefore, water surface slope and transport parameters could not be calculated.

Baseline Stream Summary
UT2

(Upper Reach)
As-BuiltReference Reach(es) Data Design

(Upper Reach)
Pre-Existing Condition

.25 /.41 / .6 /1.7 /2.4 .13/.43/.73/1.9/2.97----- .25 /.41 / .6 /1.7 /2.4



Parameter Regional Curve
Equation

Dimension - Riffle Eq. Min Mean Max Min Mean Max Min Mean Max
Bankfull Width (ft) 5.48 ----- 6.30 ----- ----- 7.00 ----- ----- 7.00 ----- 6.87 7.71 8.55

Floodprone Width (ft) ----- ----- 22.60 ----- ----- ----- ----- ----- 35+ ----- 26.90 28.20 29.50
Bankfull Mean Depth (ft) 0.76 ----- 0.61 ----- ----- 0.71 ----- ----- 0.70 ----- 0.61 0.66 0.71

Bankfull Max Depth (ft) ----- ----- 0.90 ----- ----- 1.00 ----- ----- 1.00 ----- 1.00 1.03 1.05
Bankfull Cross Sectional Area (ft2) 4.17 ----- 3.80 ----- ----- 5.00 ----- ----- 5.00 ----- 4.90 5.05 5.20

Width/Depth Ratio ----- ----- 10.30 ----- 12.00 15.00 18.00 ----- 10.00 ----- 9.63 11.82 14.00
Entrenchment Ratio ----- ----- 3.60 ----- ----- >2.2 ----- ----- >2.2 ----- 3.40 3.65 3.90

Bank Height Ratio ----- ----- 2.80 ----- 1.00 1.05 1.10 ----- 1.00 ----- 1.00 1.45 1.90
Bankfull Velocity (fps) ----- ----- 3.42 ----- 4.00 5.00 6.00 ----- 2.60 ----- 2.65 2.57 2.50

Pattern
Channel Beltwidth (ft) ----- 5.69 11.85 18.00 ----- ----- ----- 25.00 40.50 56.00 34.28 43.54 52.80

Radius of Curvature (ft) ----- ----- ----- ----- ----- ----- ----- ----- ----- ----- 23.72 25.92 28.12
Meander Wavelength (ft) ----- ----- ----- ----- ----- ----- ----- ----- ----- ----- ----- 120.46 -----

Meander Width Ratio ----- ----- 1.88 ----- 2.00 5.00 8.00 ----- 5.79 ----- 4.99 5.65 6.18
Profile

Riffle Length (ft) ----- ----- ----- ----- ----- ----- ----- 5.00 10.00 15.00 5.00 9.50 14.00
Riffle Slope (ft/ft) ----- ----- ----- ----- 0.0320 0.0420 0.0520 0.0320 0.04 0.0520 0.0320 0.04 0.0520

Pool Length (ft) ----- ----- ----- ----- ----- ----- ----- 4.00 6.50 9.00 3.00 4.00 5.00
Pool Spacing (ft) ----- ----- ----- ----- 10.50 22.75 35.00 10.50 22.75 35.00 12.00 15.50 19.00

Substrate and Transport Parameters
d16 / d35 / d50 / d84 / d95 -----

Reach Shear Stress (competency) lb/f2 ----- ----- 1.36 ----- ----- ----- ----- ----- 1.15 ----- -----* -----* -----*
Stream Power (transport capacity)  W/m2 ----- ----- 4.66 ----- ----- ----- ----- ----- 3.00 ----- -----* -----* -----*

Additional Reach Parameters
Channel length (ft) ----- ----- 205.00 ----- ----- ----- ----- ----- 205.00 ----- ----- 205.00 -----

Drainage Area (SM) ----- ----- 0.09 ----- ----- ----- ----- ----- 0.09 ----- ----- 0.09 -----
Rosgen Classification ----- ----- E5 ----- ----- B ----- ----- B4 ----- ----- Cb/E4 -----

Bankfull Discharge (cfs) 15.64 ----- 13.00 ----- ----- ----- ----- ----- 13.00 ----- ----- 13.00 -----
Sinuosity ----- ----- 1.34 ----- 1.10 1.15 1.20 ----- 1.14 ----- ----- 1.11 -----

BF slope (ft/ft) ----- ----- ----- ----- ----- ----- ----- ----- 0.0232 ----- ----- 0.0173 -----
Notes: UT 2 was dry during the time as-built surveying was conducted.  Therefore, water surface slope and transport parameters could not be calculated.

As-Built

.25 /.41 / .6 /1.7 /2.4 .11/.68/1.23/4.47/67.74-----.25 /.41 / .6 /1.7 /2.4

Baseline Stream Summary
UT2

(Lower Reach) (Lower Reach)
Reference Reach(es) DataPre-Existing Condition Design



Longitudinal Profile -Blockhouse Creek (Upstream of Interstate 26 (I-26))
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle C4 29 21.69 1.34 2.29 16.2 1.6 2.5 876.97 878.46

Photo 1:  XS-1 facing right bank          Photo 2: XS-1 facing left bank

Cross-Section 1-Riffle
STA. 3+34 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Pool C4 30.8 23.48 1.31 2.81 17.89 0.9 2.3 876 875.6

         Photo 4: XS-2 facing left bankPhoto 3: XS-2 facing right bank

Cross-Section 2-Pool
STA. 3+94 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Pool Bc 34.2 23.01 1.49 3.45 15.49 0.9 2.1 872 871.66

 Photo 5:  XS-3 facing right bank           Photo 6: XS-3 facing left bank

Cross-Section 3-Pool
STA. 12+26 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle C4 34.9 22.57 1.54 2.92 14.62 0.9 2.5 872.4 872.25

 Photo 7:  XS-4 facing right bank           Photo 8: XS-4 facing left bank

Cross-Section 4-Riffle
STA. 12+68 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle Bc 33 21.5 1.54 3.2 13.99 0.8 2.1 870.3 869.67

 Photo 11:  XS-5 facing right bank           Photo 12: XS-5 facing left bank

Cross-Section 5-Riffle
STA. 17+63 
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Longitudinal Profile-Blockhouse Creek (Downstream of Interstate 26 (I-26))
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Pool C4 35.4 24.4 1.45 2.88 16.83 1.2 1.5 861.17 861.62

 Photo 11:  XS-6 facing right bank           Photo 12: XS-6 facing left bank

Cross-Section 6-Pool
STA. 5+42 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle E4 34.8 19.62 1.77 3.15 11.08 1.2 2.7 861.27 861.93

 Photo 13:  XS-7 facing right bank           Photo 14: XS-7 facing left bank

Cross-Section 7-Riffle
STA. 5+93 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Pool E4 35.8 18.35 1.95 4.5 9.41 1.1 3.3 855.47 855.87

 Photo 15:  XS-8 facing right bank           Photo 16: XS-8 facing left bank

Cross-Section 8- Pool
STA. 14+93 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle E4 35.1 19.01 1.84 2.98 10.3 1.1 3.1 856.75 857.05

 Photo 17:  XS-9 facing right bank           Photo 18: XS-9 facing left bank

Cross-Section 9-Riffle
STA. 15+44 
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Longitudinal Profile-UT1
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle C4 10.7 12.43 0.86 1.76 14.48 0.9 3.1 880.5 880.36

 Photo 19:  XS-10 facing right bank           Photo 20: XS-10 facing left bank

Cross-Section 10-Riffle
STA. 1+72 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle C4 10.3 11.42 0.9 1.66 12.66 1 3.6 874.77 874.74

 Photo 21:  XS-11 facing right bank           Photo 22: XS-11 facing left bank

Cross-Section 11-Riffle
STA. 5+66 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Pool C4 10.4 12.95 0.8 1.58 16.16 1 2.3 873.08 873.06

 Photo 23:  XS-12 facing right bank           Photo 24: XS-12 facing left bank

Cross-Section 12-Pool
STA. 5+96 
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Longitudinal Profile-UT2
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle Bc 4.9 10.93 0.45 1.07 24.52 0.7 2.2 878.86 878.54

 Photo 25:  XS-13 facing right bank           Photo 26: XS-13 facing left bank

Cross-Section 13-Riffle
STA. 2+50 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Pool E5 4.5 6.21 0.72 1.24 8.59 1 3.4 876.28 876.24

 Photo 27:  XS-14 facing right bank           Photo 28: XS-14 facing left bank

Cross-Section 14-Pool
STA. 4+67 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Riffle Cb5 5.2 8.55 0.61 1 14 1 3.4 864.86 864.86

 Photo 29:  XS-15 facing right bank           Photo 30: XS-15 facing left bank

Cross-Section 15-Riffle
STA. 11+57 
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Feature
Stream 
Type BKF Area

BKF 
Width

BKF 
Depth

Max BKF 
Depth W/D BH Ratio ER BKF Elev TOB Elev

Pool E5 4.9 6.87 0.71 1.05 9.63 1.9 3.9 859.64 860.62

 Photo 31:  XS-16 facing right bank           Photo 32: XS-16 facing left bank

Cross-Section 16-Pool
STA. 12+49 
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MICHAEL BAKER ENGINEERING, INC. 
BLOCKHOUSE CREEK – MITIGATION REPORT 

 

 

 

 

 

 

 

 

 

APPENDIX C 

AS-BUILT PLAN SHEETS 

 




