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1. Basic Information

Project Title: Haskett Creek Watershed Plan 

Project start date: February 15, 2019 Project end date: March 31, 2020 

Project Abstract: 

Haskett Creek is a headwater tributary of the Deep River. It originates from the city center of Asheboro 
and flows north and east through sections of Randolph County to its confluence with the Deep River.  
Haskett Creek, from its source to the Deep River, has been listed on the federal 303(d) impaired waters 
list since 1998 for failing to meet water quality standards for dissolved oxygen and copper and for having a 
poor benthic community. It is suspected that much of the stream’s impairments are a result of its urban 
setting, however, the only study to investigate potential non-point sources of pollution was a stressor study 
done in 2003. The City of Asheboro also operates a large wastewater treatment plant near the confluence 
of Haskett Creek and the Deep River. At the same time, the NC Division of Water Resources (DWR) is 
seeking to help develop watershed restoration and protection plans for 58 waters across North Carolina, 
which have been scheduled through 2022 to fulfill federal obligations of WQ-27 to increase the percentage 
of priority areas with approved watershed plans or alternative restoration approaches. Haskett Creek is 
one of the 58 waters that have been prioritized by the state for watershed plan development.  

In order to help fill this need, the Piedmont Triad Regional Council (PTRC) is proposing to partner with NC 
DWR and local stakeholders to develop a 9-Element watershed plan for Haskett Creek. To meet the 
required nine elements, PTRC will review existing water quality data, analyze environmental and land use 
conditions, and engage stakeholders to develop a list of goals, strategies, and recommendations to 
restore water quality conditions. Local project partners will include the City of Asheboro, Randolph County 
Soil & Water, Piedmont Land Conservancy, NC Wildlife Resources Commission, Asheboro Zoo, and Keep 
Randolph County Beautiful.  

NC DWR has developed a suite of tools to help build and implement restoration and protection plans at 
multiple scales. It is their hope that through this alternative planning approach, more plan areas become 
eligible for implementation projects and 319 funding. The Haskett Creek Watershed Plan would be one of 
two pilot projects to test this suite of watershed planning tools and streamline local and state planning 
processes, which could benefit future watershed planning efforts across the state. The completed 
watershed plan and supporting materials will be hosted through an interactive web map to increase 
access and usability. 

205(j) Grant Funds Requested $18,201 

Match (optional, recommended) $11,186 

Total Project Cost $29,387 



 

2018 Application for Section 205(j) 
Water Quality Planning Grant 

 
Division of Water Resources 
North Carolina Department of Environmental Quality  

 

 - 2 - 

 
 
 
 

 
 
 

2b. Administrative Address: 
Address where contract will be mailed for signature. 

Name Matthew L. Dolge 

Title Executive Director 

Organization Name Piedmont Triad Regional Council 

Mailing Address 1398 Carrollton Crossing Drive 

City Kernersville State NC ZIP 27284 

Email Address mdolge@ptrc.org 

Telephone 336-904-0300 FAX No.  

Federal Tax ID Number 56-1241166 

 
 
 

2c. Payment Address: 
Address where invoice payments will be mailed. 

Name Jarrod Hand 

Title Assistant Finance Director 

Organization Name Piedmont Triad Regional Council 

Mailing Address 1398 Carrollton Crossing Drive 

City Kernersville State NC ZIP 27284 

Email Address jhand@ptrc.org 

Telephone 336-904-0300 FAX No.  

2a.  Primary Contact or Project Manager: 
A one-page Statement of Qualifications must be provided in Section 4 of the application form to 
confirm that anyone designing, installing, or monitoring the proposed project is qualified to do 
so.   

Name Cameron Colvin 

Title Regional Planner I 

Organization Name Piedmont Triad Regional Council 

Mailing Address 1398 Carrollton Crossing Drive 

City Kernersville State NC ZIP 27284 

Email Address ccolvin@ptrc.org 

Telephone 336-904-0300 FAX No. 336-904-0309 

mailto:mdolge@ptrc.org
mailto:jhand@ptrc.org
mailto:ccolvin@ptrc.org
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3.  Statement of Qualifications for project manager and primary partners 
Please include qualifications of people, not organizations. Do not copy and paste entire CVs. 
Briefly describe relevant experience, noting any relevant 205(j) grant funded projects. 
 

Piedmont Triad Regional Council 
 

Cameron Colvin, Regional Planner I will serve as the Project Manager for this project and ensure 
its timely delivery, including all quarterly reports. Mr. Colvin currently manages PTRC’s Water 
Resources Program, administrating and producing meaningful deliverables both for project 
stakeholders and grant agencies on a variety of water quality projects. He holds a B.S. in Sustainable 
Development from Appalachian State University and Master’s of City and Regional Planning from 
Clemson University.  
 

His immediate duties for this project will be to work with local stakeholders to identify sources of 
impairment and develop goals and strategies to restore water quality conditions in Haskett Creek.  
Mr. Colvin has worked on a number of federal and state planning grants to develop watershed plans, 
including several 205(j)-funded technical projects that better enable planners to address local 
watershed needs. Relevant projects include: 

 Southwest High Point Green Infrastructure Plan (Ongoing) - $69,500 Clean Water Grant 

 Eden Watershed Outreach & Education (Ongoing) - $12,576 205(j) Grant 

 Swearing Creek Watershed Restoration Plan (2018) -  $75,000 Clean Water Grant 

 Guilford County Watershed Prioritization Plan (2017) - $19,404 205(j) Grant 
 

Malinda Ford, GISP, Senior Regional Planner has nearly 10 years of experience in GIS analysis, 
mapping, and database management. She received her B.A. in Environmental Biology and Master’s 
in Geography with a Certificate in GIS from the University of North Carolina – Greensboro and 
supports a variety of planning projects related to transportation, environmental, land use, recreation 
and economic issues.  
 

Ms. Ford has been the technical lead on all six 205(j)-supported GIS-based watershed prioritization 
projects the PTRC has been involved with, using ESRI ArcGIS to anticipate watershed management 
needs based upon land use and land cover data. She won a National Association of Development 
Organizations’ Innovation Award for this work. She will be providing a similar role for this project, 
coordinating data collection, analysis, and sharing to guide the restoration planning process. 
 

 Swearing Creek Watershed Restoration Plan (2018) - $75,000 Clean Water Grant 

 Guilford County Watershed Prioritization Plan (2017) – 19,404 205(j) Grant 

 Eden Area Watershed Restoration Plan (2014) – $29,000 Clean Water Grant 

 Piedmont Triad Regional Watershed Assessment (2013) – $6,750 205(j) Grant 

 Upper Cape Fear River Basin Assessment (2012) – $42,315 205(j) Grant 

 Dan River Basin Conservation & Restoration Plan (2012) – $29,050 205(j) Grant 

 Yadkin River Basin Priority Watershed Analysis (2010) - $51,100 205(j) Grant 

 Lower Abbotts Creek Watershed Plan (2010) – $27,000 Clean Water Grant 

 Rich Fork Creek Watershed Plan (2009) – $80,000 Clean Water Grant 
 

Other Project Partners 
 

The PTRC will be working closely with Paul Clark, URW Program Coordinator, and Cam McNutt, 
Environmental Program Consultant, from the NC Division of Water Resources, to share data and 
resources and host final plan documents through an interactive online portal. NC DWR staff will also 
provide technical assistance to estimate nutrient reductions. The overall goal is to develop a process 
and suite of online tools for watershed plan development that can be replicated across the state.  
 

Additional project support will be provided by local agencies, including the City of Asheboro, 
Randolph County, Piedmont Land Conservancy, NC Wildlife Resources Commission, Asheboro Zoo, 
& Keep Randolph County Beautiful, who will serve on an advisory committee to provide local input 
and technical support to assist in watershed plan development and coordination.  
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4.  Project Partner Information: 
If further space is needed to adequately describe partners’ role/contribution to project, please include 
in the Statement of Qualifications section. 

Agency Name City of Asheboro 

Agency Address 146 N. Church Street PO Box 1106, Asheboro, NC 27204 

Role/contribution to 
Project 

Staff will serve on steering committee to review watershed data and help 
develop watershed plan goals, strategies, and implementation plan 

Contact Person Michael Rhoney Phone No. 336-626-1201 ext 258 

E-mail address mrhoney@ci.asheboro.nc.us 

Agency Name Randolph County Soil & Water 

Agency Address 222-A South Fayetteville St., Asheboro, NC 27203 

Role/contribution to 
Project 

Staff will serve on steering committee to review watershed data and help 
develop watershed plan goals, strategies, and implementation plan 

Contact Person Jenny Parks Phone No. 336-318-6490 

E-mail address Jenny.Parks@randolphcountync.gov 

Agency Name Piedmont Land Conservancy 

Agency Address P.O. Box 4025, Greensboro, NC 27404-4025 

Role/contribution to 
Project 

Staff will serve on steering committee to review watershed data and help 
develop watershed plan goals, strategies, and implementation plan 

Contact Person Palmer McIntyre Phone No.  

E-mail address pmcintyre@piedmontland.org 

Agency Name NC DEQ Division of Water Resources 

Agency Address 1611 Mail Service Center, Raleigh, NC 27699-1611 

Role/contribution to 
Project 

Provide technical assistance and help host plan deliverables through web 
map portal 

Contact Person Paul Clark Phone No. 919-707-9115 

E-mail address Paul.Clark@ncdenr.gov 

5.  General Goal of the Project (per the Clean Water Act Section 604(b)/205(j) grant purpose) 

 Identify most cost 
effective and locally 
acceptable facility and 
nonpoint source 
measure to meet and 
maintain water quality 
standards 

 Develop 
implementation plan to 
obtain state and local 
financial and regulatory 
commitments to 
implement measures 
identified 

Determine the 
nature, extent, and 
cause of water 
quality problems in 
various areas of the 
state   

Other—please specify 
water quality planning 
purpose 

X X X  

mailto:mrhoney@ci.asheboro.nc.us
mailto:Jenny.Parks@randolphcountync.gov
mailto:pmcintyre@piedmontland.org
mailto:Paul.Clark@ncdenr.gov
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8. Map of project area: Please copy map into document as a small image file. 

6.  Project Area 

Results Site-Specific, Regional, 
or Statewide?  

Site-Specific, with potential statewide benefits 

River Basin Cape Fear 

Need identified in Basin Plan? 
(Y/N; note plan name, date, pg#) 

N; Cape Fear River Basin Restoration Priorities 2009. However, 
NC DWR has directly identified this watershed as a priority for 
watershed plan development to meet WQ-27 requirements. 

Watershed name Haskett Creek-Deep River (12-Digit HUC) 

Watershed size 34.3 square miles 

(For site-specific projects 
only) 12 digit USGS HUC(s)  

030300030110 
Note: Project area is smaller than the 12-Digit HUC (see map) 

County Randolph 

7.  Project Milestone Schedule  
If anticipating starting project in second quarter, can leave first quarter blank. Please note 
anticipated dollar amount, percent of grant spent that quarter, and cumulative percent of grant spent 
for project.  Quarterly invoices will only be reimbursed up to percent indicated.  Unused funds will 
carry forward to next quarter. Note that 10% of grant will be held until receipt of Final Project Report. 
 

Quarter Activities or outputs to be accomplished Anticipated $ amount 
/ % of funding spent / 
cumulative % spent  

First Quarter 
Jan-Mar 2019 

Project kick-off meeting with steering committee; 
Review and summarize existing water quality data and 
local ordinances; Begin preliminary desktop analysis to 
determine sources of impairment 

$3,640.2 
20% 

20% cumulative 

Second Quarter 
Apr-June 2019 

Begin fieldwork to support identification of impairment 
sources and restoration project opportunities using 
NCDWR developed tools; Hold steering committee 
meeting to review preliminary results 

$3,640.2 
20% 

40% cumulative 

Third Quarter 
Aug-Jul - Sept 

2019 

Review and summarize causes and sources of 
impairment; Meet with stakeholders to prioritize 
restoration project opportunities & develop watershed 
action plan 

$3,640.2 
20% 

60% cumulative 

Fourth Quarter 
Oct - Dec 2019 

Coordinate with NC DWR to estimate potential load 
reductions; Develop supporting 
graphics/documentation to be included in web map; 

$3,640.2 
20% 

80% cumulative 

Fifth Quarter 
Jan - Mar 2020 

Coordinate with NC DWR to host watershed plan 
deliverables through ESRI ArcGIS Online Story Map; 
Hold final stakeholder meeting to share plan results; 
Submit plan for EPA approval 

$3,640.2 
20% 

100% cumulative 

Sixth Quarter 
Apr - Jun 2020 
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9. Detailed description of the project  
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(Note: if developing a Watershed Restoration Plan, please also complete section 16) 

 

          The Piedmont Triad Regional Council (PTRC) is proposing to partner with NC DWR and local 
stakeholders to develop a 9-Element watershed plan for the Haskett Creek watershed in Randolph 
County. In order to meet the required nine elements, the PTRC will first review and analyze existing 
conditions within the watershed, including water quality, local ordinances, land use, and environmental 
characteristics. Water quality data is collected by NC DWR and the Upper Cape Fear River Basin 
Association (UCFRBA) who maintain two stations below the City of Asheboro WWTP and just 
downstream on the Deep River. To inform watershed goals and policy recommendations, the PTRC 
will briefly review existing watershed protection and development ordinances.  A GIS geodatabase will 
be created to include topography, soil, land cover, land use, and point source data. These features will 
be mapped and analyzed to identify causes and sources of impairment. In addition, PTRC will inventory 
and assess riparian buffer conditions throughout the watershed using the most current aerial imagery. 
          The PTRC will ground-truth desktop analysis results through a series of field visits. PTRC will 
utilize a suite of planning and data development tools that NC DWR developed to help build and 
implement restoration and protection plans at multiple scales. The Haskett Creek watershed plan will 
be one of two pilot studies to help test these watershed planning tools and refine local and state planning 
processes, which could benefit watershed planning efforts across the state. Tools of particular interest 
include the Source and Conveyance Identification Tool (SCITS), which helps collect information on 
potential sources of water quality stressors or stressor source areas and prioritize areas in the 
watershed for development of implementation plans, and the Water Resource Valuation Tool (WR Val), 
which helps place a dollar value on water resources and analyze the cost/benefit of various projects. 
Field work will also be used to assess the feasibility of certain management measures at each impacted 
site. It is anticipated that stormwater control measures will be essential to restore water quality 
conditions due to the stream’s urban setting. 
          Local stakeholders including the City of Asheboro, Randolph County Soil & Water, Piedmont 
Land Conservancy, NC Wildlife Resources Commission, Asheboro Zoo, and Keep Randolph County 
Beautiful will be engaged throughout the planning process. Project partners will serve on a steering 
committee to review collected data, provide local context, and help develop watershed goals, and 
strategies, to be included in the watershed plan. Watershed goals and recommendations will be 
designed to target water quality impairments, as indicated by existing water quality data and the 
watershed assessment. The PTRC will work with local stakeholders to prioritize non-point source 
management measures and develop a reasonable timeline to ensure local capacity and feasibility. 
Goals will be divided into short (1-2 years), mid-term (2-5 years), and long-term goals (5+ years) and 
accompanied by potential funding sources and project partners who will be responsible for strategy 
implementation. PTRC will reference NC DWR’s “Financial Assistance for Watershed Water Quality 
Grants, Cost Shares, and Loans” to identify funding mechanisms. Once impacted areas and 
management measures have been finalized, the PTRC will coordinate with NC DWR staff to estimate 
load reductions using USGS StreamStats, which allows watershed planners to simulate watershed 
condition scenarios and calculate flow statistics. Other resources, such as the NC State BMP Manual 
or case studies from similarly situated watersheds may be used to make best estimates. 
           Information generated over the course of the project will be uploaded and formatted as an ESRI 
ArcGIS Online Story Map, which is an interactive web map template that allows users to combine maps 
with narrative text, images, and multimedia content. This unique format will enable users to easily 
access plan information and simplify the implementation process. NC DWR will host all data related to 
the watershed plan to ensure its upkeep and sustainability. PTRC will develop supporting 
graphics/documentation to be included as part of the Story Map narrative and shared as educational 
materials to raise public awareness about the plan. Once completed, the final watershed plan and 9-
element check list will be submitted for review and approval. Stakeholders will help monitor watershed 
restoration progress and programmatic success, by tracking water quality, the number, type, and 
location of future restoration projects, and other criteria as determined through the planning process. 
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10a. Related Projects in the Watershed 
Please note any other water quality or conservation projects in the same watershed that contribute to 
the same goals as the proposed project. These could be own or partners’ related water quality 
planning or implementation projects. If few or none, note how this project will fill a need. 
 
 

 City of Asheboro completed some restoration work on Penwood Branch that flows into 
Hasketts Creek  

 Randolph County Soil & Water recently completed a number of plantings along Haskett 
Creek to improve riparian buffers 

 Piedmont Conservation Council is applying for grant funding to implement additional 
stormwater control measures in the watershed 

 Deep River Trail Conceptual Plan was developed to expand the Deep River State Trail and 
connect several conservation lands with recreational opportunities and cultural resources. 

 Piedmont Land Conservancy holds a number of conservation easements along the Deep 
River and is working to conserve additional land to support the Deep River State Trail. 

 

While there have been a few water quality and conversation projects completed within the watershed, 
there is not currently a comprehensive watershed management plan in place. The proposed project 
will help fill this need and prioritize future restoration efforts.  
 

10b. Relevance to Proposed Project (if applicable) 
Help reviewers understand local capacity: 

 How might these projects might benefit or complement the proposed project?  

 When were they completed?  

 Who implemented/maintains them?  
          
          Stream restoration and riparian buffers along Penwood Branch and Haskett Creek are important 
management measures that will complement the watershed plan in restoring healthy water quality conditions. 
As part of the proposed project, the PTRC will inventory the remaining sections of Haskett Creek to prioritize 
further riparian buffer improvements and stream restoration opportunities. The City of Asheboro and 
Randolph County Soil & Water helped implement and maintain these stream improvements and will serve on 
the project’s steering committee to provide technical assistance and coordinate future watershed restoration 
efforts. The Piedmont Conservation Council is also currently seeking grant funding to implement additional 
stormwater control measures. If funded, this would provide a head start on needed restoration projects to 
improve water quality conditions. 
          The Deep River Trail Conceptual Plan was completed in 2017 through a collaborative effort between 
Randolph County, the Randolph County Tourism Development Authority, the Town of Franklinville, City of 
Asheboro, Town of Ramseur, City of Randleman, and the PTRC. This plan identifies potential trail alignments 
to connect conservation lands, recreational opportunities, and cultural resources along the Deep River, and 
provides recommendations to move trail development forward. Proposed trail alignments include a section 
(Section 2) that crosses the Haskett Creek Watershed. This may provide opportunities to coordinate 
conservation efforts to better protect water resources. Local stakeholders are responsible for implementing 
sections of the proposed trail. The PTRC provides consultation as needed and helps maintain the plan. 
          The Piedmont Land Conservancy holds a number of conservation easements along the Deep River 
and is working to conserve additional land to support the Deep River State Trail and its connected greenways. 
As mentioned, sections of the proposed trail are within the Haskett Creek watershed, which provides an 
opportunity to coordinate watershed restoration and recreational goals.  These conservation efforts will also 
complement the proposed project by providing water quality benefits downstream of Haskett Creek, improving 
water quality in the Deep River. The PLC will serve on the project steering committee to provide plan input 
and context and coordinate any future conservation efforts within the watershed. 
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12. (Optional) Photos or diagrams: include photos or diagrams if they would supplement project 
narrative and improve reviewers’ understanding of your project. 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

11. What funding sources exist to implement the results of the project? 

There are a variety of funding sources that could be used to implement watershed restoration plans, 
depending on the type of management measure, including: 
 

      Local Sources 

 City of Asheboro (if approved through municipal budget) 

 Randolph County Soil & Water (CRP & CREP, CCAP, EQIP, WHIP, & Ag Cost-Share 
programs) 

 

     State & Federal Sources 

 319 Grant Program 

 Clean Water Management Trust Fund 

 Clean Water State Revolving Fund 

 Water Resources Development Project Grants 
 

     Other Sources 

 Duke Energy Water Resources Fund 

 Z. Smith Reynolds Foundation Grants 
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14.  13. Funding Requested 
Note: If a significant portion of funding is in contractual line, please break down contractual line items in section 15. 
Budget Categories 
(itemize all 
categories) 

Section  
205(j) 

Non-Federal  
Match 

(recommended, 
but not 

required) 

Total Justification 
(Include explanation for each budget line item) 

 Year 1 Year 2    

Personnel/Salary $4,486 $6,728 $6,600 $17,814 In-kind stakeholder staff time to serve on steering 
committee, provide plan input, technical assistance, & 

feedback (time commitment & rates vary) 

Fringe Benefits $1,951 $2,927 - $4,878 PTRC fringe benefit (43.5%) 

Supplies $100 - - $100 Supplies for stakeholder meetings, paper & ink/copies of 
educational materials to increase awareness of plan  

Equipment - - - -  

Travel $160 $240 - $400 Mileage at $0.535/mile 

Contractual - - - -  

Other - - - -  

Total Direct  $6,697 $9,895 - $16,592  

Indirect (max. 10% 
of direct costs, per  
40 CFR 35.268) 

$644 $965 $4,586 $6,195 PTRC’s portion of indirect costs not covered by grant 
(rate is 38.5%) 

Annual Totals $7,341 $10,860 - $18,201  

Grand Total $18,201 $11,186 $29,387  

% of Total Budget 62% 38% 100%  



NC Application for Section 205(j) Planning Grant 
 

 
 

 
 

 - 11 - 
 

 
 

 
 
  

14.  Match summary (if applicable—recommended, but not required) 

Total Match amount $11,186 

Cash Match $4,586 

Source(s): PTRC indirect services to support staff not eligible for grant support 

In-kind Match $6,600 

Source(s): City of Asheboro, Randolph County Soil & Water, Piedmont Land 
Conservancy, and NC Wildlife Resources Commission staff time to serve 

on steering committee, provide technical assistance, plan input & feedback, 
and coordinate local water quality efforts. 
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15. Contractual budget – IF APPLICABLE 
If a significant portion of funding is in contractual line, please break down contractual line items here. 

Budget Categories 
(itemize all 
categories) 

Section  
205(j) 

Non-Federal  
Match 
(recommended, 
but not 
required) 

Total Justification 
(Include explanation for each budget line item) 

 Year 1 Year 2    

Personnel/Salary      

Fringe Benefits      

Supplies      

Equipment      

Travel      

Contractual      

Other      

Total Direct       

Indirect (max. 10% 
of direct costs, per  
40 CFR 35.268) 

     

Annual Totals      

Grand Total     

% of Total Budget      %      % 100%  
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16. (Only for applicants developing a 9-Element Watershed Restoration Plan) 
Please indicate below what sources you will use to find or develop the information necessary to 
meet EPA’s 9 Key Elements. 

1 An identification of the causes and sources or groups of similar sources that will need to be 
controlled to achieve the load reductions estimated in the watershed 

  
The PTRC will identify causes and sources of water quality impairment through a combination of 
GIS analysis, aerial imagery, field work, and local stakeholder engagement. GIS analysis will 
involve mapping features that contribute to water quality, including topography, land use, land 
cover, soil types, and point sources within the watershed  to determine particular areas that are 
most in need of NPS management measures. Aerial imagery will be used to further investigate 
areas that may be contributing to poor water quality conditions, such as areas with minimal 
riparian buffer protections. PTRC will then ground truth desktop analysis results by conducting 
field work and walking segments of Haskett Creek. PTRC will utilize data collection & watershed 
planning tools that were developed by NC DWR to map and inventory sites in need of NPS 
management measures. Local stakeholders will review collected data & provide additional input 
to validate plan recommendations. 
 

2 A description of the NPS management measures that will need to be implemented to achieve 
load reductions as well as to achieve other watershed goals identified in the watershed based 
plan  

  
Based on existing water quality data and the information generated through GIS analysis and 
fieldwork, PTRC will develop a list of watershed goals and management measures that is locally 
informed through stakeholder engagement. Recommended management measures will target 
the stressors and sources identified in Element 1. Specific projects will be identified through a 
combination of GIS analysis and field work, and then reviewed and prioritized by local 
stakeholders based on project feasibility.  
 

3 An estimate of the load reductions expected for the management measures  

  
The PTRC will coordinate with NC DWR staff to estimate load reductions from recommended 
management measures using USGS StreamStats, which allows watershed planners to simulate 
scenarios within the watershed and calculate flow statistics. Reduction estimates will also be 
informed by academic literature and previous case studies in similarly situated watersheds. 
Other resources could include the NC State BMP Manual and SNAP nutrient accounting tool. 
 

4 An estimate of the amount of technical and financial assistance needed associated costs 
and or sources and authorities that will be relied upon, to implement the plan 

  
The amount of technical assistance needed for each recommended management measure will 
be determined through discussions with local stakeholders. The proposed project steering 
committee is made up of a wide range of environmental professionals with diverse skillsets that 
will likely be involved in future project implementation. Project costs will be estimated for each 
recommended management measure based on average local costs for materials and services. 
Cost ranges will be provided to reflect the variability of site specific projects and funding 
sources.  PTRC will reference NC DWR’s “Financial Assistance for Watershed Water Quality 
Grants, Cost Shares, and Loans” to identify funding mechanisms 
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5 An information/education component that will be used to enhance public understanding of the 
project 

  
 
Local stakeholders including the City of Asheboro, Randolph County, Piedmont Land 
Conservancy, NC Wildlife Resources Commission, and NC DWR will be engaged throughout 
the watershed planning process to inform watershed goals and strategies. Educational 
materials, such as a project website, summary sheet, and other graphics, will be generated and 
shared with stakeholders, who regularly engage with local citizens through a variety of venues. 
PTRC’s Stormwater SMART program also regularly works with the Asheboro Zoo and Keep 
Randolph County Beautiful to provide educational programs for Randolph County schools and at 
events and festivals. PTRC will utilize these opportunities to further increase public awareness 
about the Haskett Creek watershed plan. The final watershed plan will be hosted through an 
innovative web map platform that can be easily viewed and shared with a wide audience. 
 
 

6 A schedule for implementing the NPS management measures identified in this plan that is 
reasonably expeditious 

  
 
The PTRC will work with local stakeholders to prioritize NPS management measures and 
develop a reasonable timeline and implementation plan to ensure local capacity and feasibility.   
Goals will be divided into short (1-2 years), mid-term (2-5 years), and long-term goals (5+ years) 
and accompanied by potential funding sources and groups who will likely be responsible for 
strategy implementation in the future.  
 
 

7 A description of interim, measurable milestones for determining whether NPS management 
measures or other control actions are being implemented 

  
 
Similar to Element 6 above, PTRC will work with local stakeholders to develop a list of 
measurable milestones and implementation strategies to support watershed plan goals and 
recommendations. Stakeholders will help track the number, type, and location of future 
restoration projects. Implementation of management measures and water quality conditions will 
be the two primary indicators of success and will rely heavily on continued partner stakeholder 
involvement and leadership.  
 
 

8 A set of criteria that can be used to determine whether loading reductions are being 
achieved overtime and substantial progress is being made towards attaining water quality 
standards 

  
 
Watershed plan goals and recommendations will be designed to target water quality 
impairments, as indicated by existing water quality data. The PTRC will work with local 
stakeholders to develop criteria that can be used to determine whether loading reductions are 
being achieved. Water quality will continue to be monitored as described in Element 9 below to 
help measure programmatic success. Other criteria will include qualitative measures, such as 
aquatic life and the number, type, and location of projects implemented. 
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If you have questions or need assistance filling out this application, please do not hesitate to 
contact 205(j) grant administrator Maya Cough-Schulze at (919) 807-6442 or maya.cough-
schulze@ncdenr.gov. 

 

9 A monitoring component to evaluate the effectiveness of the implementation efforts over time 
measured against the criteria established under item 8. 

  
The City of Asheboro operates a wastewater treatment plant along Haskett Creek, near its 
confluence with the Deep River, and regularly monitors incoming and effluent water quality 
conditions. The Upper Cape Fear River Basin Association also maintains two ambient 
monitoring stations at the WWTP and downstream on the Deep River near Central Falls. Water 
quality data from these two sources will continue to be maintained and reviewed to determine 
the effectiveness of implementation efforts over time. City, County, and other stakeholders will 
also track the number, type, and location of future restoration projects. Additional sampling of 
aquatic life or water quality could be supported through citizen science efforts, like 
StreamWatch, which are growing in the region through the Asheboro Zoo and Keep Randolph 
County Beautiful. 
 

mailto:maya.cough-schulze@ncdenr.gov
mailto:maya.cough-schulze@ncdenr.gov

