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Legislative Request 

This report is submitted pursuant to Section 7.9(b) of Session Law 2013‐360, which directed the State 

Chief Information Officer (SCIO) to “provide quarterly reports on progress toward eliminating duplication 

to the Joint Legislative Oversight Committee on Information Technology and the Fiscal Research 

Division.” 

The full text of the legislation can be found in Appendix A. 

Status of Initiatives 

As per the Section 7.9(a) of Session Law 2013‐360, the SCIO submitted an initial report to the General 

Assembly in the fourth calendar quarter of 2013. The SCIO‘s Office has continued to capitalize on 

opportunities within its authority to prevent duplication of information technology capabilities. This 

section summarizes the status of current and planned initiatives intended to reduce or prevent 

duplication.  Details on these initiatives are provided later in this report. 
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Application 
(ERP) 

CIS Modernization - Consolidation 
of 58 Community College ERP 
systems In progress X X  X X X  

Application 
(ERP) 

Grants Management - Develop a 
shared grants management 
solution 

Pending Statewide 
ERP report  X  X X   

Application 
(ERP) 

ERP - Implement a statewide ERP 
and consolidate existing agency 
solutions Planning X X  X X X X 

Enterprise 
Standards (Web) 

Digital Commons -Adoption of 
common web standards and 
shared content management tools  In progress  X X X X X X 

Governance 
EO30 - Implementation of 
Executive Order 

Done 
FY 13/14      X  
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Shared Service 
(Communications) 

Enterprise IP Telephony - Replace 
old call center technology with 
enterprise IP Telephony solution In progress  X  X X   

Shared Service 
(Communications) 

Office 365 for email - Migration to 
single, cloud-based, subscription 
email and messaging service In progress  X X    X 

Shared Service 
(Communications) 

Office 365 for archive and e-
discovery - Migration to single 
email archive and e-discovery 
platform In progress  X   X  X 

Shared Service 
(Communications) 

Office 365 for collaboration - 
Adoption of a common content 
management and collaboration 
toolset (SharePoint) Planned  X X X X  X 

Shared Service 
(Directory 
Infrastructure) 

Enterprise Active Directory 
Service - Consolidate existing 
Active Directory environments into 
enterprise service In progress  X  X X X  

Shared Service 
(Application) 

Microsoft Project - 
Implementation of a cloud-based, 
subscription project management 
tool In progress    X X  X 

Shared Service 
(Data 
Infrastructure) 

Data Storage - Leverage enterprise 
data storage service to replace 
isolated and inefficient storage 
technologies in the DHHS NCFAST 
environment In progress  X      

Strategic 
Procurement 

Statewide IT Contracts - Misc. 
statewide IT contract 
consolidations   In progress       X 

Strategic 
Procurement 

Pharmacy – DHHS pharmacy 
system contract consolidation  In progress       X 

Shared Service 
(Analytics) 

Analytics - Leverage GDAC 

Reporting and Analytics 

capabilities for the Department of 

Commerce, Labor and Economic 

Development (LEAD) 
In progress  X  X    

Shared Service 
(Analytics) 

Analytics - Leverage enterprise 

analytics capabilities for State 

Health Plan (GDAC) and OSC 

financial reporting 
Done 
FY 13/14  X  X    
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Methodology 

The Office of Information Technology Services (OITS) Statewide IT Division utilizes several techniques for 

identifying, analyzing, and taking action on possible duplications of effort or investments in information 

technology. These include: 

1) Business and IT Planning: OITS has established a new organizational structure focused on 
strategic IT planning.  As a result, it is beginning to have earlier visibility into the Cabinet Agencies’ 
major initiatives before they become an IT project and has ability to assist agencies in leveraging 
existing IT investments and reduce duplication. 

2) Solution Architecture and Requirements team – same as above, with the new organization 
helping to identify and prevent duplication 
 

3) Continuous Monitoring: OITS reviews all Information Technology (IT) projects to determine 
whether the capabilities required for each project already exist in a planned, ongoing, or 
completed IT project developed by another State agency. This is accomplished using project 
gated-review process established by the Enterprise Project Management Office (EPMO). For 
projects where the capability already exists in the State, the Office of the SCIO assists the agency 
with exploring, analyzing, and leveraging that capability across the enterprise. 
 

4) Standards & Exception Processes: OITS requires agencies to seek the SCIO’s approval for project 
activity and architecture exceptions, many of which may include duplicative approaches, efforts, 
or investments. 

a. Session law requires that any new or replaced IT equipment be located in an OITS data 
center. This helps reduce duplication by encouraging reuse of existing, shared solutions 
and capabilities.  Agencies must make a technical or economic argument to pursue a local 
installation of new or replaced equipment. 

b. The Strategic Sourcing team regularly reviews procurement requests to increase the use 
of existing statewide contracts and decrease the use of duplicative vendor relationships.  
The team also provides visibility of contract options and alternatives for agencies to help 
reduce duplicative requests. 

c. The Architecture Review process that occurs as a part of the EPMO project oversight 
function routinely identifies security, identity management, and technical architecture 
exceptions.  Many of these exceptions are caused by the use of proprietary technologies 
and can be remedied through the use of approved enterprise solutions. 
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Description of Current Initiatives 

 

Applications 
 

The following initiatives address duplicative implementations of business applications: 

1) CIS Modernization: The North Carolina Community Colleges System (NCCCS) supports 58 
community colleges. Each of the community colleges owns and locally operates an independent 
installation of the same Enterprise Resource Planning system (also known as a College 
Information System/CIS) for managing enrollment, financial management, and other general 
operations. Every installation is reaching end-of-life for the database component and is in need 
of an infrastructure upgrade. In order to reduce duplicative infrastructure, leverage economies 
of scale and reinvest in more value added services, the OITS and the NCCCS leadership team have 
agreed to build and leverage a shared hosting environment for at least half of the 58 colleges. 
This agreement will reduce unnecessary infrastructure investments for the overall CIS 
Modernization project.   
 
Work will continue on this project through December 2018. 
 

2) ERP: As per Session Law 2013 Section 7.1(b), the SCIO is developing a strategic implementation 

plan for statewide ERP system. This plan will be submitted to the General Assembly by 

December 15, 2014. The ERP implementation plan is being developed in conjunction with the 

North Carolina Government Efficiency and Reform Initiative (NC GEAR) initiative. The ERP 

Implementation Plan proposes a phased functional implementation plan to achieve an 

integrated Enterprise Resource Planning system for the State of North Carolina.  Three focus 

areas are recommended to address the needs of the State: 

  

a. Core Financials – this area includes Finance, Procurement (exclusive of eProcurement), 

Fixed Assets (current functionality excluding fleet), Budget Control, Inventory (current 

functionality), and Grant Accounting (often referred to as grantee). 

b. Enhanced Functionality – this area includes Selected Grantor Functionality, Assets (new 

functionality), Inventory (new functionality), Fleet & Plant Management, Budget 

Development, and Budget Execution and Preparation. 

c. Human Resources - this area includes Human Resources quick wins, NeoGov Integration, 

Work Schedule, Organization/Permissions, and an update of the SAP HR implementation 

to optimize the impact of the statewide ERP software. 

 

Additionally, a Technical Architecture was recommended to support all functional components, 

business needs, end user expectations, infrastructure, application and tools, performance and 

stability, security, and long term maintenance of the solution. 
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3) Grants Management: Section 7.14(a) of Session Law 2013-360 directed the SCIO to oversee 

development and implementation of the enterprise Grants Management system. The Grants 
Management Oversight Committee, chaired by the SCIO, has agreed to defer further investments 
in Grants Management systems until the State’s approach to an integrated statewide financial 
system is formalized.  (See ERP above). 
 

This approach has resulted in reduced proliferation of duplicative system by rejecting 
procurement or expansion requests for Grants Management systems. 
 

 

Enterprise Standards 
 

The following initiatives address duplicative and non-convergent technology standards: 

1) Digital Commons: In an effort to provide a high-quality user experience, along with consistency 
in design and user navigation of agency websites, the Innovation Center (iCenter) in collaboration 
with the OITS Digital team and the Cabinet Agencies initiated the Digital Commons project in late 
2013. Based on requirements gathered across the agencies and work teams, a contract was 
awarded in July 2014 for a vendor to assist in design, user experience, information architecture, 
and content management strategy for cabinet agency primary websites. In October 2014, a 
second contract was awarded to a second vendor to assist in developing and deploying the 
primary agency websites through an enterprise Content Management System (CMS) that enables 
non-technical users to manage site content in an efficient and user-friendly manner. The new 
websites will enable a similar user experience across desktops and mobile devices. This project 
will provide the Cabinet agencies with a complete redesign of their primary website, eliminating 
any costs associated with specific agencies individually pursuing these efforts. The project will 
also consolidate the majority of websites to the same enterprise CMS and underlying platform, 
providing for standardization and leveraging similar resources and skillsets. 
 
 

Governance 
 

The following initiatives address duplicative governance structures and approaches: 

1) Executive Order30: Executive Order 30, signed by Governor Pat McCrory in November 2013, 
established a matrix-management structure that created a reporting relationship between the 
SCIO and Cabinet Agency CIOs. This structure has provided the SCIO greater influence over 
Information Technology (IT) decisions within Cabinet Agencies.  

 

Shared Services 
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The following initiatives address duplicative implementations of IT capabilities that are best delivered 

as enterprise services: 

1) Office 365: The Microsoft Office Suite licensing has been consolidated into single subscription 
model contract. This project resulted in reduction of duplicative IT capabilities in several areas: 
 

a) The project established Microsoft’s cloud-based email as the enterprise standard 
platform for email. The Office of Information Technology Services (OITS) has successfully 
migrated to cloud-based email. This project has stopped proliferation of duplicative email 
infrastructure components such as Microsoft Exchange on-premises, Microsoft Active 
Directory and Novell directory for the Department of Public Safety (DPS), the Department 
of Environment and Natural Resources (DENR) and the Department of Health and Human 
Services (DHHS).  

b) Cloud-based email offers unlimited archiving capability. This eliminates the need to 
procure more storage capacity for email archival. Migration of agency email to the 
Microsoft cloud is in progress and is expected to save the state $1.4M a year on storage 
costs. 

c) Office 365 project also provides SharePoint Online. This offering has replaced stand-alone 
agency SharePoint tenancy for the Wildlife Resource Commission.  

d) A number of stand-alone agency enrollments with Microsoft have been consolidated into 
a single statewide agreement that facilities efficient distribution of client software 
licenses for the Office productivity suite. 
 

The Microsoft Office 365 program will continue to eliminate duplication in several areas: 
 
a) In 2015, the Department of Revenue is planning to migrate from Groupwise email to 

cloud-based email.  
b) Office 365 project also provides O365 Lync Online for Web Conferencing solutions. In next 

6-12 months several agencies, are expected to migrate from various point solutions to 

Lync. 

c) In 2015, Center for Geographic Information and Analysis (CGIA) plans to replace a 
standalone SharePoint tenancy and adopt an enterprise standard. This adoption will 
eliminate duplicate licenses and enhances sharing of information. Other agencies will 
continue to evaluate opportunities to decommission local SharePoint solutions. 

d) In 2015, the SCIO office intends to replace Project and Portfolio Management (PPM) tool 
with Microsoft Project Online. This project will also provide Microsoft Project 
Professional, a project scheduling tool, to agency project managers. Currently, each 
agency procures Microsoft Project using individual license agreement. This project will 
consolidate Microsoft Project Professional license management and eliminate duplicative 
administrative overhead.  
 

2) EADS: In 2012, OITS developed a shared service to deliver a standard directory service to 
executive agencies based on technologies from Microsoft. The service is presented as the 
Enterprise Active Directory Service (EADS).  Amid many other purposes, a directory service 
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provides a common access and authorization mechanism for end users to identify themselves, 
logon to computers, print to network attached printers, access secure data storage, send/receive 
email, and run various business applications. 
 
OITS has been migrating standalone agency directory services environments to the shared 
service, and expects to complete the consolidation of executive branch agencies by June, 2015.  

 
 

3) Enterprise IP Telephony (EIPT): The Disability Determination Services (DDS), a part of DHHS, 
operates a large call center that makes medical determinations about disability claims for NC 
residents. The call center is staffed with 400 call center agents. In 2011, DDS was looking to 
upgrade call center infrastructure which was 13 years old, unsupported by the vendor and could 
no longer meet business needs. The Office of Information Technology Services (OITS) service 
owners worked with DDS team for last three years to develop business case and compare five-
year total cost of ownership for leveraging OITS call center services vs. upgrading and maintaining 
existing call center infrastructure. After objective analysis, the DDS team reached a conclusion 
that using existing OITS call center infrastructure was a much more cost-effective solution than 
upgrading and maintaining its own duplicative infrastructure. The OITS call center infrastructure 
also provides superior functionality and monitoring tools. The project is currently in 
implementation phase and is expected to be complete by March 2015. The project team 
compared total cost of ownership over five year period and estimated that the DDS will save up 
to $131,000 annually. 
 

4) Data Storage: The North Carolina Families Accessing Services through Technology (NC FAST) 
program within the Department of Health and Human Services (DHHS) is experiencing rapid 
growth in data and was looking for faster storage solution to maintain system performance. 
DHHS team engaged staff from the SCIO’s Office to evaluate the best possible solution. After 
evaluating three alternate solutions, DHHS and the SCIO agreed to leverage an existing storage 
solution within OITS. 
 

5) Analytics (GDAC): The Government Data Analytics Center (GDAC), within the SCIO’s Office, is a 
Center of Expertise (COE) that supports data analytics and enterprise-wide reporting. The mission 
of the GDAC is to drive State business innovation, provide agencies with access that supports 
improved decision-making, and sharing of information that results in measurable positive 
outcomes in service and cost effectiveness. The GDAC supported the following initiatives to 
improve agencies’ operations and avoid additional expenditures. 

 

a) Financial Reporting: The Office of the State Controller (OSC) had an immediate need to 
replace the delivery of State Accounting System static financial reporting for the new 
Fiscal Year.  OSC estimated that to remain on the existing infrastructure, the State would 
have incurred an additional licensing cost of the IBM Solution (Business Advanced Author) 
estimated at $300,000, plus additional development costs between $20,000 and $30,000.  
A GDAC solution was implemented on the existing GDAC hosted environment at SAS, and 
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leveraged the existing software licenses to implement a secure portal linked to NCID 
authentication and distributed to 600 users at no additional cost to the State.   

 

b) Analytics: The Department of State Treasurer, State Employees Health Plan (SHP) 
Analytics Repository was in need of an upgrade to support growing business operational 
and data analytics needs.    The State Health Plan Analytics Repository was migrated to 
the GDAC environment to provide SHP with a better-performing, scalable analytics 
environment that supports continued growth.  An early estimate of the cost to build a 
new stand-alone, vendor-hosted SHPNC data analytics repository was $3 million.  By 
leveraging the existing GDAC infrastructure, SHP was able to implement the analytics 
repository at no additional cost to the State.  The project initiated with a phased approach 
in 2013, allowing business operations to continue while final migration was completed in 
2014. 

 

c) GDAC Reporting and Analytics: The Department of Commerce, Labor and Economic 
Development (LEAD) Division  currently uses Common Follow-up System (CFS) to provide 
information about the educational and employment outcomes of participants in publicly 
supported educational, employment and training programs. These reports are used in 
planning, policymaking, program evaluation, resource allocation and career planning. The 
Department of Commerce has identified a need to upgrade the Common Follow-up 
System infrastructure and access to data.  Senate Bill 744, Section 15.6(c), directed LEAD 
to develop a plan to transfer the information in and required capabilities of the CFS to the 
GDAC.  A scope of work has been drafted which positions CFS with a phase-deliverable 
approach to support their immediate data access needs. More robust reporting 
capabilities are also developed using additional information provided by CFS contributors. 
This project is estimated to redirect grant funding towards the development of robust 
reporting environment. 
 

 

Strategic Procurement 
 

The following initiatives address duplicative and overlapping contractual relationships with vendors: 

1) Statewide IT Contracts:  OITS is in the process of transforming the State’s IT Procurement 

practice into a Statewide Strategic Sourcing organization.  The intent of this initiative is develop 

and utilize vehicles that leverage the State’s buying power.  Goals of the Strategic Sourcing office 

include reducing costs and bureaucracy while increasing efficiency and transparency. Managed 

Service Provider (MSP), IT Supplemental Staffing (ITSS) and Contract Consolidation projects are 

currently underway.  

 

The purpose of the ITSS/MSP Program is to enable the State to recruit, staff, and manage IT 

supplemental staff at market competitive rates. These efficiencies will be enabled by reducing 
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staffing vendor agreements leading to a reduction in the administrative burden and costs 

associated with staff sourcing. The staffing vendors will be managed by a single Managed Service 

Provider (MSP).  The objectives of the MSP program are to: 

 

 Improve cycle time and other process measures for staffing requests,  

 Improve quality of IT Supplemental Staff submitted by vendors and staffed by State of 
North Carolina, and 

 Achieve hourly rate savings for the use of IT supplemental staff. 
 

Contract Consolidation will help the State reduce its administrative burden. Contracts include but 

are not limited to hardware, software and maintenance renewals.  Volume aggregation also 

empowers agencies to purchase IT related goods and services based on their schedule 

requirements while enjoying the benefits of leveraged buying. 

 

2) Pharmacy: The Division of State Operated Healthcare Facilities within DHHS manages state-
operated healthcare facilities. Each facility had a separate contract for Pharmacy application with 
the same vendor. During contract renewal, OITS collaborated with DHHS management and 
requested that all contracts for the Pharmacy application be consolidated and centrally managed 
as a single contract. This effort eliminated duplicate administrative overhead to manage 10 
independent contracts with the same vendor. 

  



  Office of Information Technology Services                 11 | P a g e  

Appendix A 

Session Law 2013-360 

PREVENT DUPLICATION OF INFORMATION TECHNOLOGY CAPABILITIES  

 
Section 7.9. (a) The Office of the State Chief Information Officer (CIO) shall develop a plan and adopt 
measures to prevent the duplication of information technology capabilities and resources across State 
agencies. When multiple agencies require the same, or substantially similar, information technology 
capabilities, the State CIO shall designate one State agency as the lead to coordinate and manage the 
capability for all State agencies, with the State CIO maintaining oversight of the effort. By October 1, 
2013, the State CIO shall provide this plan to the Joint Legislative Oversight Committee on Information 
Technology and the Fiscal Research Division. 
 
Section 7.9. (b) The Office of the State Chief Information Officer shall do all of the following to carry 
out the purposes of this section: 
 

(1) Review all current and future information technology projects to determine whether the 
capabilities required for each project already exist in a planned, ongoing, or completed 
information technology project developed by another State agency. For projects where the 
capability already exists, the Office of the State CIO shall assist the agency with implementing the 
existing capability. 

 
(2) Identify existing projects that can best support a specific information technology capability 
for multiple agencies and work to transition all agencies requiring the specific capability to the 
identified projects. 

 
(3) When State agencies request approval for new projects, determine if the information 
technology project can be implemented using an existing application, or if the new project has 
the potential to support multiple agencies' requirements. 

 
(4) Provide quarterly reports on progress toward eliminating duplication to the Joint Legislative 
Oversight Committee on Information Technology and the Fiscal Research Division. 

 
(5) Ensure that contracts for information technology allow the addition of other agencies' 
requirements within the terms of the existing contracts. 
 
 

 


