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ORDER APPROVING REVISED 
INTERCONNECTION STANDARD 

BY THE COMMISSION: On April 8, 2014, the North Carolina Sustainable Energy 
Association (NCSEA), filed a petition in the above-captioned docket pursuant to 
G.S. 62-133.8(i)(4) requesting that the Commission consider modifications to the North 
Carolina Interconnection Procedures, Forms, and Agreements (collectively referred to as 
the NC Interconnection Standard) previously established in this docket. In light of the 
Federal Energy Regulatory Commission’s (FERC’s) issuance of Order No. 792 on 
November 22, 2013, adopting modifications to the federal Small Generator 
Interconnection Procedures and the experiences of other states that have made 
improvements in their interconnection process, NCSEA requested that the Commission 
consider revising the NC Interconnection Standard. 

On April 11, 2014, the Commission issued an order directing the 
Public Staff-North Carolina Utilities Commission (Public Staff) to schedule and facilitate 
a meeting of all interested parties to discuss possible changes to NC Interconnection 
Standard and directing the Public Staff to request that each meeting participant 
exchange with all other parties a list of the topics that such participant wanted to discuss 
at the meeting. The Commission’s Order also established a due date for the filing of 
initial comments regarding possible changes to NC Interconnection Standard of 
June 23, 2014, and a due date for reply comments to on or before July 21, 2014. On 
May 12, 2014, the NCSEA filed a motion in the above-captioned docket, requesting that 
the Commission grant an extension of time for initial comments to be filed on July 23, 
2014, and reply comments to be filed on August 20, 2014. 

On May 14, 2014, the Commission issued an order granting the motion. 

According to the parties to this docket, the interested stakeholders exchanged 
topic lists in late May 2014 and the first meeting occurred on June 2, 2014. This meeting 
was attended by a very large number of people (40-50) representing numerous interests. 
On July 17, 2014, NCSEA filed a motion requesting that the Commission grant a further 
extension of time for initial comments to be filed on August 29, 2014, and reply comments 
to be filed on September 30, 2014. On July 18, 2014, the Commission issued an order 
granting the motion. 
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On July 31, 2014, interested stakeholders reconvened for a second discussion. 
Several parties had worked together prior to the meeting to outline a consensus approach 
for addressing existing queue management challenges through potential revisions to the 
NC Interconnection Standard. This outline was discussed at the meeting. Following that 
meeting, a working group consisting of representatives of the utilities and developers of 
qualifying facilities (QFs or ICs for purposes of this order) continued to discuss and work 
on the outline, taking into account stakeholder feedback received during the meeting. 
Subsequently, on August 27, 2014, NCSEA filed a motion requesting that the 
Commission grant a further extension of time to October 31, 2014, to file initial comments 
and November 30, 2014, to file reply comments. On August 29, 2014, the Commission 
issued an order granting the motion. 

On October 28, 2014, the Public Staff filed a motion requesting a further 
extension of time to allow initial comments to be filed on November 21, 2014, and reply 
comments on December 17, 2014. On October 30, 2014, the Commission issued an 
order granting the motion. 

On November 21, 2014, the Commission received initial comments from: Duke 
Energy Carolinas, LLC (Duke); Duke Energy Progress, Inc. (DEP or Progress); and 
Virginia Electric and Power Company, d/b/a Dominion North Carolina Power (jointly 
filing as the Utilities); NCSEA; Ecoplexus Inc. (Ecoplexus); the Interstate Renewable 
Energy Council (IREC); and the Public Staff. 

On December 16, 2014, the Public Staff made a verbal motion requesting that 
the date for reply comments be extended for all parties from December 17, 2014, to 
December 22, 2014, which was granted by the Commission. On December 22, 2014, 
the Commission received reply comments from: the Utilities; NCSEA; Ecoplexus; IREC; 
and the Public Staff. 

On February 10, 2015, the Commission issued a Notice of Technical Conference, 
which was held on February 23, 2015. On March 9, 2014, IREC filed documents 
requested at the technical conference. 

Background of the Federal and State Interconnection Standards 

On June 4, 2004, Progress, Duke and Dominion jointly filed in this docket a 
proposed model small generator interconnection standard, application, and agreement 
to be applicable in North Carolina. Although consensus was not reached with regard to 
all issues, the proposed standard represented the result of a collaborative effort by 
representatives of the utilities, NCSEA, and the North Carolina Solar Center. The 
proposal was intended to streamline the interconnection process and standardize the 
interconnection criteria for safety and reliability. By Orders dated March 22, 2005, and 
July 6, 2005, the Commission addressed the remaining issues in dispute and approved 
a small generator interconnection standard for North Carolina, the NC Interconnection 
Standard. 
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Having previously adopted an interconnection standard for larger generators,1 on 
May 12, 2005, the FERC issued Order No. 2006 adopting a federal small generator 
interconnection standard for generators up to 20 MW (FERC Interconnection 
Standard).2 The final rule required utilities to amend their open access transmission 
tariffs (OATT) to include Small Generator Interconnection Procedures (SGIP) and a 
Small Generator Interconnection Agreement (SGIA). The SGIP contains the technical 
procedures a small generator and a utility must follow once the small generator 
requests interconnection. In addition to the default study process, which may be used 
by any small generator, the FERC Standard provides two procedures that use technical 
screens to evaluate proposed interconnections: (1) the “Fast Track Process” for 
interconnecting certified generators no larger than 2 MW, and (2) the “10 kW Inverter 
Process” for interconnecting certified inverter-based generators no larger than 10 kW. 
On June 9, 2008, the Commission issued an order adopting a modified version of the 
FERC small generator interconnection procedures, forms and agreements as the new 
NC Interconnection Standard, which is the current version in effect. 

On November 22, 2013, the FERC issued Order No. 792 adopting modifications 
to the SGIP.3 The major modifications included: the adoption of a Pre-Application 
Report; the modification of the eligibility limit for the Fast Track Process; and the 
creation of a Supplemental Review Process. As stated above, in response to FERC 
Order No. 792, NCSEA filed a request with the Commission to review the NC 
Interconnection Standard. Interested parties participated in discussions regarding the 
NC Interconnection Standard and what changes were appropriate taking into account 
the unique circumstances of North Carolina. On November 21, 2014, along with its 
initial comments, the Utilities filed a recommended Revised North Carolina 
Interconnection Procedures Proposal (RNCIPP), representing a somewhat collaborative 
document, although consensus was not reached on all of the issues. 

As further discussed below, the November 21, 2014 RNCIPP is unique to North 
Carolina and addresses interconnection issues in North Carolina and, thus, does not 
track the revisions the FERC made to the SGIP in 2013. All of the parties filing 
comments, except for Ecoplexus, indicated general support for the RNCIPP. Ecoplexus 

                                            
1 Standardization of Generator Interconnection Agreements and Procedures, Order No. 2003, 68 

FR 49845 (Aug. 19, 2003), FERC Stats. & Regs. ¶ 31,146 (2003) (Order No. 2003), order on reh’g, Order 
No. 2003-A, 69 FR 15932 (Mar. 26, 2004), FERC Stats. & Regs. ¶ 31,160 (2004) (Order No. 2003-A), 
order on reh’g, Order No. 2003-B, 70 FR 265 (Jan. 4, 2005), FERC Stats. & Regs. ¶ 31,171 (2005) (Order 
No. 2003-B) , order on reh’g, Order No. 2003-C, 70 FR 37661 (Jun. 16, 2005), FERC Stats. & Regs. 
¶ 31,190 (2005) (Order No. 2003-C), aff’d sub nom. National Ass’n of Regulatory Util. Comm’rs v. FERC, 
475 F.3d 1277 (D.C. Cir. 2007), cert. denied, 76 U.S.L.W. 3454 (Feb. 25, 2008). 

2 Standardization of Small Generator Interconnection Agreements and Procedures, Order 
No. 2006, FERC Stats. & Regs. ¶ 31,180, order on reh’g, Order No. 2006-A, FERC Stats. & Regs. 
¶ 31,196 (2005), order on reh’g, Order No. 2006-B, FERC Stats. & Regs. ¶ 31,221 (2006). 

 
3 Small Generator Interconnection Agreements and Procedures, 78 Fed. Reg. 73,240 

(December 5, 2015 [FERC SGIP]; 145 FERC ¶ 61,159, Order No. 792 (December 5, 2013). 
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strongly recommended that the Commission adopt the FERC’s revisions to the SGIP as 
set forth in Order No. 792 instead of the RNCIPP. On December 22, 2014, in their joint 
reply comments, the Utilities attached further revisions to the RNCIPP based upon 
further collaboration among the parties. The next two sections of this order will provide a 
general overview of the current NC Interconnection Standard and a general overview of 
the RNCIPP’s notable changes and additions. Many of the parties indicated that the 
Commission should adopt the RNCIPP as an interim approach to address the current 
issues unique to North Carolina. These parties indicated that once the queue is at a 
manageable level, the NC Interconnection Standard should be reviewed and revised. 

After careful consideration of all of the comments filed in this docket, the 
Commission finds good cause to adopt the revised generator interconnection standard 
attached as Appendix A to this Order as an interim measure to address North Carolina’s 
current challenges, with the understanding that the standard will be reviewed and 
potentially revised in two years. The positions of the parties and the Commission’s 
conclusions with respect to the most significant issues raised in the comments are set 
forth below in the issues sections of this order. Proposals not specifically discussed 
below have been considered and decided as reflected in the attached revised 
NC Standard. 

General Overview of Current Interconnection Process 

There are five sections contained within the current NC Interconnection 
Standard: Section 1 sets forth the General Requirements; Section 2, the Optional 10 kW 
Inverter Process; Section 3, the Optional Fast Track Process; Section 4, the Study 
Process; and Section 5, the Provisions that Apply to All Interconnection Requests. 
Under the current NC Interconnection Standard, prior to an application being filed, an 
Interconnection Customer (IC) has the option of requesting pre-request information from 
the Utility about a particular point of interconnection on the system, including, but not 
limited to, any relevant system studies and interconnection studies. No fee or 
application form is necessary for this informal process. Thereafter, the IC can decide 
whether to file for an application under the Fast Track Process or through the full 
Section 4 Study Process. Under the Fast Track Process, the application fee for a 
generating facility less than 10 kW in size is $100, the fee for a generating facility larger 
than 10 kW but not larger than 100 kW is $250, and the fee for a generating facility 
larger than 100 kW but not larger than 5 MW is $500. If the generating facility does not 
pass the Fast Track Process or chooses to initiate a full study, the IC pays a $1,000 
deposit to be applied to the study costs. Once the IC files its interconnection request, 
the Utility has three business days to state it has been received and ten business days 
to state whether the request is complete or incomplete and if incomplete listing the 
needed information. If the request is incomplete, the IC has ten business days to 
provide the missing information. If the IC does not provide the information within the ten 
days, the request is deemed withdrawn. The queue position number is assigned upon 
receipt of a complete interconnection request. 
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An IC applying for generating facilities under 10 kW proceed through the Inverter 
Track Process, where the IC merely pays the $100 fee and the Utility performs 
minimum screens prior to interconnection.  

An IC with an interconnection request for generating facilities no larger than 
2 MW has the option to proceed through the Fast Track Process. Under this process, 
within fifteen business days, the Utility performs an initial review using technical screens 
to assure the interconnected facility will be safe to operate. If the project passes the 
screens, the interconnection request is approved and the Utility provides the IC with an 
executable interconnection agreement within five business days of the determination. 
Generally, if the project fails the screens and the Utility determines the project cannot be 
interconnected without small modifications or further study, the Utility has five days from 
that determination to provide the results to the IC. The IC then has ten business days to 
request a customer options meeting to discuss the issues and options available, such 
as to agree to pay for supplemental review or to move into a full Section 4 Study 
Process. 

The Section 4 Study Process is for generating facilities that choose to start at the 
Study Process or for facilities that did not pass the Fast Track Process or the 10 kW 
Inverter Process. The Study Process begins with a scoping meeting that is held within 
ten days of a completed interconnection request. The IC and Utility discuss the project 
and determine whether to begin with a Feasibility Study or move straight into a System 
Impact Study, Facilities Study, or an Interconnection Agreement.  

The Feasibility Study, if chosen, identifies any potential adverse system impacts 
that would result from the interconnection. System Impact Studies identify and detail the 
electric system impacts that would result if a proposed Generating Facility were 
interconnected without project modifications or electric system modifications. System 
Impact Studies evaluate the impact of the proposed interconnection on the reliability of 
the electric system. 

The Facilities Study specifies and estimates the cost of the equipment, 
engineering, procurement and construction work (including overheads) needed to 
implement the conclusions of a Feasibility Study and/or System Impact Study and to 
allow the Generating Facility to be interconnected and operated safely and reliably. 
Upon completion of a Facilities Study, and with the agreement of the IC to pay for 
Interconnection Facilities and Upgrades identified in the Facilities Study, the Utility shall 
provide the IC an executable Interconnection Agreement within five business days. After 
receiving an Interconnection Agreement from the Utility, the IC has thirty business days, 
or another mutually agreeable timeframe, to sign and return the Interconnection 
Agreement. If the IC does not sign the Interconnection Agreement within such time, the 
Interconnection Request shall be deemed withdrawn. 
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Overview of RNCIPP’s Notable Changes and Additions 

There are six sections contained within the RNCIPP: Section 1 sets forth the 
General Requirements; Section 2, the Optional 20 kW Inverter Process; Section 3, the 
Optional Fast Track Process; Section 4, the Study Process; Section 5 a new section 
entitled Interconnection Agreement and Scheduling which sets forth criteria around the 
construction planning meeting, the interconnection agreement and interconnection 
construction; and Section 6, the Provisions that Apply to All Interconnection Requests. 

Within the three tracks to begin the interconnection request process, the size 
requirements are changed. Under the RNCIPP, the 10 kW Inverter Process changes to 
the 20 kW Inverter Process. The eligibility to apply for the Fast Track Process changes 
from facilities under 2 MW to a chart detailing the eligibility based upon size, line voltage 
and distance from a substation. The application fees remain the same, but the study 
deposits are changed. All generating facilities that do not qualify for the 20 kW Inverter 
Process or the Fast Track Process, or that fail the Fast Track and Supplemental Review 
Process, are evaluated under the Section 4 Study Process, where an interconnection 
request deposit is required in the sum of $20,000, plus $1 per kWac of the nameplate 
capacity specified in the Interconnection Request Application Form, not to exceed a 
total deposit of $100,000. This new deposit requirement would apply to all proposed 
facilities currently in the queue, as well as new interconnection requests. 

The RNCIPP adopts the FERC’s Pre-Application Report which formalizes the 
prior pre-request process. Under the Pre-Application Report Process, the IC submits a 
$300 processing fee and the Utility provides a more in-depth report regarding a 
particular project than under the pre-request process. Once the report is filed for a 
specific site, the utility has ten business days to provide the IC with a Pre-Application 
Report that includes information including, but not limited to, which substation would 
likely serve as the point of interconnection, the total capacity of that substation, and the 
estimated peak load and minimum load for that substation. 

The RNCIPP adds a requirement for site control, requiring that both existing and 
new interconnection requests must have to demonstrate site control. Existing 
interconnection requests would have to demonstrate site control within 30 calendar 
days following the later of the effective date of the revised standard or the posted date 
of notice in writing from the utility. New interconnection requests would be required to 
demonstrate site control at the time the request is submitted. 

The RNCIPP adds a section entitled Interdependent Projects. The goal of the 
addition to this section is to create a mechanism for dealing with interdependencies. 
The interdependencies of projects and the effect this has on the timely processing of 
interconnection requests was not envisioned in the earlier process. At this time, facilities 
with higher queue numbers are being left in an uncertain position as to the potential 
timing and cost of the interconnection of their proposed facilities, and this problem is 
likely to become even more magnified as multiple interdependencies develop. The 
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RNCIPP includes a new Section 1.8 on interdependent projects, and adds definitions for 
Project A and B to the glossary.  

For facilities identified as a Project A (the facilities with the lower queue number 
on a particular line, for example), the process for completing the interconnection 
process does not change due to interdependencies. After a determination of any 
potential interdependencies, these Project As will move forward through the Section 3 
Fast Track Process or the Section 4 Study Process, as appropriate. For facilities that 
are identified as Project Bs, whereby the Utilities’ ability to accommodate them without 
upgrades is dependent on whether a Project A moves forward or withdraws, the 
RNCIPP requires the utility to provide greater information regarding a QF’s queue 
position relative to other interdependent projects. For projects identified as Project Bs, 
the utility, upon the request of the Project B IC, will complete the System Impact Study 
assuming that its Project A facility completes construction and interconnection and a 
second System Impact Study assuming its Project A has been withdrawn. For projects 
with a higher queue number than the Project B, the RNCIPP directs the utilities to make 
a preliminary determination and to notify all interconnection customers of the number 
and type of interdependencies a queued facility is facing. The RNCIPP also directs the 
Utilities not to study the higher queued facilities until they move into a Project B position.  
One other change in the Section 4 Study Process is the RNCIPP removes the option of 
a Feasibility Study and combines the Feasibility Study and the System Impact Study 
into one study. 

The RNCIPP also makes changes to the Fast Track Process. The RNCIPP 
amends the Section 3 Fast Track Process by making adjustments to the size of facilities 
that are eligible for the Fast Track Process, as well as adjusting the screens that are 
applicable to determining whether a project is eligible. The Fast Track Process is an 
area of disagreement and is discussed more fully later in this Order. 

The RNCIPP also makes changes regarding payments for interconnection 
upgrades and facilities and the use of financial security. Section 5 governs activities 
following the completion of all of the studies. The provisions impose deadlines on the IC 
to request a construction planning meeting following the receipt of the Facilities Study 
Report, and on the utility to schedule such a requested meeting. Following this meeting, 
the utility has to provide a final executable interconnection agreement containing the 
detailed estimated upgrade charges, interconnection facility charges and other 
information within a stated deadline. The IC then has to execute and return the Final 
Interconnection Agreement within a stated time limit. A proposed new section of the 
RNCIPP allows an IC to use an approved subcontractor for construction if the utility 
cannot meet the deadlines. Proposed Section 5.2.4 states that the Final Interconnection 
Agreement must specify milestones for payment and financial security that are required 
prior to the design and construction of Upgrades and Interconnection Facilities. 
Payment and financial security must be received by close of business 60 days after the 
date the Interconnection Agreement is delivered to the IC for signature. 
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Lastly, the RNCIPP establishes clearly defined and enforceable due dates for each 
step of the process for both the utilities and the ICs. Under the current NC Interconnection 
Standard, there are several steps in the process for which the ICs do not have a deadline 
for responding. The RNCIPP creates deadlines for each step of the process. 

The remaining sections of this order address the areas of disagreement by the 
parties using the RNCIPP as filed by the Utilities on December 22, 2014, as Exhibit B, 
as the base RNCIPP document for the comments filed by the parties. 

ISSUE 1. Adoption of the FERC Standard  

In its comments, the Public Staff outlined the current state of interconnection 
requests in North Carolina. The Public Staff indicated one of the major problems that 
has arisen since 2008 that was not envisioned when the NC Interconnection Standard 
was first approved is the significant amount of interactions and interdependencies 
between and among projects. The Public Staff stated that “[d]ue to the significant 
increase in the number of interconnection requests and the number of those facilities 
not eligible for Fast Track processing, these interdependencies have become a major 
issue for both the utilities and developers,” creating clogged interconnection queues. 
The Public Staff asserted that while FERC Order No. 792 was aimed at improving the 
interconnection process for small generators, the revisions within FERC’s SGIP would 
not result in clearing North Carolina’s clogged queues. The Public Staff asserted that 
the workgroup identified clearing the queue as a top priority and worked toward a 
consensus to resolve the clogged queue, and to a lesser extent discussed how the NC 
Interconnection Standard should read after the interconnection queues are cleared.  
The Public Staff indicated that requiring a significant deposit from the QFs, requiring site 
control by the QFs, establishing clear and enforceable deadlines for both the utilities 
and the QFs, and creating a mechanism for dealing with interdependencies would all 
assist in clearing the interconnection queue. These proposed changes to the NC 
Interconnection Standard, as set forth in the Utilities’ RNCIPP, were not the focus of the 
FERC’s revisions. The Public Staff indicated general support for the RNCIPP set forth 
by the Utilities, with a few suggested revisions that will be further discussed below, 
including, but not limited to, changes to the Fast Track Process and the use of financial 
security. The Public Staff also urged the Commission to view the proposed revisions to 
the NC Interconnection Standard as a transitioning mechanism to clear the queue, with 
an intent, either express or implicit, for the Commission to review the NC 
Interconnection Standard in one or two years. 

The Utilities also outlined the unique circumstances that North Carolina currently 
faces with respect to small generation interconnection. The Utilities indicated that the 
number of QFs, as well as the project sizes, has changed significantly over the past few 
years. This increase in number of projects is due to a variety of factors, such as the 
expiration of the state tax credit of 35% on December 31, 2015, and the expiration of 
the federal tax credit of 30% on December 31, 2016, as well as the implementation of 
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North Carolina’s Renewable Energy and Energy Efficiency Portfolio Standard enacted 
by Senate Bill 3.4 The Utilities stated that “no state in the nation has faced an aggregate 
interconnection queue that has ballooned from less than 100 [MW] in 2010 to over 
4,000 MW” as of December 22, 2014. Lastly, the Utilities indicated that a new type of 
QF has entered North Carolina, which the Utilities labeled as “originators.” According to 
the Utilities, these originators have submitted over 200 solar projects for 
interconnection, yet have failed to actually construct a single project. The Utilities stated 
that the current NC Interconnection Standard cannot effectively address the current 
landscape. In an effort to address these challenges, they stated that they and other 
stakeholders have “invested substantial time and effort attempting to design queue 
management initiatives,” as well as other recommendations “to meet North Carolina’s 
unique interconnection challenge — while also achieving the solar deployment 
opportunity that North Carolina’s policies and incentives have fostered.” The result of 
the stakeholder process, the RNCIPP, does not reflect FERC’s revisions to the SGIP, 
but rather addresses North Carolina’s current dilemma of the clogged interconnection 
queue. 

IREC indicated support to many of the proposed changes in the RNCIPP, but 
also detailed further revisions of the RNCIPP, which track in large measure the 
revisions within FERC Order No. 792. IREC’s further suggested revisions are the issues 
where disagreement between many of the stakeholders remains. IREC recommended: 
1) a refinement of the Fast Track Process eligibility size limit by using the table 
approved by the FERC rather than the table proposed in the RNCIPP; 2) the removal of 
the two additional Fast Track Process screens proposed in the RNCIPP, which are not 
FERC-approved; 3) the addition of a more structured and transparent Supplemental 
Review Process identical to the process approved by the FERC; 4) support for 
electronic submittal, signatures, and improvements of the utilities’ websites; 5) the 
inclusion of energy storage within the definition of a generating facility; 6) the proposed 
modifications to the study process, in particular their impact on 20-kW inverter-based 
and Fast Track projects; and 7) the need for quarterly reporting by the Utilities regarding 
their pending interconnection requests. IREC urged support of the RNCIPP with these 
revisions. 

Ecoplexus strongly recommended that the Commission adopt the federal 
revisions to the SGIP as set forth in FERC Order No. 792. Ecoplexus recommended 
that if the Commission was not inclined to adopt the federal SGIP in its entirety, the 
Commission should consider the federal SGIP and SGIA provisions relating to financial 
security arrangements, billing and payment procedures, cost responsibility for network 
upgrades, the study process, material modification and cluster studies. 

NCSEA echoed the other parties regarding the current problems facing the 
Utilities’ North Carolina interconnection queues. NCSEA stated that when the current 
interconnection standard was last revised no one anticipated the large amount of 

                                            
4 G.S. 62-133.8. 
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interconnection requests that have been made over the past two years. NCSEA stated 
that as a result of the influx of requests, the Utilities’ interconnection queues are 
clogged, which in turn delays projects and poses a real economic threat to QFs’ 
eligibility for the state energy tax credit and, ultimately, to projects’ financial viability. 
NCSEA outlined the major revisions of FERC Order No. 792, which were three-fold: 1) a 
pre-application report to increase access to information about the electric system to help 
potential interconnectors to select appropriate project locations, 2) a modification of the 
eligibility thresholds for the Fast Track Process (allowing appropriately sited projects up 
to 5 MW compared to the current 2 MW threshold); and 3) inclusion of a more robust 
Supplemental Review Process to avoid the need to send some projects through the full 
study process. NCSEA stated it generally supported the RNCIPP and stated that the 
discussions among the stakeholders produced many areas of agreement. NCSEA 
recommended that the Commission, in its order approving the RNCIPP, should also: 
1) direct the stakeholders to suggest conforming changes to the forms and agreements 
attached which are a part of the NC Interconnection Standard but were not fully vetted 
in the current process within 30 days; 2) direct the Utilities to file periodic reports on the 
status of their queues; 3) acknowledge the revisions are on a trial or probationary basis 
and require review no later than one year after implementation; 4) direct the Utilities to 
begin paying interest on deposit at the statutory interest rate beginning on the 91st day 
after a deposit was received from the interconnection customer; and 5) incorporate 
IREC’s proposed revisions to the 20 kW Inverter Process and the Fast Track and 
Supplemental Review Processes. 

The Commission concludes that, based upon the discussion above, the RNCIPP, 
as modified by this Order, provides the most workable means to achieve some amount 
of consistency with the FERC Standard while retaining and adopting policies that will 
serve North Carolina’s current unique interconnection landscape, especially clearing the 
queues over the next two years.  

ISSUE 2. Required Deposit 

As stated above, the Public Staff, the Utilities, the NCSEA and IREC all indicated 
that one of the key problems identified by the working group is unresponsive developers 
maintaining projects in the queue that do not appear to be progressing. Therefore, the 
stakeholders agreed upon a mechanism to incent QFs to either move forward or withdraw 
their interconnection requests. The mechanism agreed upon by the stakeholder group is 
that facilities that do not qualify for the 20 kW Inverter Process or the Fast Track Process, 
or that fail the Fast Track and Supplemental Review Process, shall be evaluated under 
the Section 4 Study Process, where an interconnection request deposit is required, 
which shall be $20,000, plus $1 per kWac of the nameplate capacity specified in the 
Interconnection Request Application Form, not to exceed a total deposit of $100,000. 
This requirement would apply to all proposed facilities in the queue as well as new 
interconnection requests. The only party opposed to this type of change is Ecoplexus, 
and its opposition is based mainly upon its position that the federal standards should be 
adopted. Ecoplexus advocated that the study payments be made on a stage by stage 
basis instead of via an upfront deposit. At the technical conference, the Utilities stated 
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that the consensus was to promote efficiency to clear the queue at the current time and 
requiring a stage by stage study payment mechanism would decrease the efficiency 
that a single upfront deposit would provide. 

During the technical conference, the Utilities further indicated that under the 
current process, certain QFs disputed that the Utilities could collect any money above 
the $1,000 deposit for studies during the study process. The Utilities provided an 
example of a QF that refused to pay for the studies being performed by the utility and 
thereafter sold its project for $6.2 million and only paid the $1,000 deposit for study 
costs that were far above $1,000. 

The Public Staff supports changing the NC Interconnection Standard so that the 
deposit be applied to the proposed facilities in the queue with the caveat that a QF 
would receive credit for study payments already made against the new deposit. 

The Commission finds that the stakeholder agreement resulting in the RNCIPP 
deposit for facilities that must go through the Section 4 Study Process is a reasonable 
method of addressing the clogged queue issue in North Carolina and that applying the 
deposit to existing as well as new interconnection requests will promote efficiency and 
clear the clogged queue by providing an incentive for developers to withdraw projects 
that they do not intend to pursue. The Commission further finds the Public Staff’s 
request that current ICs be given credit for payments already made against the new 
deposit is reasonable. 

ISSUE 3. Interest on Deposit 

In its initial and reply comments, NCSEA urged the Commission to require the 
Utilities to pay interest on the new and existing deposits made by ICs at the statutory 
interest rate beginning on the 91st day after the deposit was received by the utility. The 
NCSEA argued that it and a number of its business members, in supporting the new 
deposit requirement, have put “skin in the game” to unclog the queue. NCSEA further 
stated that under the RNCIPP, when an IC does not timely meet a deadline, the IC 
would be removed from the queue. However, no penalties exist in the RNCIPP for the 
failure of a utility to adhere to its express deadlines. NCSEA proposed that a way for the 
Utilities to “put skin in the game” is by paying interest on the deposit at 8 percent 
beginning on the 91st day after the deposit is received by the utility. NCSEA cites to 
Commission Rule R12-4(c), which provides for interest on deposit when a utility 
requires a deposit for electric service and argued that interconnection deposits are no 
different. 

In their reply comments, the Utilities stated that retail service security deposits, 
which account for credit risk, are not similar to interconnection deposits which are 
intended to fund the Utilities’ actual costs incurred in processing interconnection 
requests. Furthermore, the Utilities stated that the interconnection process is complex 
and can be affected by numerous variables beyond the Utilities’ control. Therefore, the 
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Utilities should not be liable for interest based upon delays or deferrals that are beyond 
the Utilities’ control.  

The Commission agrees with the Utilities on this issue. Deposits for electric 
service and interconnection study deposits are not the same in substance. These 
deposits serve different purposes. A deposit required for electric service is to safeguard 
against non-payment of an account, whereas the proposed interconnection deposit is 
for the utility to use to pay for actual work to be performed by the Utility at the request of 
the IC. The interconnection deposit would not sit unused during the parties’ relationship 
and only used for a guarantee. Rather, the utility would reduce the interconnection study 
deposit as the studies are performed for the IC. The parties indicated that with most 
interconnection requests that require this new deposit, the Utilities will deplete that 
deposit before the upgrade phase of interconnection. The Utilities did indicate during the 
technical conference that if any IC exited the interconnection queue with a study deposit 
balance, any unused portion of the study deposit would be returned to the IC. The 
Commission finds and concludes that an interest on such study deposits is not 
appropriate. 

ISSUE 4. Site Control 

In the Commission’s June 2008 Order, the Commission, on its own initiative 
revised the site control requirement in FERC’s Interconnection standard and made site 
control only applicable to the execution of an interconnection agreement, rather than 
being required at the time the interconnection request is made. The Commission 
rejected the FERC’s approach requiring an IC to have site control when the IC submits 
an interconnection request reasoning that the provision could make generator 
interconnections more difficult for small generators. 

According to the Public Staff, the current consensus of the stakeholders is that 
both existing and new interconnection requests should have to demonstrate site control.  
The consensus is that ICs with existing interconnection requests should be required to 
demonstrate site control within 30 calendar days and ICs with new interconnection 
requests should be required to demonstrate site control at the time the request is 
submitted, which is consistent with the FERC interconnection standard. 

The Commission finds that the volume of interconnection requests as well as the 
solar landscape in North Carolina has evolved and changed since 2008 and that good 
cause exists to accept the consensus position that site control be a requirement for all 
interconnection requests prior to the execution of the interconnection agreement. The 
Commission, therefore, agrees with the language within the RNCIPP requiring an IC 
filing new interconnection requests to have site control at the time of the request and 
that current ICs with a pending interconnection request shall have 30 days from the date 
of this order to obtain site control. 
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ISSUE 5. Fast Track Eligibility Limits and Supplemental Review 

As all parties stated in their comments, the proposed revisions to the Fast Track 
Process is an area of disagreement among the parties. The issues involve the Fast 
Track eligibility size limits and the enhanced Supplemental Review Process. Currently, 
under the NC Interconnection Standard, to be eligible for the Fast Track Process, a 
proposed generator must only have a capacity of 2 MW or less, regardless of generator 
type or location on the system. 

In IREC’s initial comments, it recommended that the Fast Track Process 
currently in Section 3 of the North Carolina Interconnection Standard be amended to 
track the changes made by FERC in the pro forma SGIP for inverter-based projects and 
proposed the adoption of the following eligibility table: 

 

Line Voltage Fast Track Eligible 
Regardless of 

Location 

Fast Track Eligibility on a 
Mainline and < 2.5 Electrical 

Circuit Miles from 
Substation 

<5 kV ≤ 500 kW ≤ 500 kW 

≥ 5 and < 15 kV ≤ 2 MW ≤ 3 MW 

≥ 15 and < 30 kV ≤ 3 MW ≤ 4 MW 

≥ 30 and ≤ 69 kV ≤ 4 MW ≤ 5 MW 

 
IREC noted that FERC recognized that when it adopted the Original SPIG, it did not 
consider other factors such as line voltage and the location of the generator. Thus, the 
2 MW size limit may be unduly conservative in some cases and not conservative 
enough in others. IREC reiterated in its comments that in addition to project size, the 
other two main factors that would help predict whether a project was capable of passing 
the Fast Track technical screens were the line voltage and the location of the generator 
on the circuit. As a result, the table proposed by IREC for inverter-based systems 
contains three columns: the first indicating the voltage of the line where the generator 
would interconnect; the second indicating the eligibility limit for a generator based upon 
line voltage no matter where it is located on the circuit; and the third column providing 
the greater size eligibility limits for generators that are located on a main line and within 
2.5 miles of a substation. 

IREC indicated in its initial comments that these size limits are merely eligibility 
limits and do not guarantee that a project would pass the Fast Track screens. IREC 
opposed the Utilities proposed table in the RNCIPP stating that the proposed table 
would make fewer projects eligible for the Fast Track Process than under the current 
NC Standard. IREC stated that the Utilities’ eligibility table is unduly conservative. IREC 
further stated that the revised eligibility table would have the greatest positive impact if 
the Commission also adopted an improved supplemental review approach as adopted 
by FERC. IREC indicated that under the current Fast Track Process, the Utilities 
currently use a 15% of peak load screen. This screen is to determine “whether there is a 
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risk that generation could exceed load on the circuit at any point, possibly resulting in 
backfeeding electricity onto the distribution system.” IREC stated that the enhanced 
Supplemental Review would capture the projects that fail the 15% screen or another 
screen, but can still be safely interconnected without going through the full Section 4 
Study Process.  IREC stated that if the Utilities applied a 100% of minimum load screen 
as well as two additional screens (the voltage and power quality screen and the safety 
and reliability screen) during Supplemental Review, they could connect more projects 
without undermining safety, reliability or power quality. IREC provided two examples in 
California using Southern California Edison (SCE) and Pacific Gas and Electric 
Company (PG&E) where the Supplemental Review Process has allowed projects to 
avoid the more costly full study. IREC indicated that while many projects failed the 15% 
of peak load screen, 44% of PG&E’s failed projects and 21% of SCE failed projects 
were able to pass the enhanced supplemental review and avoid the full study process. 

At the technical conference, IREC conceded that the Utilities are “absolutely 
right” in that a “huge number” of projects would fail the screens in the 2 MW to 5 MW 
range. Even so, IREC stated that if the Commission expanded the Supplemental 
Review Process, it could improve efficiency by expanding the small number of projects 
that could pass under the Supplemental Review Process and avoid the Full Study 
Process. 

The Utilities, in their initial comments, stated that they did not support IREC’s 
proposal. Specifically, the Utilities stated the following: 

The Utilities have held a number of calls with IREC and its technical experts 
to discuss its proposals and California and Massachusetts experiences. 
The Utilities feel strongly that the North Carolina DG landscape is new, 
unique and evolving rapidly. The Utilities further believe there are currently 
unquantified risks to system safety and reliability and questionable benefits 
to North Carolina associated with expanding the Fast Track process. The 
Utilities unequivocally do not support reducing the level of technical rigor 
applied to study DG interconnections exceeding two MWs in size. The 
Utilities feel strongly that further evaluation of IREC's proposals to expand 
the Fast Track process is needed before they could be implemented in 
North Carolina. However, the Utilities submit their near term focus should 
be on resolving the substantial backlog of MW-scale projects in their 
respective interconnection queues. Therefore, IREC's recommendations 
that are not included in the RNCIPP should be rejected. 
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As a result, the RNCIPP filed by the Utilities proposed the following Fast Track 
Process eligibility size limits for Inverter-Based systems:  

Line Voltage Fast Track Eligible 
Regardless of Location 

Fast Track Eligibility on 
a Mainline and < 2.5 

Electrical Circuit Miles 
from Substation 

< 5 kV ≤ 100 kW ≤ 250 kW 

≥ 5 kV and < 15 kV ≤ 500 kW ≤ 1 MW 

≥ 15 kV and < 35 kV ≤ 1 MW ≤ 2 MW 

≥ 35 kV Not eligible Not eligible 

 
The Utilities stated in their reply comments that they have “proposed a scaled 

voltage- and location-based Fast Track eligibility table designed to ensure that projects 
eligible for Fast Track have a reasonable likelihood of passing the Fast Track screens.” 
The Utilities stated that the Utilities’ experience with Fast Track in North Carolina is that 
projects above 1 MW rarely passed the screens, especially when interconnecting to 
lines of lower voltage and at increasing distances away from a substation. The Utilities, 
in responding to IREC’s comments that 280 of the 349 solar projects interconnected in 
North Carolina have capacities of 3 MW, clarified that 220 of these 280 projects are 
below 1 MW in size and would still be eligible under the Utilities’ proposed table. The 
Utilities indicated that other projects were between 2 MW and 3 MW are not currently 
eligible. Further, the Utilities indicated that currently there are over 400 interconnection 
requests in the queue between 2 MW and 5 MW that are highly unlikely to pass the Fast 
Track screens. The Utilities argued that expanding the Fast Track Process by 
expanding the eligibility limits and the enhanced Supplemental Review Process, where 
most projects will inevitably fail and need to go through the Full Study Process is 
inefficient, especially given the current clogged queue. 

The Utilities stated that they limited the upper limit of the distribution system line 
voltage in the table to 35 kV (from FERC’s 69 kV) because the largest distribution line in 
North Carolina is 34.5 kV. They indicated that projects interconnecting above 35 kV are 
evaluated as transmission interconnections requiring full study. 

The Utilities urged the Commission to reject “formalizing” the existing 
Supplemental Review Process and requiring mini-studies of projects failing the initial 
Fast Track screens. At the technical conference, the Utilities stated that based upon 
their review and experience, the table and supplemental process they proposed 
promotes the efficiency in both cost and time. Referring to IREC’s California example, 
the Utilities stated that when the statistics are flipped, if the Commission formalized the 
Supplemental Review Process as requested by IREC, the Utilities will be spending time 
and money to study projects where 60 to 80 percent will not pass and will need to go 
through a full study. They further clarified that these 1 MW to 3 MW projects would need 
modeling to understand the impact on the system, which would amount to a mini-study. 
The Utilities argued that during a time when the parties are attempting to clear the 
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queue, spending resources on projects that will not pass the Fast Track Process and 
result in an interconnection agreement is not efficient. 

NCSEA stated in its reply comments that it supported IREC’s proposed revisions 
to the Fast Track and Supplemental Review Processes to the extent that the revisions 
do not conflict with any other NCSEA position advocated in this docket. 

In its reply comments, the Public Staff stated that the Fast Track Process does 
not reduce the level of technical rigor to the point that significant risks to system safety 
and reliability are raised, and that the Fast Track and Supplemental Review Processes 
provide the Utilities with adequate opportunities to ensure that the safety and reliability 
of the grid is protected. The Public Staff stated that improving the Fast Track Process 
would be helpful in preventing increased future congestion in the interconnection queue. 
The Public Staff argued that the Utilities’ proposed table would actually reduce the 
availability of the Fast Track Process for a significant number of projects from the 
current NC Interconnection Standard. Thus, the Public Staff agreed with IREC’s 
proposed table except that the Public Staff agreed with the Utilities that a full study 
would be more appropriate for projects on distribution lines greater than 35 kV. The 
Public Staff recommended the following eligibility table: 

Line Voltage Fast Track Eligible 
Regardless of 

Location 

Fast Track Eligibility on a 
Mainline and < 2.5 Electrical 

Circuit Miles from 
Substation 

<5 kV ≤ 500 kW ≤ 500 kW 

≥ 5 and < 15 kV ≤ 2 MW ≤ 3 MW 

≥ 15 and < 35 kV ≤ 3 MW ≤ 4 MW 

≥ 35 kV Not eligible Not eligible 

 

The Public Staff further requested that the Commission direct the Utilities to file 
semi-annual reports detailing how many Fast Track projects failed the initial screening 
for each category and provide which screens caused the fail, and to indicate the number 
of facilities that failed the initial screen, but later passed the Supplemental Review 
Process and that the Commission request comments on the reports within two years. 
The Public Staff further supported IREC’s enhanced Supplemental Review Process 
stating that it “presents a more structured and transparent … process intended to help 
utilities handle increasing volumes and penetrations of distributed generation efficiently 
without compromising the safety and reliability of their electrical systems.” When asked 
at the technical conference why the Public Staff supported mainly IREC’s proposal, the 
Public Staff indicated that it was trying to find a reasonable balance between what the 
other states have had work while attempting to provide a margin for the Utilities to 
ensure safety and reliability. 
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For the reasons discussion below, the Commission finds that the following 
eligibility table provides the most efficiency during this period of time: 

Line Voltage Fast Track Eligible 
Regardless of 

Location 

Fast Track Eligibility on a 
Mainline and < 2.5 Electrical 

Circuit Miles from 
Substation 

<5 kV ≤ 100 kW ≤ 500 kW 

≥ 5 and < 15 kV ≤ 1 MW ≤ 2 MW 

≥ 15 and < 35 kV ≤ 2 MW ≤ 2 MW 

≥ 35 kV Not eligible Not eligible 

 

The Commission agrees with IREC and the Public Staff that the Utilities’ 
proposed eligibility table is on the conservative side and that the purpose of the 
eligibility table is to allow the option to go through the Fast Track Process but does not 
guarantee approval under the Fast Track Process. By agreeing that the Utilities may 
have been too conservative in some of the project sizes in its proposed eligibility table, 
the Commission modifies the RNCIPP table and determines that the eligibility limit for 
projects interconnecting to a line with a voltage < 5 kV but on a mainline and < 2.5 
electrical circuit miles from a substation shall be ≤ 500 kW; projects interconnecting to a 
line with a voltage ≥ 5 kV and < 15 kV regardless of location shall be ≤ 500 kW and 
those on a mainline and < 2.5 electrical circuit miles from a substation shall be ≤ 1 MW; 
and projects interconnecting to a line with a voltage ≥ 15 kV and < 35 kV regardless of 
location shall be ≤ 1 MW. However, the Commission does not agree with IREC and the 
Public Staff that the eligibility threshold should be increased to greater than the current 
NC Interconnection Standard during this period of time when the Utilities are working to 
clear a clogged queue. Therefore, the eligibility threshold approved by the Commission 
shall not be greater than 2 MW. 

The Commission agrees with the Utilities that during this interim period when the 
goal is to clear the clogged queue, it is counterintuitive to increase the Fast Track 
eligibility and expand the Supplemental Review Process which would divert resources 
to potentially fruitless projects and results. The Commission agrees with the Utilities and 
IREC that a large amount of projects between the 2 MW and 5 MW range would not 
pass the Fast Track screens, thereby making it inefficient to expand the Fast Track 
Process to them. Further, the Commission is not convinced that an enhanced 
Supplemental Review Process at this time would provide sufficient efficiency to warrant 
changing the current process which allows for supplemental review. The Commission 
finds that the Utilities’ resources should not be used on performing mini-studies, under 
an expanded Supplemental Review Process, on projects in which 60 to 80 percent will 
most likely still need to proceed to the Section 4 Full Study Process. 

However, the Commission is of the opinion that once the queue is unclogged that 
a more robust Supplemental Review Process might very well assist in maintaining an 
efficient queue. Therefore, the Commission orders the parties to collaborate to create a 
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workable Supplemental Review Process that adds some structure to the currently 
flexible and undefined Supplemental Review Process, but that is not as structured as 
IREC’s proposal in which the Utilities are forced to perform inefficient studies for 
projects that most likely will not pass, diverting resources that can be better spent 
performing full studies. The parties shall provide the Commission with its results when 
the Commission reviews this matter in approximately two and one-half years after the 
ordered stakeholder meeting process. 

ISSUE 6. Interdependency 

The RNCIPP adds a section entitled Interdependent Projects. The parties 
achieved consensus to add this section to the NC Interconnection Standard. However, 
two issues remain with respect to the wording of this new section. The two issues 
revolve around 1) including Fast Track projects in the interdependency review located 
within Section 1.8.1, and 2) the removal of the option for cluster studies that currently is 
within Section 1.6 of the NC Interconnection Standard. As stated above, the goal of the 
addition of the Interdependent Projects section is to create a mechanism for dealing 
with interdependencies. The interdependencies of projects and the delays this has on 
processing interconnection requests was not envisioned when the Commission 
approved the current process. At this time, facilities with higher queue numbers are 
being left in an uncertain position as to the potential timing and cost of the 
interconnection of their proposed facilities, and this problem is likely to become 
magnified as multiple interdependencies develop. The RNCIPP includes a new Section 
1.8 on interdependent projects, and adds definitions for Project A and B to the glossary. 

For facilities identified as a Project A (the facilities with the lower queue number 
on a particular line, for example), the process for completing the interconnection 
process does not change due to interdependencies. After a determination of any 
potential interdependencies, these Project As will move forward through the Section 3 
Fast Track Process or the Section 4 Study Process, as appropriate. For facilities that 
are identified as Project Bs, whereby the Utilities’ ability to accommodate them without 
upgrades is dependent on whether a Project A moves forward or withdraws, the 
RNCIPP requires the utility to provide greater information regarding a QF’s queue 
position relative to other interdependent projects. For projects identified as Project Bs, 
the utility, upon the request of the Project B IC, will complete the System Impact Study 
assuming that its Project A facility completes construction and interconnection and a 
second System Impact Study assuming its Project A has been withdrawn. For projects 
with a higher queue number than the Project B, the RNCIPP directs the utilities to make 
a preliminary determination and to notify all interconnection customers of the number 
and type of interdependencies a queued facility is facing. The RNCIPP also directs the 
Utilities not to study the higher queued facilities until they move into a Project B position. 
One other change in the Section 4 Study Process is the RNCIPP removes the option of 
a Feasibility Study, or combines the Feasibility Study and the System Impact Study into 
one study. 
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In their reply comments, IREC recommended (and the Public Staff agreed) that 
the Commission should remove from Section 1.8.1 regarding interdependency any 
reference to Fast Track projects. IREC argued that Fast Track projects should not be 
unduly delayed or studied as a result of potential interdependencies under Section 1.8. 
The Public Staff tended to agree with IREC and contended that because the Fast Track 
screen most likely considered interdependencies, that requiring another review under 
Section 1.8.1 may be redundant. 

In their reply comments, the Utilities disagreed with IREC that Fast Track projects 
up to 2 MW (or up to IREC’s recommended 5 MW) have “little to no impact on the 
utilities’ systems. The Utilities stated that with the increasing solar penetration on 
distribution lines, smaller projects in combination with larger projects can push the 
safety and reliability limit of a line. The Utilities did recognize that smaller Fast Track 
projects (potentially up to 50 or 100 kW) may not pose sufficient system impacts and 
could be exempted from Section 1.8, but that the Utilities should be allowed time to 
make such a determination. 

At the technical conference, the Utilities, IREC and the Public Staff all agreed 
that there existed some confusion around this issue during negotiations and during the 
comment period. IREC stated that a 5 kW rooftop system should not be held up for two 
years while other studies on the line are performed; but IREC recognized that larger 
projects might have impacts that need to be assessed. IREC maintained that the current 
language of Section 1.8.1 should be modified to state what smaller projects may be 
exempt from Section 1.8. 

The Commission agrees with the parties that smaller projects that do not pose 
sufficient system impacts should be exempt from Section 1.8.1. Therefore, the 
Commission orders the Utilities to determine the appropriate size limit for small projects 
that should be exempt from Section 1.8 within four months of this order and modify all of 
the documents accordingly. 

ISSUE 7. Cluster Studies 

A related issue to the new interdependency section is whether cluster studies 
should remain an option in the RNCIPP. Ecoplexus recommended that the option of 
cluster studies remain a part of the NC Interconnection Standard. Ecoplexus indicated 
that where substantial upgrades are required, cluster studies could be utilized to allow 
ICs to work together and share in the costs to facilitate interconnection. Ecoplexus 
recommended that the option of studying interconnection requests in clusters should be 
retained in the NC Interconnection Standard. 

At the technical conference, IREC indicated that with the current clogged queue, 
cluster studies would be problematic due to the fact that restudies would be required 
when speculative projects dropped out. IREC supports cluster studies once the queue is 
cleared. 
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At the technical conference, the Public Staff indicated that it was supportive of 
the A/B interdependency study process as proposed by the RNCIPP in Section 1.8 and 
that the A/B process and the cluster studies cannot coexist. 

The Commission agrees with IREC and the Public Staff that with the current 
clogged queue, the cluster studies option is not an efficient way to manage the queue. 
However, the Commission further agrees with Ecoplexus that there could be benefits for 
ICs for the interconnection process to allow for the option of cluster studies once the 
queue issues are resolved and the queue has a manageable number of projects. The 
Commission strongly encourages the parties to continue to work through the issues 
surrounding cluster studies and resolve such issues when the parties begin meeting to 
further enhance the NC Interconnection Standard in two years. For the current NC 
Interconnection Standard, the Commission approves the A/B process as set forth in the 
RNCIPP to handle the interdependency issues. 

ISSUE 8. Payments for Interconnection Facilities, Distribution and Network 
Upgrades and Financial Security 

Except for Ecoplexus, the parties involved in the stakeholder process agreed that 
the Utilities could require prepayment of Interconnection Upgrades, Distribution 
Upgrades and Network Upgrades. These are upgrades to the grid required to allow the 
IC to connect. Interconnection Facilities are infrastructure improvements built between 
the generating facility and the point of interconnection to the grid. Distribution Upgrades 
are upgrades made on the utility side of the point of interconnection to the utilities’ 
distribution system. Network Upgrades are upgrades made to the transmission system. 
Distribution Upgrades and Network Upgrades will hereinafter be referred to as 
(Upgrades). Under the current NC Interconnection Standard, operation and 
maintenance (O&M) costs for Interconnection Facilities are paid by the IC because the 
facilities are not on the utility side of the interconnection. The Upgrades’ ongoing O&M 
costs are paid by the Utilities. The NCSEA, the Public Staff, IREC and the Utilities 
agreed that the Utilities should be allowed to require financial assurances, such as 
prepayment, that system upgrade costs are paid by a QF developer who needs the 
upgrades prior to construction of the infrastructure. The parties disagree on what form 
the financial assurance should take when discussing prepayment of Upgrades. 

The NCSEA recommended in its reply comments that a definition of financial 
security be inserted into section 5.2.4, and that definition should include a line of credit. 

In its reply comments, the Public Staff agreed with the NCSEA that financial 
security should be allowed for both the interconnection facility charge and the upgrade 
charges. The Public Staff stated that the currently approved NC Interconnection 
Agreement provides for “the use of financial security in the form of a guarantee, a surety 
bond, letter of credit or other form of security that is reasonably acceptable to the Utility 
and is consistent with the Uniform Commercial Code of North Carolina.” The 
Interconnection Agreement further provides that such security can be used for both the 
Interconnection Facilities and Upgrades. 
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In its reply comments, Ecoplexus stated that Section 6.3 of the Interconnection 
Agreement under the currently approved NC Standard allows the IC to provide the 
interconnecting utility a guarantee, a surety bond, letter of credit or other form of 
security prior to the commencement of the design, procurement, installation, or 
construction of the applicable portion of the Interconnection Facilities and Upgrades. 
Ecoplexus is concern that proposed Section 5.2.4 of the RNCIPP does not make clear 
that an IC may post security to cover the costs for constructing, designing, procuring, 
and installing the Interconnection Facilities and Upgrades. Ecoplexus further stated that 
the Utilities have proposed to strike the option of using a surety bond from the 
Interconnection Agreement. 

Ecoplexus was the only party to question the prepayment for Interconnection 
Facilities and Upgrades. Specifically, in its reply comments, Ecoplexus stated that some 
confusion exists with respect to the current charges as written and that there seems to 
be the potential for double recovery by the Utilities. Further, Ecoplexus argued that the 
federal standard of “pay as you go” is a better way to handle the costs of both 
Interconnection Facilities and Upgrades. 

In their reply comments, the Utilities outlined that the RNCIPP would establish 
that the IC must make payment and financial security within 60 days of being tendered 
the interconnection agreement by the utility. The Utilities indicated that financial security 
may be used to guarantee Interconnection Facilities, but that upfront payment must be 
made for Upgrades. The Utilities indicated that payment is required prior to construction 
of Upgrades for several reasons. First, upfront payment provides that the IC is 
committed. Second, upfront payment for Upgrades is necessary for the Utility to 
purchase expensive equipment with long lead times. Third, because the Utilities are 
deploying finite interconnection infrastructure construction crews at a time when many 
interconnection customers are waiting to interconnect, upfront payments assist the 
Utilities to prioritize the deployment of those crews. As for financial security, the Utilities 
stated that any financial security that is allowed for Interconnection Facilities must be 
reasonably acceptable to the interconnecting utility. 

During the technical conference, the Public Staff indicated that it is supportive of 
prepayment of Interconnection Facilities and Upgrades as long as financial security can 
be used for both. The Utilities argued that they cannot commit to purchasing equipment 
with long lead items until the utility has been paid. The Utilities argued that surety bonds 
are merely insurance instruments and if the insured quits paying on the bond after the 
Utility has begun construction and the bond is cancelled, then the utility could be left 
with a stranded asset. The Utilities further stated that they should not be the bank for 
these developers with respect to Upgrade costs that could be as much as $1,000,000, 
when they are ordering equipment with long lead times. The Utilities further stated that 
based upon experience, some developers have not opted to use the surety bond in the 
past, but rather have paid the Upgrade costs upfront. 

In response, the Public Staff indicated at the technical conference that it agrees 
that if the utility is using the money to pay for expensive equipment, that it is reasonable 
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not to use a letter of credit. However, the Public Staff indicated that it did not think it 
would be fair for a utility to collect $1,000,000 when a utility only needed $100,000 
immediately. Under those circumstances, a letter of credit seems more appropriate.  
NCSEA indicated that they support upfront payments and reiterated that a definition of 
financial security should be placed into the NC Interconnection Standard as opposed to 
only being in the interconnection agreement. The NCSEA argued that the definition 
within the current interconnection agreement should be used. 

Lastly, Ecoplexus argued that the Utilities, by requiring prepayment, are treating 
ICs differently from large industrial and commercial customers, because when dealing 
with customers, the Utilities only require upfront payment when the upgrades are 
extraordinary. The Utilities responded by arguing that ICs are not similarly situated to a 
paying customer that will have a large load on the utility’s system and will purchasing 
power from the utility. 

The Commission agrees with the Public Staff, NCSEA, IREC and the Utilities that 
prepayment for Interconnection Facilities and Upgrades is reasonable under the present 
set of circumstances and that the practice of prepayment is nondiscriminatory. As for 
the issue of financial security, the Utilities and potentially ratepayers are responsible for 
abandoned assets if an IC walks away from a project after construction of the Upgrades 
occurs. To protect ratepayers, the Commission finds good cause to allow each utility to 
determine the amount of risk it will take with the acceptance of financial security in lieu 
of payment for Upgrades. The current Interconnection Agreement also allows the utility 
to waive the security requirements if its credit policies show that the financial risks 
involved are de minimus or if the utilities’ policies allow the acceptance of an alternative 
showing of creditworthiness from the IC. This language should remain in the 
Interconnection Agreement giving this discretion to the Utilities. 

At the technical conference, the Utilities indicated that, in the past, when a large 
outlay of funds is needed for a transmission upgrade, the utility has worked with the IC 
on a payment plan informally. The Commission finds that allowing for this flexibility 
between the Utilities and an IC can address the Public Staff's concern that an IC might 
pay too much on the front end too far in advance of a Utility’s need for funds. However, 
the Commission shall not require the Utilities to accept any financial security in lieu of 
prepayment for Upgrades, but will leave such arrangements to the Utilities’ discretion. 
Therefore, the Commission will not require the Utilities to accept financial security for 
the upfront payment of Upgrades. The Commission strongly urges that the Utilities 
accept financial security in a nondiscriminatory manner or work out payment plans 
through the flexibility that the Commission is allowing under appropriate circumstances 
as solely determined by the Utilities. 

The Utilities should modify the documents to appropriately reflect the 
Commission’s order of flexibility for the Utilities with respect to financial security and 
payment plans, if needed. 
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ISSUE 9. Material Modification 

Section 1.5 of the RNCIPP sets forth the definition of “material modification.” The 
significance of the definition of material modification is that the definition may affect 
whether or not a project retains its position in the interconnection queue. The draft of the 
Utilities’ first RNCIPP defined material modification to include “a change or replacement 
of generating equipment such as generators … that is not a direct substitution in size, 
ratings …or capabilities of the equipment specified in the original or preceding 
interconnection request.” 

Both the Public Staff and the NCSEA supported the definition of material 
modification, with one proposed language change. Both the Public Staff and NCSEA 
requested that the word “direct” in section 1.5.1.2 be changed to the words “like-kind.”  
During the technical conference, the Utilities indicated that they agreed with the wording 
change. 

Ecoplexus urged the Commission to reject the proposed definition of material 
modification and adopt the federal definition, which defines it as “a modification that has 
a material impact on the cost or timing of any interconnection request with a later queue 
priority date.” Ecoplexus argued that this definition protects the next customer in the 
queue and incents an IC to avoid those changes that could cause delay for the next 
customer. Ecoplexus also stated that the additional language of the definition, as well as 
the language regarding the indicia of a material modification, creates more uncertainty 
and ambiguity, rather than certainty. 

The Commission disagrees with Ecoplexus that the one-sentence federal 
definition provides more certainty than the more detailed definition agreed to by the 
Public Staff, NCSEA and the Utilities. The Commission finds that the additional 
language, including the indicia of a material modification, provide all parties common 
examples of what may or may not constitute a material modification. The Commission 
concludes that it is appropriate to adopt the definition of material modification as set 
forth in the Utilities’ proposed RNCIPP with one change, that being changing the word 
“direct” in section 1.5.1.2 to the words “like-kind.”  

ISSUE 10. Reasonable Efforts Versus Best Efforts and Flexibility 

NCSEA proposed in its reply comments to change the language in the first 
sentence of Section 6.1. The first sentence of Section 6.1 currently reads, “The Utility 
shall make reasonable efforts to meet all time frames provided in these procedures 
unless the Utility and the Interconnection Customer agree to a different schedule.” 
NCSEA suggested that the word “reasonable” be changed to the word “best.” NCSEA 
stated that NCSEA members have agreed to “put skin in the game” by agreeing to an 
upfront study deposit and, therefore, NCCSEA requests that the Utilities put skin in the 
game by using enhanced best efforts to meet deadlines.  



 

24 
 

NCSEA’s second suggested change is to strike the words “unless the Utility and 
the Interconnection Customer agree to a different schedule.” NCSEA argued that with 
the various interdependency issues involved in the interconnection queue, the current 
language would enable one utility and one developer to alter a single project’s deadlines 
in such a way that interdependent projects with higher queue numbers could be 
detrimentally impacted. 

At the technical conference, when asked about what “best” efforts would entail, 
NCSEA indicated that one dimension would be for the Utilities to ensure that they are 
staffed to handle the volume of interconnection requests in a timely fashion.  Evidence 
at the technical conference indicated that the Utilities are meeting the construction 
deadlines; however, the study process is taking too long. The Utilities agreed that they 
are not meeting the current timelines and will not meet them for a while until the clogged 
queue is corrected. The Utilities stated that their actions of hiring additional staff and 
adding additional resources are reasonable. DEC and DEP indicated that the 
companies have gone from two engineers to ten engineers to perform studies. DEC and 
DEP predicted that this increased work force is reasonable to accommodate the current 
work flow and to catch up on the bottlenecked studies. DEC and DEP further indicated 
that the term “reasonable efforts” is a very common legal term, whereas “best efforts” is 
not commonly defined, but rather is an amorphous standard that is a higher standard 
than “reasonable.” As for NCSEA’s second requested change to the first sentence of 
Section 6.1, the Utilities argued that the language should not be removed. The main 
reason for the language is to allow for flexibility in unique circumstances. IREC indicated 
support for retaining language that allows for flexibility for unique circumstances that 
arise. Lastly, the Utilities stated that the new reporting requirements will also improve 
transparency and reduce frustration for the project developers. 

The Commission concludes that the term “best efforts” is not well defined, 
making it subject to litigation, while the term “reasonable efforts” is a common legal term 
understood by the parties and this Commission. The Commission agrees with the 
Utilities that the additional resources DEC and DEP have added to address the current 
clogged queue are reasonable at the present time. The Commission further agrees with 
several parties regarding the need for flexibility between the Utilities and its ICs. 
Therefore, the Commission finds good cause to leave Section 6.1 of the RNCIPP 
unchanged. 

ISSUE 11. Quarterly Reporting 

The Utilities indicated in their initial and reply comments that increased 
transparency, subject to appropriate confidentiality protections, is needed to manage 
the current challenges of the interconnection queue. The Utilities initially proposed that 
two quarterly reports should be developed: 1) to provide a snapshot of the current 
interconnection queue to assist developers in assessing how many projects are 
potentially ahead of them in the queue; and 2) to provide the Commission with data on 
the Utilities’ queue performance in moving interconnection requests through the study 
process and construction. 
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The Utilities worked with stakeholders and stated in their reply comments that they 
generally agree with NCSEA’s reporting recommendations. The Utilities propose that the 
queue snapshot should be filed in spreadsheet form listing in separate columns: 1) each 
interconnection request identified by Queue Number and fuel type; 2) date of issuance of 
Queue Number; 3) the interconnection request’s capacity; 4) the substation to which the 
project will be interconnected; and 5) the feeder/circuit to which the project will be 
interconnected. The Utilities indicated that they did not agree with NCSEA’s proposal to 
include substation transformer size out of caution over releasing critical infrastructure 
information. Nor do the Utilities agree with providing a projected in-service date which is 
not within the Utilities’ control. In the second report to be filed quarterly, the Utilities 
agreed that the Utilities should report on their performance in moving the interconnection 
requests through the study process to a final interconnection agreement and construction 
of any upgrades. The Utilities generally agreed with NCSEA regarding what data should 
be reported and that the Utilities should track interconnection requests from 1) the date a 
queue number is assigned to the date an interconnection agreement is sent by the Utility 
to the IC for execution; and 2) from the date the IC returns the executed interconnection 
agreement (along with payment to construct Upgrade and Interconnection Facilities) to 
the date the Interconnection Facilities (along with any required system Upgrades) are 
completed and ready and available for operation by the IC. 

IREC indicated in its reply comments that it appreciated the Utilities’ willingness 
to engage in additional reporting requirements to increase transparency, but requested 
that the Commission require the Utilities to provide more detailed information in the 
reports than the Utilities are willing to provide. IREC requested that the Commission 
require that the reports have the following information: “how many projects apply under 
each tier, their sizes and locations, what screens failed, study completion times, 
estimated upgrade costs and the final upgrade costs. 

The Commission agrees with the parties that the Utilities should increase 
transparency in the interconnection process and shall provide two quarterly reports. 
The first is to provide a snapshot of the interconnection queue and shall be filed in 
spreadsheet form listing in separate columns: 1) each interconnection request 
identified by Queue Number and fuel type; 2) date of issuance of Queue Number; 3) 
the interconnection request’s capacity; 4) the substation to which the project will be 
interconnected; 5) the feeder/circuit to which the project will be interconnected; and 
6) interconnection requests that have been denied or withdrawn. In the second report 
filed quarterly, the Utilities shall report on queue performance in moving the 
interconnection requests through the study process to a final interconnection 
agreement and construction of any upgrades. The Utilities shall track interconnection 
requests from: 1) the date a queue number is assigned to the date an interconnection 
agreement is sent by the Utility to the IC for execution; and 2) from the date the IC 
returns the executed interconnection agreement (along with payment to construct 
Upgrades and Interconnection Facilities) to the date the Interconnection Facilities 
(along with any required Upgrades) are completed and available for operation by the 
IC. The Utilities shall only track the Project As and Project Bs for this report. The first 
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deadline for both reports shall be on September 1, 2015; and they shall be filed 
quarterly thereafter on or before November 1, February 1, and May 1 annually. 

ISSUE 12. Interconnection Agreement, Forms, Websites, Uniform Utility Rate 
Schedules, Tariffs and Riders 

NCSEA, in both its initial comments and its reply comments, requested that any 
Commission order approving revised interconnection procedures be accompanied by a 
direction that the stakeholders once again convene in an effort to identify and 
communicate to the Commission any revisions that should be made to the forms and 
agreements to make them conform to the new Commission-approved procedures. 

The Public Staff recommended that the NC Interconnection Standard be 
formatted differently, and questioned whether or not a rule should be created. The 
Public Staff also recommended that the glossary be moved to the beginning of the 
procedures as opposed to the end of the document. The NCSEA generally agreed with 
these suggested changes. 

IREC suggested that the Utilities be required to improve access to small generator 
interconnection-related information on their websites. IREC further urged that the 
Commission make this requirement a part of the NC Interconnection Standard and to 
require the Utilities’ to update their websites to allow for electronic submittal of 
interconnection requests using electronic signatures. The Utilities committed to improving 
access on their respective websites, but disagreed with providing electronic submittal 
during this time due to costs and time concerns. 

The Commission finds good cause to order the Utilities to revise all appropriate 
agreements, forms, websites, schedules, tariffs and riders to conform to the new 
NC Interconnection Standard. The Commission will not, however, require the Utilities to 
enter into another stakeholder process to make all of the documents consistent with this 
Order. The Commission further declines to order the Utilities to reallocate valuable 
resources that are needed to process pending interconnection requests to create an 
online filing system or to order the parties to participate in the conversion of the 
NC Interconnection Standard into a Commission rule. The Commission orders the 
Utilities to make their respective websites more accessible as it volunteered to do in the 
stakeholder process within two months from the date of this Order if a utility has not 
already done so during this process. 

IT IS, THEREFORE, ORDERED as follows: 

1. That the modified version of the RNCIPP, without the Interconnection 
Agreement, attached as Appendix A shall be, and hereby is, adopted as the generator 
interconnection standard for North Carolina, effective for all interconnection requests 
now pending or submitted after the date of this Order. The Interconnection Agreement 
shall be filed on Monday. 
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2. That the Utilities shall file with the Commission, not later than 30 days 
after the date of this Order, a list of all affected forms, including all of the attachments to 
the NC Interconnection Procedures including the Interconnection Agreement, rate 
schedules, tariffs, riders and service regulations and proposed revisions to them as 
necessary to comply with this Order. 

3. That the Public Staff shall convene a workgroup of interested parties not 
later than two years after the date of this Order to determine if this NC Interconnection 
Standard needs revising or whether the NC Interconnection Standard should remain 
unchanged, and to report such recommendations from the stakeholder group within four 
months from the first meeting of the group which shall not be later than two years after 
the date of this Order. 

ISSUED BY ORDER OF THE COMMISSION. 

This the ___15th ____ day of May, 2015. 

NORTH CAROLINA UTILITIES COMMISSION 

       
Paige J. Morris, Deputy Clerk 

 
Commissioner Don M. Bailey did not participate in this decision. 
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NC Interconnection Procedures 1 

Section 1.  General Requirements 

1.1  Applicability 

1.1.1  This Standard contains the requirements, in addition to applicable tariffs 
and service regulations, for the interconnection and parallel operation of 
Generating Facilities with Utility Systems in North Carolina. These 
procedures apply to Generating Facilities that are interconnecting to Utility 
Systems in North Carolina where the Interconnection Customer is not 
selling the output of its Generating Facility to an entity other than the Utility 
to which it is interconnecting. 

Interconnection Requests for new Generating Facilities shall be submitted 
to the Utility for approval at the final design stage and prior to the 
beginning of construction. 

The submission of a written request for a Section 1.2 Pre-Request 
Response and/or Section 1.3 Pre-Application Report is encouraged to 
identify potential interconnection issues unforeseen by the Interconnection 
Customer. 

Revised Interconnection Requests for equipment or design changes 
should be submitted pursuant to Section 1.5. 

Notification by the Interconnection Customer to the Utility of change of 
ownership or change in control should be submitted pursuant to Section 
6.11. 

1.1.1.1  A request to interconnect a certified inverter-based Generating 
Facility no larger than 20 kW shall be evaluated under the 
Section 2, 20 kW Inverter Process. (See Attachments XX and 
XX for certification criteria.) 

1.1.1.2  A request to interconnect a certified Generating Facility no 
larger than the capacity specified in Section 3.1 shall be 
evaluated under the Section 3 Fast Track Process. (See 
Attachments 4 and 5 for certification criteria.) 

1.1.1.3  A request to interconnect a Generating Facility larger than the 
capacity stated in Section 3.1, or a Generating Facility that does 
not qualify for or pass the Fast Track Process or qualify for the 
20 kW Inverter Process, shall be evaluated under the Section 4 
Study Process. Interconnection Customers that qualify for 
Section 2 or Section 3 may also choose to proceed directly to 
Section 4 if they believe Section 4 review is likely to be 
necessary. 
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1.1.2  Capitalized terms used herein shall have the meanings specified in the 
Glossary of Terms in Attachment 1 or the body of these procedures. 

1.1.3  The 2015 revisions to the Commission’s interconnection standard shall not 
apply to Generating Facilities already interconnected as of the effective date 
of the 2015 revisions to this Standard, unless the Interconnection Customer 
proposes a Material Modification, transfers ownership of the Generating 
Facility, or application of the 2015 revisions to the Commission’s 
interconnection standard are agreed to in writing by the Utility and the 
Interconnection Customer. This Standard shall apply if the Interconnection 
Customer has not actually interconnected the Generating Facility as of the 
effective date of the 2015 revisions. 

Any Interconnection Customer that has not executed an interconnection 
agreement with the Utility prior to the effective date of the 2015 revisions 
to this Standard shall have 30 Calendar Days following the later of the 
effective date of the Standards or the posted date of notice in writing from 
the Utility to demonstrate site control pursuant to Section 1.6, and to post 
the deposit outlined in Section 1.4. 

Any Interconnection Customer that has executed an interconnection 
agreement with the Utility prior to the effective date of this Standard but the 
Utility has not actually interconnected the Generating Facility, shall have 
60 Calendar Days to submit Upgrade and Interconnection Facility payments 
(or Financial Security acceptable to the Utility for Interconnection Facilities 
only) required pursuant to Section 5.2. Any amounts previously paid by the 
Interconnection Customer at the time deposit or payment is due under this 
Section shall be credited towards the deposit amount or other payment 
required under this Section. 

1.1.4  Prior to submitting its Interconnection Request, the Interconnection 
Customer may ask the Utility's interconnection contact employee or office 
whether the proposed interconnection is subject to these procedures. The 
Utility shall respond within 10 Business Days. 

1.1.5  Infrastructure security of electric system equipment and operations and 
control hardware and software is essential to ensure day-to-day reliability 
and operational security. All Utilities are expected to meet basic standards 
for electric system infrastructure and operational security, including 
physical, operational, and cyber-security practices. 

1.1.6  References in these procedures to Interconnection Agreement are to the 
North Carolina Interconnection Agreement. (See Attachment 9.) 



 

NC Interconnection Procedures 3 

1.2  Pre-Request Response 

1.2.1 The Utility shall designate an employee or office from which information on 
the application process can be obtained through informal requests from the 
Interconnection Customer presenting a proposed project for a specific site. 
The name, telephone number, and e-mail address of such contact 
employee or office shall be made available on the Utility's Internet web site. 

1.2.2 The Interconnection Customer may request a Pre-Request Response by 
providing the Utility details of a potential project in writing, including site 
address, grid coordinates, project size and proposed Point of 
Interconnection. 

Electric system information provided to the Interconnection Customer 
should include number of phases and voltage of closest circuit, distance to 
existing source, distance to substation, and other information and/or 
materials useful to an understanding of an interconnection at a particular 
point on the Utility’s System, to the extent such provision does not violate 
confidentiality provisions of prior agreements or critical infrastructure 
requirements. The Utility shall comply with reasonable requests for such 
information in a timely manner, not to exceed ten (10) Business Days. The 
Pre-Request Response produced by the Utility is non-binding and does 
not confer any rights. The Interconnection Customer must still meet the 
Section 1.4 requirements to apply to interconnect to the Utility’s system 
and to obtain a Queue Number. Any one developer shall have no more 
than five (5) requests for Pre-Request Responses in the Pre-Request 
Response queue at one time. 

1.3  Pre-Application Report 

1.3.1   In addition to, or instead of, requesting an informal Pre-Request 
Response, an Interconnection Customer may submit a formal written 
Pre-Application Report request form (see Attachment 3) along with a non-
refundable fee of $300 for a Pre-Application Report on a proposed project 
at a specific site. The Utility shall provide the Pre-Application data 
described in Section 1.3.2 to the Interconnection Customer within ten (10) 
Business Days of receipt of the completed request form and payment of 
the $300 fee. The Pre-Application Report produced by the Utility is 
non-binding, does not confer any rights, and the Interconnection Customer 
must still successfully apply to interconnect to the Utility’s system and to 
obtain a Queue Number. The written Pre-Application Report request form 
shall include the information in Sections 1.3.1.1 through 1.3.1.8 below to 
clearly and sufficiently identify the location of the proposed Point of 
Interconnection. Any one developer shall have no more than five (5) 
requests for Pre-Application Reports in the Pre-Application Report queue 
at one time. 
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1.3.1.1 Project contact information, including name, address, phone 

number, and email address. 

1.3.1.2 Project location (street address, location map with nearby cross 

streets and town, etc). 

1.3.1.3  Meter number, pole number, location map or other equivalent 

information identifying proposed Point of Interconnection, if 

available. 

1.3.1.4  Generator Type (e.g., solar, wind, combined heat and power, 

etc.) 

1.3.1.5  Size (alternating current kW). 

1.3.1.6  Single or three phase generator configuration. 

1.3.1.7  Stand-alone generator (no onsite load, not including station 

service – Yes or No?) 

1.3.1.8  Is new service requested?  Yes or No?  If there is existing 

service, include the customer account number, site minimum 

and maximum current or proposed electric loads in kW (if 

available) and specify if the load is expected to change. 

1.3.2.  Using the information provided by the Interconnection Customer in the 

Pre-Application Report request form in Section 1.3.1, the Utility shall identify 

the substation/area bus, bank or circuit likely to serve the proposed Point of 

Interconnection. This selection by the Utility does not necessarily indicate, 

after application of the screens and/or study, that this would be the circuit 

the project ultimately connects to. The Interconnection Customer must 

request additional Pre-Application Reports if information about multiple 

Points of Interconnection is requested. Subject to Section 1.3.3, the 

Pre-Application Report shall include the following information: 

1.3.2.1 Total capacity (in MW) of substation/area bus, bank or circuit 

based on normal or operating ratings likely to serve the 

proposed Point of Interconnection. 

1.3.2.2 Existing aggregate generation capacity (in MW) interconnected to 

a substation/area bus, bank or circuit (i.e., amount of generation 

online) likely to serve the proposed Point of Interconnection. 
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1.3.2.3 Aggregate queued generation capacity (in MW) for a 

substation/area bus, bank or circuit (i.e., amount of generation in 

the queue) likely to serve the proposed Point of Interconnection. 

1.3.2.4 Substation nominal distribution voltage and/or transmission 

nominal voltage if applicable. 

1.3.2.5 Nominal distribution circuit voltage at the proposed Point of 

Interconnection. 

1.3.2.6 Approximate circuit distance between the proposed Point of 

Interconnection and the substation. 

1.3.2.7 Relevant line section(s) actual or estimated peak load and 

minimum load data, including daytime minimum load and 

absolute minimum load, when available.  

1.3.2.8 Number and rating of protective devices and number and type 

(standard, bi-directional) of voltage regulating devices between 

the proposed Point of Interconnection and the substation/area.  

Identify whether the substation has a load tap changer. 

1.3.2.9 Number of phases available at the proposed Point of 

Interconnection. If a single phase, distance from the three-

phase circuit. 

1.3.2.10 Limiting conductor ratings from the proposed Point of 

Interconnection to the distribution substation. 

1.3.2.11 Whether the Point of Interconnection is located on a spot 

network, grid network, or radial supply. 

1.3.2.12 Based on the proposed Point of Interconnection, existing or 

known constraints such as, but not limited to, electrical 

dependencies at that location, short circuit interrupting capacity 

issues, power quality or stability issues on the circuit, capacity 

constraints, or secondary networks. 

1.3.2.13 Other information regarding an Affected System the Utility 

deems relevant to the Interconnection Customer. 
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1.3.3  The Pre-Application Report need only include existing data. A 
Pre-Application Report request does not obligate the Utility to conduct a 
study or other analysis of the proposed generator in the event that data is 
not readily available. If the Utility cannot complete all or some of the 
Pre-Application Report due to lack of available data, the Utility shall 
provide the Interconnection Customer with a Pre-Application Report that 
includes the data that is readily available. Notwithstanding any of the 
provisions of this section, the Utility shall, in good faith, include data in the 
Pre-Application Report that represents the best available information at 
the time of reporting. Further, the total capacity provided in Section 1.3.2.1 
does not indicate that an interconnection of aggregate generation up to 
this level may be completed without impacts since there are many 
variables studied as part of the interconnection review process, and data 
provided in the Pre-Application Report may become outdated at the time 
of the submission of the complete Interconnection Request. 

1.4  Interconnection Request 

1.4.1 The Interconnection Customer shall submit its Interconnection Request to 
the Utility, and the Utility shall notify the Interconnection Customer 
confirming receipt of the Interconnection Request within three (3) Business 
Days of receiving the Interconnection Request. 

The Interconnection Request Application Form shall be date- and time-
stamped upon receipt of the following: 

1.4.1.1  A substantially complete Interconnection Request Application 
Form contained in Attachment 2 submitted by a valid legal entity 
registered with the North Carolina Secretary of State, and 
signed by the Interconnection Customer. 

1.4.1.2  The applicable fee or Interconnection Request Deposit. The 
applicable fee is specified in the Interconnection Request 
Application Form and applies to a certified inverter-based 
Generating Facility no larger than 20 kW reviewed under 
Section 2 and to any certified Generating Facility no larger than 
the capacity specified in Section 3.1 to be evaluated under the 
Section 3 Fast Track Process. 

 For all Generating Facilities that do not qualify for the 20 kW 
Inverter Process or the Fast Track Process, fail the Fast Track 
and Supplemental Review Process under Section 3.0 and are to 
be evaluated under the Section 4 Study Process, an 
Interconnection Request Deposit is required. The Interconnection 
Request Deposit shall equal $20,000 plus one dollar ($1.00) per 
kWac of capacity specified in the Interconnection Request 
Application Form, not to exceed an aggregate Interconnection 
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Request Deposit of $100,000. The Interconnection Request 
Deposit is intended to cover the Utility’s reasonably anticipated 
costs for conducting the System Impact Study and the Facilities 
Study. Such deposit shall, however, be applicable towards the 
cost of all studies, Upgrades and Interconnection Facilities. 

1.4.1.3  A Site Control Verification letter (sample included within 
Attachment 3). 

1.4.1.4  A site plan indicating the location of the project, the property 
lines and the desired Point of Interconnection. 

1.4.1.5  An electrical one-line diagram for the Generating Facility. 

1.4.1.6  Inverter specification sheets for the Interconnection Customer’s 
equipment that will be utilized. 

1.4.2  The original date- and time-stamp applied to the Interconnection Request 
Application Form shall be accepted as the qualifying date- and time-stamp 
for the purposes of establishing Queue Position and any timetable in these 
procedures. 

1.4.3  The Utility shall notify the Interconnection Customer within ten (10) 
Business Days of the receipt of the Interconnection Request Application 
Form as to whether the Form and initial supporting documentation 
specified in Sections 1.4.1.1 through 1.4.1.6 are complete or incomplete. 
An Interconnection Request will be deemed complete upon submission of 
the listed information in Section 1.4.1 to the Utility. 

1.4.4  If the Interconnection Request Application Form and/or the initial 
supporting documentation is incomplete, the Utility shall provide, along 
with notice that the information is incomplete, a written list detailing all 
information that must be provided. The Interconnection Customer will have 
ten (10) Business Days after receipt of the notice to submit the listed 
information. If the Interconnection Customer does not provide the listed 
information or a request for an extension of time, not to exceed ten (10) 
additional Business Days, within the deadline, the Interconnection 
Request will be deemed withdrawn. 

1.5  Modification of the Interconnection Request 

“Material Modification” means a modification to machine data or equipment 
configuration or to the interconnection site of the Generating Facility that has a 
material impact on the cost, timing or design of any Interconnection Facilities or 
Upgrades. Material Modifications include project revisions proposed at any time 
after receiving notification by the Utility of a complete Interconnection Request 
pursuant to Section 1.4.3 that 1) alters the size or output characteristics of the 
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Generating Facility from its Utility-approved Interconnection Request submission; 
or 2) may adversely impact other Interdependent Interconnection Requests with 
higher Queue Numbers. 

1.5.1   Indicia of a Material Modification, include, but are not limited to: 

1.5.1.1  A change in Point of Interconnection (POI) to a new location, 
unless the change in a POI is on the same circuit less than two 
(2) poles away from the original location, and the new POI is 
within the same protection zone as the original location; 

1.5.1.2   A change or replacement of generating equipment such as 
generator(s), inverter(s), transformers, relaying, controls, etc. 
that is not a like-kind substitution in size, ratings, impedances, 
efficiencies or capabilities of the equipment specified in the 
original or preceding Interconnection Request; 

1.5.1.3   A change from certified to non-certified devices (“certified” 
means certified by an OSHA recognized Nationally Recognized 
Test Laboratory (NRTL), to relevant UL and IEEE standards, 
authorized to perform tests to such standards); 

1.5.1.4   A change of transformer connection(s) or grounding from that 
originally proposed;  

1.5.1.5   A change to certified inverters with different specifications or 
different inverter control specifications or set-up than originally 
proposed;  

1.5.1.6   An increase of the AC output of a Generating Facility; or 
 
1.5.1.6   A change reducing the AC output of the generating facility by 

more than 10%. 

1.5.2   The following are not indicia of a Material Modification: 

1.5.2.1   A change in ownership of a Generating Facility; the new owner, 
however, will be required to execute a new Interconnection 
Agreement and Study agreement(s) for any Study which has not 
been completed and the Report issued by the Utility. 

1.5.2.2   A change or replacement of generating equipment such as 
generator(s), inverter(s), solar panel(s), transformers, relaying, 
controls, etc. that is a like-kind  substitution in size, ratings, 
impedances, efficiencies or capabilities of the equipment 
specified in the original or preceding Interconnection Request;  
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1.5.2.3   An increase in the DC/AC ratio that does not increase the 
maximum AC output capability of the generating facility; 

1.5.2.4 A decrease in the DC/AC ratio that does not reduce the AC 
output capability of the generating facility by more than 10%. 

1.5.3 To the extent Interconnection Customer proposes to modify any information 
provided in the Interconnection Request deemed complete by the Utility, the 
Interconnection Customer shall submit any such modifications to the Utility 
in writing. If the Utility determines that the proposed modification(s) 
constitutes a Material Modification, the Utility shall notify the Interconnection 
Customer in writing within ten (10) Business Days that the modification is a 
Material Modification and the Interconnection Request shall be withdrawn 
from the Queue unless the Interconnection Customer withdraws the 
proposed Material Modification within 15 Calendar Days of receipt of the 
Utility’s written notification. If the modification is determined by the Utility 
not to be a Material Modification, then the Utility shall notify the 
Interconnection Customer in writing that the modification has been 
accepted and that the Interconnection Customer shall retain its Queue 
Number. Any dispute as to the Utility’s determination that a modification 
constitutes a Material Modification shall proceed in accordance with 
Section 6.2 below. 

1.5.4 Modification Inquiry 

1.5.4.1 Prior to making any modification, the Interconnection Customer 
may first submit an informal modification inquiry in writing that 
requests the Utility to evaluate whether such modification to the 
original or most recent Interconnection Request is a Material 
Modification. The Interconnection Customer shall provide 
specific details on all changes that are to be considered by the 
Utility. 

1.5.4.2 In response to Interconnection Customer's informal request, if the 
Utility evaluates the proposed modification(s) and determines that 
the changes are not Material Modifications, the Utility shall inform 
the Interconnection Customer in writing within ten (10) Business 
Days. If the Interconnection Customer wishes to proceed with the 
proposed modification(s), the Interconnection Customer shall 
submit a revised Interconnection Request Application Form that 
reflects the approved modifications. 

1.6  Site Control 

Documentation of site control shall be submitted to the utility with the 
Interconnection Request using the sample site control verification form included 
in the Interconnection Request in Attachment 3. 
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Site control may be demonstrated through: 

1. Ownership of, a leasehold interest in, or a right to develop a site for the 
purpose of constructing the Generating Facility; 

2. An option to purchase or acquire a leasehold site for such purpose; or 

3. An exclusivity or other business relationship between the Interconnection 
Customer and the entity having the right to sell, lease, or grant the Interconnection 
Customer the right to possess or occupy a site for such purpose. 

Should Interconnection Customer’s site control lapse at any point in time prior to 
interconnection and such lapse is brought to the attention of Utility, the Utility 
shall notify the Interconnection Customer in writing of the alleged lapse in site 
control. The Interconnection Customer shall have ten (10) Business Days from 
the posted date on the notice from the Utility to cure and submit documentation 
of re-established site control, where failure to cure the lapse will result in the 
Interconnection Request being deemed withdrawn. 

1.7  Queue Number 

1.7.1  The Utility shall assign a Queue Number pursuant to Section 1.4.2. The 
Queue Number of each Interconnection Request shall be used to determine 
the cost responsibility for the Upgrades necessary to accommodate the 
interconnection. Subject to Section 1.8, the Queue Number of each 
Interconnection Request shall also determine the order in which each 
Interconnection Request is studied. 

1.7.2  Subject to the provisions of Sections 1.4, 1.5, and 1.6, Generating Facilities 
shall retain the Queue Number assigned to their initial Interconnection 
Request throughout the review process, including where moving through 
the processes covered by Sections 2, 3, and 4. 

1.8  Interdependent Projects 

 “Interdependent Customer” (or “Project”), “Project A” and “Project B” are defined 
in the glossary of terms (see Attachment 1). 

1.8.1  Upon an Interconnection Customer’s submission of a Section 1.4 
Interconnection Request for the Section 3 Fast Track Process or Section 4 
Study Process, the Utility shall review the Interconnection Request and 
make a preliminary determination whether any known Interdependency 
exists between the Interconnection Customer’s proposed Generating 
Facility and any other Interconnection Customer with a lower Queue 
Number. Any preliminary determination by the Utility that the Generating 
Facility does not create an Interdependency will result in the Interconnection 
Request being preliminarily designated as a Project A and the Utility shall 
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proceed immediately to either the Section 3 Fast Track Process or the 
Section 4 Study process, as applicable. The Utility shall advise the 
Interconnection Customer at the Section 4.2 Scoping Meeting, if requested 
by the Interconnection Customer, regarding its preliminary determination of 
whether Interdependency would be created by the Generating Facility. A 
Generating Facility designated and reviewed for system impacts as a 
Project A may still be determined to create an Interdependency and may be 
designated by the Utility as an Interdependent Project during the Section 
4.3 System Impact Study Process. Once the System Impact Study report is 
issued by the Utility designated a Generating Facility as a Project A for 
purposes of the Section 4.4 Facilities Study, the Interconnection Request 
shall retain this designation without change. 

1.8.2   If the Utility determines that that the Interconnection Customer’s proposed 
Generating Facility is Interdependent with one (1) other Interconnection 
Request with a lower Queue Number, the Utility shall notify the 
Interconnection Customer at the Section 4.2 Scoping Meeting that the 
Interconnection Request is designated as a Project B. 

1.8.2.1 Following the Section 4.2 Scoping Meeting and execution of the 
System Impact Study Agreement, the Project B shall proceed to 
the Section 4.3 System Impact Study process. Project B shall 
receive a System Impact Study report that assumes the 
interdependent Project A Interconnect Request with the lower 
Queue Number completes construction and interconnection and 
another System Impact Study report that assumes the 
interdependent Project A Interconnect Request with the lower 
Queue Number is not constructed and is withdrawn. 

1.8.2.2  The Utility shall not proceed to a Project B Facilities Study until 
after the Project B Interconnection Customer returns a signed 
Facilities Study Agreement to the Utility and the Utility has issued 
the Section 4.4.4 Facilities Study report for the Interdependent 
Project A. The Project B Interconnection Customer shall then 
have the option of whether to proceed with a Facility Study, or 
wait until the Interdependent Project A executes a Final 
Interconnection Agreement and makes payment for any required 
Upgrade, Interconnection Facilities, and other charges under 
Section 5.2. If the Project B Interconnection Customer with a 
signed Facilities Study Agreement prior to Interdependent Project 
A committing to Section 5 construction, the Project B’s Facility 
Study shall assume that the interdependent Project A 
Interconnection Request with the lower Queue Number 
completes construction and interconnection. If Project A is later 
cancelled prior to the Project A Interconnection Customer making 
payment for the required Upgrade, the Utility will revise the 
Project B Facility Study at Project B Interconnection Customer's 
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expense. If Project B Interconnection Customer chooses to wait 
to request the Project B Facility Study, Project B is not required to 
adhere to the timeline in Section 4.4.1 until Project A has signed 
an Interconnection Agreement and paid the payment charge 
specified in Section 5.2.4 of these Interconnection Procedures or 
withdrawn. 

1.8.3   If the Utility determines that that the Interconnection Customer’s proposed 
Generating Facility is Interdependent with more than one (1) other 
Interconnection Request with lower Queue Numbers, the Utility shall make 
a preliminary determination and notify the Interconnection Customer at the 
Section 4.2 Scoping Meeting, if requested by the Interconnection Customer, 
describing generally the number and type of Interdependencies of 
Interconnection Requests with lower Queue Numbers. 

1.8.3.1  The Utility shall not study a project if it is interdependent with 
more than one project, each of which has a lower Queue 
Number. The utility will study a project when interdependency 
with only one lower Queue Number project exists. The removal 
of interdependency with multiple projects may be the result of 
1) upgrades to the Utility System which eliminate the cause of 
the interdependency, 2) withdrawal of interdependent project(s) 
with lower Queue Numbers, or 3) a lower Queue Number 
project signing an Interconnection Agreement and making 
payments required in Section 5.2.4. 

1.8.3.2   Within five (5) Business Days of an Interconnection Request 
becoming a Project B Interconnection Request that is 
Interdependent with only one (1) other Interconnection Request 
with a lower Queue Number, the Utility shall schedule the 
Section 4.2 Scoping Meeting and provide the new Project B an 
executable System Impact Study Agreement. Upon being 
designated by the Utility as a Project B the Interconnection 
Customer’s Queue Number will be used to determine the order 
in which the Interconnection Request is studied under section 
4.3 relative to all other Interconnection Requests. 

1.9  Interconnection Requests Submitted Prior to the Effective Date of these 
Procedures 

Other than as set forth in Section 1.1.3, nothing in this Standard affects an 
Interconnection Customer's Queue Number assigned before the effective date of 
these procedures. Interconnection Requests which have received a System 
Impact Study report as of the effective date of these procedures that did not 
identify any interdependency with another project shall be deemed a Project A. 
Any Interconnection Requests for which the Utility has not completed the System 
Impact Study and issued a System Impact Study report to the Interconnection 
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Customer as of the effective date of these procedures shall be reviewed for 
Interdependency pursuant to Section 1.8. 

Should an Interconnection Customer fail to comply with Section 1.1.3 following 
receipt of written notice specifying how the Interconnection Customer failed to 
comply and the expiration of an opportunity to cure by the close of business on 
the tenth (10th) Business Day following the posted date of such notice to cure, 
such Interconnection Customer will lose its Queue Number and such 
Interconnection Request shall be deemed withdrawn. 

Section 2.  Optional 20 kW Inverter Process for Certified Inverter-Based 
Generating Facilities No Larger than 20 kW 

2.1  Applicability 

The 20 kW Inverter Process is available to an Interconnection Customer proposing 
to interconnect its inverter-based Generating Facility with the Utility's System if the 
Generating Facility is no larger than 20 kW and if the Interconnection Customer's 
proposed Generating Facility meets the codes, standards, and certification 
requirements of Attachments 4 and 5 of these procedures, or the Utility has 
reviewed the design or tested the proposed Generating Facility and is satisfied that 
it is safe to operate. 

The Utility may require the Interconnection Customer to install a manual load-
break disconnect switch or safety switch as a clear visible indication of switch 
position between the Utility System and the Interconnection Customer. When the 
installation of the switch is not otherwise required (e.g. National Electric Code, 
state or local building code) and is deemed necessary by the Utility for certified, 
inverter-based generators no larger than 10 kW, the Utility shall reimburse the 
Interconnection Customer for the reasonable cost of installing a switch that 
meets the Utility's specifications (see also Section 6.16). 

2.2  Interconnection Request 

The Interconnection Customer shall complete the Interconnection Request 
Application Form for a certified inverter-based Generating Facility no larger than 
20 kW in the form provided in Attachment 6 and submit it to the Utility, together 
with the non-refundable processing fee specified in the Interconnection Request 
Application Form and the documentation required pursuant to Section 1.4.1. 

2.2.1  The Utility shall verify that the Generating Facility can be interconnected 
safely and reliably using the screens contained in the Fast Track Process. 
(See Section 3.2.1.) The Utility has 15 Business Days to complete this 
process. Unless the Utility determines and demonstrates that the 
Generating Facility cannot be interconnected safely and reliably, the Utility 
shall approve the Interconnection Request upon fulfillment of all 
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requirements in Section 1.4 and return the Interconnection Request 
Application Form to the Interconnection Customer. 

2.2.1.2  If the proposed interconnection passes the screens but the 
Utility determines that minor Utility construction is required to 
interconnect the Generating Facility to the Utility’s system, the 
Interconnection Request shall be approved and the Utility will 
provide the Interconnection Customer a non-binding good faith 
estimate of the cost of interconnection along with the 
Interconnection Request Application Form within 15 Business 
Days after the determination. 

2.2.1.3   If the proposed interconnection passes the screens, but the 
costs of interconnection including System Upgrades and 
Interconnection Facilities cannot be determined without further 
study or review, the Utility will notify the Interconnection 
Customer that the Utility will need to complete a Facilities Study 
under Section 4.4 to determine the necessary costs of 
interconnection. 

2.2.2 Screens failure: Despite the failure of one or more screens, the Utility, at 
its sole option, may approve the interconnection provided such approval is 
consistent with safety and reliability. If the Utility cannot determine that the 
Generating Facility may be interconnected consistent with safety, 
reliability, and power quality standards, the Utility shall provide the 
Interconnection Customer with detailed information on the reasons for 
failure in writing. In addition, the Utility shall either: 

2.2.2.1  Notify the Interconnection Customer in writing that the Utility is 
continuing to evaluate the Generating Facility under Section 3.4 
Supplemental Review if the Utility concludes that the 
Supplemental Review might determine that the Generating 
Facility could continue to qualify for interconnection pursuant to 
Fast Track: or 

2.2.2.2  Offer to continue evaluating the Interconnection Request under 
the Section 4 Study Process. 

2.3  Certificate of Completion 

2.3.1  After installation of the Generating Facility, the Interconnection Customer 
shall submit the Certificate of Completion in the form provided in 
Attachment 6 to the Utility. Prior to parallel operation, the Utility may 
inspect the Generating Facility for compliance with standards including a 
witness test and the scheduling of an appropriate metering replacement, if 
necessary. 
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2.3.2  The Utility shall notify the Interconnection Customer in writing that 
interconnection of the Generating Facility is authorized. If the witness test 
is not satisfactory, the Utility has the right to disconnect the Generating 
Facility. The Interconnection Customer has no right to operate in parallel 
with the Utility until a witness test has been performed, or previously 
waived on the Interconnection Request. The Utility is obligated to 
complete this witness test within ten (10) Business Days of the receipt of 
the Certificate of Completion. If the Utility does not inspect within ten (10) 
Business Days or by mutual agreement of the Parties, the witness test is 
deemed waived. 

2.3.3  Interconnection and parallel operation of the Generating Facility is subject 
to the Terms and Conditions stated in Attachment 6 of these procedures. 

2.4  Contact Information 

The Interconnection Customer must provide its contact information. If another 
entity is responsible for interfacing with the Utility, that contact information must 
also be provided on the Interconnection Request Application Form. 

2.5  Ownership Information 

The Interconnection Customer shall provide the legal name(s) of the owner(s) of 
the Generating Facility. 

2.6  UL 1741 Listed 

The Underwriters' Laboratories (UL) 1741 standard (Inverters, Converters, 
Controllers and Interconnection System Equipment for Use With Distributed 
Energy Resources) addresses the electrical interconnection design of various 
forms of generating equipment. Many manufacturers submit their equipment to a 
nationally recognized testing laboratory that verifies compliance with UL 1741. 
This "listing" is then marked on the equipment and supporting documentation. 

Section 3.  Optional Fast Track Process for Certified Generating Facilities 

3.1 Applicability 

The Fast Track Process is available to an Interconnection Customer proposing to 
interconnect its Generating Facility with the Utility's System if the Generating 
Facility’s capacity does not exceed the size limits identified in the table below. 
Generating Facilities below these limits are eligible for Fast Track review. 
However, Fast Track eligibility is distinct from the Fast Track Process itself, and 
eligibility does not imply or indicate that a Generating Facility will pass the Fast 
Track screens in Section 3.2 below or the Supplemental Review screens in 
Section 3.4 below. 
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Fast Track eligibility is determined based upon the generator type, the size of the 
generator, voltage of the line and the location of and the type of line at the Point 
of Interconnection. All Generating Facilities connecting to lines greater or equal 
to 35 kilovolt (kV) are ineligible for the Fast Track Process regardless of size. For 
inverter-based systems, only certified inverter-based systems are eligible for the 
Fast Track Process and the size limit varies according to the voltage of the line at 
the proposed Point of Interconnection. Certified inverter-based Generating 
Facilities located within 2.5 electrical circuit miles of a substation and on a 
mainline (as defined in the table below) are eligible for the Fast Track Process 
under the higher thresholds set forth in the table below. In addition to the size 
threshold, the Interconnection Customer's proposed Generating Facility must 
meets the codes, standards, and certification requirements of Attachments 4 and 
5 of these procedures, or the Utility has to have reviewed the design or tested the 
proposed Generating Facility and be satisfied that it is safe to operate. 

 

 
1 Must be an UL certified inverter. 

2 For purposes of this table, a mainline is the three-phase backbone of a circuit.  It will typically 
constitute lines with wire sizes of 4/0 American wire gauge, 336.4 kcmil, 397.5 kcmil, 477 kcmil 
and 795 kcmil. 

3An Interconnection Customer can determine this information about its proposed interconnection 
location in advance by requesting a pre-application report pursuant to section 1.2. 

3.2  Initial Review 

Within 15 Business Days after the Utility notifies the Interconnection Customer it 
has received a complete Interconnection Request pursuant to Section 1.4, the 
Utility shall perform an initial review using the screens set forth below, shall notify 
the Interconnection Customer of the results, and include with the notification 
copies of the analysis and data underlying the Utility's determinations under the 
screens. 

3.2.1  Screens 

3.2.1.1  The proposed Generating Facility's Point of Interconnection 
must be on a portion of the Utility's Distribution System. 

Fast Track Eligibility for Inverter-Based Systems1 

Line Voltage 
Fast Track Eligibility 

Regardless of Location 

Fast Track Eligibility on a 
Mainline2 and ≤ 2.5 Electrical 

Circuit Miles from 
Substation3 

< 5 kV ≤    100 kW ≤    500 kW 

≥ 5 kV and < 15 kV ≤    1 MW ≤    2 MW 

≥ 15 kV and < 35 kV ≤    2 MW ≤    2 MW 
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3.2.1.2  For interconnection of a proposed Generating Facility to a radial 
distribution circuit, the aggregated generation, including the 
proposed Generating Facility, on the circuit shall not exceed 
15% of the line section annual peak load as most recently 
measured at the substation. A line section is that portion of a 
Utility’s System connected to a customer bounded by automatic 
sectionalizing devices or the end of the distribution line. 

3.2.1.3  For interconnection of a proposed Generating Facility to a radial 
distribution circuit, the aggregated generation, including the 
proposed Generating Facility, on the circuit shall not exceed 
90% of the circuit and/or bank minimum load at the substation. 

3.2.1.4  All synchronous and induction machines must be connected to 
a distribution circuit where the local minimum load to generation 
ratio on the circuit line segment is larger than 3 to 1. A 3-1 load 
to generation ratio screen utilizes actual recorded data that is 
sufficient to establish the minimum threshold. 

3.2.1.5  For interconnection of a proposed Generating Facility to the 
load side of spot network protectors, the proposed Generating 
Facility must utilize an inverter-based equipment package and, 
together with the aggregated other inverter-based generation, 
shall not exceed the smaller of 5% of a spot network's maximum 
load or 50 kW. 

3.2.1.6  The proposed Generating Facility, in aggregation with other 
generation on the distribution circuit, shall not contribute more 
than 10% to the distribution circuit's maximum fault current at 
the point on the high voltage (primary) level nearest the 
proposed point of change of ownership. 

3.2.1.7  The proposed Generating Facility, in aggregate with other 
generation on the distribution circuit, shall not cause any 
distribution protective devices and equipment (including, but not 
limited to, substation breakers, fuse cutouts, and line reclosers), 
or Interconnection Customer equipment on the system to 
exceed 87.5% of the short circuit interrupting capability; nor 
shall the interconnection be proposed for a circuit that already 
exceeds 87.5% of the short circuit interrupting capability. 
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3.2.1.8  Using the table below, determine the type of interconnection to 
a primary distribution line. This screen includes a review of the 
type of electrical service to be provided to the Interconnection 
Customer, including line configuration and the transformer 
connection for the purpose of limiting the potential for creating 
over-voltages on the Utility's System due to a loss of ground 
during the operating time of any anti-islanding function. 

Primary Distribution 
Line Type 

Type of Interconnection to 
Primary Distribution Line 

Result/Criteria 

Three-phase, three wire 3-phase or single phase, 
phase-to-phase 

Pass Screen 

Three-phase, four wire Effectively-grounded three-
phase or single phase, line-to-
neutral 

Pass Screen 

 
3.2.1.9 If the proposed Generating Facility is to be interconnected on a 

single-phase shared secondary, the aggregate Generating 
Facility capacity on the shared secondary, including the 
proposed Generating Facility, shall not exceed 65% of the 
transformer nameplate rating. 

3.2.1.10  If the proposed Generating Facility is single-phase and is to be 
interconnected on a center tap neutral of a 240 volt service, its 
addition shall not create an imbalance between the two sides of 
the 240 volt service of more than 20% of the nameplate rating of 
the service transformer. 

3.2.1.11  The Generating Facility, in aggregate with other generation 
interconnected to the transmission side of a substation 
transformer feeding the circuit where the Generating Facility 
proposes to interconnect shall not exceed 10 MW in an area 
where there are known, or posted, transient stability limitations 
to generating units located in the general electrical vicinity (e.g., 
three or four transmission busses from the point of 
interconnection). 

3.2.2  Screen Results 

3.2.2.1 If the proposed interconnection passes the screens and requires 
no construction by the Utility on its own System, the 
Interconnection Request shall be approved and the Utility will 
provide the Interconnection Customer an executable 
Interconnection Agreement within ten (10) Business Days after 
the determination. 
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3.2.2.2  If the proposed interconnection passes the screens and the 
Utility is able to determine without further study or review that 
only minor Utility construction is required to interconnect the 
Generating Facility to the Utility’s system, the Interconnection 
Request shall be approved and the Utility will provide the 
Interconnection Customer a non-binding good faith estimate of 
the cost of interconnection along with an executable 
Interconnection Agreement within 15 Business Days after the 
determination. 

3.2.2.3  If the proposed interconnection passes the screens, but the 
costs of interconnection including System Upgrades and 
Interconnection Facilities cannot be determined without further 
study or review, the Utility will notify the Interconnection 
Customer that the Utility will need to complete a Facilities Study 
under Section 4.4 to determine the necessary costs of 
interconnection. 

3.2.2.4  If the proposed interconnection fails the screens, but the Utility 
determines that the Generating Facility may nevertheless be 
interconnected consistent with safety, reliability, and power 
quality standards, and requires no construction by the Utility on 
its own System, the Utility shall provide the Interconnection 
Customer an executable Interconnection Agreement within ten 
(10) Business Days after the determination. 

3.2.2.5  If the proposed interconnection fails the screens, but the Utility 
determines that the Generating Facility may nevertheless be 
interconnected consistent with safety, reliability, and power 
quality standards and the Utility is able to determine without 
further study or review that only minor Utility construction is 
required to interconnect with the Generating Facility, the 
Interconnection Request shall be approved and the Utility will 
provide the Interconnection Customer a non-binding good faith 
estimate of the cost of interconnection along with an executable 
Interconnection Agreement within 15 Business Days after the 
determination. 

3.2.2.6 If the proposed interconnection fails the screens, and the Utility 
does not or cannot determine from the initial review that the 
Generating Facility may nevertheless be interconnected 
consistent with safety, reliability, and power quality standards 
unless the Interconnection Customer is willing to consider minor 
modifications or further study, the Utility shall provide the 
Interconnection Customer with the opportunity to attend a 
customer options meeting as described in Section 3.3 below. 
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3.3  Customer Options Meeting 

If the Utility determines the Interconnection Request cannot be approved without 
(1) minor modifications at minimal cost, (2) a supplemental study or other 
additional studies or actions, or (3) incurring significant cost to address safety, 
reliability, or power quality problems, the Utility shall notify the Interconnection 
Customer of that determination within five (5) Business Days after the 
determination, and provide copies of all data and analyses underlying its 
conclusion. Within ten (10) Business Days of the Utility's determination, the Utility 
shall offer to convene a customer options meeting to review possible 
Interconnection Customer facility modifications or the screen analysis and related 
results, to determine what further steps are needed to permit the Generating 
Facility to be connected safely and reliably. At the time of notification of the 
Utility's determination, or at the customer options meeting, the Utility shall: 

3.3.1  Offer to perform facility modifications or minor modifications to the Utility's 
System (e.g., changing meters, fuses, relay settings) and provide a 
non-binding good faith estimate of the limited cost to make such 
modifications to the Utility's System. The Interconnection Customer shall 
have ten (10) Business Days to agree to pay for the modifications to the 
Utility’s electric system or the Interconnection Request shall be deemed to 
be withdrawn. If the Interconnection Customer agrees to pay for the 
modifications to the Utility’s electric system, the Utility will provide the 
Interconnection Customer with an executable Interconnection Agreement 
within ten (10) Business Days of the Interconnections Customer’s 
agreement to pay; or 

3.3.2  Offer to perform a supplemental review under Section 3.4 if the Utility 
concludes that the supplemental review might determine that the 
Generating Facility could continue to qualify for interconnection pursuant 
to the Fast Track Process, and provide a non-binding good faith estimate 
of the costs of such review. The Interconnection Customer shall have ten 
(10) Business Days to accept the Utility’s offer to perform a Supplemental 
Review and post any deposit requirement for the Supplemental Review, or 
the Interconnection Request shall be deemed to be withdrawn; or 

3.3.3 Offer to continue evaluating the Interconnection Request under the 
Section 4 Study Process. The Interconnection Customer shall have ten 
(10) Business Days to agree in writing to its Interconnection Request 
continuing to be evaluated under the Section 4 Study Process, and post 
any deposit requirement for the Study Process, or the Interconnection 
Request shall be deemed to be withdrawn. 
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3.4  Supplemental Review 

If the Interconnection Customer agrees to a supplemental review, the 
Interconnection Customer shall agree in writing within 15 Business Days of the 
offer, and submit a deposit for the estimated costs or the request shall be deemed 
to be withdrawn. The Interconnection Customer shall be responsible for the Utility's 
actual costs for conducting the supplemental review. The Interconnection 
Customer must pay any review costs that exceed the deposit within 20 Business 
Days of receipt of the invoice or resolution of any dispute. If the deposit exceeds 
the invoiced costs, the Utility will return such excess within 20 Business Days of 
the invoice without interest. 

3.4.1  Within ten (10) Business Days following receipt of the deposit for a 
supplemental review, the Utility will determine if the Generating Facility 
can be interconnected safely and reliably. 

3.4.1.1  If so, the Utility shall forward an executable Interconnection 
Agreement to the Interconnection Customer within ten (10) 
Business Days. 

3.4.1.2  If so, and Interconnection Customer facility modifications are 
required to allow the Generating Facility to be interconnected 
consistent with safety, reliability, and power quality standards 
under these procedures, the Utility shall forward an executable 
Interconnection Agreement to the Interconnection Customer 
within 15 Business Days after confirmation that the 
Interconnection Customer has agreed to make the necessary 
modifications at the Interconnection Customer’s cost.  

3.4.1.3  If so, and minor modifications to the Utility’s System are 
required to allow the Generating Facility to be interconnected 
consistent with safety, reliability, and power quality standards 
under these procedures, the Utility shall forward an executable 
Interconnection Agreement to the Interconnection Customer 
within ten (10) Business Days that requires the Interconnection 
Customer to pay the costs of such System modifications prior to 
interconnection. 

If not, the Interconnection Request will continue to be evaluated 
under the Section 4 Study Process, provided the Interconnection 
Customer indicates it wants to proceed and submits the required 
deposit within 15 Business Days. 
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Section 4.  Study Process 

4.1  Applicability 

The Study Process shall be used by an Interconnection Customer proposing to 
interconnect its Generating Facility with the Utility's System if the Generating 
Facility exceeds the size limits for the Section 3 Fast Track Process, is not 
certified, or is certified but did not pass the Fast Track Process or the 20 kW 
Inverter Process. The Interconnection Customer may be required to submit 
additional documentation, as may be requested by the Utility in writing, during the 
Study Process. 

4.2  Scoping Meeting 

4.2.1  A scoping meeting will be held within ten (10) Business Days after the 
Interconnection Request is deemed complete, or as otherwise mutually 
agreed to by the Parties. The Utility and the Interconnection Customer will 
bring to the meeting personnel, including system engineers and other 
resources as may be reasonably required to accomplish the purpose of 
the meeting. The scoping meeting may be omitted by mutual agreement. 

4.2.2  The purpose of the scoping meeting is to discuss the Interconnection 
Request and review existing studies relevant to the Interconnection 
Request. The Parties shall further discuss whether the Utility should 
perform a System Impact Study, a Facilities Study, or proceed directly to 
an Interconnection Agreement. 

4.2.3  If the Utility, after consultation with the Interconnection Customer, 
determines that the project should proceed to a System Impact Study or 
Facilities Study, the Utility shall provide the Interconnection Customer, no 
later than ten (10) Business Days after the scoping meeting, either a 
System Impact Study Agreement (Attachment 7) or a Facilities Study 
Agreement (Attachment 8), as appropriate, including an outline of the 
scope of the study or studies and a nonbinding good faith estimate of the 
cost to perform the study or studies, which cost shall be subtracted from 
the deposit outlined in Section 1.4.1.2. 

4.2.4  If the Parties agree not to perform a System Impact Study or Facilities 
Study, but to proceed directly to an Interconnection Agreement, the 
Parties shall proceed to the Construction Planning Meeting as called for in 
Section 5. 
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4.3 System Impact Study 

4.3.1 In order to retain its Queue Position, the Interconnection Customer must 
return a System Impact Study Agreement signed by the Interconnection 
Customer within 15 Business Days of receiving an executable System 
Impact Study Agreement as provided for in Section 4.2.3. 

4.3.2 The scope of and cost responsibilities for a System Impact Study are 
described in the System Impact Study Agreement. The time allotted for 
completion of the System Impact Study shall be as set forth in the System 
Impact Study Agreement. 

4.3.3  The System Impact Study shall identify and detail the electric system 
impacts that would result if the proposed Generating Facility were 
interconnected without project modifications or electric system 
modifications, or to study potential impacts, including, but not limited to, 
those identified in the scoping meeting. The System Impact Study shall 
evaluate the impact of the proposed interconnection on the reliability of the 
electric system, including the distribution and transmission systems, if 
required. 

4.3.4 The System Impact Study report will provide the Preliminary Estimated 
Upgrade Charge, which is a preliminary indication of the cost and length of 
time that would be necessary to correct any System problems identified in 
those analyses and implement the interconnection.   

4.3.5 The System Impact Study report will provide the Preliminary Estimated 
Interconnection Facilities Charge, which is a preliminary non-binding 
indication of the cost and length of time that would be necessary to 
provide the Interconnection Facilities. 

4.3.6 If the Utility has determined that an Interdependency exists and the 
Project is designated as a Project B, the Project B Interconnection 
Request shall receive a System Impact Study report, addressing a 
scenario assuming Project A is constructed and a second scenario 
assuming Project A is not constructed. 

4.3.7 After receipt of the System Impact Study report(s), the Interconnection 
Customer shall inform the Utility in writing if it wishes to withdraw the 
Interconnection Request and to request an accounting of any remaining 
deposit amount pursuant to Section 6.3. 

4.3.8  If requested by the Interconnection Customer following delivery of the 
System Impact Study report, the Utility shall provide the Interconnection 
Customer an executable Interim Interconnection Agreement within ten 
(10) Business Days. The Interim Interconnection Agreement shall be 
identical in form and content to the Final Interconnection Agreement, but 
will not include Detailed Estimated Upgrade Charges, Detailed Estimated 
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Interconnection Facility Charge, Appendix 4 (Construction Milestone 
schedule listing tasks, dates and the party responsible for completing 
each task), and other information that otherwise would be determined in 
Section 5. 

4.3.9 At the time the System Impact Study Report is provided to the 
Interconnection Customer, the Utility shall also deliver an executable 
Facilities Study Agreement to the Interconnection Customer. After receipt 
of the System Impact Study report and Facilities Study Agreement, when 
the Interconnection Customer is ready to proceed with the design and 
construction of the Upgrades and Interconnection Facilities, the 
Interconnection Customer shall return the signed Facilities Study 
Agreement to the Utility in accordance with Section 4.4 below. 

4.4  Facilities Study 

4.4.1 A solar Interconnection Customer must request a Facilities Study by 
returning the signed Facilities Study Agreement within 60 Calendar Days 
of the date the Facilities Study Agreement was provided. Any other 
Interconnection Customer must request a Facility Study by returning the 
signed Facilities Study Agreement within 180 Calendar Days of the date 
the Facilities Study Agreement was provided. Failure to return the signed 
Facilities Study Agreement within the foregoing applicable time period will 
result in the Interconnection Request being deemed withdrawn. 

4.4.2 When an Interdependent Project A exists, a Project B Interconnection 
Request will not be required to comply with Section 4.4.1 until Project A 
has signed the Final Interconnection Agreement, and made payments and 
provided Financial Security as specified in Section 5.2 or withdrawn. If 
Project B has not provided written notice of its intent to proceed to a 
Facilities Study under Section 1.8.2.2, upon the Project A fulfilling the 
requirements in Section 5.2 or withdrawing the Interconnection Request, 
the Utility shall notify the Project B Interconnection Customer that it has 
the time specified in Section 4.4.1 to return the signed Facilities Study 
Agreement or the Interconnection Request shall be deemed withdrawn. 

4.4.3 The scope of and cost responsibilities for the Facilities Study are described 
in the Facilities Study Agreement. The time allotted for completion of the 
Facilities Study is described in the Facilities Study Agreement. 

4.4.4 The Facilities Study report shall specify and estimate the cost of the 
equipment, engineering, procurement and construction work (including 
overheads) needed to implement the System Impact Studies and to allow 
the Generating Facility to be interconnected and operated safely and 
reliably. 
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4.4.5 The Utility shall design any required Interconnection Facilities and/or 
Upgrades under the Facilities Study Agreement. The Utility may contract 
with consultants to perform activities required under the Facilities Study 
Agreement. The Interconnection Customer and the Utility may agree to 
allow the Interconnection Customer to separately arrange for the design of 
some of the Interconnection Facilities. In such cases, facilities design will 
be reviewed and/or modified prior to acceptance by the Utility, under the 
provisions of the Facilities Study Agreement. If the Parties agree to 
separately arrange for design and construction, and provided that critical 
infrastructure security and confidentiality requirements can be met, the 
Utility shall make sufficient information available to the Interconnection 
Customer in accordance with confidentiality and critical infrastructure 
requirements to permit the Interconnection Customer to obtain an 
independent design and cost estimate for any necessary facilities. 

Section 5. Interconnection Agreement and Scheduling 

5.1. Construction Planning Meeting 

5.1.1. Within ten (10) Business Days of receipt of the Facility Study report, the 
Interconnection Customer shall request a Construction Planning Meeting, 
where failure to comply shall result in the Interconnection Request being 
deemed withdrawn. The Construction Planning Meeting request shall be in 
writing and shall include the Interconnection Customer’s reasonably 
requested date for completion of the construction of the Upgrades and 
Interconnection Facilities. 

5.1.2. The Construction Planning Meeting shall be scheduled within ten (10) 
Business Days of the Section 5.1.1 request from the Interconnection 
Customer, or as otherwise mutually agreed to by the parties. 

5.1.3. The purpose of the Construction Planning Meeting is to identify the tasks 
for each party and discuss and determine the milestones for the 
construction of the Upgrades and Interconnection Facilities.  Agreed upon 
milestones shall be specific as to scope of action, responsible party, and 
date of deliverable and shall be recorded in the Final Interconnection 
Agreement (see Appendix 4 to Attachment XX) to be provided to 
Interconnection Customer pursuant to Section 5.2.1 below. 
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5.1.4. If the Utility cannot complete the installation of the required Upgrades and 
Interconnection Facilities within two (2) months of the Interconnection 
Customer’s reasonably requested In-Service Date, the Interconnection 
Customer shall have the option of payment for work outside of normal 
business hours or hiring a Utility-approved subcontractor to perform the 
distribution Upgrades. Any Utility-approved subcontractor performance 
remains subject to Utility oversight during construction. The Utility shall 
make a list of Utility-approved subcontractors available to the 
Interconnection Customer promptly upon request. 

5.2. Final Interconnection Agreement 

5.2.1. Within fifteen (15) Business Days of the Construction Planning Meeting, 
the Utility shall provide an executable Final Interconnection Agreement 
containing the Detailed Estimated Upgrade Charges, Detailed Estimated 
Interconnection Facility Charge,  Appendix 4 (Construction Milestone and 
payment schedule listing tasks, dates and the party responsible for 
completing each task), and other appropriate information, requirements, 
and charges.  The Final Interconnection Agreement will replace any 
Interim Interconnection Agreement, which shall terminate upon execution 
of the Final Interconnection Agreement by the Interconnection Customer 
and the Utility. 

5.2.2. Within ten (10) Business Days of receiving the Final Interconnection 
Agreement, the Interconnection Customer must execute and return the 
Final Interconnection Agreement, where failure to comply results in the 
Interconnection Request being deemed withdrawn. 

5.2.3. After the Parties execute the Final Interconnection Agreement, the Utility 
shall return a copy of the Final Interconnection Agreement to the 
Interconnection Customer and interconnection of the Generating Facility 
shall proceed under the provisions of the Final Interconnection Agreement. 

5.2.4. The Final Interconnection Agreement shall specify milestones for payment 
for Upgrades and Interconnection facilities and/or, provision of Financial 
Security for Interconnection facilities, if acceptable to the Utility, that are 
required prior to the start of design and construction of Upgrades and 
Interconnection Facilities. Payment and Financial Security must be 
received by close of business sixty (60) Calendar Days after the date the 
Interconnection Agreement is delivered to the Interconnection Customer 
for signature, where failure to comply results in the Interconnection 
Request being deemed withdrawn. 

5.3 Interconnection Construction 

Construction of the Upgrades and Interconnection Facilities will proceed as 
called for in the Final Interconnection Agreement and Appendices. 
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Section 6.  Provisions that Apply to All Interconnection Requests 

6.1  Reasonable Efforts 

The Utility shall make reasonable efforts to meet all time frames provided in 
these procedures unless the Utility and the Interconnection Customer agree to a 
different schedule. If the Utility cannot meet a deadline provided herein, it shall at 
its earliest opportunity notify the Interconnection Customer, explain the reason for 
the failure to meet the deadline, and provide an estimated time by which it will 
complete the applicable interconnection procedure in the process. 

6.2  Disputes 

6.2.1  The Parties agree to attempt to resolve all disputes arising out of the 
interconnection process according to the provisions of this section. Where 
an Interconnection Customer seeks to resolve a dispute involving its 
Queue Number according to the provisions of this section, any disputed 
loss of Queue Number shall not be final until Interconnection Customer 
abandons the process set out in this section or a final Commission order is 
entered.  

6.2.2  In the event of a dispute, either Party shall provide the other Party with a 
written Notice of Dispute. Such Notice shall describe in detail the nature of 
the dispute. 

6.2.3  If the dispute has not been resolved within ten (10) Business Days after 
receipt of the Notice, either Party may contact the Public Staff for 
assistance in informally resolving the dispute. If the Parties are unable to 
informally resolve the dispute, either Party may then file a formal 
complaint with the Commission. 

6.2.4  Each Party agrees to conduct all negotiations in good faith. 

6.3   Withdrawal of An Interconnection Request 

6.3.1  An Interconnection Customer may withdraw an Interconnection Request at 
any time prior to executing a Final Interconnection Agreement by providing 
the Utility with a written request for withdrawal.  

6.3.2 An Interconnection Request shall be deemed withdrawn if the 
Interconnection Customer fails to meet its obligations specified in the 
Interconnection Procedures, System Impact Study Agreement or Facility 
Study Agreement or to take advantage of any express opportunity to cure. 

6.3.3  Within 90 Calendar Days of any voluntary or deemed withdrawal of the 
Interconnection Request, the Utility will provide the Interconnection 
Customer with a final accounting report of any difference between (1) the 
Interconnection Customer’s cost responsibility for the actual cost of such 
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work performed, and (2) the Interconnection Customer’s previous 
aggregate Interconnection Facility Request Deposit payments to the Utility 
for such work. If the Interconnection Customer’s cost responsibility exceeds 
its previous aggregate payments, the Utility shall invoice the Interconnection 
Customer for the amount due and the Interconnection Customer shall make 
payment to the Utility within 30 Calendar Days. If the Interconnection 
Customer’s previous aggregate payments exceed its cost responsibility 
under this Agreement, the Utility shall refund to the Interconnection 
Customer an amount equal to the difference within 30 Calendar Days of the 
final accounting report. 

6.4  Interconnection Metering 

Any metering necessitated by the use of the Generating Facility shall be installed 
at the Interconnection Customer's expense in accordance with all applicable 
regulatory requirements or the Utility's specifications. 

6.5  Commissioning 

Commissioning tests of the Interconnection Customer's installed equipment shall 
be performed pursuant to applicable codes and standards. If the Interconnection 
Customer is not proceeding under Section 2.3.2, the Utility must be given at least 
ten (10) Business Days written notice, or as otherwise mutually agreed to by the 
Parties, of the tests and may be present to witness the commissioning tests. 

6.6  Confidentiality 

6.6.1  Confidential Information shall mean any confidential and/or proprietary 
information provided by one Party to the other Party that is clearly marked 
or otherwise designated "Confidential." For purposes of these procedures 
all design, operating specifications, and metering data provided by the 
Interconnection Customer shall be deemed Confidential Information 
regardless of whether it is clearly marked or otherwise designated as such. 

6.6.2  Confidential Information does not include information previously in the 
public domain, required to be publicly submitted or divulged by 
Governmental Authorities (after notice to the other Party and after 
exhausting any opportunity to oppose such publication or release), or 
necessary to be divulged in an action to enforce these procedures. Each 
Party receiving Confidential Information shall hold such information in 
confidence and shall not disclose it to any third party nor to the public 
without the prior written authorization from the Party providing that 
information, except to fulfill obligations under these procedures, or to fulfill 
legal or regulatory requirements. 
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6.6.2.1  Each Party shall employ at least the same standard of care to 
protect Confidential Information obtained from the other Party as 
it employs to protect its own Confidential Information. 

6.6.2.2  Each Party is entitled to equitable relief, by injunction or 
otherwise, to enforce its rights under this provision to prevent 
the release of Confidential Information without bond or proof of 
damages, and may seek other remedies available at law or in 
equity for breach of this provision. 

6.6.3  If information is requested by the Commission from one of the Parties that 
is otherwise required to be maintained in confidence pursuant to these 
procedures, the Party shall provide the requested information to the 
Commission within the time provided for in the request for information. In 
providing the information to the Commission, the Party may request that 
the information be treated as confidential and non-public in accordance 
with North Carolina law and that the information be withheld from public 
disclosure. 

6.6.4 All information pertaining to a project will be provided to the new owner in 
the case of a change of control of the existing legal entity or a change of 
ownership to a new legal entity. 

6.7  Comparability 

The Utility shall receive, process, and analyze all Interconnection Requests 
received under these procedures in a timely manner, as set forth in these 
procedures. The Utility shall use the same reasonable efforts in processing and 
analyzing Interconnection Requests from all Interconnection Customers, whether 
the Generating Facility is owned or operated by the Utility, its subsidiaries or 
affiliates, or others. 

6.8  Record Retention 

The Utility shall maintain for three (3) years records, subject to audit, of all 
Interconnection Requests received under these procedures, the times required to 
complete Interconnection Request approvals and disapprovals, and justification 
for the actions taken on the Interconnection Requests. 

6.9  Coordination with Affected Systems 

The Utility shall coordinate the conduct of any studies required to determine the 
impact of the Interconnection Request on Affected Systems with Affected System 
operators and, if possible, include those results (if available) in its applicable 
studies within the time frame specified in these procedures. The Utility will 
include such Affected System operators in all meetings held with the 
Interconnection Customer as required by these procedures. The Interconnection 
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Customer will cooperate with the Utility in all matters related to the conduct of 
studies and the determination of modifications to Affected Systems. A Utility 
which may be an Affected System shall cooperate with the Utility with whom 
interconnection has been requested in all matters related to the conduct of 
studies and the determination of modifications to Affected Systems. 

6.10  Capacity of the Generating Facility 

6.10.1  If the Interconnection Request is for a Generating Facility that includes 
multiple energy production devices at a site for which the 
Interconnection Customer seeks a single Point of Interconnection, the 
Interconnection Request shall be evaluated on the basis of the 
aggregate capacity of the multiple devices, unless otherwise agreed to 
by the Utility and the Interconnection Customer. 

6.10.2 The Interconnection Request shall be evaluated using the maximum 
rated capacity of the Generating Facility, unless otherwise agreed to by 
the Utility and the Interconnection Customer. 

6.11  Sale of a Generation Facility 

6.11.1  The Interconnection Customer shall notify the Utility of the pending sale 
of a proposed Generation Facility in writing. The Interconnection 
Customer shall provide the Utility with information regarding whether the 
sale is a change of ownership of the Generation Facility to a new legal 
entity, or a change of control of the existing legal entity. 

The Interconnection Customer shall promptly notify the Utility of the final 
date of sale and transfer date of ownership in writing. The purchaser of 
the Generation Facility shall confirm to the Utility the final date of sale 
and transfer date of ownership in writing, and submit an Interconnection 
Request requesting transfer control or change of ownership together 
with the change of ownership fee listed in Attachment 2.  

6.11.2  Existing Interconnection Agreements are non-transferable. If the 
Generation Facility is sold to a new legal entity, a new Interconnection 
Agreement must be executed by the new legal entity prior to the 
interconnection or for the continued interconnection of the Generating 
Facility to the Utility’s system. The Utility shall not withhold or delay the 
execution of an Interconnection Agreement with the new owner provided 
the Generation facility or proposed Generation facility complies with 
requirements of 6.11. 
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6.11.3  The technical requirements in the Interconnection Agreement shall be 
grandfathered for subsequent owners as long as (1) the Generating 
Facility's maximum rated capacity has not been changed; (2) the 
Generating Facility has not been modified so as to change its electrical 
characteristics; and (3) the interconnection system has not been 
modified. 

6.12  Isolating or Disconnecting the Generating Facility 

6.12.1  The Utility may isolate the Interconnection Customer's premises and/or 
Generating Facility from the Utility's System when necessary in order to 
construct, install, repair, replace, remove, investigate or inspect any of 
the Utility's equipment or part of Utility's System; or if the Utility 
determines that isolation of the Interconnection Customer's premises 
and/or Generating Facility from the Utility's System is necessary 
because of emergencies, forced outages, force majeure or compliance 
with prudent electrical practices. 

6.12.2  Whenever feasible, the Utility shall give the Interconnection Customer 
reasonable notice of the isolation of the Interconnection Customer's 
premises and/or Generating Facility from the Utility's System. 

6.12.3  Notwithstanding any other provision of this Standard, if at any time the 
Utility determines that the continued operation of the Generating Facility 
may endanger either (1) the Utility's personnel or other persons or 
property or (2) the integrity or safety of the Utility's System, or otherwise 
cause unacceptable power quality problems for other electric 
consumers, the Utility shall have the right to isolate the Interconnection 
Customer's premises and/or Generating Facility from the Utility's 
System. 

6.12.4  The Utility may disconnect from the Utility's System any Generating 
Facility determined to be malfunctioning, or not in compliance with this 
Standard. The Interconnection Customer must provide proof of 
compliance with this Standard before the Generating Facility will be 
reconnected. 

6.13  Limitation of Liability 

Each Party's liability to the other Party for any loss, cost, claim, injury, liability, or 
expense, including reasonable attorney's fees, relating to or arising from any act 
or omission hereunder, shall be limited to the amount of direct damage actually 
incurred. In no event shall either Party be liable to the other Party for any indirect, 
special, incidental, consequential, or punitive damages of any kind. 
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6.14  Indemnification 

The Parties shall at all times indemnify, defend and save the other Party harmless 
from any and all damages, losses, claims, including claims and actions relating to 
injury or death of any person or damage to property, demand, suits, recoveries, 
costs and expenses, court costs, attorney's fees, and all other obligations by or to 
third parties, arising out of or resulting from the other Party's action or inaction of 
its obligations hereunder on behalf of the indemnifying Party, except in cases of 
gross negligence or intentional wrongdoing by the indemnified Party. 

6.15  Insurance 

The Interconnection Customer shall obtain and retain, for as long as the 
Generating Facility is interconnected with the Utility's System, liability insurance 
which protects the Interconnection Customer from claims for bodily injury and/or 
property damage. The amount of such insurance shall be sufficient to insure 
against all reasonably foreseeable direct liabilities given the size and nature of 
the generating equipment being interconnected, the interconnection itself, and 
the characteristics of the system to which the interconnection is made. This 
insurance shall be primary for all purposes. The Interconnection Customer shall 
provide certificates evidencing this coverage as required by the Utility. Such 
insurance shall be obtained from an insurance provider authorized to do 
business in North Carolina. The Utility reserves the right to refuse to establish or 
continue the interconnection of the Generating Facility with the Utility's System, if 
such insurance is not in effect. 

6.15.1  For an Interconnection Customer that is a residential customer of the 
Utility proposing to interconnect a Generating Facility no larger than 250 
kW, the required coverage shall be a standard homeowner's insurance 
policy with liability coverage in the amount of at least $100,000 per 
occurrence. 

6.15.2  For an Interconnection Customer that is a non-residential customer of 
the Utility proposing to interconnect a Generating Facility no larger than 
250 kW, the required coverage shall be comprehensive general liability 
insurance with coverage in the amount of at least $300,000 per 
occurrence. 

6.15.3  For an Interconnection Customer that is a non-residential customer of 
the Utility proposing to interconnect a Generating Facility greater than 
250 kW, the required coverage shall be comprehensive general liability 
insurance with coverage in the amount of at least $1,000,000 per 
occurrence. 

6.15.4  An Interconnection Customer of sufficient credit-worthiness may propose 
to provide this insurance via a self-insurance program if it has a self-
insurance program established in accordance with commercially 
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acceptable risk management practices, and such a proposal shall not be 
unreasonably rejected. 

6.16     Disconnect Switch 

The Utility may require the interconnection Customer to install a manual load-
break disconnect switch or safety switch as a clear visible indication of switch 
position between the Utility System and the interconnection Customer. The 
switch must have padlock provisions for locking in the open position. The switch 
must be visible to, and accessible to Utility personnel. The switch must be in 
close proximity to, and on the Interconnection Customer's side of the point of 
electrical interconnection with the Utility's system. The switch must be labeled 
"Generator Disconnect Switch." The switch may isolate the Interconnection 
Customer and its associated load from the Utility's System or disconnect only 
the Generator from the Utility's System and shall be accessible to the Utility at 
all times. The Utility, in its sole discretion, determines if the switch is suitable and 
necessary. When the installation of the switch is not otherwise required (e.g. 
National Electric Code, state or local building code, and is deemed necessary by 
the Utility for certified, inverter-based generators no larger than 10 kW, the Utility 
shall reimburse the Interconnection Customer for the reasonable cost of 
installing a switch that meets the Utility's specifications. 

6.17  Certification Codes and Standards 

Attachment 4 specifies codes and standards the Generating Facility must comply 
with. 

6.18  Certification of Generator Equipment Packages 

Attachment 5 specifies the certification requirements for the Generating Facility.



ATTACHMENT 1 

NC Glossary of Terms 1 

Glossary of Terms 
 
20 kW Inverter Process - The procedure for evaluating an Interconnection 
Request for a certified inverter-based Generating Facility no larger than 20 kW 
that uses the Section 3 screens. The application process uses an all-in-one 
document that includes a simplified Interconnection Request Application Form, 
simplified procedures, and a brief set of Terms and Conditions. (See 
Attachment XX.)  

Affected System - An electric system other than the Utility's System that may be 
affected by the proposed interconnection. The owner of an Affected System 
might be a Party to the Interconnection Agreement or other study agreements 
needed to interconnect the Generating Facility.  

Applicable Laws and Regulations - All duly promulgated applicable federal, 
state and local laws, regulations, rules, ordinances, codes, decrees, judgments, 
directives, or judicial or administrative orders, permits and other duly authorized 
actions of any Governmental Authority.  

Auxiliary Load – The term “Auxiliary Load” shall mean power used to operate 
auxiliary equipment in the facility necessary for power generation (such as 
pumps, blowers, fuel preparation machinery, exciters, etc.) 

Business Day - Monday through Friday, excluding State Holidays.  

Calendar Days – Sunday through Saturday, including all holidays. 

Commission - The North Carolina Utilities Commission.  

Default - The failure of a breaching Party to cure its breach under the 
Interconnection Agreement.  

Detailed Estimated Interconnection Facilities Charge - The estimated charge for 
Interconnection Facilities that is based on field visits and detailed engineering 
cost calculations and is presented in the Facility Study report and Final 
Interconnection Agreement. This charge is not final.  

Detailed Estimated Upgrade Charge - The estimated charge for Upgrades that is 
based on field visits and detailed engineering cost calculations and is presented 
in the Facility Study report and Final Interconnection Agreement.  

Distribution System - The Utility's facilities and equipment used to transmit 
electricity to ultimate usage points such as homes and industries from nearby 
generators or from interchanges with higher voltage transmission networks which 
transport bulk power over longer distances. The voltage levels at which Distribution 
Systems operate differ among areas.  



[Type text] 

 

NC Glossary of Terms 2 

Distribution Upgrades - The additions, modifications, and upgrades to the Utility's 
Distribution System at or beyond the Point of Interconnection to facilitate 
interconnection of the Generating Facility and render the service necessary to 
allow the Generating Facility to operate in parallel with the Utility and to inject 
electricity onto the Utility's System. Distribution Upgrades do not include 
Interconnection Facilities. 

Fast Track Process - The procedure for evaluating an Interconnection Request 
for a certified Generating Facility no larger than 2 MW that meets the eligibility 
requirements of Section 3.1, customer options meeting, and optional 
supplemental review. 

Final Interconnection Agreement – The Interconnection Agreement that 
specifies the Detailed Estimated Upgrade Charges, Interconnection Facility 
Charge, mutually agreed upon Milestones, etc. and terminates and replaces the 
Interim Interconnection Agreement. 

Financial Security – A letter of credit or other financial arrangement that is 
reasonably acceptable to the Utility and is consistent with the Uniform 
Commercial Code of North Carolina that is sufficient to cover the costs for 
constructing, designing, procuring, and installing the applicable portion of the 
Utility’s Interconnection Facilities.  Where appropriate, the Utility may deem 
Financial Security to exist where its credit policies show that the financial risks 
involved are de minimus, or where the Utility’s policies allow the acceptance of 
an alternative showing of credit-worthiness from the Interconnection Customer. 

Generating Facility - The Interconnection Customer's device for the production 
and/or storage for later injection of electricity identified in the Interconnection 
Request, but shall not include the Interconnection Customer's Interconnection 
Facilities.  

Good Utility Practice - Any of the practices, methods and acts engaged in or 
approved by a significant portion of the electric industry during the relevant time 
period, or any of the practices, methods and acts which, in the exercise of 
reasonable judgment in light of the facts known at the time the decision was 
made, could have been expected to accomplish the desired result at a 
reasonable cost consistent with good business practices, reliability, safety and 
expedition. Good Utility Practice is not intended to be limited to the optimum 
practice, method, or act to the exclusion of all others, but rather to be acceptable 
practices, methods, or acts generally accepted in the region.  

Governmental Authority - Any federal, state, local or other governmental 
regulatory or administrative agency, court, commission, department, board, or 
other governmental subdivision, legislature, rulemaking board, tribunal, or other 
governmental authority having jurisdiction over the Parties, their respective 
facilities, or the respective services they provide, and exercising or entitled to 
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exercise any administrative, executive, police, or taxing authority or power; 
provided, however, that such term does not include the Interconnection 
Customer, the Utility, or any affiliate thereof.  

In-Service Date – The date upon which the construction of the Utility’s facilities 
is completed and the facilities are capable of being placed into service. 

Interconnection Customer - Any valid legal entity, including the Utility, that 
proposes to interconnect its Generating Facility with the Utility’s System. 

Interconnection Facilities – Collectively, the Utility's Interconnection Facilities 
and the Interconnection Customer's Interconnection Facilities. Collectively, 
Interconnection Facilities include all facilities and equipment between the 
Generating Facility and the Point of Interconnection, including any modification, 
additions or upgrades that are necessary to physically and electrically 
interconnect the Generating Facility to the Utility's System. Interconnection 
Facilities are sole use facilities and shall not include Upgrades.  

Interconnection Facilities Delivery Date – The Interconnection Facilities 
Delivery Date shall be the date upon which the Utility’s Interconnection Facilities 
are first made operational for the purposes of receiving power from the 
Interconnection Customer.  

Interconnection Request - The Interconnection Customer's request, in 
accordance with these procedures, to interconnect a new Generating Facility, or 
to increase the capacity of, or make a Material Modification to, an existing 
Generating Facility that is interconnected with the Utility's System.  

Interdependent Customer (or Interdependent Project) means an 
Interconnection Customer (or Project) whose Upgrade or Interconnection 
Facilities requirements are impacted by another Generating Facility, as 
determined by the Utility. 

Interim Interconnection Agreement – The Interconnection Agreement that 
specifies the Preliminary Estimated Upgrade Charges, excludes Milestones, and 
must be cancelled and replaced with a Final Interconnection Agreement. 

“Material Modification” means a modification to machine data or equipment 
configuration or to the interconnection site of the Generating Facility that has a 
material impact on the cost, timing or design of any Interconnection Facilities or 
Upgrades.  Material Modifications include project revisions proposed at any time 
after receiving notification by the Utility of a complete Interconnection Request 
pursuant to Section  1.4.3 that 1) alters the size or output characteristics of the 
Generating Facility from its Utility-approved Interconnection Request submission; 
or 2) may adversely impact other Interdependent Interconnection Requests with 
higher Queue Numbers. 
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Indicia of a Material Modification, include, but are not limited to: 

 A change in Point of Interconnection (POI) to a new location, unless 
the change in a POI is on the same circuit less than two (2) poles 
away from the original location, and the new POI is within the same 
protection zone as the original location; 

 A change or replacement of generating equipment such as 
generator(s), inverter(s), transformers, relaying, controls, etc. that is 
not a like-kind substitution in size, ratings, impedances, efficiencies 
or capabilities of the equipment specified in the original or preceding 
Interconnection Request; 

 A change from certified to non-certified devices (“certified” means 
certified by an OSHA recognized Nationally Recognized Test 
Laboratory (NRTL), to relevant UL and IEEE standards, authorized 
to perform tests to such standards); 

 A change of transformer connection(s) or grounding from that 
originally proposed;  

 A change to certified inverters with different specifications or 
different inverter control specifications or set-up than originally 
proposed;  

 An increase of the AC output of a Generating Facility;  or 

 A change reducing the AC output of the generating facility by more 
than 10%. 

The following are not indicia of a Material Modification: 

 A change in ownership of a Generating Facility; the new owner, 
however, will be required to execute a new Interconnection 
Agreement and Study agreement(s) for any Study which has not 
been completed and the Report issued by the Utility. 

 A change or replacement of generating equipment such as 
generator(s), inverter(s), solar panel(s), transformers, relaying, 
controls, etc. that is a like-kind substitution in size, ratings, 
impedances, efficiencies or capabilities of the equipment specified in 
the original or preceding Interconnection Request;  

 An increase in the DC/AC ratio that does not increase the maximum 
AC output capability of the generating facility; 

 A decrease in the DC/AC ratio that does not reduce the AC output 
capability of the generating facility by more than 10%. 
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Month – The term “Month” means the period intervening between readings for 
the purpose of routine billing, such readings usually being taken once per month. 

Nameplate Capacity – The term “Nameplate Capacity” shall mean the 
manufacturer’s nameplate rated output capability of the generator. For multi-unit 
generator facilities, the “Nameplate Capacity” of the facility shall be the sum of 
the individual manufacturer’s nameplate rated output capabilities of the 
generators. 

Net Capacity – The term “Net Capacity” shall mean the Nameplate Capacity of 
the Customer’s generating facilities, less the portion of that capacity needed to 
serve the Generating Facility’s Auxiliary Load. 

Net Power - The term "Net Power" shall mean the total amount of electric power 
produced by the Customer's Generating Facility less the portion of that power 
used to supply the Generating Facility’s Auxiliary Load. 

Network Upgrades - Additions, modifications, and upgrades to the Utility's 
Transmission System required to accommodate the interconnection of the 
Generating Facility to the Utility's System. Network Upgrades do not include 
Distribution Upgrades.  

North Carolina Interconnection Procedures – The term “North Carolina 
Interconnection Procedures” shall refer to the North Carolina Interconnection 
Procedures, Forms, and Agreements for State-Jurisdictional Generator 
Interconnections as approved by the North Carolina Utilities Commission. 

Operating Requirements - Any operating and technical requirements that may 
be applicable due to Regional Reliability Organization, Independent System 
Operator, control area, or the Utility's requirements, including those set forth in 
the Interconnection Agreement.  

Party or Parties - The Utility, Interconnection Customer, and possibly the owner 
of an Affected System, or any combination of the above.  

Point of Interconnection - The point where the Interconnection Facilities 
connect with the Utility's System.  

Preliminary Estimated Interconnection Facilities Charge - The estimated 
charge for Interconnection Facilities that is developed using unit costs and is 
presented in the System Impact Study report and Interim Interconnection 
Agreement. This charge is not based on field visits and detailed engineering cost 
calculations. 

Preliminary Estimated Upgrade Charge - The estimated charge for Upgrades 
that is developed using unit costs and is presented in the System Impact Study 
report and Interim Interconnection Agreement. This charge is not based on field 
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visits and detailed engineering cost calculations. 

Project A - An Interconnection Customer that has a lower Queue Number than 
Interdependent Project B. 

Project B - An Interconnection Customer that has a higher Queue Number than 
Interdependent Project A. 

Public Staff - The Public Staff of the North Carolina Utilities Commission.  

Queue Number – The number assigned by the Utility that establishes a 
Customer’s Interconnection Request’s position in the study queue relative to all 
other valid Interconnection Requests.  A lower Queue Number will be studied 
prior to a higher Queue Number, except in the case of Interdependent Projects 
Queue Number of each Interconnection Request shall be used to determine the 
cost responsibility for the Upgrades necessary to accommodate the 
interconnection. 

Queue Position - The order of a valid Interconnection Request, relative to all 
other pending valid Interconnection Requests, based on Queue Number. 

Reasonable Efforts - With respect to an action required to be attempted or 
taken by a Party under the Interconnection Agreement, efforts that are timely and 
consistent with Good Utility Practice and are otherwise substantially equivalent to 
those a Party would use to protect its own interests.  

Standard - The interconnection procedures, forms and agreements approved by 
the Commission for interconnection of Generating Facilities to Utility Systems in 
North Carolina.  

Study Process - The procedure for evaluating an Interconnection Request that 
includes the Section 4 scoping meeting, system impact study, and facilities study.  

System - The facilities owned, controlled or operated by the Utility that are used 
to provide electric service in North Carolina.  

Utility - The entity that owns, controls, or operates facilities used for providing 
electric service in North Carolina.  

Transmission System - The facilities owned, controlled or operated by the 
Utility that are used to transmit electricity in North Carolina.  

Upgrades - The required additions and modifications to the Utility's System at or 
beyond the Point of Interconnection. Upgrades may be Network Upgrades or 
Distribution Upgrades. Upgrades do not include Interconnection Facilities.  
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 1 

NORTH CAROLINA 
INTERCONNECTION REQUEST APPLICATION FORM 

Utility:  __________________________________________________________ 

Designated Utility Contact:  __________________________________________ 

E-Mail Address:  ___________________________________________________ 

Mailing Address:  __________________________________________________ 

City:  _____________________  State:  _____________  Zip:  _____________ 

Telephone Number: ________________________________________________ 

Fax:  ______________________   

An Interconnection Request Application Form is considered complete when it provides all 
applicable and correct information required below. 

Preamble and Instructions 

An Interconnection Customer who requests a North Carolina Utilities Commission jurisdictional 
interconnection must submit this Interconnection Request Application Form by hand delivery, 
mail, e-mail, or fax to the Utility. 

Request for: Fast Track Process __ __   Study Process ____ 

   (All Generating Facilities larger than 2 MW must use the Study Process.) 

Processing Fee or Deposit 

Fast Track Process – Non-Refundable Processing Fees 

If the Generating Facility is 20 kW or smaller, the fee is $100. 
If the Generating Facility is larger than 20 kW but not larger than 100 kW, the fee is 
$250. 
If the Generating Facility is larger than 100 kW but not larger than 2 MW, the fee is 
$500. 

Study Process – Deposit 

If the Interconnection Request is submitted under the Study Process, whether a new 
submission or an Interconnection Request that did not pass the Fast Track Process, the 
Interconnection Customer shall submit to the Utility an Interconnection Facilities Deposit 
Charge of $20,000 plus $1.00 per kWAC.  
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Change in Ownership – Non-Refundable Processing Fee 

If the Interconnection Request is submitted solely due to a transfer of ownership or change of 
control of the Generating Facility, the fee is $50. 
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Interconnection Customer Information   

Legal Name of the Interconnection Customer (or, if an individual, individual’s name) 

Name:  _____________________________________________________ 

Contact Name:  ______________________________________________ 

Title:  ______________________________________________________ 

E-Mail Address:  _____________________________________________ 

Mailing Address:  _____________________________________________ 

City:  _______________  State:  _____________  Zip:  _____________ 

County:  ___________________  

Telephone (Day):  _______  (Evening):  __________________________ 

Fax:  _________________  

Facility Location (if different from above): 

Address:  ___________________________________________________ 

City:  _______________  State:  _____________  Zip:  _____________ 

County:  ___________________  

Alternative Contact Information (if different from the Interconnection Customer) 

Contact Name:  ______________________________________________ 

Title:  ______________________________________________________ 

E-Mail Address:  _____________________________________________ 

Mailing Address:  _____________________________________________ 

City:  _______________  State:  _____________  Zip:  _____________ 

Telephone (Day):  _______  (Evening):  __________________________ 

Fax:  _________________   

Application is for: ______ New Generating Facility 

  ______ Capacity Change to a Proposed or Existing Generating Facility 

______ Change of Ownership of a Proposed or Existing Generating 
Facility to a new legal entity 

______Change of Control of a Proposed or Existing Generating Facility of 
the existing legal entity. 

If capacity addition to existing Generating Facility, please describe:   
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Will the Generating Facility be used for any of the following? 

Net Metering?                      Yes ______ No _____ 

To Supply Power to the Interconnection Customer?  Yes ______ No _____ 

To Supply Power to the Utility?   Yes ______ No _____ 

To Supply Power to Others?  Yes ______ No _____ 

(If yes, discuss with the Utility whether the interconnection is covered 
by the NC Interconnection Standard.) 

Requested Point of Interconnection:  ___________________________________ 

Requested In-Service Date:  _________________________________________ 

For installations at locations with existing electric service to which the proposed Generating 
Facility will interconnect, provide: 

Local Electric Service Provider:*________________________________ 

Existing Account Number:_____________________________________ 

[*To be provided by the Interconnection Customer if the local electric service provider is 
different from the Utility] 

Contact Name:  _________________________________________________ 

Title:  _________________________________________________________ 

E-Mail Address:  ________________________________________________ 

Mailing Address:  _______________________________________________ 

City:  __________________  State:  _____________  Zip:  _____________ 

Telephone (Day):  __________  (Evening):  __________________________ 

Fax:  ___________________  

 

Generating Facility Information 

Data apply only to the Generating Facility, not the Interconnection Facilities. 

Energy Source: _ Solar ___ Wind ___ Hydro ___ Hydro Type (e.g. Run-of-River):   

 Diesel __ Natural Gas __ Fuel Oil __ Other (state type)  ____________ 
 

Prime Mover: Fuel Cell ___ Recip Engine ___ Gas Turbine ___ Steam Turbine ___ 

 Microturbine ___ PV ___ Other __________________ 
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Type of Generator: Synchronous ____ Induction ____ Inverter ____ 

Total Generator Nameplate Rating: _________ kWAC (Typical)      _________ kVAR  

Interconnection Customer or Customer-Site Load:____________ kW (if none, so state) 

Interconnection Customer Generator Auxiliary Load: ____________ kW 

Typical Reactive Load (if known):  ____________ kVAR 

Maximum Physical Export Capability Requested:  ____________ kWAC  

List components of the Generating Facility equipment package that are currently certified: 

Number Equipment Type  Certifying Entity 

1. _______   ____________________________   ______________________ 

2. _______   ____________________________   ______________________ 

3. _______   ____________________________   ______________________ 

4. _______   ____________________________   ______________________ 

5. _______   ____________________________   ______________________ 

Generator (or solar panel information) 

Manufacturer, Model Name, & Number of units:  __________________________ 

Nameplate Output Power Rating in kWAC: ________ Summer __________ Winter   

Nameplate Output Power Rating in kVA: _________ Summer __________ Winter   

Individual Generator Rated Power Factor:  Leading   __________ Lagging  _____ 

Total Number of Generators in wind farm to be interconnected pursuant to this Interconnection 
Request (if applicable): __________ Elevation: ________ 

Inverter Manufacturer, Model Name, & Number (if used):  ___________________ 

Note: A completed Power Systems Load Flow data sheet must be supplied with the 
Interconnection Request. 
 
For solar projects provide the following information: 

Latitude:  _______ Degrees  _______ Minutes North 

Longitude: _______ Degrees _______ Minutes West  

Orientation: _______  Degrees (Due South=180°) 

Fixed Tilt Array    Single Axis Tracking Array    Double Axis Tracking Array  

Fixed Tilt Angle: ________ Degrees 
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Generating Facility Characteristic Data (for inverter-based machines) 

Max design fault contribution current:  _____  Instantaneous  ___  or RMS? ___ 

Harmonics Characteristics:  __________________________________________ 

Start-up requirements:  ______________________________________________ 

Inverter Short-Circuit Model Data   

Model and parameter data required for short-circuit analysis is specific to each PV inverter 
make and model.  All data to be provided in per-unit ohms, on the equivalent inverter MVA 
base. 

Inverter Equivalent MVA Base:  ___________  MVA 
Short-Circuit Equivalent Pos. Seq. Resistance (R1), valid for initial 2 to 6 cycles:    __________ 
p.u. 
Short-Circuit Equivalent Pos. Seq. Reactance (XL1), valid for initial 2 to 6 cycles:  __________ 
p.u. 
Short-Circuit Equivalent Neg. Seq. Resistance (R2), valid for initial 2 to 6 cycles:  
___________ p.u. 
Short-Circuit Equivalent Neg. Seq. Reactance (XL2), valid for initial 2 to 6 cycles:  __________ 
p.u. 
Short-Circuit Equivalent Zero Seq. Resistance (R0), valid for initial 2 to 6 cycles:  
___________ p.u. 
Short-Circuit Equivalent Zero Seq. Reactance (XL0), valid for initial 2 to 6 cycles:  __________ 
p.u. 
Special notes regarding short-circuit modeling assumptions:   
 ________________________________________________________________ 

  _______________________________________________________________ 
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Generating Facility Characteristic Data (for rotating machines) 

RPM Frequency: _____________ 

(*) Neutral Grounding Resistor (if applicable): ____________ 

Synchronous Generators: 

Direct Axis Synchronous Reactance, Xd:  _____  P.U. 
Direct Axis Transient Reactance, X’d:  ________  P.U. 
Direct Axis Subtransient Reactance, X”d:  _____  P.U. 
Negative Sequence Reactance, X2:  _________  P.U. 
Zero Sequence Reactance, X0:  _____________  P.U. 
KVA Base:  _________________________________  
Field Volts:  ________________________________  
Field Amperes:  _____________________________  

Induction Generators: 

Motoring Power (kW):  ________________________  
I22t or K (Heating Time Constant):  _______________  
Rotor Resistance, Rr:  ________________________  
Stator Resistance, Rs:  ________________________  
Stator Reactance, Xs:  ________________________  
Rotor Reactance, Xr:  _________________________  
Magnetizing Reactance, Xm:  __________________  
Short Circuit Reactance, Xd’’:  __________________  
Exciting Current:  ____________________________  
Temperature Rise: ___________________________  
Frame Size:  ________________________________  
Design Letter:  ______________________________  
Reactive Power Required In Vars (No Load):  ______  
Reactive Power Required In Vars (Full Load):  _____  
Total Rotating Inertia, H:  ____  Per Unit on kVA Base 

Note: Please contact the Utility prior to submitting the Interconnection Request to determine if 
the specified information above is required. 

Excitation and Governor System Data for Synchronous Generators Only 

Provide appropriate IEEE model block diagram of excitation system, governor system and 
power system stabilizer (PSS) in accordance with the regional reliability council criteria. A PSS 
may be determined to be required by applicable studies. A copy of the manufacturer’s block 
diagram may not be substituted. 
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Interconnection Facilities Information 

Will more than one transformer be used between the generator and the point of common 
coupling? 

Yes __ No __  (If yes, copy this section and provide the information for each transformer used.  
This information must match the single-line drawing and transformer specification sheets.) 

Will the transformer be provided by the Interconnection Customer? Yes __ No __ 

Transformer Data (if applicable, for Interconnection Customer-owned transformer): 

Is the transformer: Single phase ___ Three phase ___  Size: _________ kVA 

Transformer Impedance: _______ % on __________ kVA Base 

If Three Phase: 

Transformer Primary______________ Volts, Delta ____ Wye , floating neutral ____ 
              Wye Grounded neutral ____ 

Transformer Secondary  ______________ Volts,   Delta ____ Wye , floating neutral ____ 
              Wye Grounded neutral ____ 

Transformer Tertiary: ______________ Volts, Delta ____ Wye , floating neutral ____ 
              Wye Grounded neutral ____ 

Transformer Fuse Data (if applicable, for Interconnection Customer-owned fuse): 

(Attach copy of fuse manufacturer’s Minimum Melt and Total Clearing Time-Current Curves) 

Manufacturer: _________________ Type: ___________ Size: _____ Speed:  __ 

Interconnecting Circuit Breaker (if applicable): 

Manufacturer: ______________________________ Type:  _________________ 

Load Rating (Amps): ____ Interrupting Rating (Amps): ____ Trip Speed (Cycles):   
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Interconnection Protective Relays (if applicable): 

If Microprocessor-Controlled: 

List of Functions and Adjustable Setpoints for the protective equipment or software: 

 Setpoint Function Minimum Maximum 

1.  ________________________________   _________   _____________ 

2.  ________________________________   _________   _____________ 

3.  ________________________________   _________   _____________ 

4.  ________________________________   _________   _____________ 

5.  ________________________________   _________   _____________ 

6.  ________________________________   _________   _____________ 

If Discrete Components: 

(Enclose Copy of any Proposed Time-Overcurrent Coordination Curves) 

Manufacturer: __  Type: _____  Style/Catalog No.: ____  Proposed Setting: ____ 

Manufacturer: __  Type: _____  Style/Catalog No.: ____  Proposed Setting: ____ 

Manufacturer: __  Type: _____  Style/Catalog No.: ____  Proposed Setting: ____ 

Manufacturer: __  Type: _____  Style/Catalog No.: ____  Proposed Setting: ____ 

Manufacturer: __  Type: _____  Style/Catalog No.: ____  Proposed Setting: ____ 

Current Transformer Data (if applicable): 

(Enclose Copy of Manufacturer’s Excitation and Ratio Correction Curves) 

Manufacturer: _____________________________________________________ 

Type: __________________ Accuracy Class: _____ Proposed Ratio Connection:   

Manufacturer: _____________________________________________________ 

Type: __________________ Accuracy Class: _____ Proposed Ratio Connection:   
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Potential Transformer Data (if applicable): 

Manufacturer: _____________________________________________________ 

Type: ____________ Accuracy Class: _____ Proposed Ratio Connection:_____ 

Manufacturer: _____________________________________________________ 

Type: ___________ Accuracy Class: ______ Proposed Ratio Connection:_____ 

General Information 
1. One-line diagram 
Enclose site electrical one-line diagram showing the configuration of all Generating Facility 
equipment, current and potential circuits, and protection and control schemes.  

 The one-line diagram should include the project owner’s name, project name, project 
address, model numbers and nameplate sizes of equipment, including number and 
nameplate electrical size information for solar panels, inverters, wind turbines, disconnect 
switches, latitude and longitude of the project location, and tilt angle and orientation of the 
photovoltaic array for solar projects. 

 The diagram should also depict the metering arrangement required whether installed on 
the customer side of an existing meter (“net metering/billing”) or directly connected to the 
grid through a new or separate delivery point requiring a separate meter. 

 List of adjustable set points for the protective equipment or software should be included 
on the electrical one-line drawing. 

 This one-line diagram must be signed and stamped by a licensed Professional Engineer if 
the Generating Facility is larger than 50 kW. 

 Is One-Line Diagram Enclosed? Yes ___ No ___ 

2. Site Plan 

 Enclose copy of any site documentation that indicates the precise physical location of 
the proposed Generating Facility (e.g., USGS topographic map, or other diagram or 
documentation) and the proposed Point of Interconnection. 

 Proposed location of protective interface equipment on property (include address if 
different from the Interconnection Customer’s address)______________________ 

__________________________________________________________________ 

 Is Site Plan Enclosed? Yes ___ No ___ 

 Is Site Control Verification Form Enclosed?  Yes ___ No ___ 
3. Equipment Specifications 

Include equipment specification information (product literature) for the solar panels and 
inverter(s) that provides technical information and certification information for the equipment 
to be installed with the application. 

 Are Equipment Specifications Enclosed? Yes ___ No ___ 
4. Protection and Control Schemes 

 Enclose copy of any site documentation that describes and details the operation of the 
protection and control schemes.  

 Is Available Documentation Enclosed? Yes ___ No ___ 

 Enclose copies of schematic drawings for all protection and control circuits, relay 
current circuits, relay potential circuits, and alarm/monitoring circuits (if applicable). 

 Are Schematic Drawings Enclosed? Yes ___ No ___ 
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Applicant Signature 
I hereby certify that, to the best of my knowledge, all the information provided in this 
Interconnection Request Application Form is true and correct. 

For Interconnection Customer: 

Signature   ______________________________________  Date:______________ 
(Authorized Agent of the Legal Entity) 

Print Name  ____________________________________________ 
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Generating Facility Pre-Application Report Form 

Preamble and Instructions 
An Interconnection Customer who requests a Pre-Application Report must submit this Pre-Application 
Report Request by hand delivery, mail, e-mail, or fax to the Utility along with the non-refundable fee 
of $300. 

DISCLAIMER: Be aware that this Pre-Application Report is simply a snapshot in time and is non-
binding. System conditions can and do change frequently. 

payment is enclosed.  Fee is required for application to be considered complete. 

Date: _________________ 

Interconnecting Customer Name (print): _____________________________________________ 

Contact Person: ________________________________________________________________ 

Mailing Address: _______________________________________________________________ 

City: ________________________________ State: ________________ Zip Code: __________ 

Telephone (Daytime): __________________    

E-Mail Address: ______________________________________________ 

 

Alternative Contact Information (e.g., system installation contractor or coordinating company) 

Name (print): __________________________________________________________________ 

Role: ________________________________________________________________________ 

Contact Person: ________________________________________________________________ 

Mailing Address: _______________________________________________________________ 

City: ________________________________ State: ________________ Zip Code: __________ 

Telephone (Daytime): _____________________________ 

E-Mail Address: ________________________________________________ 
 

Facility Information: 

1)  Proposed Facility Location 

Address (or cross-roads): ___________________________________________________ 

City: ______________________________________ State: _____ Zip Code: _________ 

 

 

Pole or Tower number if available: _____________________________ 

2)  Generation Type 

 

-  
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3)  Size: ____________ kWAC 

4)  Generator Configuration: 

-  

5)  Interconnection Configuration 

 

-alone 

 

 Customer’s Electric Utility account number: ______________________ 

 Customer’s Electric meter number: _____________________________ 

 Is Customer’s kW load going to increase or decrease? 

 

 

Proposed Point of Interconnection on Customer-side of Utility meter 

 __________________________________________________________ 

 

 ***OR*** 

 

-alone 

 

 Customer’s Electric Utility account number: ______________________ 

 Customer’s Electric meter number: _____________________________ 

 Is Customer’s kW load going to increase or decrease? 

 

 

Type of Existing Generation: ____________________________________ 

Size of Existing Generation: ____________ kWAC 

Proposed Point of Interconnection on Customer-side of Utility meter 

 __________________________________________________________ 

 

Additional Comments  
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________ 
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In the Matter of the Application of ) 
[Developer Name] for an  )   SITE CONTROL VERIFICATION 

Interconnection Agreement  )  

with [Utility Name]   ) 

I, [Authorized Signatory Name], [Title] of [Developer Name], under penalty of perjury, hereby certify 
that, [Developer Name] or its affiliate has executed a written contract with the landowner(s) noted 
below, concerning the property described below. I further certify that our written contract with the 
landowner(s) specifies the agreed rental rate or purchase price for the property, as applicable, and 
allows [Developer Name] or its affiliates to construct and operate a renewable energy power 
generation facility on the property described below. 

This verification is provided to [Utility Name] in support of our application for an Interconnection 
Agreement. 

Landowner Name(s):  ______________________________________________________ 

Land Owner Contact information (Phone or e-mail): ______________________________ 

Parcel or PIN Number: _____________________ 
County: _____________________ 

Site Address: _____________________ 

Number of Acres under Contract (state range, if applicable): _____________________ 

Date Contract was executed ______________________________ 

Term of Contract ___________________________ 

[signature]_________________________________ 

[Authorized Signatory Name] 

[Authorized Signatory Name], being first duly sworn, says that [he/she] has read the foregoing 
verification, and knows the contents thereof to be true to [his/her] actual knowledge.    
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Sworn and subscribed to before me this _____ day of __________, 201_. 

 

 

[signature]__________________ 

[Authorized Signatory Name] 

[Title], [Developer Name] 

 

 

[Signature of Notary Public]______________________________ 

Notary Public 

 

___________________________________ 

Name of Notary Public [typewritten or printed] 

 

 My Commission expires__________________________ 
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Certification Codes and Standards 

ANSI C84.1-1995 Electric Power Systems and Equipment – Voltage Ratings (60 
Hertz) 

IEEE 1547, Standard for Interconnecting Distributed Resources with Electric 
Power Systems (including use of IEEE 1547.1 testing protocols to 
establish conformity) 

IEEE Std 100-2000, IEEE Standard Dictionary of Electrical and Electronic Terms 

IEEE Std 519-1992, IEEE Recommended Practices and Requirements for 
Harmonic Control in Electrical Power Systems 

IEEE Std C37.108-1989 (R2002), IEEE Guide for the Protection of Network 
Transformers 

IEEE Std C37.90.1-1989 (R1994), IEEE Standard Surge Withstand Capability 
(SWC) Tests for Protective Relays and Relay Systems 

IEEE Std C37.90.2 (1995), IEEE Standard Withstand Capability of Relay 
Systems to Radiated Electromagnetic Interference from Transceivers 

IEEE Std C57.12.44-2000, IEEE Standard Requirements for Secondary Network 
Protectors 

IEEE Std C62.41.2-2002, IEEE Recommended Practice on Characterization of 
Surges in Low Voltage (1000V and Less) AC Power Circuits 

IEEE Std C62.45-1992 (R2002), IEEE Recommended Practice on Surge Testing 
for Equipment Connected to Low-Voltage (1000V and Less) AC Power 
Circuits 

NEMA MG 1-1998, Motors and Small Resources, Revision 3 

NEMA MG 1-2003 (Rev 2004), Motors and Generators, Revision 1 

NFPA 70 (2002), National Electrical Code 

UL 1741, Inverters, Converters, Controllers and Interconnection System 
Equipment for Use With Distributed Energy Resources 
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Certification of Generator Equipment Packages 

1.0 Generating Facility equipment proposed for use separately or packaged 
with other equipment in an interconnection system shall be considered 
certified for interconnected operation if (1) it has been tested in 
accordance with industry standards for continuous utility interactive 
operation in compliance with the appropriate codes and standards 
referenced below by any Nationally Recognized Testing Laboratory 
(NRTL) recognized by the United States Occupational Safety and Health 
Administration to test and certify interconnection equipment pursuant to 
the relevant codes and standards listed in Attachment  XX of the North 
Carolina Interconnection Procedures, (2) it has been labeled and is 
publicly listed by such NRTL at the time of the Interconnection Request, 
and (3) such NRTL makes readily available for verification all test 
standards and procedures it utilized in performing such equipment 
certification, and, with consumer approval, the test data itself. The NRTL 
may make such information available on its website and by encouraging 
such information to be included in the manufacturer’s literature 
accompanying the equipment. 

2.0 The Interconnection Customer must verify that the intended use of the 
equipment falls within the use or uses for which the equipment was tested, 
labeled, and listed by the NRTL. 

3.0 Certified equipment shall not require further type-test review, testing, or 
additional equipment to meet the requirements of this interconnection 
procedure; however, nothing herein shall preclude the need for an on-site 
commissioning test by the Parties to the interconnection nor follow-up 
production testing by the NRTL. 

4.0 If the certified equipment package includes only interface components 
(switchgear, inverters, or other interface devices), then an Interconnection 
Customer must show that the generator or other electric source being 
utilized with the equipment package is compatible with the equipment 
package and is consistent with the testing and listing specified for this type 
of interconnection equipment. 

5.0 Provided the generator or electric source, when combined with the 
equipment package, is within the range of capabilities for which it was 
tested by the NRTL, and does not violate the interface components’ 
labeling and listing performed by the NRTL, no further design review, 
testing or additional equipment on the Interconnection Customer’s side of 
the point of common coupling shall be required to meet the requirements 
of the North Carolina Interconnection Procedures. 

6.0 An equipment package does not include equipment provided by the Utility. 



Attachment 6 

NC 20 kW Invertert 1 

Interconnection Request Application Form  
for Interconnecting a Certified Inverter-Based  

Generating Facility No Larger than 20 kW 

This Interconnection Request Application Form is considered complete when it 
provides all applicable and correct information required below. Additional 
information to evaluate the Interconnection Request may be required. 

Processing Fee 

A non-refundable processing fee of $100 must accompany this Interconnection 
Request Application Form. 

If the Interconnection Request is submitted solely due to a transfer of ownership 
of the Generating Facility, the fee is $50. 

Interconnection Customer 

Name:  _______________________________________________________  

Contact Person:  _______________________________________________  

E-Mail Address:  ________________________________________________  

Address:  _____________________________________________________  

City:  ___________________  State:  __________  Zip:   

County:  ______________________________________________________  

Telephone (Day):  ___________  (Evening):  _______________________  

Fax:  ______________________   

Contact (if different from Interconnection Customer) 

Name:  _______________________________________________________  

E-Mail Address:  ________________________________________________  

Address:  _____________________________________________________  

City:  ___________________  State:  __________  Zip:  ____________  

Telephone (Day):  ___________  (Evening):  _______________________  

Fax:  ______________________   

Owner(s) of the Generating Facility:  ___________________________________  
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NC 20 kW Inverter 

Generating Facility Information   

Facility Location (if different from above) : 

Address:  ________________________________________________________  

City:  _____________________  State:  __________  Zip:  ____________  

County:  _________________________________________________________  

Utility:  __________________________________________________________  

Account Number:  _________________________________________________  

Inverter Manufacturer:  _________________  Model  _____________________  

Nameplate Rating:  ________  (kW)  _______  (kVA)  ___________  (AC Volts) 

System Design Capacity: _________ (kW)  ________ (kVA)  

Single Phase _______ Three Phase _______ 

Prime Mover:Photovoltaic Reciprocating Engine  Fuel Cell  

 Turbine  Other _____________________________________ 

Energy Source:    Solar  Wind  Hydro  Diesel  Natural Gas  

 Fuel Oil  Other (describe)  _____________________________  

Is the equipment UL 1741 Listed? Yes ____ No ____ 

 If Yes, attach manufacturer’s cut-sheet showing UL 1741 listing 

Estimated Installation Date: __________Estimated In-Service Date:  __________  

The 20 kW Inverter Process is available only for inverter-based Generating 
Facilities no larger than 20 kW that meet the codes, standards, and certification 
requirements of Attachments 3 and 4 of the North Carolina Interconnection 
Procedures, or the Utility has reviewed the design or tested the proposed 
Generating Facility and is satisfied that it is safe to operate. 
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List components of the Generating Facility equipment package that are currently 
certified: 

Number Equipment Type  Certifying Entity 

1. _______   ____________________________   ______________________  

2. _______   ____________________________   ______________________  

3. _______   ____________________________   ______________________  

4. _______   ____________________________   ______________________  

5. _______   ____________________   _____________________________  

 
Interconnection Customer Signature 

I hereby certify that, to the best of my knowledge, the information provided in this 
Interconnection Request Application Form is true. I agree to abide by the Terms 
and Conditions for Interconnecting a Certified Inverter-Based Generating Facility 
No Larger than 20 kW and return the Certificate of Completion when the 
Generating Facility has been installed. 

Signed:  _________________________________________________________  

Title:  _____________________________________  Date:  _____________  

 

Contingent Approval to Interconnect the Generating Facility (For Utility use only) 

Interconnection of the Generating Facility is approved contingent upon the Terms 
and Conditions for Interconnecting a Certified Inverter-Based Generating Facility 
No Larger than 20 kW and return of the Certificate of Completion. 

Utility Signature:  __________________________________________________  

Title:  _____________________________________  Date:  _____________  

Interconnection Request ID number:  __________________________________  

Utility waives inspection/witness test? Yes ____ No ____ 
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Certificate of Completion 
for Interconnecting a Certified Inverter-Based 

Generating Facility No Larger than 20 kW 
Is the Generating Facility owner-installed? Yes ____ No ____ 

Interconnection Customer 

Name:  _______________________________________________________  

Contact Person:  _______________________________________________  

E-Mail Address:  ________________________________________________  

Address:  _____________________________________________________  

 

 _______________________________________________________________  

City:  ______________________  State:  _________  Zip:  ____________  

County:  ______________________________________________________  

Telephone (Day):  ___________  (Evening):  ________________________  

Fax:  ______________________   

Location of the Generating Facility (if different from above) 

Address ______________________________________________________  

City:  ______________________  State:  _________  Zip:  ____________  

County:  ___________________  

Electrician 

Name:  _______________________________________________________  

Company:  ____________________________________________________  

 E-Mail Address:   

Address:  _____________________________________________________  

City:  ______________________  State:  _________  Zip:  ____________  

Telephone (Day):  ___________  (Evening):  ________________________  

Fax:  ______________________   

License Number:  _______________________________________________  

Date Approval to Install Generating Facility granted by the Utility: ____________  
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Interconnection Request ID Number: __________________________________  

Inspection: 

The Generating Facility has been installed and inspected in compliance with the 
local building/electrical code of  _______________________________________  

Signed (Local electrical wiring inspector, or attach signed electrical inspection): 

 Signature:______________________________________________________ 

Print Name: ______________________________  Date: ________________ 

 

As a condition of interconnection, you are required to send/ email/ fax a copy of 
this form along with a copy of the signed electrical permit to (insert Utility 
information below): 

Utility Name :  __________________________________________________  

Attention:  _____________________________________________________  

E-Mail Address:__________________________ 

Address:  _____________________________________________________  

City:  ______________________  State:  _________  Zip:  ____________  

Fax:  ______________________   

 

Approval to Energize the Generating Facility (For Utility use only) 

Energizing the Generating Facility is approved contingent upon the Terms and 
Conditions for Interconnecting a Certified Inverter-Based Generating Facility No 
Larger than 20 kW. 

Utility Signature:  __________________________________________________  

Title:  _____________________________________  Date:  _____________  
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Terms and Conditions 
for Interconnecting a Certified Inverter-Based  

Generating Facility No Larger than 20 kW 

1.0 Construction of the Facility 

The Interconnection Customer (Customer) may proceed to construct 
(including operational testing not to exceed two hours) the Generating 
Facility when the Utility approves the Interconnection Request and returns 
it to the Customer. 

2.0 Interconnection and Operation 

The Customer may interconnect the Generating Facility with the Utility’s 
System and operate in parallel with the Utility’s System once all of the 
following have occurred: 

2.1 Upon completing construction, the Customer will cause the 
Generating Facility to be inspected or otherwise certified by the 
appropriate local electrical wiring inspector with jurisdiction, and 

2.2 The Customer returns the Certificate of Completion to the Utility, 
and 

2.3 The Utility has either: 

2.3.1 Completed its inspection of the Generating Facility to 
ensure that all equipment has been appropriately 
installed and that all electrical connections have been 
made in accordance with applicable codes. All 
inspections must be conducted by the Utility, at its own 
expense, within ten Business Days after receipt of the 
Certificate of Completion and shall take place at a time 
agreeable to the Parties. The Utility shall provide a 
written statement that the Generating Facility has passed 
inspection or shall notify the Customer of what steps it 
must take to pass inspection as soon as practicable after 
the inspection takes place; or 

2.3.2 If the Utility does not schedule an inspection of the 
Generating Facility within ten Business Days after 
receiving the Certificate of Completion, the witness test is 
deemed waived (unless the Parties agree otherwise); or 

2.3.3  The Utility waives the right to inspect the Generating 
Facility. 
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2.4 The Utility has the right to disconnect the Generating Facility in the 
event of improper installation or failure to return the Certificate of 
Completion. 

2.5 Revenue quality metering equipment must be installed and tested 
in accordance with applicable American National Standards 
Institute (ANSI) standards and all applicable regulatory 
requirements. 

3.0 Safe Operations and Maintenance 

The Customer shall be fully responsible to operate, maintain, and repair 
the Generating Facility as required to ensure that it complies at all times 
with the interconnection standards to which it has been certified. 

4.0 Access 

The Utility shall have access to the disconnect switch (if a disconnect 
switch is required) and metering equipment of the Generating Facility at all 
times. The Utility shall provide reasonable notice to the Customer, when 
possible, prior to using its right of access. 

5.0 Disconnection 

The Utility may temporarily disconnect the Generating Facility upon the 
following conditions: 

5.1 For scheduled outages upon reasonable notice. 

5.2 For unscheduled outages or emergency conditions. 

5.3 If the Generating Facility does not operate in a manner consistent 
with these Terms and Conditions. 

5.4 The Utility shall inform the Customer in advance of any scheduled 
disconnection, or as soon as is reasonable after an unscheduled 
disconnection. 

6.0 Indemnification 

The Parties shall at all times indemnify, defend, and save the other Party 
harmless from, any and all damages, losses, claims, including claims and 
actions relating to injury to or death of any person or damage to property, 
demand, suits, recoveries, costs and expenses, court costs, attorney fees, 
and all other obligations by or to third parties, arising out of or resulting 
from the other Party’s action or inactions of its obligations hereunder on 
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behalf of the indemnifying Party, except in cases of gross negligence or 
intentional wrongdoing by the indemnified Party. 

7. 0 Insurance 

All insurance policies must be maintained with insurers authorized to do 
business in North Carolina. The Parties agree to the following insurance 
requirements: 

7.1 If the Customer is a residential customer of the Utility, the required 
coverage shall be a standard homeowner’s insurance policy with 
liability coverage in the amount of at least $100,000 per 
occurrence. 

7.2 For an Interconnection Customer that is a non-residential customer 
of the Utility proposing to interconnect a Generating Facility no 
larger than 250 kW, the required coverage shall be comprehensive 
general liability insurance with coverage in the amount of at least 
$300,000 per occurrence. 

7.3 The Customer may provide this insurance via a self-insurance 
program if it has a self-insurance program established in accordance 
with commercially acceptable risk management practices. 

8.0 Limitation of Liability 

Each Party’s liability to the other Party for any loss, cost, claim, injury, or 
expense, including reasonable attorney’s fees, relating to or arising from 
any act or omission hereunder, shall be limited to the amount of direct 
damage actually incurred. In no event shall either Party be liable to the 
other Party for any indirect, special, incidental, consequential, or punitive 
damages of any kind. 

9.0 Termination 

The agreement to interconnect and operate in parallel may be terminated 
under the following conditions: 

9.1 By the Customer 

By providing written notice to the Utility and physically and 
permanently disconnecting the Generating Facility. 
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9.2 By the Utility 

If the Generating Facility fails to operate for any consecutive 
12-month period or the Customer fails to remedy a violation of 
these Terms and Conditions. 

9.3 Permanent Disconnection 

In the event this Agreement is terminated, the Utility shall have the 
right to disconnect its facilities or direct the Customer to disconnect 
its Generating Facility. 

9.4 Survival Rights 

This Agreement shall continue in effect after termination to the 
extent necessary to allow or require either Party to fulfill rights or 
obligations that arose under the Agreement. 

10.0 Assignment/Transfer of Ownership of the Facility 

10.1 This Agreement shall not survive the transfer of ownership of the 
Generating Facility to a new owner. 

10.2 The new owner must complete and submit a new Interconnection 
Request agreeing to abide by these Terms and Conditions for 
interconnection and parallel operations within 20 Business Days of 
the transfer of ownership. The Utility shall acknowledge receipt and 
return a signed copy of the Interconnection Request Application 
Form within ten Business Days. 

10.3 The Utility shall not study or inspect the Generating Facility unless 
the new owner’s Interconnection Request Application Form 
indicates that a Material Modification has occurred or is proposed. 
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System Impact Study Agreement 

THIS AGREEMENT (“Agreement”) is made and entered into this ____ day of 
_________ 20___ by and between 
_________________________________________, a 
____________________________ organized and existing under the laws of the 
State of ___________________________________________, (“Interconnection 
Customer,”) and _________________________________________________, a 
_______________ existing under the laws of the State of 
_______________________________________, (“Utility”). The Interconnection 
Customer and the Utility each may be referred to as a “Party,” or collectively as 
the “Parties.” 

RECITALS 

WHEREAS, the Interconnection Customer is proposing to develop a Generating 
Facility or generating capacity addition to an existing Generating Facility 
consistent with the Interconnection Request completed by the Interconnection 
Customer, Dated _______________and received by the Utility on 
_________________________; and 

WHEREAS, the Interconnection Customer desires to interconnect the 
Generating Facility with the Utility’s System; and 

WHEREAS, the Interconnection Customer has requested the Utility to perform a 
system impact study to assess the impact of interconnecting the Generating 
Facility with the Utility’s System, and of any Affected Systems; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agree as follows: 

1.0 When used in this Agreement, with initial capitalization, the terms 
specified shall have the meanings indicated or the meanings specified 
in the North Carolina Interconnection Procedures. 

2.0 The Interconnection Customer elects and the Utility shall cause to be 
performed a system impact study consistent with the North Carolina 
Interconnection Procedures. 

3.0 The scope of the system impact study shall be subject to the assumptions 
set forth in Appendix A to this Agreement. 
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4.0 A system impact study will be based upon the technical information 
provided by Interconnection Customer in the Interconnection Request. 
The Utility reserves the right to request additional technical information 
from the Interconnection Customer as may reasonably become 
necessary consistent with Good Utility Practice during the course of 
the system impact study. 

5.0 In performing the study, the Utility shall rely, to the extent reasonably 
practicable, on existing studies of recent vintage. The Interconnection 
Customer shall not be charged for such existing studies; however, the 
Interconnection Customer shall be responsible for charges associated 
with any new study or modifications to existing studies that are 
reasonably necessary to perform the feasibility study. 

6.0 The System Impact Study Report shall provide the following analyses for 
the purpose of identifying any potential adverse system impacts that 
would result from the interconnection of the Generating Facility as 
proposed: 

6.1. Initial identification of any circuit breaker short circuit capability limits 
exceeded as a result of the interconnection; 

6.2. Initial identification of any thermal overload or voltage limit violations 
resulting from the interconnection; 

6.3. Initial review of grounding requirements and electric system 
protection 

7.0 The System Impact Study shall model the impact of the Generating 
Facility regardless of purpose in order to avoid the further expense and 
interruption of operation for reexamination of feasibility and impacts if 
the Interconnection Customer later changes the purpose for which the 
Generating Facility is being installed. 

8.0 The study shall include the feasibility of any interconnection at a proposed 
project site where there could be multiple potential Points of 
Interconnection, as requested by the Interconnection Customer and at 
the Interconnection Customer’s cost. 

9.0 A System Impact Study shall consist of a short circuit analysis, a stability 
analysis, a power flow analysis, voltage drop and flicker studies, 
protection and set point coordination studies, and grounding reviews, 
as necessary. 
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10.0 The System Impact Study will also include an analysis of distribution 
and transmission impacts as may be necessary to understand the 
impact of the proposed Generation Facility on electric system 
operation. 

11.0 A System Impact Study shall state the assumptions upon which it is 
based, state the results of the analyses, and provide the requirement 
or potential impediments to providing the requested interconnection 
service. 

12.0 The System Impact Study will provide the Preliminary Estimated 
Upgrade Charge, which is a preliminary indication of the cost and 
length of time that would be necessary to correct any System problems 
identified in those analyses and implement the interconnection  

13.0 The System Impact Study will provide the Preliminary Estimated 
Interconnection Facilities Charge, which is a preliminary indication of 
the cost and length of time that would be necessary to provide the 
Interconnection Facilities. 

14.0 A system impact study shall provide  the information outlined in Section 
1.2.3 of the Interconnection Procedures. 

15.0 A distribution System Impact Study shall incorporate a distribution load 
flow study, an analysis of equipment interrupting ratings, protection 
coordination study, voltage drop and flicker studies, protection and set 
point coordination studies, grounding reviews, and the impact on 
electric system operation, as necessary. 

16.0 Affected Systems may participate in the preparation of a System Impact 
Study, with a division of costs among such entities as they may agree. 
All Affected Systems shall be afforded an opportunity to review and 
comment upon a System Impact Study that covers potential adverse 
system impacts on their electric systems, and the Utility has 
20additional Business Days to complete a system impact study 
requiring review by Affected Systems. 

17.0 The Utility shall have an additional 15 days from the time set forth in 
Section 19.0 the System Impact Study Agreement to complete the dual 
scenario System Impact Study reports for a Project B. 
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18.0 If the Utility uses a queuing procedure for sorting or prioritizing projects 
and their associated cost responsibilities for any required Network 
Upgrades, the System Impact Study shall consider all generating 
facilities (and with respect to paragraph 8.3 below, any identified 
Upgrades associated with such higher queued interconnection) that, on 
the date the system impact study is commenced – 

18.1. Are directly interconnected with the Utility’s electric system; or 

18.2. Are interconnected with Affected Systems and may have an impact 
on the proposed interconnection; and 

18.3. Have a pending lower queued Interconnection Request to 
interconnect with the Utility’s electric system. 

19.0 The System Impact Study shall be completed within a total of 
65 Business Days if transmission system impacts are studied, and 
50 Business Days if distribution system impacts are studied, but in any 
case, shall not take longer than a total of 65 Business Days unless the 
study involves Affected Systems per Section 16.0 or the studied 
Interconnection Request is a Project B per Section 17.0. 

20.0 Any study fees shall be based on the Utility’s actual costs and will be 
deducted from the Interconnection Facilities Deposit made by the 
Interconnection Customer at the time of the Interconnection Request. 
After the study is completed, the Utility shall deliver a summary of 
professional time.   

21.0 The Interconnection Customer must pay any study costs that exceed 
the Interconnection Request Deposit without interest within 
20 business days of receipt of the invoice. If the deposit exceeds the 
invoiced fees and the Interconnection Customer withdraws the 
Interconnection Request, the Utility shall refund such excess within 
40 business days of the notification of termination without interest.  

22.0 Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of 
its provisions shall be governed by the laws of the State of North Carolina, 
without regard to its conflicts of law principles. This Agreement is subject 
to all Applicable Laws and Regulations. Each Party expressly reserves the 
right to seek changes in, appeal, or otherwise contest any laws, orders, or 
regulations of a Governmental Authority. 
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23.0 Amendment 

The Parties may amend this Agreement by a written instrument duly 
executed by both Parties. 

24.0 No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or 
benefits of any character whatsoever in favor of any persons, 
corporations, associations, or entities other than the Parties, and the 
obligations herein assumed are solely for the use and benefit of the 
Parties, their successors in interest and where permitted, their assigns. 

25.0 Waiver 

25.1. The failure of a Party to this Agreement to insist, on any occasion, 
upon strict performance of any provision of this Agreement will not 
be considered a waiver of any obligation, right, or duty of, or 
imposed upon, such Party. 

25.2. Any waiver at any time by either Party of its rights with respect to 
this Agreement shall not be deemed a continuing waiver or a 
waiver with respect to any other failure to comply with any other 
obligation, right, duty of this Agreement. Termination or default of 
this Agreement for any reason by Interconnection Customer shall 
not constitute a waiver of the Interconnection Customer’s legal 
rights to obtain an interconnection from the Utility. Any waiver of 
this Agreement shall, if requested, be provided in writing. 

26.0 Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of 
which is deemed an original but all constitute one and the same 
instrument. 

27.0 No Partnership 

This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the 
Parties or to impose any partnership obligation or partnership liability upon 
either Party. Neither Party shall have any right, power or authority to enter 
into any agreement or undertaking for, or act on behalf of, or to act as or 
be an agent or representative of, or to otherwise bind, the other Party. 
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28.0 Severability 

If any provision or portion of this Agreement shall for any reason be held or 
adjudged to be invalid or illegal or unenforceable by any court of competent 
jurisdiction or other Governmental Authority, (1) such portion or provision 
shall be deemed separate and independent, (2) the Parties shall negotiate 
in good faith to restore insofar as practicable the benefits to each Party that 
were affected by such ruling, and (3) the remainder of this Agreement shall 
remain in full force and effect. 

29.0 Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services 
of any subcontractor as it deems appropriate to perform its obligations 
under this Agreement; provided, however, that each Party shall require its 
subcontractors to comply with all applicable terms and conditions of this 
Agreement in providing such services and each Party shall remain 
primarily liable to the other Party for the performance of such 
subcontractor. 

29.1. The creation of any subcontract relationship shall not relieve the 
hiring Party of any of its obligations under this Agreement. The 
hiring Party shall be fully responsible to the other Party for the acts 
or omissions of any subcontractor the hiring Party hires as if no 
subcontract had been made; provided, however, that in no event 
shall the Utility be liable for the actions or inactions of the 
Interconnection Customer or its subcontractors with respect to 
obligations of the Interconnection Customer under this Agreement. 
Any applicable obligation imposed by this Agreement upon the 
hiring Party shall be equally binding upon, and shall be construed 
as having application to, any subcontractor of such Party. 

29.2. The obligations under this article will not be limited in any way by 
any limitation of subcontractor’s insurance. 
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30.0 Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the 
Commission to modify this Agreement with respect to any rates, terms and 
conditions, charges, or classifications of service, and the Interconnection 
Customer shall have the right to make a unilateral filing with the 
Commission to modify this Agreement; provided that each Party shall 
have the right to protest any such filing by the other Party and to 
participate fully in any proceeding before the Commission in which such 
modifications may be considered. Nothing in this Agreement shall limit the 
rights of the Parties except to the extent that the Parties otherwise agree 
as provided herein. 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly 
executed by their duly authorized officers or agents on the day and year first 
above written. 

[Insert name of Utility]  [Insert name of Interconnection Customer] 

 

 ____________________________   _______________________________  

Signed  ______________________  Signed  _________________________  

Name (Printed): Name (Printed): 

 ____________________________   _______________________________  

Title  _________________________  Title  ___________________________  
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Assumptions Used in Conducting the System Impact Study 

The system impact study shall be based upon the Interconnection Request, 
subject to any modifications in accordance with the Interconnection Procedures, 
and the following assumptions: 

 

1) Designation of Point of Interconnection and configuration to be studied. 

 

 

 

 

2) Designation of alternative Points of Interconnection and configuration. 

 

 

 

 

1) and 2) are to be completed by the Interconnection Customer. Other 
assumptions (listed below) are to be provided by the Interconnection Customer 
and the Utility. 

 



ATTACHMENT 8 

NC Facilities Study Agreement 1 

Facilities Study Agreement 

THIS AGREEMENT (“Agreement”) is made and entered into this ____ day of 
_________ 20___ by and between 
_________________________________________, a 
____________________________ organized and existing under the laws of the 
State of ___________________________________________, (“Interconnection 
Customer,”) and _________________________________________________, a 
_______________ existing under the laws of the State of 
_______________________________________, (“Utility”). The Interconnection 
Customer and the Utility each may be referred to as a “Party,” or collectively as 
the “Parties.” 

RECITALS 

WHEREAS, the Interconnection Customer is proposing to develop a Generating 
Facility or generating capacity addition to an existing Generating Facility 
consistent with the Interconnection Request Application Form completed by the 
Interconnection Customer, Dated _______________and received by the Utility 
on _________________________; and 

WHEREAS, the Interconnection Customer desires to interconnect the 
Generating Facility with the Utility’s System; and 

WHEREAS, the Utility has completed a System Impact Study and provided the 
results of said study to the Interconnection Customer (this recital to be omitted if 
the Parties have agreed to forego the system impact study); and 

WHEREAS, the Interconnection Customer has requested the Utility to perform a 
Facilities Study to specify and estimate the cost of the equipment, engineering, 
procurement and construction work needed to implement the conclusions of the 
system impact study and/or any other relevant studies in accordance with Good 
Utility Practice to physically and electrically connect the Generating Facility with 
the Utility’s System; 

NOW, THEREFORE, in consideration of and subject to the mutual covenants 
contained herein the Parties agree as follows: 

1. When used in this Agreement, with initial capitalization, the terms 
specified shall have the meanings indicated or the meanings specified in 
the North Carolina Interconnection Procedures. 

2. The Interconnection Customer elects and the Utility shall cause to be 
performed a facilities study consistent with the North Carolina 
Interconnection Procedures. 
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3. The scope of the facilities study shall be subject to data provided in 
Appendix A to this Agreement. 

4. The facilities study shall specify and estimate the cost of the equipment, 
engineering, procurement and construction work (including overheads) 
needed to implement the conclusions of the system impact studies. The 
facilities study shall also identify (1) the electrical switching configuration 
of the equipment, including, without limitation, transformer, switchgear, 
meters, and other station equipment, (2) the nature and estimated cost of 
the Utility’s Interconnection Facilities and Upgrades necessary to 
accomplish the interconnection, and (3) an estimate of the construction 
time required to complete the installation of such facilities. 

5. The Utility may propose to group facilities required for more than one 
Interconnection Customer in order to minimize facilities costs through 
economies of scale, but any Interconnection Customer may require the 
installation of facilities required for its own Generating Facility if it is willing 
to pay the costs of those facilities 

6. A deposit of the good faith estimated facilities study costs is required from 
the Interconnection Customer. If the unexpended portion of the 
Interconnection Facilities Deposit made for the Interconnection Request 
exceeds the estimated cost of the facilities study, no payment will be 
required of the Interconnection Customer. 

7. In cases where Upgrades are required, the facilities study must be 
completed within 45 Business Days of the Utility’s receipt of this 
Agreement, or completion of the Facilities Study for an Interdependent 
Project A whichever is later. In cases where no Upgrades are necessary, 
and the required facilities are limited to Interconnection Facilities, the 
facilities study must be completed within 30 Business Days. 

8. Once the facilities study is completed, a facilities study report shall be 
prepared and transmitted to the Interconnection Customer. 

9. Any study fees shall be based on the Utility’s actual costs and will be 
deducted from the Interconnection Request Deposit made by the 
Interconnection Customer at the time of the Interconnection Request. After 
the study is completed the Utility shall deliver a summary of professional 
time. 

10. The Interconnection Customer must pay any study costs that exceed the 
deposit without interest within 20 Business Days of receipt of the invoice. 
If the deposit exceeds the invoiced fees, and the Interconnection 
Customer withdraws the Interconnection Request, the Utility shall refund 
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such excess within 20 Business Days of the notification of termination 
without interest. 

11. Governing Law, Regulatory Authority, and Rules 

The validity, interpretation and enforcement of this Agreement and each of 
its provisions shall be governed by the laws of the State of North Carolina, 
without regard to its conflicts of law principles. This Agreement is subject 
to all Applicable Laws and Regulations. Each Party expressly reserves the 
right to seek changes in, appeal, or otherwise contest any laws, orders, or 
regulations of a Governmental Authority. 

12. Amendment 

The Parties may amend this Agreement by a written instrument duly 
executed by both Parties. 

13. No Third-Party Beneficiaries 

This Agreement is not intended to and does not create rights, remedies, or 
benefits of any character whatsoever in favor of any persons, corporations, 
associations, or entities other than the Parties, and the obligations herein 
assumed are solely for the use and benefit of the Parties, their successors 
in interest and where permitted, their assigns. 

14. Waiver 

o The failure of a Party to this Agreement to insist, on any occasion, 
upon strict performance of any provision of this Agreement will not 
be considered a waiver of any obligation, right, or duty of, or imposed 
upon, such Party. 

o Any waiver at any time by either Party of its rights with respect to 
this Agreement shall not be deemed a continuing waiver or a 
waiver with respect to any other failure to comply with any other 
obligation, right, duty of this Agreement. Termination or default of 
this Agreement for any reason by Interconnection Customer shall 
not constitute a waiver of the Interconnection Customer’s legal 
rights to obtain an interconnection from the Utility. Any waiver of 
this Agreement shall, if requested, be provided in writing. 

15. Multiple Counterparts 

This Agreement may be executed in two or more counterparts, each of 
which is deemed an original but all constitute one and the same 
instrument. 
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16. No Partnership 

This Agreement shall not be interpreted or construed to create an 
association, joint venture, agency relationship, or partnership between the 
Parties or to impose any partnership obligation or partnership liability upon 
either Party. Neither Party shall have any right, power or authority to enter 
into any agreement or undertaking for, or act on behalf of, or to act as or 
be an agent or representative of, or to otherwise bind, the other Party. 

17. Severability 

If any provision or portion of this Agreement shall for any reason be held or 
adjudged to be invalid or illegal or unenforceable by any court of competent 
jurisdiction or other Governmental Authority, (1) such portion or provision 
shall be deemed separate and independent, (2) the Parties shall negotiate 
in good faith to restore insofar as practicable the benefits to each Party that 
were affected by such ruling, and (3) the remainder of this Agreement shall 
remain in full force and effect. 

18. Subcontractors 

Nothing in this Agreement shall prevent a Party from utilizing the services 
of any subcontractor as it deems appropriate to perform its obligations 
under this Agreement; provided, however, that each Party shall require its 
subcontractors to comply with all applicable terms and conditions of this 
Agreement in providing such services and each Party shall remain 
primarily liable to the other Party for the performance of such 
subcontractor. 

o The creation of any subcontract relationship shall not relieve the 
hiring Party of any of its obligations under this Agreement. The 
hiring Party shall be fully responsible to the other Party for the acts 
or omissions of any subcontractor the hiring Party hires as if no 
subcontract had been made; provided, however, that in no event 
shall the Utility be liable for the actions or inactions of the 
Interconnection Customer or its subcontractors with respect to 
obligations of the Interconnection Customer under this Agreement. 
Any applicable obligation imposed by this Agreement upon the 
hiring Party shall be equally binding upon, and shall be construed 
as having application to, any subcontractor of such Party. 

o The obligations under this article will not be limited in any way by 
any limitation of subcontractor’s insurance. 
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19. Reservation of Rights 

The Utility shall have the right to make a unilateral filing with the 
Commission to modify this Agreement with respect to any rates, terms and 
conditions, charges, or classifications of service, and the Interconnection 
Customer shall have the right to make a unilateral filing with the 
Commission to modify this Agreement; provided that each Party shall 
have the right to protest any such filing by the other Party and to 
participate fully in any proceeding before the Commission in which such 
modifications may be considered. Nothing in this Agreement shall limit the 
rights of the Parties except to the extent that the Parties otherwise agree 
as provided herein. 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be duly 
executed by their duly authorized officers or agents on the day and year first 
above written. 

[Insert name of Utility]  [Insert name of Interconnection Customer] 

 
 ____________________________   _______________________________  

Signed  ______________________  Signed  _________________________  

Name (Printed): Name (Printed): 

 ____________________________   _______________________________  

Title  _________________________  Title  ___________________________  
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Data to Be Provided by the Interconnection Customer 
with the Facilities Study Agreement 

Provide location plan and simplified one-line diagram of the plant and station 
facilities. For staged projects, please indicate future generation, circuits, etc. 

On the one-line diagram, indicate the generation capacity attached at 
each metering location. (Maximum load on CT/PT) 

On the one-line diagram, indicate the location of auxiliary power. 
(Minimum load on CT/PT) Amps 

One set of metering is required for each generation connection to the new ring 
bus or existing Utility station. Number of generation connections: 
_____________ 

Will an alternate source of auxiliary power be available during CT/PT 
maintenance? 
 Yes ______ No ______  

Will a transfer bus on the generation side of the metering require that each meter 
set be designed for the total plant generation?  Yes _______ No ______ 
(Please indicate on the one-line diagram). 

What type of control system or PLC will be located at the Generating Facility? 

 _______________________________________________________________  

 _______________________________________________________________  

What protocol does the control system or PLC use? 

 _______________________________________________________________  

 _______________________________________________________________  

Please provide a 7.5-minute quadrangle map of the site. Indicate the plant, 
station, distribution line, and property lines. 

Physical dimensions of the proposed interconnection station: 

 _______________________________________________________________  
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Bus length from generation to interconnection station: 

 _______________________________________________________________  

Line length from interconnection station to Utility’s System. 

 _______________________________________________________________  

Tower number observed in the field (Painted on tower leg)*: 

 _______________________________________________________________  

Number of third party easements required for lines*: 

 _______________________________________________________________  

 * To be completed in coordination with Utility. 

Is the Generating Facility located in Utility’s service area? 

 Yes _______ No _______ If No, please provide name of local provider: 

 _______________________________________________________________  

Please provide the following proposed schedule dates: 

Begin Construction Date: ___________________________ 

Generator step-up transformers Date: ___________________________ 
 receive back feed power 

Generation Testing Date: ___________________________ 

Commercial Operation Date:  ___________________________  
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