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                   North Carolina 

                                                            State Construction Office


PROJECT SCHEDULE SUMMARY

· Notice to Proceed Date






__________

· Contract Completion Date 





__________

· Contract Calendar Days 





__________

· Number of Contract Calendar Days Expended to Date

__________

Thru __/__/__

· Percentage of Contract Time Expended to Date


__________

Thru __/__/__ (Days Expended/Contract Duration)

· Previous Percentage of Contract Time Expended to Date

__________

· Pending Time Extensions (Weather – Calendar Days)

__________

· Pending Time Extensions (Scope – Calendar Days)

__________

· Approved Time Extensions (Weather – Calendar Days)

__________

· Approved Time Extensions (Scope – Calendar Days)

__________

· Completion Date per Updated Schedule



__________

· Actual Percentage Complete (Work in Place less stored

__________

Materials) thru __/__/__

· Previous Percentage Complete




__________
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